
State of California Department of Transportation Page 1
10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-35.8/36.5

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-/4

Fed Aid

HA21

20.20 

201130

HA21

20.20 

201130

20.20 

201130

20.XX 

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH AT 

PANTHER CREEK BRIDGE #01-0025 AND AT 

HUNTER CREEK BRIDGE #01-0003

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD  

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE SOUTH OF SMITH 

RIVER BRIDGE TO 0.4 MILE NORTH OF 

SMITH RIVER BRIDGE

IN DEL NORTE COUNTY ABOUT 8 MILES 

SOUTH OFCRESCENT CITY FROM 0.2 MILE 

SOUTH OF LAGOON CR. CO PK TO BEG 

PASSING LANE LT. DIR'S EMER

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY FROM 1.3 MILES

TO 1.9 MILES NORTH OF RUDISILL ROAD 

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR KLAMATH FROM

THE HUMBOLDT DEL NORTE CO LINE TO THE

KLAMATH RIVER BRIDGE DIR'S EMERGENCY 

L.B.

Description 

REPLACE BRIDGE

ROADWAY STABILIZATION AND RETAINING 

WALL R

REPLACE BRIDGE

SLIDE REPAIR

ROADWAY STABILIZATION & RETAINING 

WALL REP

PAVEMENT REPAIRS

Type Of Work

GOLDEN STATE BRIDGE, INC.

G R SUNDBERG, INC.

MCM CONSTRUCTION, INC.

GR SUNDBERG INC.

STEWART ENGINEERING, INC.

G R SUNDBERG, INC.

Contractor

BENICIA CA 94510

ARCATA, CA 95521

NORTH HIGHLANDS CA 95660

ARCATA, CA 95521

REDDING, CA 96099

ARCATA, CA 95521

(925)372-8000

(707)825-6565

(916)334-1221

 

 

 

DUNNE, RYAN

SANDERS, KAREN

JESS CLIFTON

VALLEY, AARON

VALLEY, AARON

VALLEY, AARON

Resident
Engineer

(707)496-5581

(707)498-4009

(707)498-3047

(707)498-4009

(707)815-5620

(707)815-5620

 $19,751,073

 $11,985,000

 $72,215,211

 $19,085,000

 $18,985,000

 $1,000,000

Bid + CCOs

 $17,076,215

 $11,984,109

 $21,209,128

 $17,583,795

 $18,172,811

 $799,254

Comp To  date

 $0

 $0

 $3,507,159

 $0

 $0

 $0

This Month

04/21/20

02/16/16

07/11/22

02/17/21

06/21/21

07/26/23

Awarded

05/08/20

05/04/16

08/02/22

04/05/21

07/21/21

08/29/23

Approved

02/29/24

04/09/21

05/24/25

07/18/23

09/08/23

11/14/23

Est Comp

 75%

 100%

 26%

 73%

 100%

 25%

%Time

 86%

 100%

 29%

 92%

 100%

 80%

% Work 

SUSPENDED

OVER RUN

 

 

OVER RUN

 

Message

01-0B0904

01-0G1004

01-436404

01-0L0404

01-0L2304

01-0N4004

Contract 

  

  

ACNH-Q101-(398)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

5211 BOYD ROAD

PO BOX 620;

5211 BOYD RD

PO BOX 990010

5211 BOYD ROAD

5065 BOYD RD SUITE H

207 PRICE MALL

207 PRICE MALL SUITE 

100

270 PRICE MALL

207 PRICE MALL

207 PRICE MALL, STE 

100

ARCATA CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

10/16/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-DN-199-7.0/30.4

01-DN-199-28.1/0

01-HUM-36-.1/1.7

01-HUM-36-11.3/34.6

01-HUM-36-21.5/0

01-HUM-36-70.0/42

Fed Aid

201.XX201

130

HB1

HA21

20.20 

201130

Pgm Code

REPAIR WILDFIRE DAMAGE  DEL NORTE 

CNTY NEAR HIOUCHI TRAFFIC CONTROL 

REMOVE SLIDE MATERIAL ETCDIR'S 

EMERGENCY F.A.

DEL NORTE COUNTY NEAR GASQUET AT THE 

IDLEWILD MAINTENANCE STATION

HUMBOLDT COUNTY NEAR ALTON FROM 0.1 

MILE EAST OF ROUTE 36/101 SEPARATION 

TO 1.7 MILES EAST OF ROUTE 36/101 

SEPARATION.

HUMBOLDT COUNTY ON ROUTE 36 AT HELY 

CREEK BRIDGE 04-0092 AT LITTLE 

LARABEE CREEK BRIDGE 04-0102 AND AT 

BUTTE CREEK BRIDGE 04-0116

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT 0.2 MI EAST OF GOLDEN GATE DRIVE

MOBILIZATION, TRAFFIC CONTROL, REMOVE

SLIDE DEBRIS, STABILIZE SLOPE, REPAIR

DRAINAGE AND OTHER ITEMS AS REQUIRED

Description 

PAVEMENT REPAIRS

UPGRADE MAINTENANCE STATION.

ROADWAY EXCAVATION, PLACE HMA (TYPE 

A) AND

REPLACE BRIDGE RAILS.

SLOPE REPAIR, DRAINAGE IMPROVEMENTS

REPAIR DRAINAGE SYSTEMS

Type Of Work

TIDEWATER CONTRACTORS INC

BROWARD BUILDERS, INC.

KODY KING MERCER FRASER 

COMPANY

MERCER FRASER COMPANY

GR SUNDBERG INC.

G R SUNBERG INC.

Contractor

BROOKINGS OR 97415

WOODLAND CA 95776

EUREKA, CA 95502

FORTUNA CA 95540

ARCATA CA 95521

ARCATA, CA 95521

 

 

(707)443-6371

 

(707)825-6565

 

VALLEY AARON

VALLEY, AARON

TAI MORGAN-MARBET

RODRIGUEZ, JOAQUIN

TAI MORGAN-MARBET

MORGAN-MARBET, TAI

Resident
Engineer

(707)815-5620

(707)815-5620

(707)834-0219

(707)621-0000

(707)834-0219

(707)834-0219

 $6,985,000

 $5,285,527

 $6,110,110

 $14,930,875

 $1,309,103

 $24,550,000

Bid + CCOs

 $402,164

 $921,317

 $1,506,446

 $1,627,625

 $1,008,636

 $4,453,242

Comp To  date

 $402,164

 $133,057

 $539,475

 $242,100

 $0

 $0

This Month

08/17/23

01/26/23

12/07/22

03/02/23

06/02/22

01/10/23

Awarded

09/28/23

03/02/23

01/06/23

03/24/23

08/01/22

03/13/23

Approved

04/02/24

04/16/24

11/28/23

04/03/25

08/17/23

06/11/24

Est Comp

 28%

 38%

 77%

 15%

 34%

 17%

%Time

 6%

 17%

 25%

 11%

 100%

 89%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-0N5404

01-0F7604

01-0E0104

01-0C5004

01-0C1504

01-0M8104

Contract 

  

  

HSNH-S036-(117)E

ACNH-S036-(118)E

ACST-S036-(116)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1956

1200 E. KENTUCKY AVE

PO BOX 1006

200 DINSMORE DR

5211 BOYD ROAD;

5211 BOYD ROAD

207 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRE CT.

SUITE E

1487 SANDY PRAIRE 

COURT STE. E

1487 SANDY PRAIRE CT.

STE E

1487 SANDY PRAIRE 

COURT SUITE E

STE 100 CRESCENT CITY CA

95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95501

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95501

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-HUM-96-12.4/12.7

01-HUM-96-27.0/27.4

01-HUM-96-43.7/0

01-HUM-96-225.0/24.5

01-HUM-99-/0

01-HUM-101-27.7/27.7

Fed Aid

20.20 

201130

HA21

HA21

Pgm Code

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

TISH TANG ROAD TO 0.2 MILE EAST OF 

POST OFFICE ROAD

HUMBOLDT COUNTY NEAR WEITCHPEC FROM 

0.6 MILE TO 0.2 MILE WEST OF BLUFF 

CREEK ROAD

IN HUMBOLDT COUNTY NEAR ORLEANS AT 

1.2 MILES WEST OF SISKIYOU COUNTY 

LINE

REPAIR DRAINAGE  SYSTEM AND  RESTORE 

SLOPE  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ON ROUTES 96 & 169

AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR MYERS FLAT AT

SOUTH FORK EEL RIVER BRIDGE

Description 

IMPROVE & BEAUTIFY DOWNTOWN HOOPA

DRILL GROUND ANCHOR HOLES, PLACE 

SOLDIER P

RESTORE DISPOSAL SITE

REPAIR DRAINAGE SYSTEM

BRIDGE RAIL UPGRADE

BRIDGE SEISMIC RETROFIT

Type Of Work

ROBERT J. FRANK CONSTRUCTION, 

INC.

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT, 

INC

6 RIVERS CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS JV

MERCER-FRASER COMPANY

Contractor

REDDING CA 96003

FORTUNA CA 95540

COVELO CA 95428

HOOPA, CA 95546

PALO CEDRO CA 96073

EUREKA, CA 95502

(530)222-1408

 

(707)983-8135

 

(530)226-6400

(707)443-6371

WINTER, BRIAN

BRIAN WINTER

ZIMMERER, JEFFREY

RETHERFORD, ETHAN

WINTER, BRIAN

JOAQUIN RODRIGUEZ

Resident
Engineer

(707)834-1151

(707)834-1151

(707)498-2122

(707)223-0030

(707)498-2122

(707)621-0000

 $704,470

 $5,361,767

 $640,523

 $835,000

 $11,287,274

 $6,766,968

Bid + CCOs

 $612,492

 $3,241,724

 $355,766

 $0

 $5,643,967

 $4,008,216

Comp To  date

 $0

 $894,623

 $0

 $0

 $812,852

 $83,399

This Month

11/23/22

12/16/22

02/03/22

01/14/23

11/16/22

09/21/21

Awarded

01/19/23

01/20/23

03/16/22

01/14/23

12/14/22

11/12/21

Approved

09/26/23

01/16/24

12/15/28

03/31/23

11/14/24

12/15/23

Est Comp

 66%

 49%

 12%

 0%

 31%

 69%

%Time

 87%

 60%

 55%

 0%

 50%

 64%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-0L4704

01-0H1914

01-0F9204

01-0M8304

01-0G1404

01-0A1104

Contract 

  

ACST-ER  -(31S)0

  

  

ACST-X023-(044)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD;

200 DINSMORE DR

23601 CEMETERY LANE

PO BOX 1431

P.O. BOX 536;

P.O BOX 1006

5065 BOYD ROAD SUITE 

H

5065 BOYD ROAD SUITE 

H

5065 BOYD ROAD SUITE 

H

5065 BOYD ROAD SUITE 

G

5065 BOYD ROAD

1487 SANDY PRAIRE 

COURT, ST.E

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-HUM-101-57.1/67.8

01-HUM-101-60.4/0

01-HUM-101-75.9/79.5

01-HUM-101-80.0/84

01-HUM-101-84.4/84.8

01-HUM-101-88.3/88.3

Fed Aid

HA25

HA14

HA21

HB4N

Pgm Code

HUMBOLDT COUNTY IN AND NEAR FORTUNA 

FROM 0.5 MILE SOUTH OF ROUTE 36 TO 

0.4 MILE SOUTH OF HOOKTON ROAD

IN HUMBOLDT COUNTY IN FORTUNA AT THE 

MATERIALS LABORATORY AT 1050 RIVER 

RANCH ROAD

HUMBOLDT COUNTY IN EUREKA AT VARIOUS 

LOCATIONS FROM MCCULLENS AVENUE TO 

0.1 MILE NORTH OF V STREET AND WEST 

AVENUE NORTHBOUND

HUMBOLDT COUNTY NEAR EUREKA FROM 

EUREKA SLOUGH BRIDGE TO BAYSIDE 

CUTOFF

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

JACOBY CREEK BRIDGE TO GANNON SLOUGH 

BRIDGE

HUMBOLDT COUNTY IN ARCATA AT ROUTE 

299/101SEPARATION

Description 

ROADWAY EXCAVATION; ASPHALT TREATED 

PERM.

CONSTRUCT MATERIALS LAB

MINOR CONCRETE, MODIFY SIGNAL AND 

HMA.

CONSTRUCT INTERCHANGE, STRUCTURE 

UNDERCROS

REPLACE JACOBY CREEK BRIDGE LT,

HOT MIX ASPHALT (TYPE A), STRUCTURAL

CONCR

Type Of Work

MERCER FRASER COMPANY

MERCER-FRASER COMPANY

S.T. RHOADES CONSTRUCTION, 

INC.

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

SHASTA SERVICES, INC. DBA 

TIMBERWORKS

Contractor

EUREKA, CA 95502

EUREKA CA 95502

REDDING CA 96002

UKIAH CA 95482

BENICIA CA 94510

MT. SHASTA CA 96067

(707)443-6371

(707)443-6371

 

(707)467-4100

(925)372-8000

(530)926-4093

JOAQUIN RODRIGUEZ

TAI MORGAN-MARBET

WALKER, KRISTINA

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

DUNNE, RYAN

Resident
Engineer

(707)621-0000

(707)834-0219

(707)223-0032

(707)498-2122

(707)498-2122

(707)346-9027

 $6,183,133

 $10,869,526

 $11,878,297

 $47,197,738

 $8,601,468

 $3,752,010

Bid + CCOs

 $6,519,382

 $5,662,362

 $5,171,496

 $8,604,422

 $8,325,512

 $1,498,654

Comp To  date

 $11,200

 $415,411

 $601,009

 $2,700,939

 $1,584

 $199,923

This Month

07/27/22

03/17/22

12/15/22

12/29/22

01/29/20

04/21/23

Awarded

08/19/22

04/08/22

01/17/23

01/26/23

02/13/20

05/31/23

Approved

11/20/23

12/14/23

04/11/24

08/12/23

10/31/23

02/16/24

Est Comp

 86%

 34%

 46%

 16%

 100%

 43%

%Time

 95%

 53%

 43%

 18%

 96%

 40%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

01-0G6104

01-0C1104

01-0H20U4

01-366004

01-0E0004

01-0E8904

Contract 

ACNH-Q101-(402)E

  

HSNH-Q101-(413)E

ACNH-394 -(E  )0

  

ACNH-Q101-(417)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

PO BOX 1006;

8585 COMMERCIAL WAY

1324 S. STATE STREET

3701 MALLARD DRIVE;

PO BOX 1240

1487 SANDY PRAIRE 

COURT STE E

1487 SANDY PRAIRE 

COURT ST. E

5601 S BROADWAY 

STREET

5065 BOYD ROAD

5065 BOYD RD

5065 BOYD ROAD SUITE 

H

FORTUNA, CA 95501

FORTUNA, CA 95501

EUREKA, CA 95503

ARCATA, CA 95521

ARACTA CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-HUM-101-90.1/109.6

01-HUM-101-400.0/51.5

01-HUM-101-595.0/0

01-HUM-101-865.0/86.7

01-HUM-101-/0

01-HUM-101-/0

Fed Aid

HA22

20.20 

201130

20.80 

524000

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR 

TRINIDAD FROM 1.3 MILES SOUTH OF 

SCHOOL ROAD OC TO 0.4 MILE NORTH OF 

BIG LAGOON BRIDGE

MOBILIZATION, TRAFFIC CONTROL REMOVE 

SLIDE DEBRIS, STABILIZE SLOPE, AND 

REPAIR DAMAGE AND OTHER ITEMS 

DIRECTOR'S EMERGENCY F.A.

IN FORTUNA MAINTENANCE STATION AND 

SOME ELECTRICAL SYSTEM REHABILITATION

AT THE LEGGETT MAINTENANCE STATION.  

DIR'S EMERGENCY L.B.

THE STATE HIGHWAY SYSTEM (SHS). 

BREACHING OF RIGHT-OF-WAY (RIW) 

FENCES AND GATES, DAMAGE TO SLOPES, 

AND OTHER DAMAGES... DIR'S EME

REPAIR SLIDE  RESTORE PAVEMENT  AND 

REPAIR DRAINAGE SYSTEMS

MOBILIZATION, TRAFFIC CONTROL, COLD-

PLANE AC, PAVING, REPAIR DAMAGE TO 

BRIDGE COMPONENTS, AND ADDITIONAL 

REPAIRS PENDING

Description 

CAPM

REPAIR DAMAGE AND OTHER ITEMS AS 

REQUIRED

REPAIR TO PREVENT FURTHER POWER 

OUTAGES

REPAIR DAMAGED ABUTMENT

REPAIR AND RESTORE DRAINAGE SYSTEMS

EMERGENCY BRIDGE REPAIRS

Type Of Work

MERCER-FRASER COMPANY

ADAM FIGAS  FIGAS CONSTRUCTION

MOUNTAINSIDE CONSTRUCTION

WAHLUND CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

EUREKA CA 95502

EUREKA, CA 95503

REDDING, CA 96003

EUREKA, CA 95502

UKIAH, CA 95482

UKIAH, CA 95482

(707)443-6371

 

 

 

 

 

RYAN DUNNE

RODRIGUEZ, JOAQUIN

RODRIGUEZ, JOAQUIN

HADIPOUR, ROOZBEH

RODRIGUEZ, JOAQUIN

ZIMMERER, JEFFREY

Resident
Engineer

(707)346-9027

(707)621-0000

(707)725-1020

(707)496-4368

(707)621-0000

(707)498-2122

 $27,400,189

 $1,785,000

 $245,000

 $6,005,000

 $19,885,000

 $1,485,000

Bid + CCOs

 $24,405,738

 $843,636

 $253,358

 $5,950,246

 $10,622,193

 $613,670

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/27/22

01/10/23

02/21/20

11/22/21

01/17/23

01/09/23

Awarded

02/23/22

02/14/23

05/03/20

01/12/22

02/13/23

01/17/23

Approved

10/19/23

11/27/23

02/02/21

12/29/23

01/18/24

01/26/24

Est Comp

 99%

 79%

 100%

 100%

 67%

 13%

%Time

 94%

 47%

 100%

 99%

 53%

 41%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0F8204

01-0M8004

01-0K4204

01-0L3904

01-0M8404

01-0M7504

Contract 

ACNH-Q101-(399)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006;

115 REDMOND ROAD

13884 SHANGRILA DRIVE

PO BOX 6486

1324 S STATE STREET

1324 S. STATE STREET

5065 BOYD ROAD SUITE 

H

1487 SANDY PRAIRE 

COURT SUITE E

1487 SANDY PRAIRIE 

COURT STE. E

6301 NORTH STATE 

STREET

1487 SANDY PRAIRE 

COURT SUITE E

5065 BOYD RD

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95501

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-HUM-169-19.0/33

01-HUM-211-772.0/78.6

01-HUM-254-4.2/0

01-HUM-254-4.3/4.7

01-HUM-254-7.0/.8

01-HUM-255-.5/8.6

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

HUMBOLDT COUNTY NEAR PECWAN FROM 3.4 

MILESWEST OF CAPPELL CREEK BRIDGE TO 

0.4 MILE EAST OF WEITCHPEC SCHOOL 

ROAD

EMERGENCY EARTHQUAKE  BRIDGE  REPAIR 

DIR'S EMERGENCY F.A.

HUMBOLDT COUNTY NEAR PHILLIPSVILLE AT

3.3 MILES NORTH OF OHMAN CREEK BRIDGE

HUMBOLDT COUNTY NEAR MIRANDA FROM 0.1

MILENORTH OF FISH CREEK ROAD TO 0.1 

MILE SOUTHOF MAPLE HILLS ROAD

TRAFFIC CONTROL, EMBANKMENT REPAIR 

STABILIZATION, EROSION CONTROL, 

ROADWAY REPAIR AND OTHER ITEMS AS 

NECESSARY DIR'S EMERGENCY F.A

HUMBOLDT COUNTY IN EUREKA FROM 0.3 

MILE NORTH OF EUREKA CHANNEL BRIDGE 

TO G STREETIN ARCATA

Description 

CONSTRUCT SOLDIER PILE WALL, INSTALL

DRAIN

FERNBRIDGE BRIDGE REPAIR

STR. CONC. BRIDGE, ENGR. STREAMBED 

MATERIA

RDWY EXC, STEEL SOLDIER PILES, 

STRUCTURAL

REPAIR STORM DAMAGE

MICROSURFACING, REPLACE AC 

SURFACING, AND

Type Of Work

MERCER FRASER COMPANY

MYERS & SONS CONSTRUCTION LLC

MERCER FRASER COMPANY

MCCULLOUGH CONSTRUCTION INC

MERCER-FRASER COMPANY

DOOLITTLE CONSTRUCTION LLC

Contractor

EUREKA CA 95502

SACRAMENTO, CA 95838

FORTUNA CA 95540

ARCATA CA 95521

FORTUNA, CA 95540

SACRAMENTO CA 95828

(707)443-6371

 

 

 

 

(425)455-1150

ZIMMERER, JEFFREY

MORGAN-MARBET, TAI

MORGAN-MARBET, TAI-

AQUA

MORGAN-MARBET, TAI-

AQUA

MORGAN-MARBET, TAI

RETHERFORD, ETHAN

Resident
Engineer

(707)498-2122

(707)834-0219

(707)834-0219

(707)834-0219

(707)834-0219

(707)223-0030

 $3,369,949

 $27,985,000

 $2,797,943

 $8,657,907

 $4,985,000

 $1,604,525

Bid + CCOs

 $1,737,763

 $9,921,070

 $1,558,924

 $3,374,844

 $2,235,477

 $996,849

Comp To  date

 $143,595

 $0

 $391,196

 $501,164

 $0

 $433,628

This Month

12/07/22

12/20/22

12/13/22

03/10/23

04/03/23

06/09/23

Awarded

01/06/23

01/06/23

01/13/23

04/04/23

04/10/23

07/07/23

Approved

05/20/24

04/12/24

12/02/23

07/24/24

06/23/23

11/13/23

Est Comp

 25%

 54%

 70%

 28%

 100%

 50%

%Time

 52%

 35%

 56%

 39%

 100%

 62%

% Work 

 

 

 

 

COMPLETED

 

Message

01-0H0214

01-0M7304

01-0E7904

01-0H8004

01-0M9404

01-0M0804

Contract 

ACST-ER  -(31S)0

  

ACST-P254-(009)E

ACST-ER  -(31D)0

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

45 MORRISON AVE.

200 DINSMORE DR

57 ALDERGROVE ROAD

200 DINSMORE DRIVE

15 BUSINESS PARKWAY SUITE 105

5065 BOYD ROAD

1487 SANDY PRAIRE 

COURT SUITE E

1487 PRAIRE COURT 

SUITE E

1487 SANDY PRAIRIE 

CT., STE. E

1487 SANDY PRAIRE 

COURT SUITE E

5065 BOYD ROAD, SUITE

G

ARCATA, CA 95521

FORTUNA, CA 95501

FORTUNA, CA 95501

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

Accepted

10/19/23

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-HUM-255-6.0/7.6

01-HUM-299-1.9/37.8

01-HUM-299-7.6/29.2

01-HUM-299-9.0/.6

01-HUM-299-10.0/43

01-HUM-299-20.5/30.2

Fed Aid

HA42

HA22

20.XX 

201130

20.20 

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

PACHACO LN TO V ST

HUMBOLDT COUNTY NEAR BLUE LAKE AT 

VARIOUS LOCATIONS FROM 0.1 MILE EAST 

OF ROUTE 200 TO 0.5 MILE EAST OF 

BOISE CREEK CAMPGROUND

HUMBOLDT COUNTY AT VARIOUS LOCATIONS 

FROM 0.5 MILE EAST OF BLUE LAKE 

BOULEVARD TO 0.1 MILE EAST OF TITLOW 

HILL ROAD

REPAIR STORM DAMAGE  HUMBOLDT CNTY 19

M WEST OF WILLOW CREEK TRAFFIC 

CONTROL REMOVE EMBANK ETC. DIR'S 

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BEGINNING TRUCK LANE LEFT TO END

OF COUNTY  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES EAST OF BAIR

ROAD TO 0.4 MILE WEST OF CEDAR CREEK 

ROAD

Description 

COMBINED ENVIRONMENTAL MITIGATION

REMOVE AND REPLACE CULVERT, PLACE 

TRENCHLE

RHMA, HMA AND REPLACE AC SURFACING.

PAVEMENT REPAIRS

REPAIR SNOW STORM DAMAGE

WIDEN SHOULDERS & INSTALL RUMBLE

Type Of Work

STEELHEAD CONSTRUCTORS JV

GR SUNDBERG, INC.

GRANITE CONSTRUCTION COMPANY

MCCULLOUGH CONSTRUCTION INC

R. BROWN CONSTRUCTION COMPANY,

MCCULLOUGH CONSTRUCTION INC

Contractor

REDDING CA 96003

ARCATA CA 95521

WATSONVILLE CA 95076

ARCATA CA 95521

WILLOW CREEK, CA 95573

ARCATA CA 95521

(530)226-6400

 

 

 

 

(707)825-1014

ZIMMERER, JEFFREY

RETHERFORD, ETHAN

HOWELL BRENDA

ZIMMERER, JEFFREY

RETHERFORD, ETHAN

Resident
Engineer

(707)498-2122

(707)223-0030

 

(707)498-2122

(707)498-2122

(707)498-2172

 $3,182,796

 $6,178,381

 $13,953,679

 $4,985,000

 $14,685,000

 $7,286,435

Bid + CCOs

 $2,718,057

 $2,878,858

 $0

 $0

 $14,500,404

 $7,509,092

Comp To  date

 $0

 $371,837

 $0

 $0

 $0

 $0

This Month

07/01/20

09/15/22

09/25/23

06/19/23

12/27/21

08/20/20

Awarded

07/23/20

09/30/22

10/25/23

07/25/23

03/29/22

09/11/20

Approved

01/21/25

02/01/24

12/31/24

10/23/23

04/26/23

Est Comp

 61%

 53%

 0%

 0%

 99%

 99%

%Time

 85%

 46%

 0%

 0%

 99%

 99%

% Work 

 

 

 

 

 

COMPLETED

Message

01-3660U4

01-0F6204

01-0H5804

01-0N0904

01-0L9104

01-0F4604

Contract 

ACST-P255-(011)E

  

ACNH-P299-(216)E

  

  

HSST-P299-(208)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2940 INNSBRUCK DR

5211 BOYD ROAD

580 W BEACH STREET

57 ALDERGROVE RD

PO BOX 406

57 ALDERGROVE RD;

5065 BOYD ROAD

5065 BOYD ROAD SUITE 

G

5065 BOYD RD

5065 BOYD RD.

5065 BOYD RD

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA CA 9551

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

10/12/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-HUM-299-30.7/33.4

01-HUM-299-30.7/37.7

01-HUM-299-265.0/27.5

01-HUM-299-/5.7

01-LAK-20-2.0/2.8

01-LAK-29-28.5/31.6

Fed Aid

HB1

HB1

20.20 

201130

HA22

HB1

Pgm Code

HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1MILE EAST OF CEDAR CREEK ROAD

TO 0.1 MILE EAST OF EAST FORK WILLOW 

CREEK BRIDGE #04-115

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1 MILE EAST OF CEDAR CREEK RD 

(7L100) TO 1.1 MILES WEST OF ROUTE 96

REPAIR SINK, RESTORE HIGHWAY 

DRAINAGE, ANDRESTORE HIGHWAY. IN 

HUMBOLDT COUNTY ABOUT 10 MILES WEST 

OF WILLOW CREEK... DIRECTOR'S EM

HUMBOLDT COUNTY IN AND NEAR ARCATA 

FROM ROUTE 299/101 SEPARATION TO 0.2 

MILE EAST OF BLUE LAKE UNDERCROSSING 

(04-0193)

LAKE COUNTY ABOUT 6 MILES WEST OF 

UPPER LAKE FROM 0.6 MILE WEST OF 

IRVINE AVENUE TO 0.1 MILE EAST OF MID

LAKE ROAD

IN LAKE COUNTY NEAR KELSEYVILLE ON 

RTE 29 FROM 0.6 MI TO 3.7 MILES  

NORTH OF RTE 281 AND ON RTE 175  FROM

SO JCT RTE 29 TO 0.3 MI 

Description 

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALLS

WIDEN SHOULDERS & INSTALL RUMBLE

REPAIR HIGHWAY EMBANKMENT

PLACE RHMA, REPLACE ASPHALT 

CONCRETE, AND

RDWY EXC, PLACE HMA-A & RHMA, CONST 

SOLDIE

CONSTRUCT EXPRESSWAY

Type Of Work

MCCULLOUGH CONSTRUCTION INC

MERCER-FRASER COMPANY

GR SUNDBERG, INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION 

COMPANY,INC.

O.C. JONES & SONS, INC.

Contractor

ARCATA CA 95521

EUREKA CA 95501

ARCATA, CA 95521

WATSONVILLE CA 95076

SANTA ROSA CA 95407

BERKELEY CA 94710

 

(707)443-6371

 

 

(707)978-0441

(510)526-3424

RETHERFORD, ETHAN

BRIAN WINTER

ETHAN RETHERFORD

WINTER, BRIAN

SEYOUM, KASSAYE

SEYOUM, KASSAYE

Resident
Engineer

(707)223-0030

(707)834-1151

(707)223-0030

(707)834-1151

(707)223-1213

(707)223-1213

 $19,631,953

 $11,091,680

 $1,485,000

 $12,282,493

 $15,624,772

 $58,100,363

Bid + CCOs

 $4,491,530

 $10,543,846

 $628,286

 $24,225

 $248,784

 $55,999,779

Comp To  date

 $843,577

 $0

 $0

 $24,225

 $248,784

 $46,536

This Month

11/28/22

11/19/20

07/18/22

08/07/23

07/21/23

11/07/19

Awarded

12/27/22

12/09/20

07/25/22

09/01/23

08/23/23

12/02/19

Approved

09/17/24

10/19/23

01/31/24

05/17/24

12/31/26

08/25/24

Est Comp

 30%

 100%

 24%

 0%

 0%

 97%

%Time

 23%

 97%

 42%

 0%

 2%

 99%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

01-0J4104

01-0F4704

01-0M3804

01-0H5604

01-0H8404

01-2982U4

Contract 

HSNH-P299-(214)E

HSST-P299-(209)E

  

ACNH-P299-(215)E

HSST-P020-(201)E

ACNH-P029-(148)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDERGROVE ROAD

77 2ND ST

5211 BOYD ROAD

580 W BEACH STREET

246 GHILOTTI AVENUE

1520 FOURTH STREET;

5065 BOYD ROAD, SUITE

G

5065 BOYD RD

5065 BOYD ROAD SUITE 

G

5065 BOYD ROAD SUITE 

H

PO BOX 457

PO BOX 457

ARCATA, CA 95521

ARCATA CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

LOWER LAKE, CA 95457

LOWER LAKE, CA 95457

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-LAK-29-50.8/0

01-MEN-1-61.9/62.2

01-MEN-1-65.1/65.5

01-MEN-1-71.3/71.3

01-MEN-1-87.8/105.6

01-MEN-20-2.0/17.3

Fed Aid

HA21

HB1

HB1

HA22

Pgm Code

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY IN FORT BRAGG 

FROM ELM STREE TO PUDDING CREEK RD -

421

MENDOCINO COUNTY IN CLEONE FROM 0.1 

MILE NORTH OF MILL CREEK DRIVE TO 0.3

MILE NORTH OF WARD AVENUE

MENDOCINO COUNTY NEAR FORT BRAGG AT 

ABALOBADIAH CREEK

MENDOCINO COUNTY NEAR ROCKPORT FROM 

NORTH OF SOUTH FORK COTTONEVA CREEK 

BRIDGE TO JUNCTION OF ROUTE 101.

MENDOCINO COUNTY NEAR WHISKEY SPRINGS

FROMPORTERFIELD LANE TO CHAMBERLAIN 

CREEK BRIDGE

Description 

BRIDGE RAIL & UPGRADE

WIDEN BRIDGE AND UPGRADE BRIDGE

ROADWAY EXCAVATION, PLACE HMA (TYPE 

A) & R

CLEARING AND GRUBBING.

PLACE HMA, REMOVE & INSTALL 

GUARDRAIL.

MICRO-SURFACING, REPLACE AC 

SURFACING AND

Type Of Work

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS ASSOCIATES 

INC.

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC.

GRANITE CONSTRUCTION COMPANY

VSS INTERNATIONAL, INC.

Contractor

UKIAH CA 95482

NORTH HIGHLANDS CA 95660

REDDING CA 96002

REDDING CA 96002

WATSONVILLE CA 95076

WEST SACRAMENTO CA 95691

(707)467-4100

(916)334-1221

(530)223-6605

(530)351-3009

(916)825-6509

(916)373-1500

SEYOUM, KASSAYE

HADIPOUR, ROOZBEH

MOSALLAI, MOJTABA

MOSALLAI, MOJTABA

MOSALLAI, MOJTABA

MOSALLAI, MOJTABA

Resident
Engineer

(707)223-1213

(707)496-4368

(707)498-5816

(707)498-5816

(707)498-5816

(707)498-5816

 $8,987,220

 $8,599,488

 $1,642,548

 $432,880

 $16,985,789

 $2,330,120

Bid + CCOs

 $8,643,260

 $8,397,271

 $614,623

 $409,589

 $1,843,952

 $1,818,108

Comp To  date

 $290,366

 $1,404,408

 $614,623

 $0

 $1,843,952

 $816,252

This Month

09/20/21

10/21/22

04/27/23

07/13/23

07/14/23

05/25/23

Awarded

10/19/21

11/16/22

05/22/23

07/27/23

09/01/23

06/21/23

Approved

11/15/24

10/27/23

11/30/23

10/20/23

04/19/24

10/27/23

Est Comp

 60%

 94%

 42%

 100%

 7%

 89%

%Time

 95%

 96%

 37%

 98%

 11%

 78%

% Work 

 

SUSPENDED

 

 

 

 

Message

01-0E0814

01-434804

01-0G6004

01-0G0604

01-0H5904

01-0M0304

Contract 

  

ACST-S001-(658)E

HSST-S001-(659)0

  

ACST-S001-(663)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET;

PO BOX 620;

1168 INDUSTRIAL STREET

1168 INDUSTRIAL STREET

580 W BEACH STREET

3785 CHANNEL DRIVE

PO BOX-457

6301 NORTH STATE 

STREET

925 N. FRANKLIN 

STREET

925 N. FRANKLIN 

STREET

925 N FRANKLIN STREET

925 FRANKLIN STREET

LOWER LAKE CA 95457

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-MEN-20-7.3/13

01-MEN-20-19.1/20.3

01-MEN-20-33.3/34.4

01-MEN-20-34.4/38.5

01-MEN-101-1.5/2

01-MEN-101-2.0/45.5

Fed Aid

HA21

20.XX 

201130

Pgm Code

MENDOCINO COUNTY AT VARIOUS LOCATIONS

FROM4.0 MILES EAST OF WILDWOOD CAMP 

GROUND TO 1.2 MILES WEST OF THREE 

CHOP ROAD - ROAD 8146 

IN MENDOCINO COUNTY ABOUT 10 MILES 

WEST OF WILLITS FROM 0.9 MI WEST TO 

0.3 MI EAST OF JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.3 MILE WEST OF RUSSIAN RIVER BRIDGE

AND OVERHEAD TO 0.4 MILE  EAST OF 

COUNTY ROAD 144

MENDOCINO COUNTY FROM 1.2 MILES EAST 

OF THE ROUTE 20/101 SEPARATION TO 0.2

MILE EAST OF COLD CREEK BRIDGE #2

MENDOCINO COUNTY NEAR HOPLAND FROM 

0.7 MILE TO 1.3 MILES NORTH OF 

GEYSERS ROAD

TRAFFIC CONTROL EMBANK REP EROSION 

CONTROLMEN CNTY NEAR WILLITS 0.1 S OF

HAEHL CREEKTRAFFIC CONTROL REMOVE 

SOILS REGRADE SLIDEDIR'

Description 

REMOVE & REPLACE CULVERTS, AND PLACE

STRUC

SAFETY IMPROVEMENTS

REPLACE TWO BRIDGES

REPLACE ASPHALT CONCRETE SURFACING, 

GEOSYN

CONSTRUCT SOLDIER PILE WALL, RDWY 

EXC, & H

REPAIR STORM DAMAGE NEAR WILLITS

Type Of Work

WYLATTI RESOURCE MANAGEMENT

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

S.T. RHOADES CONSTRUCTION, 

INC.

GHILOTTI CONSTRUCTION 

COMPANY,INC.

ARGONAUT CONSTRUCTORS

Contractor

COVELO CA 95428

UKIAH CA 95482

SACRAMENTO CA 95834

REDDING CA 96002

SANTA ROSA CA 95407

SANTA ROSA CA 95407

(707)983-8135

(707)467-4100

(916)283-9950

(530)223-9322

 

 

MOSALLAI, MOJTABA

MEHRDAD PAKANDAM

GEOFFREY WRIGHT

WRIGHT, GEOFFREY

TISELL, STEVE

HADIPOUR ROOZBEH

Resident
Engineer

(707)498-5816

(707)815-2625

(707)496-4355

(707)496-4355

(707)496-5840

(707)496-4368

 $468,646

 $3,367,196

 $26,875,355

 $941,978

 $2,837,187

 $4,985,000

Bid + CCOs

 $387,883

 $3,313,409

 $19,480,014

 $745,202

 $2,859,836

 $1,202,439

Comp To  date

 $387,883

 $0

 $1,101,335

 $0

 $40,830

 $0

This Month

06/13/23

05/20/22

05/06/22

06/19/23

10/05/22

05/08/23

Awarded

06/27/23

06/16/22

06/09/22

07/24/23

10/28/22

06/19/23

Approved

11/20/23

09/27/23

12/24/24

10/06/23

10/25/23

12/18/23

Est Comp

 100%

 95%

 31%

 40%

 72%

 70%

%Time

 83%

 94%

 72%

 79%

 98%

 24%

% Work 

OVER RUN

 

 

 

SUSPENDED

 

Message

01-0L7204

01-0H45U4

01-0E0904

01-0M1104

01-0H8104

01-0N0604

Contract 

  

HSST-P020-(200)E

ACNH-P020-(198)E

  

ER- 31R-(004)0

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

23601 CEMETERY LANE

1324 S. STATE STREET;

4600 NORTHGATE BLVD, SUITE 10

8585 COMMERCIAL WAY

246 GHILOTTI AVENUE

360 SUTTON PLACE

925 NORTH FRANKLIN 

STREET

925 NORTH FRANKLIN 

STREET

6301 NORTH STATE 

STREET

6301 NORTH STATE 

STREET

6301 N STATE SREET

6301 NORTH STATE 

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY CA 95470

REDWOOD VALLEY CA 95470

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-MEN-101-33.7/43.2

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-100.1/106.2

01-MEN-101-

106.4/T106.8

01-MEN-101-420.0/43.5

Fed Aid

HA22

20.20 

201130

HA26

HA21

20.20 

201130

Pgm Code

MENDOCINO COUNTY NEAR WILLITS FROM 

1.1 MILES NORTH OF WEST ROAD 

OVERCROSSING TO 0.6 MILE SOUTH OF 

HAEHL CREEK BRIDGE

IN MENDOCINO COUNTY FROM 0.9 MILE 

NORTH OF COMMISKI ROAD TO 0.1 MILE 

NORTH OF PIETA CREEK BRIDGE DIR'S 

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

AT MOSS COVE ROADSIDE REST AREA 

(SRRA); ALSO AT IRVINE LODGE SRRA & 

EMPIRE CAMP SRRA

MENDOCINO COUNTY NEAR PIERCY FROM 

SOUTH FORK EEL RIVER BRIDGE 10-0300 

TO 0.6 MILE SOUTH OF HUMBOLDT COUNTY 

LINE

MENDOCINO AND HUMBOLDT COUNTIES NEAR 

COOKSVALLEY FROM 0.4 MILE SOUTH OF 

SOUTH FORK EEL RIVER BRIDGE TO 0.1 

MILE NORTH OF ROUTE 271

REPAIR THE DAMAGED GAURDRAIL, INSTALL

EROSION CONTROL, PROVIDE TRAFFIC 

CONTROL AND ADDITIONAL WORK AS 

NECESSARY DIRECTOR'S EMERGEN

Description 

REPLACE AC SURFACING, PLACE HMA-A, 

RHMA-G

SLIDE REPAIR

REHAB SAFETY ROADSIDE REST AREA

MICROSURFACING AND THERMOPLASTIC 

TRAFFIC S

PLACE HMA, FURNISH POLYESTER 

CONCRETE OVER

REPAIR WILDFIRE DAMAGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION 

COMPANY,INC.

MERCER-FRASER COMPANY

DOOLITTLE CONSTRUCTION LLC

J.F. SHEA CONSTRUCTION, INC.

BRIAN HURT  WYLATTI RESOURCE 

MANAGEMENT

Contractor

SANTA CLARA CA 95054

SANTA ROSA, CA 95407

EUREKA CA 95502

SACRAMENTO CA 95828

WALNUT CA 91789

COVELO, CA 95428

(707)467-4118

 

(707)443-6371

 

 

 

WRIGHT, GEOFFREY

ANDERSON, MICHAEL

MOSALLAI, MOJTABA

APPLE, BRIAN

JOAQUIN RODRIGUEZ

ROOZBEH HADIPOUR

Resident
Engineer

(707)496-4355

(707)354-1072

(707)498-5816

(707)621-0000

(707)621-0000

(707)496-4368

 $23,491,266

 $20,885,000

 $9,079,449

 $1,649,649

 $4,197,827

 $2,885,000

Bid + CCOs

 $12,375,903

 $12,415,695

 $8,972,949

 $596,634

 $3,393,724

 $2,832,281

Comp To  date

 $3,057,973

 $0

 $0

 $0

 $0

 $0

This Month

05/04/23

08/24/21

12/16/20

06/19/23

09/15/22

09/19/22

Awarded

06/08/23

09/12/21

01/14/21

07/14/23

10/14/22

09/27/22

Approved

03/22/24

10/27/23

01/10/24

11/29/23

10/02/23

12/29/23

Est Comp

 39%

 100%

 100%

 100%

 90%

 100%

%Time

 53%

 59%

 98%

 36%

 81%

 98%

% Work 

 

OVER RUN

 

OVER RUN

 

OVER RUN

Message

01-0H1604

01-0L4204

01-0C4504

01-0M0904

01-0F5104

01-0M5004

Contract 

ACNH-Q101-(416)E

  

CNHG-Q101-(387)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK ST

246 GHILOTTI AVENUE

PO BOX 1006

15 BUSINESS PARKWAY SUITE 105

667 BREA CANYON ROAD, SUITE 3

PO BOX 575

6301 NORTH STATE 

STREET

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

1487 SANDY PRAIRIE 

COURT ST.E

1487 SANDY PRAIRE 

COURT STE E

6301 NORTH STATE 

STREET

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS CA 95490

FORTUNA, CA 95540

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

01District

01-MEN-101-/4

01-MEN-162-8.0/8.4

01-MEN-162-11.5/11.8

01-MEN-162-28.6/29.4

01-MEN-162-155.0/17.5

01-MEN-175-3.0/9.9

Fed Aid

20.XX 

201130

HA23

20.20 

201130

Pgm Code

MAJOR ITEMS OF WORK INCL TRAFFIC 

CONTROL REPAIR/REPLACE400LF OF 

DAMAGED DRAINAGE SYSTEMS, CLEAR 

BLOCKED DRAINAGE INLETS DIR'S EMER

MENDOCINO COUNTY ABOUT 8 MILES EAST 

OF LONGVALE FROM 0.2 MILE WEST TO 0.1

MILE EAST OF EEL RIVER BRIDGE

IN MENDOCINO NEAR DOS RIOS FROM 1.4 

TO 1.7 MILES EAST OF RODEO CREEK BR 

#10-237

MENDOCINO COUNTY NEAR COVELO FROM 0.1

MILEWEST OF TOWN CREEK BRIDGE TO 0.1 

MILE EASTOF EAST LANE ROAD

MAJOR ITEMS OF WORK INCLUDE TRAFFIC 

CONTROL, REPAIR/REPLACE  DRAINAGE 

SYSTEM, INSTALL HORIZONTAL 

DRAINSDIR'S EMERGENCY F.A.

MENDOCINO COUNTY AT VARIOUS LOCATIONS

FROM0.3 MILE NORTH OF OLD TOLL ROAD 

TO 0.1 MILE SOUTH OF END OF COUNTY

Description 

DRAINAGE REPAIRS

REPLACE BRIDGE.

STABILIZE ROADWAY

RUBBERIZED SPEED HUMP, SOLAR 

LIGHTING ASSE

REPAIR STORM DAMAGE

REMOVE AND REPLACE CULVERTS, AND 

INSTALL C

Type Of Work

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION 

COMPANY,INC.

MERCER-FRASER COMPANY

ROBERT J. FRANK CONSTRUCTION, 

INC.

ENGELKE CONSTRUCTION, INC.

WYLATTI RESOURCE MANAGEMENT

Contractor

SANTA ROSA, CA 95407

SANTA ROSA CA 95407

FORTUNA CA 95502

REDDING CA 96003

HEALDSBURG, CA 95448

COVELO CA 95428

 

(707)585-1221

(707)443-6371

(530)222-1408

(707)433-8389

 

SEYOUM, KASSAYE

HADIPOUR, ROOZBEH

ROOSBEH HADIPOUR

HADIPOUR ROOZBEH

HADIPOUR, ROOZBEH

SEYOUM, KASSAYE

Resident
Engineer

(707)223-1213

(707)496-4368

(707)496-4368

(707)496-4368

(707)496-4368

(707)223-1213

 $2,000,000

 $17,026,071

 $20,111,735

 $774,480

 $1,485,000

 $449,312

Bid + CCOs

 $519,162

 $0

 $15,007,273

 $215,000

 $0

 $434,914

Comp To  date

 $0

 $0

 $785,244

 $215,000

 $0

 $151,262

This Month

05/11/23

06/12/23

11/08/21

07/19/23

08/23/23

06/09/23

Awarded

05/11/23

07/03/23

11/30/21

08/21/23

10/03/23

07/03/23

Approved

11/01/23

01/14/24

10/24/23

12/01/23

10/31/23

Est Comp

 44%

 0%

 82%

 93%

 0%

 97%

%Time

 26%

 0%

 75%

 28%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

01-0N0404

01-0A1314

01-0B5304

01-0L4804

01-0N4204

01-0L7304

Contract 

  

ACST-P162-(043)E

STER-19FF-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

246 GHILOTTI AVENUE

200 DINSMORE DR

2806 TARMAC ROAD

PO BOX 1387

23601 CEMETERY LANE

15523 40TH AVE

6301 NORTH STATE 

STREET

6301 NORTH STATE 

STREET

6301 NORTH STATE 

STREET

6301 NORTH STREET

PO BOX 457

CLEARLAKE, CA 95422

REDWOOD, VALLEY CA 95470

REDWOOD VALLEY CA 95470

REDWOOD VALLEY CA 95470

REDWOOD, VALLEY CA 95470

LOWER LAKE, CA 95457

Accepted

Location
Storm Water
Plan
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01District

01-MEN-175-/9.9

01-MEN-253-/0

01-MEN-271-19.8/19.9

01-MEN-271-71.0/7.1

01-VAR-1-1.1/11.9

01-VAR-101-16.5/33

Fed Aid

20.20 

201130

20.80 

524HM5

20.20 

201130

HA42

Pgm Code

MENDOCINO COUNTY AT AND NEAR HOPLAND 

FROM ROUTE 101 TO THE LAKE COUNTY 

LINE

REPAIR DRAINAGE SYSTEMS  RESTORE 

PAVEMENT  REPAIR SLIDE

MENDOCINO COUNTY NEAR PIERCY AT 0.3 

MILE NORTH OF THE ROUTE 101/271 

SEPARATION

LEGGETT WATER SYSTEM REPAIR MEN PM 

7.15  LEGGETT MAINTENANCE STATION  

DIR'S EMERGENCY F.A.

HAZARDOUS TREE REMOVAL MENDOCINO AND 

LAKE MEN/LAK-001,101,175  ROUTE 001, 

101, 175  DIR'S EMERGENCY F.A.

HUMBOLDT COUNTY AT VARIOUS LOCATIONS 

FROM 0.2 MILE SOUTH OF HURLBUTT 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

NEWTON ROAD UNDERCROSSING 

Description 

SLURRY SEAL, REPLACE AC SURFACING, &

TRAFF

REPAIR/RESTORE ROADWAY

ROADWAY EXCAVATION, DRILLED HOLE AND

STEEL

HAZARDOUS TREE REMOVAL

CSP AND HDPE PLASTIC PIPELINER.

Type Of Work

AMERICAN PAVEMENT SYSTEMS, 

INC.

MERCER FRASER COMPANY

GRANITE CONSTRUCTION COMPANY

WAHLUND CONSTRUCTION INC.

WYLATTI RESOURCE MANAGEMENT,

FORD LOGGING, INC. DBA 

PACIFICEARTHSCAPE

Contractor

MODESTO CA 95354

EUREKA, CA 95502

UKIAH CA 95482

EUREKA, CA 95502

COVELO, CA 95428

MCKINLEYVILLE CA 95519

(209)522-2277

 

 

(707)499-4131

 

 

SEYOUM, KASSAYE

MOSALLAI, MOJTABA

TAI MORGAN-MARBET

WRIGHT, GEOFFREY

MOSALLAI, MOJTABA

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)223-1213

(707)498-5816

(707)834-0219

(707)354-1072

(707)498-5816

(707)621-0000

 $1,304,214

 $1,485,000

 $2,168,848

 $625,000

 $2,435,000

 $923,216

Bid + CCOs

 $0

 $1,093,296

 $1,873,729

 $424,331

 $2,393,820

 $728,280

Comp To  date

 $0

 $0

 $219,798

 $0

 $0

 $0

This Month

04/03/23

01/14/23

06/15/22

09/23/22

09/22/22

03/09/23

Awarded

06/08/23

02/08/23

07/11/22

12/05/22

10/18/22

04/20/23

Approved

01/04/24

12/29/23

01/05/24

08/31/23

02/07/24

Est Comp

 0%

 61%

 48%

 21%

 100%

 26%

%Time

 0%

 74%

 86%

 68%

 98%

 78%

% Work 

SUSPENDED

 

 

 

OVER RUN

SUSPENDED

Message

01-0M0204

01-0M8204

01-0H7804

01-0M5404

01-0M5604

01-484104

Contract 

  

  

ER-31RI-(004)0

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET

PO BOX 1006

1324 S. STATE STREET

PO BOX 6486

P.O BOX 575

1225 CENTRAL AVENUE, SUITE #1

PO BOX 457

925 N. FRANKLIN 

STREET

1487 SANDY PRAIRE 

COURT STE E

6301 NORTH STATE 

STREET

925 FRANKLIN STREET

1487 SANDY PRAIRE 

COURT STE. E

LOWER LAKE, CA 95457

FORT BRAGG, CA 95437

FORTUNA, CA 95501

REDWOOD VALLEY, CA 95470

FORT BRA, CA 95737

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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01District

01-VAR-101-63.9/104.5

01-VAR-101-84.0/85.5

01-VAR-999-/0

01-VAR-999-/0

01-VAR-999-/0

01-VAR--/0

Fed Aid

HA42

20.20 

201130

Pgm Code

MENDOCINO COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY ON RT 101 FROM 

TRUCK PASSING LANE RT TO 0.4 MILE 

NORTH OF END TRUCK PASSING LANE RT & 

ON RT 271 FROM 3.5DIR'S 

MENDOCINO COUNTY AT VARIOUS LOCATIONS

HUMBOLDT COUNTY AT VARIOUS LOCATIONS

MENDOCINO COUNTY AT VARIOUS LOCATIONS

DEL NORTE AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS

Description 

TRENCHLESS WSP CULVERT, RSP AND CSP.

SLOPE STABILIZATION & RECONSTRUCT 

ROADWAY

POLYESTER CONCRETE OVERLAY, RAPID 

SETTING

POLYESTER CONCRETE OVERLAY, HMA, 

CONCRETE

POLYESTER CONCRETE OVERLAY, HMA, 

STRUCTURA

MODIFYING CHANGEABLE MESSAGE SIGN 

SYSTEMS.

Type Of Work

WYLATTI RESOURCE MANAGEMENT

STEELHEAD CONSTRUCTIONS, INC.

TPA CONSTRUCTION INC.

DEES BURKE ENGINEERING 

CONSTRUCTORS, LLC

MYERS & SONS CONSTRUCTION, LLC

ST. FRANCIS ELECTRIC LLC

Contractor

COVELO CA 95428

PALO CEDRO, CA 96073

ROSEVILLE CA 95747

ONTARIO CA 91762

SACRAMENTO CA 95838

SAN LEANDRO CA 94577

 

 

(916)919-1624

 

(916)283-9950

(707)442-2971

MOSALLAI, MOJTABA

SEYOUM, KASSAYE

MOJTABA, MOSALLAI

MORGAN-MARBET, TAI-

AQUA

SEYOUM, KASSAYE

SEYOUM, KASSAYE

Resident
Engineer

(707)498-5816

(707)485-1010

(707)498-5816

(707)834-0219

(707)223-1213

(707)223-1213

 $3,319,282

 $5,985,000

 $1,978,093

 $1,499,999

 $3,738,512

 $637,500

Bid + CCOs

 $2,832,979

 $5,401,364

 $0

 $268,715

 $1,216,285

 $0

Comp To  date

 $675,287

 $0

 $0

 $10,559

 $829,593

 $0

This Month

04/07/23

03/31/17

06/07/23

04/21/23

05/05/23

06/28/23

Awarded

04/20/23

05/25/17

08/18/23

06/05/23

06/22/23

07/28/23

Approved

11/14/23

05/04/21

01/09/24

01/15/24

Est Comp

 75%

 100%

 0%

 15%

 38%

 0%

%Time

 85%

 90%

 0%

 18%

 33%

 0%

% Work 

SUSPENDED

OVER RUN

 

 

 

SUSPENDED

Message

01-484004

01-0H1204

01-0L1604

01-0L1504

01-0L1704

01-0L4604

Contract 

ACNH-Q101-(320)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

23601 CEMETERY LANE

PO BOX 997

1770 BOOTH ROAD

207 W STATE STREET

45 MORRISON AVE

975 CARDEN ST

925 N. FRANKLIN 

STREET

6301 NORTH STATE 

STREET

925 N. FRANKLIN 

STREET

1487 SANDY PRAIRIE 

COURT ST. E

PO BOX 457

PO BOX 457

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORTUNA, CA 95540

LOWER LAKE, CA 95457

LOWER LAKE, CA 95457

Accepted

Location
Storm Water
Plan
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01District

01-VAR--/0

01-VAR--/0

01---/0

01---/0

01---/0

01---/0

Fed Aid

HA42

20.20 

201130

20.XX 

201130

20.20 

201130

20.XX 

201130

20.20 

201130

Pgm Code

IN MENDOCINO AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

MAJOR ITEMS OF WORK INCLUDE TRAFFIC 

CONTROL, DRAINAGE REPAIR, ROADWAY 

REPAIR, EROSION CONTROL, 

MOBILIZATION, ETC. DIR'S EMERGENCY 

HAZARD TREE REMOVAL  SLOPE REPAIR  

SURFACE DRAINAGE REPAIRS DIR S 

EMERGENCY F.A.

TRAFFIC CONTROL  DRAINAGE REPAIRS  

EROSION CONTROL  DIRECTOR'S EMERGENCY

F.A.

REPAIR SNOW STORM DAMAGE-HAZ TREE 

REMOVAL REPAIR SLOPE, DRAINAGE, 

HIGHWAY AND FACILITRAFFIC CONTROL, 

EROSION CONTROL DIR'S EMERGEN

TRAFFIC CONTROL  HAZARD TREE REMOVAL 

SLIDE REMOVAL  DIR'S EMERGENCY F.A.

Description 

CULVERT REHAB

REPAIR DRAINAGE SYSTEMS

REPAIR SNOW STORM DAMAGE

REPAIR STORM DAMAGE

SNOW STORM DAMAGE DN, HUM

SLIDE REPAIR

Type Of Work

WYLATTI RESOURCE MANAGEMENT, 

INC

STEVE HEMMINGSEN

WYLATTI RESOURCE MANAGEMENT

S.T. RHOADES CONSTRUCTION INC

TIDWATER CONTRACTORS INC

GR SUNBERG, INC.

Contractor

COVELO CA 95428

CRESCENT CITY, CA 95531

COVELO, CA 95428

REDDING, CA 96002

BROOKINGS, OR 97415

ARCATA, CA 95521

(707)983-8135

 

 

 

 

 

TAI MORGAN-MARBET

CLIFTON, JESS

WRIGHT, GEOFFREY

WRIGHT, GEOFFREY

VALLEY, AARON

WINTER, BRIAN

Resident
Engineer

(707)834-0219

(707)498-3047

(707)496-4355

(707)496-4355

(707)815-5620

(707)834-1151

 $1,988,274

 $985,000

 $8,610,000

 $1,485,000

 $5,485,000

 $1,985,000

Bid + CCOs

 $1,780,370

 $0

 $6,693,563

 $500,203

 $2,390,295

 $911,516

Comp To  date

 $51,793

 $0

 $0

 $0

 $0

 $0

This Month

06/16/22

06/29/23

03/30/23

07/18/23

03/20/23

05/30/23

Awarded

07/11/22

07/31/23

04/12/23

07/18/23

03/30/23

05/31/23

Approved

11/28/23

11/23/23

12/01/23

12/04/23

09/01/23

12/22/23

Est Comp

 52%

 0%

 83%

 53%

 100%

 27%

%Time

 85%

 0%

 78%

 34%

 100%

 46%

% Work 

 

 

 

 

COMPLETED

 

Message

01-487704

01-0N3904

01-0M8804

01-0N0804

01-0M8904

01-0N1304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

23601 CEMETERY LANE

PO BOX 215

PO BOX 575

8585 COMMERCIAL WAY

P.O. BOX 1956

5211 BOYD ROAD

1487 SANDY PRAIRE CT 

STE E

207 PRICE MALL SUITE 

100

6301 NORTH STATE 

STREET

6301 NORTH STATE 

STREET

207 PRICE MALL, STE 

100

5065 S BOYD ROAD UNIT

H

EUREKA, CA 95501

CRESCENT CITY, CA 95531

REDWOOD VALLEY CA 95470

REDWOOD VALLEY, CA 95470

CRESCENT CITY CA 95531

ARCATA, CA 95521

Accepted

10/20/23

Location
Storm Water
Plan
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01District

 $26,045,594 $443,433,229 $820,089,270

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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02District

02-LAS-139-32.0/38

02-LAS-395-92.0/98.5

02-MOD-139-3.5/30.3

02-PLU-70-58.2/78.4

02-PLU-70-/29.9

02-PLU-70-/0

Fed Aid

20.XX 

201130

Pgm Code

LASSEN COUNTY ABOUT 32 MILES NORTH OF

SUSANVILLE FROM 1.1 MILES NORTH OF 

EAGLE LAKE ROAD TO 5.2 MILES SOUTH OF

TERMO GRASSHOPPER R

LASSEN COUNTY ABOUT 16 MILES SOUTH OF

RAVENDALE FROM 0.1 MILE NORTH OF 

KARLO ROAD TO 1.5 MILES SOUTH OF 

RAMHORN ROAD

MODOC COUNTY AT VARIOUS LOCATIONS 

FROM 1.2MILES NORTH OF HOWARDS GULCH 

BRIDGE TO 0.1MILE SOUTH OF CLEAR LAKE

ROAD

PLUMAS COUNTY AT AND NEAR CROMBERG 

FROM GILL RANCH ROAD TO 0.2 MILE WEST

OF BIG GRIZZLY CREEK BRIDGE

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM BUTTE COUNTY LINE TO 3.1 MILES 

WEST OF ROUTE 89.

TAKE OVER TRAFFIC CONTROL  REPLACE 

48" CULVERT ON SAME ALIGNMENT RESTORE

ROADWAY SURFACE  DIR'S EMERGENCY F.A.

Description 

PARTIAL DEPTH RECYCLE, HMA AND 

RECESSED TH

HMA OVERLAY, REPLACE AC SURFACING 

AND RECE

INSTALL CULVERTS AND PRECAST 

REINFORCED DO

RECONSTRUCT ROADWAY, HMA PAVING, 

DRAINAGE

REPAIR ROCK SLOPE PROTECTION AND

REPAIR SINKHOLE AND REPLACE CULVERT

Type Of Work

ALL-AMERICAN CONSTRUCTION, 

INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

J.F. SHEA CONSTRUCTION, INC. 

17400 CLEAR CREEK ROAD P.O. 

BOX 494519 REDDING, CA

MERCER FRASER COMPANY

Q&D CONSTRUCTION LLC

HAT CREEK CONSTRUCTION AND MAT

Contractor

LIVE OAK CA 95953

BURNEY CA 96013

WALNUT CA 91789

FORTUNA CA 95540

SPARKS NV 89434

BURNEY CA 96003

(530)870-5236

(530)335-5501

(530)246-4292

 

(775)786-2677

 

GIBBS DANIEL

GIBBS DANIEL

JOEL GASIK 132333

JEFF ROTHGERY

GIBBS, DANIEL

Resident
Engineer

(530)759-3733

(530)759-3733

(530)751-6116

 

(530)927-7334

(530)253-2173

 $3,334,729

 $2,306,957

 $1,621,257

 $85,623,593

 $24,113,242

 $985,000

Bid + CCOs

 $2,936,341

 $2,335,111

 $1,610,252

 $0

 $21,862,585

 $503,358

Comp To  date

 $0

 $0

 $0

 $0

 $575,793

 $0

This Month

03/06/23

01/04/23

11/10/22

06/27/23

02/10/22

03/27/23

Awarded

03/24/23

01/19/23

12/01/22

08/18/23

03/02/22

05/23/23

Approved

09/26/23

08/29/23

09/27/23

12/31/23

09/30/23

Est Comp

 100%

 100%

 100%

 0%

 81%

 100%

%Time

 87%

 100%

 100%

 0%

 89%

 51%

% Work 

OVER RUN

COMPLETED

COMPLETED

 

 

OVER RUN

Message

02-3J7504

02-3J7404

02-0H5704

02-1H58U4

02-4H4404

02-0K4704

Contract 

  

  

  

ACNH-P070-(146)E

ACST-ER31-(V00)4

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2048 PASEO RD.

24339 STATE HWY 89 N.

667 BREA CANYON ROAD, SUITE 3

200 DINSMORE DR

1050 S. 21ST STREET;

24339 HWY 89 N

471-800 DIANE DRIVE

471-800 DIANE DRIVE

1031 BUTTE STREET

1555 E MAIN STREET

471-800 DIANE DRIVE

SUSANVILLE CA 96130

JOHNSTONVILLE CA 96130

REDDING CA 96001

QUINCY, CA 95971

SUSANVILLE CA 96130

Accepted

09/27/23

09/28/23

Location
Storm Water
Plan
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02District

02-PLU-89-8.7/12.9

02-PLU-89-8.9/29.5

02-PLU-89-20.0/20.6

02-PLU-89-200.0/20.6

02-PLU-89-269.0/26.9

02-SHA-5-4.9/5.1

Fed Aid

20.20 

201130

20.20 

201130

20.XX 

201130

20.20 

201130

Pgm Code

PLUMAS COUNTY NEAR CRESCENT MILLS 

FROM ROUTE 70 TO 0.7 MILE SOUTH OF 

DIXIE CANYONROAD

REMOVE SLIDE MATERIAL AND HAUL TO 

DISPOSALPLUMAS CNTY ABT 7 MILES SOUTH

OF CRES MILLREMOVE SLIDE MATERIAL AND

HAUL TO DISPOSALDIR'

PLUMAS COUNTY IN GREENVILLE FROM WOLF

CREEK BRIDGE TO MILL STREET

REMOVE AND REPLACE AC SURFACE, FIX 

STRIPESPLUMAS COUNTY NEAR WOLF CREEK 

REMOVE AND REPLACE WITH 0.1 GRIND 

&OVERLAYDIR'S EMERGENCY 

TRAFFIC CONTROL REMOVE SLIDE MATERIAL

HAULN PLUMAS CNTY NEAR CANYONDAM  

TRAFFIC CONTROL REMOVE SLIDE MATERIAL

HAULDIR'S EMERGENCY 

IN SHASTA COUNTY IN ANDERSON FROM 

ANDERSON CREEK OVERFLOW TO 0.1 MILE 

NORTH OF ANDERSON CREEK BRIDGE.  

DIR'S EMERGENCY L.B.

Description 

PLACE HOT MIX ASPHALT (TYPE A) AND 

REPLACE

CANYON DAMTO GREENVILLE

INSTALL LANDSCAPING & IRRIGATION.

GREENVILLE PAVING

PAVEMENT REPAIRS

REMOVE 1.8 FEET OF EMBANKMENT UNDER 

BRIDGE

Type Of Work

DIG IT CONSTRUCTION, INC.

ST RHOADES CONSTRUCTION INC

MARINA LANDSCAPE INC.

DARREN TAYLOR CONSTRUCTION INC

HAT CREEK CONSTRUCTION

J.F. SHEA CONSTRUCTION, INC.

Contractor

CHESTER CA 96020

REDDING CA 96001

ORANGE CA 92868

ANDERSON, CA 96007

SUSANVILLE CA 96130

REDDING, CA 96049

 

 

(714)704-0455

 

 

 

GIBBS DANIEL

ALAWAR SHOUKIE

HIGGINS KYLE

GIBBS DANIEL

ALEXANDER, NATHAN

Resident
Engineer

 

(209)617-1281

(530)605-5874

(530)356-9242

(530)759-3733

(530)604-5102

 $1,599,072

 $1,485,000

 $552,724

 $373,000

 $985,000

 $270,000

Bid + CCOs

 $0

 $1,071,462

 $477,385

 $0

 $502,078

 $140,841

Comp To  date

 $0

 $0

 $187,720

 $0

 $0

 $0

This Month

11/29/22

01/11/23

06/02/23

07/06/23

07/27/23

12/06/17

Awarded

12/21/22

02/02/23

06/26/23

07/25/23

10/03/23

03/07/18

Approved

03/24/23

09/24/24

10/20/23

01/13/18

Est Comp

 0%

 43%

 20%

 0%

 95%

 100%

%Time

 0%

 72%

 86%

 0%

 51%

 52%

% Work 

 

 

 

 

 

OVER RUN

Message

02-3J7104

02-0K1404

02-3J4304

02-0K7804

02-0K7904

02-4H1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

803 LORRAINE DRIVE

8585 COMMERCIAL RD

3707 W GARDEN GROVE BLVD

19672 N. HIRCH CT.

100 GRAND AVENUE

P. O. BOX 494519

417-800 DIANE DRIVE

13700 HWY 36E

13700 HIGHWAY 36 EAST

471-800 DIANE LANE

1031 BUTTE STREET

SUSANVILLE CA 96130

REDBLUFF CA 96080

RED BLUFF CA. 96080

JOHNSTONVILLE CA 96130

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 19
10/20/23 Statement of Ongoing Contracts as of 10/27/23

02District

02-SHA-273-12.8/14.6

02-SHA-273-19.8/19.8

02-SHA-299-22.2/23.8

02-SHA-299-67.8/77.8

02-SHA-299-141.0/14.1

02-SHA-299-/5.7

Fed Aid

20.XX 

80315

Pgm Code

SHASTA COUNTY IN REDDING FROM 0.1 

MILE NORTH OF CEDARS ROAD/S BONNYVIEW

ROAD TO 0.1 MILE NORTH OF 

BUENAVENTURA BOULEVARD

IN SHASTA COUNTY IN REDDING AT GEORGE

DRIVE.

SHASTA COUNTY IN REDDING AT VARIOUS 

LOCATIONS FROM BUENAVENTURA BOULEVARD

TO COURT STREET

SHASTA COUNTY AT AND NEAR BURNEY FROM

2.6 MILES EAST OF CARBERRY FLAT ROAD 

TO 0.3 MILE EAST OF BURNEY MOUNTAIN 

POWER ROAD

NDT OF BUTT WELDS IN TENSION IN 

FRACTURE SHASTA CNTY NEAR WHISKEY 

CREEK BRIDGE NDT OF BUTT WELD 

CONNECTIONS ON T1 STEEL DIR'S EMER

SHASTA COUNTY ABOUT 18 MILES WEST OF 

SHASTA FROM TRINITY COUNTY LINE TO 

0.1 MILE WEST OF LEWISTON TURNPIKE 

ROAD

Description 

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND P

BUILDING ADDITION

MODIFY SIGNAL AND LIGHTING SYSTEMS, 

REPLAC

COLD PLANE, PLACE HMA, DRAINAGE WORK

AND M

PAVEMENT REPAIRS

COLD PLANE AC PAVEMENT, PLACE RHMA 

AND REC

Type Of Work

TULLIS, INC.

SAN PATRICIO CONSTRUCTION, INC

ROBERT J. FRANK CONSTRUCTION, 

INC.

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING CA 96049

FARMINGTON CA 95230

REDDING CA 96003

WALNUT CA 91789

REDDING CA 96003

WALNUT CA 91789

(530)227-7329

(915)487-2324

(530)222-1408

(530)246-4292

 

 

WORDEN EDWARD

ALEXANDER, NATHAN

ALEXANDER NATHAN

HIGGINS, KYLE

CHAFFE ERIC

Resident
Engineer

(530)604-5118

(530)604-5102

(530)604-5102

(530)356-9242

(530)218-2266

 

 $1,330,989

 $731,659

 $944,450

 $14,733,555

 $735,000

 $2,033,634

Bid + CCOs

 $1,316,556

 $693,525

 $584,381

 $12,106,268

 $0

 $826,569

Comp To  date

 $0

 $0

 $33,467

 $805,663

 $0

 $0

This Month

04/25/23

05/20/22

06/06/23

02/09/23

06/06/23

03/21/23

Awarded

05/22/23

08/23/22

06/28/23

03/27/23

10/04/23

04/04/23

Approved

09/21/23

08/30/23

12/10/23

11/27/23

03/31/24

07/17/23

Est Comp

 100%

 92%

 64%

 100%

 0%

 28%

%Time

 100%

 95%

 62%

 81%

 0%

 41%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

02-3J7604

02-4H6704

02-2J4904

02-1H5704

02-0K2904

02-3J7904

Contract 

  

  

  

ACNH-P299-(212)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16951 CLEAR CREEK ROAD

4820 SOUTH ESCALON BELLOTA RO

2806 TARMAC ROAD

667 BREA CANYON ROAD, SUITE 3

2940 INNSBRUCK DRIVE

667 BREA CANYON ROAD, SUITE 3

2660 GATEWAY DR

1031 BUTTE ST SUITE 

205

13700 HIGHWAY 36 EAST

1095 HILLTOP DRIVE

ANDERSON CA 96007

MS 60 REDDING CA 96001

RED BLUFF CA, 96080

SUITE 388 REDDING CA 

96003

Accepted

09/21/23

Location
Storm Water
Plan



State of California Department of Transportation Page 20
10/20/23 Statement of Ongoing Contracts as of 10/27/23

02District

02-SHA-5716-/62.5

02-SIS-3-.5/7.1

02-SIS-3-46.8/48

02-SIS-3-46.8/48

02-SIS-3-46.8/48

02-SIS-5-2.5/15.9

Fed Aid
Pgm Code

SHASTA COUNTY NEAR OLD STATION AT THE

HAT CREEK MAINTENANCE STATION

SISKIYOU COUNTY NEAR CALLAHAN FROM 

TRINITYCOUNTY LINE TO 0.2 MILE WEST 

OF  GAZELLE-CALLAHAN ROAD

SISKIYOU COUNTY IN YREKA ON ROUTE 3 

FROM 0.4 MILE NORTH OF LAURA LANE TO 

JUNIPER DRIVE AND ON ROUTE 263 FROM 

ROUTE 3 TO 1.0MILE SO

SISKIYOU COUNTY IN YREKA FROM 0.4 

MILE NORTH OF LAURA LANE TO JUNIPER 

DRIVE

SISKIYOU COUNTY IN YREKA FROM 0.5 

MILE NORTH OF LAURA LANE TO MOONLIT 

OAKS AVENUEAND FROM ROUTE 5/3 

SEPARATION TO 0.1 MILE WEST OF

SISKIYOU COUNTY AT AND NEAR DUNSMUIR 

FROM CENTRAL DUNSMUIR UNDERCROSSING 

TO BLACK BUTTE OVERHEAD

Description 

CONSTRUCT BUILDING

PLACE HOT MIX ASPHALT (TYPE A) AND 

REPLACE

ROADWAY REHABILITATION

INSTALL DECORATIVE LIGHTING PLANTERS

AND

INSTALL BROADBAND

PAVEMENT REHABILITATION AND DECK 

REPLACEME

Type Of Work

KEVIN MACK CONSTRUCTION INC

TULLIS, INC.

MYERS SHEA A JOINT VENTURE

MYERS SHEA A JOINT VENTURE

MYERS SHEA A JOINT VENTURE

WALSH-MYERS JOINT VENTURE

Contractor

MILLVILLE CA 96062

REDDING CA 96049

SACRAMENTO, CA 95838

SACRAMENTO CA 95838

SACRAMENTO CA 95838

CHICAGO IL 60607

(530)547-3360

(530)241-5105

(916)283-9950

(916)283-9950

(916)639-5126

(312)563-5452

WORDEN, EDWARD

RIDDLE NICHOLAS

HENRY, AUSTIN

AUSTIN, HENERY

HENRY AUSTIN

MALLORY NICHOLE

Resident
Engineer

(530)604-5118

(530)235-9814

(530)605-5861

(530)605-5861

(530)356-4021

(530)945-5134

 $1,357,576

 $2,292,695

 $64,551,968

 $1,623,638

 $582,200

 $143,375,503

Bid + CCOs

 $1,358,701

 $1,994,201

 $35,952,718

 $151,740

 $572,293

 $42,905,357

Comp To  date

 $0

 $1,685,255

 $4,330,750

 $0

 $0

 $13,997,304

This Month

06/30/22

03/17/23

08/04/22

02/08/23

08/22/22

04/28/23

Awarded

09/27/22

04/07/23

08/15/22

03/17/23

08/31/22

06/06/23

Approved

09/27/23

10/31/23

08/21/24

10/27/23

06/09/23

12/10/23

Est Comp

 100%

 85%

 48%

 0%

 77%

 3%

%Time

 100%

 86%

 55%

 9%

 98%

 30%

% Work 

COMPLETED

 

 

 

 

 

Message

02-1J6004

02-3J8104

02-1H5204

02-3J4904

02-3J9904

02-3H32U4

Contract 

  

  

ACNH-X093-(010)N

  

  

ACNH-0059-(181)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

23420 MILLVILLE WAY

16951 CLEAR CREEK ROAD

45 MORRISON AVE

45 MORRISON AVE

45 MORRISON AVE

929 W ADAMS STREET

1031 BUTTE STREET

1625 MOTT ROAD

1725 S. MAIN STREET

1745 S MAIN ST

1745 SOUTH MAIN 

STREET

1625 MOTT RD

REDDING, CA 96001

MT SHASTA CA 96067

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

MT SHASTA 96067

Accepted

09/28/23

Location
Storm Water
Plan



State of California Department of Transportation Page 21
10/20/23 Statement of Ongoing Contracts as of 10/27/23

02District

02-SIS-5-19.0/25.3

02-SIS-96-27.8/99.6

02-SIS-96-28.0/34.5

02-SIS-96-33.2/33.2

02-SIS-96-43.5/58

02-SIS-96-97.2/103

Fed Aid
Pgm Code

SISKIYOU COUNTY IN AND NEAR WEED FROM

0.1 MILE SOUTH OF ROUTE 97 TO 0.1 

MILE NORTH OF NORTH EDGEWOOD OVERHEAD

SISKIYOU COUNTY AT VARIOUS LOCATIONS 

FROM 4.5 MILES EAST OF SWILLUP CREEK 

BRIDGE TO 1.8 MILES WEST OF KLAMATH 

RIVER ROAD

SISKIYOU COUNTY NEAR HAPPY CAMP FROM 

4.6 MILES WEST OF CLEAR CREEK BRIDGE 

TO 0.2 MILE EAST OF OAK FLAT CREEK 

BRIDGE

SISKIYOU COUNTY ABOUT 8 MILES WEST OF

HAPPY CAMP AT 0.6 MILE EAST OF CLEAR 

CREEKBRIDGE.

SISKIYOU COUNTY AT AND NEAR HAPPY 

CAMP AT 0.8 MILE WEST OF GORDON'S 

FERRY ROAD AND AT PORTUGUESE CREEK

SISKIYOU COUNTY ABOUT 21 MILES EAST 

OF HORSE CREEK FROM 4.2 MILES EAST OF

EMPIRE CREEK BRIDGE TO 0.4 MILE WEST 

OF ROUTE 263

Description 

COLD PLANE AC PAVEMENT AND PLACE 

RUBBERIZE

PIPE CULVERTS, DRAINAGE INLETS AND 

HEADWAL

HMA OVERLAY WITH REPLACE ASPHALT 

CONCRETE

ROCK EXCAVATION, TEMPORARY SIGNAL 

SYSTEMS,

REPLACE CULVERTS WITH BRIDGES, 

STREAMBED R

RHMA OVERLAY, REPLACE AC SURFACING, 

GUARDR

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

HAYES AND SONS INC.

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION 

COMPANY,INC.

J.F. SHEA CONSTRUCTION, INC.

TULLIS, INC.

Contractor

REDDING CA 96001

HAPPY CAMP CA 96039

REDDING CA 96001

WILLOW CREEK CA 95573

REDDING CA 96001

REDDING CA 96049

(530)246-4292

 

 

(530)629-3702

 

(530)241-5105

RIDDLE NICHOLAS

RIDDLE NICHOLAS

RIDDLE NICHOLAS

RIDDLE NICHOLAS

Resident
Engineer

(530)235-9814

 

(530)235-9814

(530)235-9814

 

(530)235-9814

 $1,920,036

 $824,226

 $2,352,100

 $350,465

 $11,040,419

 $2,043,408

Bid + CCOs

 $1,902,460

 $0

 $1,588,538

 $289,525

 $0

 $2,038,197

Comp To  date

 $0

 $0

 $1,588,538

 $0

 $0

 $0

This Month

05/11/23

05/26/23

05/25/23

05/24/23

08/07/23

12/23/22

Awarded

06/08/23

09/01/23

06/19/23

06/16/23

08/30/23

01/20/23

Approved

09/07/23

11/08/23

09/15/23

09/28/23

Est Comp

 100%

 0%

 48%

 100%

 0%

 84%

%Time

 98%

 0%

 68%

 100%

 0%

 99%

% Work 

OVER RUN

 

 

 

 

 

Message

02-3J8204

02-1J0104

02-3J8404

02-1J2604

02-1H5904

02-3J7704

Contract 

  

  

  

  

ACNH-P096-(064)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK ROAD

60833 GORDONS FERRY ROAD

17400 CLEAR CREEK ROAD

18 CHINA CREEK RD.

17400 CLEAR CREEK ROAD

16951 CLEAR CREEK ROAD

1625 MOTT ROAD

1625 MOTT RD

1625 MOTT ROAD

1625 MOTT RD

MT SHASTA CA 96067

MT SHASTA CA 96067

MT SHASTA CA 96067

Accepted

10/23/23

Location
Storm Water
Plan



State of California Department of Transportation Page 22
10/20/23 Statement of Ongoing Contracts as of 10/27/23

02District

02-SIS-96-/.6

02-SIS-97-49.4/51.3

02-SIS-161-.6/1.5

02-TEH-5-40.5/41.9

02-TEH-32-6.2/14

02-TEH-32-14.0/20

Fed Aid

20.XX 

201130

Pgm Code

FIRES NEAR HYWY 96 SIS CNTY SIS CNTY 

NEAR SOMES BAR HUMBOLDT CNTY REMOVE 

HAZARD TREES REPLACE MBGR ETC DIR'S 

EMERGENCY L.B.

SISKIYOU COUNTY AT AND NEAR DORRIS AT

VARIOUS LOCATIONS FROM 0.3 MILE SOUTH

OF RICHARDSON ROAD TO 0.1 MILE NORTH 

OF BROWNELL ROAD 

SISKIYOU COUNTY NEAR DORRIS FROM 0.4 

MILE EAST OF INDIAN TOM LAKE ROAD TO 

1.4 MILES EAST OF INDIAN TOM LAKE 

ROAD

TEHAMA COUNTY ABOUT 7 MILES NORTH OF 

RED BLUFF FROM 0.3 MILE NORTH OF 

SNIVELY ROAD OVERCROSSING TO 0.4 MILE

NORTH OF BOWMAN ROAD O

TEHAMA COUNTY ABOUT 20 MILES EAST OF 

FOREST RANCH FROM 2.7 MILES EAST OF 

SODA SPRINGS ROAD TO 1.1 MILES EAST 

OF DEER CREEK BRIDGE 

IN TEHAMA COUNTY ABOUT 28 MILES  EAST

OF FOREST RANCH FROM 1.1 MILE EAST OF

DEER CREEK BRIDGE #08-0068 TO 0.4 

MILE WEST OF SLATE C

Description 

PAVEMENT REPAIR

PLACE HIGHWAY ADVISORY RADIO SYSTEM,

CCTV

FULL DEPTH PAVEMENT RECYCLING WITH 

CEMENT.

CONSTRUCT NEW SCALE FACILITY.

PLACE HOT MIX ASPHALT (TYPE A) AND 

REPLACE

AC OVERLAY

Type Of Work

JF SHEA CONSTRUCTION

ROLL'N ROCK CONSTRUCTION INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

MCCUEN CONSTRUCTION, INC.

DIG IT CONSTRUCTION, INC.

DIG IT CONSTRUCTION, INC

Contractor

REDDING CA 96001

MOUNT SHASTA CA 96067

BURNEY CA 96013

LOOMIS CA 95650

CHESTER CA 96020

CHESTER CA 96020

 

(530)925-1408

(530)335-5501

(916)652-7824

(530)258-3306

(530)258-3306

HENRY AUSTIN

NICOLE MALLORY

RIDDLE NICHOLAS

WORDEN, EDWARD

HUMBERT, KAYLIE

HUMBERT, KAYLA

Resident
Engineer

(530)605-5861

(530)605-5871

(530)235-9814

(530)604-5118

(530)328-8854

(530)328-8854

 $985,000

 $904,218

 $1,033,489

 $21,945,627

 $1,692,736

 $1,328,818

Bid + CCOs

 $0

 $705,785

 $963,077

 $8,130,454

 $1,683,287

 $1,243,283

Comp To  date

 $0

 $0

 $0

 $1,052,124

 $0

 $0

This Month

08/18/23

06/30/22

04/28/23

02/13/23

05/31/22

02/02/21

Awarded

10/10/23

08/15/22

05/24/23

02/27/23

06/29/22

03/01/21

Approved

11/14/23

07/10/23

08/25/23

04/30/24

06/30/23

06/30/23

Est Comp

 0%

 71%

 75%

 43%

 88%

 80%

%Time

 0%

 78%

 92%

 37%

 99%

 99%

% Work 

 

 

 

 

 

 

Message

02-0K9104

02-0J4504

02-1J7304

02-1H6804

02-2J4304

02-1J4904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 494519

5527 TRUCK VILLAGE DR.

24339 STATE HWY 89 N.

3269 SWETZER ROAD

803 LORRAINE DRIVE

803 LORAINE DR.

1745 S MAIN STREET

1625 MOTT RD.

1625 MOTT RD

2660 GATEWAY DR

1657 RIVERSIDE DRIVE

1657 RIVERSIDE DRIVE

YREKA CA 96097

MT. SHASTA, CA 96067

MT SHASTA CA 96067

ANDERSON, CA 96007

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
10/20/23 Statement of Ongoing Contracts as of 10/27/23

02District

02-TEH-36-7.1/14.3

02-TRI-3-25.0/25.2

02-TRI-3-58.7/60.7

02-TRI-299-64.6/71.8

02-VAR-3-.6/48.5

02-VAR-273-.2/0

Fed Aid
Pgm Code

TEHAMA COUNTY AT VARIOUS LOCATIONS 

FROM 2.2 MILES WEST OF VESTAL ROAD TO

3.9 MILESEAST OF DRY CREEK BRIDGE

TRINITY COUNTY ABOUT 18 MILES NORTH 

OF HAYFORK AT 0.6 MILE SOUTH OF 

LITTLE CREEK BRIDGE.

IN TRINITY COUNTY NEAR TRINITY CENTER

FROM 0.7 MILE NORTH OF PREACHER 

MEADOWS ROAD TO 0.7 MILE SOUTH OF EL 

DORADO WAY

TRINITY COUNTY ABOUT 7 MILES EAST OF 

DOUGLAS CITY AT VARIOUS LOCATIONS 

FROM 1.1MILES EAST OF LEWISTON ROAD 

TO 0.4 MILE WEST OF SHA

TRINITY COUNTY AT VARIOUS LOCATIONS

SHASTA COUNTY ON ROUTE 44 AT 

AUDITORIUM DRIVE OVERCROSSING AND ON 

ROUTE 273 AT VARIOUS LOCATIONS FROM 

ALEXANDER AVENUE TOCLEAR CRE

Description 

REPLACE CULVERTS, HEADWALLS, 

CONCRETE INVE

CULVERT REPLACEMENT WITH FISH 

PASSAGE FEAT

BRIDGE REPLACEMENT

PLACE 36" TRENCHLESS STEEL PIPE AND 

MODIFY

STR CONC BRIDGE, POLYESTER CONC 

OVERLAY &

INSTALL IN-PAVEMENT LOOP DETECTORS.

Type Of Work

SERAFIX ENGINEERING  

CONTRACTORS,INC.

FORD LOGGING, INC. DBA 

PACIFICEARTHSCAPE

MCCULLOUGH CONSTRUCTION INC

R. BROWN CONSTRUCTION COMPANY

WEST COAST CONTRACTORS,INC

S.T. RHOADES CONSTRUCTION, 

INC.

Contractor

SAN RAMON CA 94583

MCKINLEYVILLE CA 95519

ARCATA CA 95521

WILLOW CREEK CA 95573

COOS BAY OR 97420

REDDING CA 96002

(925)552-8253

(707)840-9442

(707)825-1014

(530)629-0542

(541)267-7689

 

GASIK JOEL

GASIK, JOEL

MANDHIR GREWAL

GREWAL MANDHIR

GREWAL, MANDHIR

Resident
Engineer

(530)751-6116

(530)751-6116

(530)604-5107

(530)229-0542

(530)229-0542

 

 $1,194,945

 $2,386,387

 $12,664,476

 $1,914,825

 $3,777,711

 $730,860

Bid + CCOs

 $907,203

 $2,215,948

 $12,085,184

 $847,053

 $2,588,795

 $0

Comp To  date

 $580,108

 $664,805

 $330,621

 $392,173

 $905,098

 $0

This Month

06/01/23

06/30/22

02/25/21

11/10/22

11/14/22

06/20/23

Awarded

06/26/23

08/04/22

03/25/21

12/09/22

12/27/22

07/14/23

Approved

11/01/23

11/09/23

10/20/23

11/07/23

11/30/23

Est Comp

 73%

 77%

 100%

 96%

 78%

 0%

%Time

 73%

 93%

 93%

 44%

 68%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

02-0J4604

02-0J5004

02-4F2204

02-1H7004

02-1H5004

02-1J2704

Contract 

  

  

ACST-P003-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT STE 250

1225 CENTRAL AVENUE, SUITE #1

57 ALDERGROVE RD;

18 CHINA CREEK RD.

61050 HIGHWAY 101

8585 COMMERCIAL WAY

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST.

REDDING CA 96001

REDDING CA 96001

REDDING, CA96001

REDDING CA 96001

REDDING, CA. 96002

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 24
10/20/23 Statement of Ongoing Contracts as of 10/27/23

02District

02-VAR-999-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.XX 

201130

Pgm Code

SHASTA COUNTY AT VARIOUS LOCATIONS.

SISKIYOU COUNTY AT VARIOUS LOCATIONS 

FROM OAK STREET UNDERCROSSING TO 

KLAMATH RIVER BRIDGE AND SEPARATION 

BRIDGE NO. 02-0134R

LASSEN, PLUMAS, AND TEHAMA COUNTIES 

AT VARIOUS LOCATIONS

SHASTA AND TEHAMA COUNTIES AT VARIOUS

LOCATIONS

REMOVE SLIDE MATERIAL AND HAUL TO 

DISPOSAL6 MILES N. OF OROVILLE RT 191

0.6 E QUINCYREMOVE SLIDE MATERIAL AND

HAUL TO DISPOSALDIR'

REMOVE AND REPLACE AC SURFACE DIGOUTS

MODOC PLUMAS SHASTA SISKIYOU TEHAMA 

REMOVE AND REPLACE AC PAVEMENT 

TRAFFIC CONDIR'S EMERGENC

Description 

INSTALL IRRIGATION CONTROLLERS.

PLACE POLYESTER CONCRETE OVERLAY, 

HMA (TYP

PLACE POLYESTER CONCRETE OVERLAY, 

HMA (TYP

REINF STRUCTURAL CONC BRIDGE, 

APPROACH SLA

PLU/BUT HIGHWAY SLIDE

REMOVE AND REPLACE HMA (DIG OUTS)

Type Of Work

JOHN SEMSEN LANDSCAPING CO., 

INC.

DEES BURKE ENGINEERING 

CONSTRUCTORS, LLC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

MYERS & SONS CONSTRUCTION, LLC

HAT CREEK CONSTRUCTION

STIMPEL-WIEBELHAUS ASSOCIATES

Contractor

SONORA CA 95370

ONTARIO CA 91762

BENICIA CA 94510

SACRAMENTO CA 95838

BURNEY CA 96013

REDDING CA 96002

(209)743-6809

 

 

(916)283-9950

 

 

ALEXANDER NATHAN

SHOUKIE ALAWAR

GASIK, JOEL

WORDEN EDWARD

RIDDLE NICHOLAS

Resident
Engineer

(530)604-5102

 

(530)605-5874

(530)751-6116

(530)604-5118

(530)945-5134

 $561,500

 $2,412,778

 $4,467,000

 $6,450,231

 $27,785,000

 $6,285,000

Bid + CCOs

 $512,292

 $0

 $2,733,648

 $6,409,964

 $18,602,178

 $3,695,012

Comp To  date

 $22,000

 $0

 $906,162

 $0

 $0

 $0

This Month

06/01/23

05/25/23

05/31/23

06/15/22

01/12/23

08/04/23

Awarded

06/29/23

07/05/23

06/22/23

07/19/22

02/03/23

08/04/23

Approved

10/26/23

03/15/24

12/04/23

12/01/23

10/06/23

Est Comp

 91%

 0%

 28%

 56%

 100%

 100%

%Time

 98%

 0%

 60%

 99%

 67%

 100%

% Work 

 

 

 

COMPLETED

OVER RUN

COMPLETED

Message

02-3J3504

02-2J9604

02-2J9804

02-1J8304

02-0K1504

02-0K5104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21161 LYONS BALD MT. ROAD

207 W STATE STREET

2990 BAY VISTA COURT, SUITE D

45 MORRIS AVE

24339 STATE HIGHWAY 89 NORTH

1168 INDUSTRIAL ST

1031 BUTE ST SUITE 

205, MS 60

13700 HWY 36E

1031 BUTTE STREET

1031 BUTTE ST

1625 MOTT RD

REDDING CA 96001

RED BLUFF CA 96080

REDDING CA 96001

REDDING CA 96001

MT SHASTA CA 96067

Accepted

09/28/23

10/19/23

Location
Storm Water
Plan
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02District

 $28,057,581 $199,043,601 $474,593,695

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-.3/5

03-BUT-32-30.8/31

03-BUT-32-160.0/23

03-BUT-70-46.0/47

03-BUT-99-5.5/7.9

03-BUT-99-30.6/31.8

Fed Aid

20.20 

201130

Pgm Code

BUTTE COUNTY NEAR CHICO FROM 0.3 MILE

EASTOF BUTTE COUNTY LINE TO MUIR 

AVENUE

IN BUTTE COUNTY NEAR FOREST RANCH 

FROM 1.3 MILES SOUTH TO 1.1 MILES 

SOUTH OF CARPENTER RIDGE ROAD

ON STATE ROUTE 32, FROM POSTMILE 16 

TO 23,  IN BUTTE COUNTY.

BUTTE COUNTY NEAR PARADISE FROM 0.8 

MILE WEST OF SHADY REST AREA TO 0.2 

MILE EAST OF SHADY REST AREA.

BUTTE COUNTY 0.9 MILE NORTH OF 

GRIDLEY AT VARIOUS LOCATIONS FROM 0.2

MILE NORTH OF CAT TAIL SLOUGH BRIDGE 

TO 0.2 MILE NORTH OF BIG

BUTTE COUNTY IN CHICO AT SKYWAY  

OVERCROSSING AND AT EAST 20TH STREET 

OVERCROSSING

Description 

INSTALL LIGHTING, WIDEN SHLD, 

UPGRADE END

STABILIZE EMBANKMENT SLOPE FROM

BUT 32 TREE DAMAGE

RAISE ALIGNMENT, PLACE HMA, 

STRUCTURAL CON

REPLACE CULVERTS & INSTALL CURED-IN-

PLACE

CONSTRUCT SLOPE PAVING AND INSTALL 

AESTHET

Type Of Work

BALDWIN CONTRACTING CO., INC. 

DBA KNIFE RIVER CONSTRUCTION

STEELHEAD CONSTRUCTORS JV

TYRRELL RESOURCES, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

WYLATTI RESOURCE MANAGEMENT

VIKING CONSTRUCTION COMPANY, 

INC.

Contractor

CHICO CA 95928

REDDING CA 96003

TRUCKEE, CA 96162

RANCHO CORDOVA CA 95741

COVELO CA 95428

RANCHO CORDOVA CA 95742

 

(530)226-6400

 

 

(707)983-8135

 

MATTSON, MICHAEL

RECHS, DANIEL

RECHS, DAN

RECHS, DANIEL

GRANADOS, ANTHONY

Resident
Engineer

(916)952-8683

(530)218-1567

(530)218-1567

(530)218-1567

(530)682-6584

 

 $15,031,636

 $14,262,390

 $1,737,901

 $27,024,854

 $304,617

 $2,678,325

Bid + CCOs

 $3,851,521

 $12,363,118

 $1,183,431

 $9,221,895

 $179,245

 $0

Comp To  date

 $952,509

 $550,210

 $0

 $1,057,947

 $106,740

 $0

This Month

06/30/23

02/01/22

03/08/23

02/10/23

04/06/23

07/17/23

Awarded

07/24/23

03/10/22

04/18/23

04/04/23

06/09/23

08/02/23

Approved

03/13/23

11/17/23

09/15/23

09/27/24

11/20/23

Est Comp

 10%

 93%

 100%

 24%

 56%

 0%

%Time

 26%

 86%

 100%

 33%

 59%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

03-4H88U4

03-0J7004

03-4J5704

03-3H5404

03-2G6504

03-2J8104

Contract 

HSNH-P032-(050)E

STER-39AJ-(004)E

  

ACST-ER  -(31P)0

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

2940 INNSBRUCK DRIVE

P.O. BOX 8219

11315 SUNRISE GOLD CIR STE A

23601 CEMETERY LANE

11315 SUNRISE GOLD CIRCLE SUI

1930 FEATHER RIVER 

BLVD

2707 NOTRE DAME 

BOULEVARD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

10/04/23

Location
Storm Water
Plan
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03District

03-BUT-99-34.3/0

03-BUT-162-.8/8.2

03-BUT-162-18.4/19.9

03-BUT-191-8.4/10.1

03-COL-5-30.0/10

03-COL-20-.6/1.2

Fed Aid

20.20 

201130

Pgm Code

BUTTE COUNTY IN CHICO AT COHASSET 

HIGHWAY OVERCROSSING

BUTTE COUNTY NEAR BIGGS AT VARIOUS 

LOCATIONS FROM 0.2 MILE EAST OF AGUAS

FRIAS ROAD TO 1.5 MILES WEST OF ROUTE

99.

ON ROUTE 162 FROM FOOTHILL BLVD TO 

GOLD COUNTRY CASINO.

BUTTE COUNTY IN AND NEAR PARADISE 

FROM 0.3MILES SOUTH OF AIRPORT ROAD 

TO 0.2 MILES NORTH OF OLD CLARK ROAD

AN EMERGENCY PROJECT  TO REPAIR  

FAILED PAVEMENT  DIRECTOR'S EMERGENCY

F.A.

COLUSA COUNTY ABOUT 20 MILES WEST OF 

WILLIAMS FROM 0.6 MILE EAST TO 1.2 

MILES EAST OF LAKE COUNTY LINE AND AT

ROUTE 16

Description 

PLACE POLYESTER CONCRETE OVERLAY.

INSTALL CURED-IN-PLACE PIPELINER AND

FLARE

CONSTRUCT TURN POCKETS, WIDEN

STABILIZE CUT SLOPE, WIDEN 

SHOULDERS, REPL

COL 5 PAVEMENT

HMA (TYPE A), HIGH FRICTION SURFACE 

TREATM

Type Of Work

DEES BURKE ENGINEERING 

CONSTRUCTORS, LLC

LAMASSU UTILITY SERVICES, INC.

DESILVA GATES CONSTRUCTION

A. TEICHERT & SON INC DBA 

TEICHERT CONSTRUCTION

VINTAGE PAVING COMPANY, INC

MARTIN BROTHERS CONSTRUCTION

Contractor

ONTARIO CA 91762

LOOMIS CA 95650

DUBLIN CA 94568

SACRAMENTO CA 95864

WINTERS, CA 95694

SACRAMENTO CA 95826

 

 

(925)829-9220

 

 

 

MATTSON, MICHAEL

DWAYNE GRANDY/JOHN 

SCOTT

GRANDY, DWAYNE

GRIFFITH, GARRETT

Resident
Engineer

 

(916)952-8683

(530)713-7814

(530)713-7814

(530)682-3842

 

 $528,684

 $334,667

 $9,004,790

 $11,824,300

 $1,500,000

 $2,085,000

Bid + CCOs

 $0

 $229,868

 $8,350,770

 $5,590,647

 $0

 $0

Comp To  date

 $0

 $178,358

 $0

 $334,032

 $0

 $0

This Month

05/25/23

04/14/23

08/04/21

12/28/22

03/03/23

07/11/23

Awarded

07/05/23

06/08/23

08/26/21

03/16/23

09/22/23

09/07/23

Approved

10/25/23

09/30/23

11/16/23

11/01/23

Est Comp

 0%

 93%

 86%

 80%

 0%

 0%

%Time

 0%

 69%

 91%

 47%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-2G6004

03-2G3204

03-2H6304

03-0J8704

03-4J2104

03-2J9504

Contract 

  

  

HSST-P162-(042)E

ACST-ER  -(37Y)0

  

HSNH-P020-(202)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

207 W STATE STREET

3193 ENTERPRISE COURT

11555 DUBLIN BLVD.;

3500 AMERICAN RIVER DR

119 MAIN STREET

8801 FOLSOM BOULEVARD STE 260

1930 FEATHER RIVER 

BLVD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

379 COLUSA AVE.

OROVILLE, CA 95965

CHICO CA 95928

CHICO, CA 95928

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-ED-0-/0

03-ED-49-3.3/6.6

03-ED-49-8.3/13.5

03-ED-49-/1.7

03-ED-50-2.7/18.9

03-ED-50-18.5/24.2

Fed Aid

20.20 

201130

Pgm Code

AN EMERGENCY PROJECT TO REMOVE DEBRIS

AND RESTORE AREA  DAMAGED BY THE 

STORM. DIR'S EMERGENCY F.A.

EL DORADO COUNTY ABOUT 8 MILES SOUTH 

OF PLACERVILLE AT VARIOUS LOCATIONS 

FROM 0.2 MILE NORTH OF UNION MINE 

ROAD TO DOLOMITE DRIVE

EL DORADO COUNTY NEAR PLACERVILLE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH

OF CHINA HILL ROAD TO 0.7 MILE NORTH 

OF WEBERCREEK

EL DORADO COUNTY NEAR PLYMOUTH AT 

VARIOUS LOCATIONS FROM AMADOR COUNTY 

LINE TO 1.0 MILE SOUTH OF SAND RIDGE 

ROAD

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE WEST OF  BASS

LAKE ROAD UNDERCROSSING TO 0.1 MILE 

WEST OF SCHNELL SCHOOL RO

NEAR PLACERVILLE AND CAMINO FROM 0.2 

MILES WEST OF STILL MEADOWS  ROAD TO 

0.4 MILE EAST OF UPPER CARSON RD.

Description 

ED STORM DAMAGE

CONCRETE INVERT PAVING AND INSTALL 

CURED-I

INSTALL CURED-IN-PLACE PIPELINERS 

AND REPL

INSTALL CURED-IN-PLACE PIPELINERS.

REHABILITATE CULVERTS.

INSTALL MEDIAN BARRIER, WIDEN

Type Of Work

DOUG VEERKAMP GENERAL 

ENGINEERING, INC.

ACCURATE EARTHWORKS, INC.

LAMASSU UTILITY SERVICES, INC.

LAMASSU UTILITY SERVICES, INC.

LAMASSU UTILITY SERVICES, INC.

SECURITY PAVING COMAPNY INC

Contractor

CAMERON PARK, CA 95682

SAN FRANCISCO CA 94124

LOOMIS CA 95650

LOOMIS CA 95650

LOOMIS CA 95650

WESTLAKE VILLAGE CA 91361

 

(682)219-4131

(916)259-1576

 

(916)259-1576

(818)362-9200

PHILLIPS, JODY

ALTERTON, NATHAN

ALTERTON, NATHAN

ALTERTON, NATHAN

NATHAN ALTERON

Resident
Engineer

(530)799-7951

(530)957-1110

(530)957-1110

 

(916)416-7612

(530)957-1110

 $6,000,000

 $345,488

 $291,944

 $178,403

 $4,859,457

 $26,997,925

Bid + CCOs

 $2,977,966

 $240,442

 $147,889

 $0

 $4,068,852

 $25,850,433

Comp To  date

 $0

 $176,457

 $131,576

 $0

 $573,667

 $0

This Month

01/05/23

04/11/23

04/11/23

05/08/23

03/07/22

05/04/20

Awarded

03/01/23

05/31/23

05/23/23

07/24/23

03/30/22

06/03/20

Approved

10/30/23

10/27/23

11/13/23

11/10/23

10/30/23

Est Comp

 25%

 94%

 25%

 0%

 97%

 52%

%Time

 50%

 67%

 50%

 0%

 84%

 96%

% Work 

 

 

 

 

 

 

Message

03-4J1604

03-2G6404

03-2G6804

03-2G6704

03-1H80U4

03-4E62U4

Contract 

  

  

  

  

  

ACNH-P050-(152)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 TRADE WAY

501 CESAR CHAVEZ SUITE 212A

3193 ENTERPRISE COURT

3193 ENTERPRISE COURT

3193 ENTERPRISE CT;

3075 TOWNSGATE ROAD, STE 200

3976 DUROCK RD

3976 DUROCK RD #102

3976 DUROCK RD #102

3976 DUROCK RD. SUITE

102

3065 BALIRS LN

SHINGLE SPRINGS, CA 

95682

SHINGLE SPRINGS CA 95682

SHINGLE SPRINGS CA 95682

SHINGLE SPRINGS CA 95623

PLACERVILLE CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-45.2/45.2

03-ED-50-160.0/16

03-ED-50-420.0/63.8

03-ED-89-160.0/18

03-GLE-5-25.5/25.8

03-GLE-45-7.0/23.2

Fed Aid

20.XX 

201130

20.20 

201130

20.XX 

201130

Pgm Code

NEAR KYBURZ, AT 1.4 MILES EAST OF 

NEAR KYBURZ, AT 1.4 MILES EAST OF 

ALDER CREEK TRACT.

SITE PREPARATION, EXCAVATION, 

SHORING, REPLACE SECTION OF FAILED 

CULVERT, INVERT PAVING, BACKFILL, 

MINOR PAVING, DIR'S EMERGENCY F

ON STATE ROUTE 50 FROM  POSTMILE 42.0

TO 63.8,  IN EL DORADO COUNTY.  DIR'S

EMERGENCY F.A.

THE EAGLE FALLS VIADUCT (BR. NO. 25 

0103) ON STATE ROUTE 89, NEAR 

POSTMILE 16 TO 18, IN EL DORADO 

COUNTY. DIR'S EMERGENCY F.A.

GLENN COUNTY IN ORLAND AT ROUTE 32/5 

SEPARATION

GLENN COUNTY NEAR HAMILTON CITY FROM 

4.4 MILES SOUTH TO 1.4 MILES NORTH OF

BAYLISS BLUE GUM ROAD AND FROM 3.5 

MILES SOUTH TO 2.5 M

Description 

REPAIR THE STORM DAMAGED DOWN DRAIN

CULVERT REPAIRS

HAZARD TREE/DEBRIS REMOVAL;ROCKFALL 

MITIGA

EAGLE FALLS VIADUCT

PLACE RHMA, TEXTURED PAVING AND 

SLOPE PAVI

FULL AND PARTIAL DEPTH RECYCLING, 

PLACE RH

Type Of Work

ROBERT J. FRANK CONSTRUCTION, 

INC.

DOUG VEERKAMP GENERAL 

ENGINEERING INC

DOUG VEERKAMP GENERAL 

ENGINEERING, INC.

Q&D CONSTRUCTION LLC

FBD VANGUARD CONSTRUCTION

BALDWIN CONTRACTING CO., INC. 

DBA KNIFE RIVER CONSTRUCTION

Contractor

REDDING CA 96003

CAMERON PARK, CA 95682

PLACERVILLE, CA 95667

SPARKS, NV 89431

LIVERMORE, CA 94550

CHICO CA 95928

(530)222-1408

 

 

(775)786-2677

(925)245-1300

(530)891-6555

KOKER, JUANAH

PHILLIPS, JODY

PHILLIPS, JODY

OHM, HYONSOHK

GRANADOS, TONY

GRANDY, DWAYNE

Resident
Engineer

(916)416-7612

(916)799-7951

(916)799-7951

(310)528-1541

(530)682-6584

(530)713-7814

 $635,762

 $455,000

 $13,985,000

 $700,000

 $1,597,975

 $6,843,345

Bid + CCOs

 $638,613

 $0

 $13,507,008

 $275,644

 $1,322,930

 $6,585,689

Comp To  date

 $23,100

 $0

 $0

 $0

 $0

 $2,739,247

This Month

03/02/22

05/02/23

09/21/21

03/31/23

06/23/22

06/01/23

Awarded

03/30/22

08/14/23

01/06/22

07/18/23

07/19/22

06/22/23

Approved

11/30/23

07/05/23

08/28/23

10/31/23

06/13/23

11/13/23

Est Comp

 91%

 0%

 100%

 12%

 93%

 75%

%Time

 98%

 0%

 97%

 39%

 86%

 95%

% Work 

 

 

OVER RUN

 

 

 

Message

03-0J7104

03-4J8004

03-2J7204

03-4J6704

03-2J8204

03-2G7504

Contract 

STER-39AB-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD;

3701 TRADE WAY

2585 COLD SPRINGS ROAD

1050 SOUTH 21ST STREET

550 GREENVILLE RD

1764 SKYWAY

3976 DUROCK RD

3976 DUROCK RD

3976 DUROCK RD STE 

102

5900 FOLSOM BLVD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

SHINGLE SPRINGS, CA 

95682

SHINGLE SPRINGS, CA 

95682

SHINGLE SPRINGS, CA 

95682

SACRAMENTO, CA 95819

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

03-NEV-80-13.0/16.5

03-NEV-80-16.3/21.2

03-NEV-80-165.0/1.5

03-NEV-80-/16.5

Fed Aid

20.XX 

201130

20.XX 

201130

Pgm Code

AT BUTTE CITY, FROM ROUTE 45 TO 0.1 

MILE EAST OF MCDOUGALL STREET.

IN NEVADA COUNTY NEAR OMEGA AT 

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF CONSERVATION ROAD  (WASHINGTON 

RIDGE ROAD) TO 1.2 MILES WE

IN TRUCKEE FROM WEST OF DONNER OC TO 

BRIDGE STREET UNDERCROSSING.  89/267 

SEPARATION

NEVADA COUNTY IN TRUCKEE FROM 0.8 

MILE EAST OF BRIDGE STREET 

UNDERCROSSING TO 0.1MILE EAST OF 

TRUCKEE RIVER BRIDGE THE TRUCKEE RIV

AN EMERGENCY PROJECT  TO REPAIR  

STORM DAMAGED PAVEMENT  DIR'S 

EMERGENCY F.A.

SITE PREPARATION, CONCRETE GRINDING 

AND POLYESTER INLAY, CONCRETE SLAB 

REPLACEMENTSTRIPING, MINOR DRAINAGE 

WORK, DIR'S EMERGENCY F

Description 

REPLACE SACRAMENTO RIVER BRIDGE

CURVE IMPROVEMENTS, WIDEN FOR

REHABILITATE ROADWAY, CONSTRUCT

GRIND EXIST CONC PVMT AND FURNISH & 

PLACE

NEV 80 RUTTING 2

NEV 80 RUTTING 1

Type Of Work

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

Q & D CONSTRUCTION LLC

Q&D CONSTRUCTION LLC

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

SACRAMENTO CA 95827

ROSEVILLE CA 95661

SPARKS NV 89431

SPARKS, NV 89431

SPARKS, NV 89431

(925)372-8000

(916)855-4400

(916)757-6400

 

 

 

GRANADOS, TONY

JEFF JOHNSON

RANDY STELLHORN

STELLHORN, RANDY

STELLHORN, RANDY

ZAMANIAN, AMIR

Resident
Engineer

(530)682-6584

(530)632-6714

(530)919-3936

(530)919-3936

(530)919-3936

(916)825-2322

 $81,557,612

 $34,148,867

 $23,502,075

 $5,193,288

 $15,585,000

 $19,385,000

Bid + CCOs

 $53,245,955

 $30,669,261

 $22,461,391

 $2,959,571

 $0

 $0

Comp To  date

 $2,062,230

 $6,886,570

 $0

 $1,068,132

 $0

 $0

This Month

01/07/22

01/28/22

11/04/21

05/18/23

08/11/23

08/11/23

Awarded

02/02/22

02/23/22

12/07/21

06/29/23

09/27/23

10/03/23

Approved

11/05/24

11/21/23

09/14/23

10/21/23

08/31/24

10/30/24

Est Comp

 40%

 91%

 100%

 35%

 0%

 0%

%Time

 65%

 87%

 92%

 57%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

03-3F0604

03-2H62U4

03-1H18U4

03-2G7404

03-0L2704

03-0L2604

Contract 

ACST-P162-(041)E

ACNH-P020-(196)E

ACIM-080 -(213)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

4001 BRADSHAW ROAD;

400 SUNRISE AVE. SUITE 300;

1050 S. 21ST STREET

1050 SOUTH 21ST STREET

1900 GLENDALE AVE.

2707 NOTRE DAME BLVD

138 NEW MOHAWK RD 

SUITE B

10183 TRUCKEE AIRPORT

RD #202

10183 TRUCKEE AIRPORT

RD #202

10183 TRUCKEE AIRPORT

RD. STE 202

10183 TRUCKEE AIRPORT

RD., SUITE 202

CHICO, CA 95928

NEVADA CITY CA 95959

TRUCKEE CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

09/27/23

Location
Storm Water
Plan
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03District

03-PLA-0-/0

03-PLA-49-2.2/2.4

03-PLA-80-.1/2.2

03-PLA-80-.4/.4

03-PLA-80-19.0/33.3

03-PLA-80-20.0/7

Fed Aid

20.XX 

201130

20.20 

201130

Pgm Code

SITE PREPARATION, COLDPLANE ASPHALT 

CONCRETE PAVEMENT, HOT MIX ASPHALT, 

TRAFFIC CONTROL, AND INCIDENTAL WORK.

DIR'S EMERGENCY F.A.

IN PLACER COUNTY IN AUBURN FROM 0.1 

MILE SOUTH OF THE INTERSECTION OF 

ROUTE 49 AND LINCOLN WAY / BORLAND 

AVENUE TO LINCOLN WAY

PLACER COUNTY IN ROSEVILLE FROM 0.1 

MILE WEST OF RIVERSIDE AVENUE 

OVERCROSSING TO 0.3 MILE EAST OF 

DOUGLAS BOULEVARD OVERCROSSING 

IN PLACER COUNTY ON I-80 IN ROSEVILLE

AT THE EB ON RAMP FROM AUBURN BLVD.

PLACER COUNTY 0.6 MILE EAST OF AUBURN

FROM0.1 MILE EAST OF RUSSELL ROAD 

OVERCROSSINGTO 0.2 MILE EAST OF ROUTE

174/80 SEPARATION

SITE PREPARATION, COLD PLANE  OPEN 

GRADED PAVEMENT, STRIPING TRAFFIC 

CONTROL AND INCIDENTAL WORK DIR'S 

EMERGENCY F.A.

Description 

TRUCKEE PAVEMENT

REALIGN ROADWAY AND CONSTRUCT

ROADWAY EXCAVATION, PLACE C12-AB, 

HMA, STR

INSTALL RAMP METERING.

RHMA, COLD PLANE AC PVMT, & 

MODIFYING TRAF

STORM DAMAGED PAVEMENT

Type Of Work

GRANITE CONSTRUCTION COMPANY

LAMON CONSTRUCTION

GHILOTTI CONSTRUCTION 

COMPANY,INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION, INC.

GEORGE REED, INC.

LAMON CONSTRUCTION CO., INC.

Contractor

SPARKS, NV 89431

YUBA CITY CA 95991

SANTA ROSA CA 95407

COMPTON CA 90221

MODESTO CA 95354

YUBA CITY, CA 95991

 

(530)845-2282

(707)585-1221

(310)669-8949

(209)289-1745

 

ZAMANIAN, AMIR

ANDREW MARTIN

SAMPSON, TAD

JUSTIN KUNERT

KUNERT, JUSTIN

KUNERT, JUSTIN

Resident
Engineer

(916)825-2322

(530)346-9676

(916)799-4858

(530)812-6938

(530)812-6938

(530)812-6938

 $7,685,000

 $5,133,794

 $36,723,521

 $323,975

 $9,525,652

 $7,000,000

Bid + CCOs

 $5,268,803

 $1,612,517

 $3,912,138

 $237,292

 $6,520,319

 $6,633,776

Comp To  date

 $0

 $586,085

 $3,328,532

 $0

 $399,178

 $0

This Month

04/21/23

05/27/22

05/25/23

01/04/22

05/09/23

03/08/23

Awarded

05/26/23

06/29/22

06/16/23

01/24/22

05/25/23

04/27/23

Approved

11/17/23

03/14/24

08/22/24

05/19/23

10/26/23

10/12/23

Est Comp

 64%

 26%

 13%

 95%

 94%

 74%

%Time

 69%

 31%

 11%

 75%

 68%

 95%

% Work 

 

 

 

 

 

 

Message

03-4J7204

03-1H2404

03-3F23U4

03-1J5004

03-2G8604

03-4J5604

Contract 

  

SNHG-P049-(186)E

ACIM-0803-(252)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVENUE

871 VON GELDERN WAY;

246 GHILOTTI AVENUE

15614 S. ATLANTIC AVE.;

140 EMPIRE AVE

871 VON GELDERN WAY

10183 TRUCKEE AIRPORT

RD., SUITE 202

33 DEPOT ST PO BOX 

1807

33 DEPOT ST. PO BOX 

1807

2520WARREN DR STE A

33 DEPOT ST, PO BOX 

1807

2520 WARREN DR. SUITE

A

TRUCKEE, CA 96161

COLFAX CA, 95713

COLFAX CA 95713

ROCKLIN CA 95677

COLFAX, CA 95713

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-330.0/44.8

03-PLA-80-448.0/58.7

03-PLA-193-3.9/9.8

03-PLA-5731-/50.7

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

Fed Aid

20.XX 

201130

20.XX 

201130

Pgm Code

SITE PREPARATION,  COLDPLANE ASPHALT 

CONCRETE PAVEMENT, HOT MIX ASPHALT, 

STRIPING, TRAFFIC CONTROL, AND 

INCIDENTAL WORK.

SITE PREPARATION, CONCRETE GRINDING 

AND POLYESTER INLAY, CONCRETE SLAB 

REPLACEMENTSTRIPING, MINOR DRAINAGE 

WORK, TRAFFIC CONTROL, 

PLACER COUNTY NEAR LINCOLN TO 

NEWCASTLE ATVARIOUS LOCATIONS FROM 

0.2 MILE WEST OF FOWLER ROAD TO 

TAYLOR ROAD

PLACER COUNTY AT BLUE CANYON AT THE 

CALTRANS WHITMORE MAINTENANCE STATION

AT 7748 WHITMORE ROAD

IN SACRAMENTO COUNTY ON ROUTES 5, 80 

AND 99 AT VARIOUS LOCATIONS

IN SACRAMENTO, FROM 1.1 MILES SOUTH 

OF ELK GROVE BLVD OVERCROSSING TO 

ROUTE 50 AT AMERICAN RIVER BR (BR#24-

68)

Description 

PLA 80 RUTTING 1

PLA 80 RUTTING 2

INSTALL CURED-IN-PLACE PIPELINERS.

REPLACE CARPORT ROOF AT MAINTENANCE 

STATIO

UPGRADE METAL BEAM GUARD RAIL AND

ROADWAY REHABILITATION, CONSTRUCT

Type Of Work

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION INC

WYLATTI RESOURCE MANAGEMENT

P N P CONSTRUCTION, INC

DREAMBUILDER

NOR CAL PAVING

Contractor

SACRAMENTO, CA 95864

LIVERMORE, CA 94550

COVELO CA 95428

APPLEGATE CA 95703

YORBA LINDA CA 92886

ROSEVILLE CA 95661

 

 

(707)513-6010

(916)416-8381

(714)646-3697

(916)757-6400

33 DEPOT STREET, P.O. 

BOX 1807

MARTIN, ANDREW

CLARK, MARTIN

ANDREW MARTIN

OLGUIN, JORGE

CHARLIE MAHAN

Resident
Engineer

(916)825-6388

(530)812-6343

(916)825-6388

(530)346-9676

(916)952-1149

(530)682-6707

 $7,985,000

 $20,195,000

 $383,146

 $709,544

 $2,647,135

 $296,969,564

Bid + CCOs

 $0

 $0

 $171,956

 $683,705

 $2,313,487

 $287,838,864

Comp To  date

 $0

 $0

 $78,936

 $0

 $0

 $0

This Month

08/11/23

08/11/23

05/31/23

06/28/22

04/19/19

05/01/19

Awarded

10/09/23

10/10/23

06/27/23

08/17/22

05/21/19

05/31/19

Approved

01/09/24

01/08/24

11/07/23

09/18/23

11/22/19

05/22/23

Est Comp

 0%

 0%

 70%

 96%

 100%

 100%

%Time

 0%

 0%

 45%

 97%

 87%

 97%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

03-0L2304

03-0L2404

03-2G6304

03-1J8504

03-4F6404

03-0H10U4

Contract 

  

  

  

  

SNHG-X067-(080)E

B1IM- 005-(349)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3500 AMERICAN RIVER DRIVE

550 GREENVILLE RD

23601 CEMETERY LANE

100 CROTHER

18543 YORBA LINDA BLVD # 376;

400 SUNRISE AVE. SUITE 300;

COLFAX, CA 95713

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT ST, PO BOX 

1807

33 DEPOT ST, PO BOX 

1807

2777 DEL MONTE STREET

1016 NORTH MARKET 

BLVD. STE.60

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-22.4/22.9

03-SAC-5-22.4/24.9

03-SAC-5-22.8/23.7

03-SAC-5-26.9/0

03-SAC-5-27.6/29.5

03-SAC-5-250.0/28

Fed Aid

20.XX 

201130

Pgm Code

IN THE CITY OF SACRAMENTO, FROM  

SOUTH OF BROADWAY TO 0.12 MILE SOUTH 

OF R STREET.

SACRAMENTO COUNTY IN SACRAMENTO AT 

THE SOUTH CONNECTOR UNDERCROSSING 

(BRIDGE NO.24-0267)

SACRAMENTO COUNTY IN SACRAMENTO ON 

ROUTE 5FROM 0.6 MILE SOUTH OF CAPITAL

MALL SEPARATOR TO 0.3 MILE NORTH OF 

CAPITOL MALL SEPARATO

SACRAMENTO COUNTY IN SACRAMENTO AT 

SAN JUAN ROAD UNDERCROSSING

SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.5 MILE SOUTH OF 

ARENA BOULEVARD OVERCROSSING TO 0.4 

MILE SOUTH OF 99/5 INTERCHANGE

SITE PREPARATION, COLD PLANE ASPHALT 

CONCRETE PAVEMENT, EXCAVATION, 

SHOULDER BACKING, GUARDRAIL,  DIR'S 

EMERGENCY F.A.

Description 

HIGHWAY PLANTING REHABILITATION.

STRUCTURAL STEEL BRIDGE AND 

PRESTRESS STEE

INSTALL INERT MATERIAL & FENCING AND

PAINT

REMOVE UNEVEN PAVEMENT ON RAMP & 

INSTALL A

ROADWAY EXCAVATION, PLACE CL2 AB, 

HMA & RH

SAC 5 GARDEN HWY

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

GOLDEN STATE BRIDGE, INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC

FBD VANGUARD CONSTRUCTION

DESILVA GATES CONSTRUCTION LLC

DESILVA GATES CONSTRUCTION,LLC

Contractor

HERCULES CA 94547

BENICIA CA 94510

VACAVILLE CA  95688

LIVERMORE CA 94550

DUBLIN CA 94568

DUBLIN, CA 94568

(510)741-9226

(925)372-8000

 

 

(916)416-7513

 

CHANDER, RAKESH

EISSA, HANI

TJI, JONY

EISSA, HANI

EISSA, HANI

Resident
Engineer

(916)799-2649

(916)416-7513

(530)821-8282

 

(916)416-7513

(916)416-7513

 $1,333,863

 $6,026,674

 $5,224,629

 $573,315

 $28,725,182

 $4,985,000

Bid + CCOs

 $1,141,944

 $2,134,512

 $2,182,295

 $0

 $5,526,114

 $0

Comp To  date

 $195,434

 $479,837

 $263,070

 $0

 $2,402,837

 $0

This Month

07/19/22

09/21/22

04/07/23

05/19/23

02/28/23

08/18/23

Awarded

08/19/22

10/04/22

04/24/23

06/21/23

04/20/23

10/24/23

Approved

12/31/23

01/20/24

12/21/23

02/16/24

03/01/23

Est Comp

 94%

 53%

 14%

 0%

 43%

 0%

%Time

 84%

 35%

 42%

 0%

 19%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-2H1304

03-3H3904

03-2J7604

03-3J2304

03-4H5814

03-0N3104

Contract 

ACIM-0056-(359)E

  

  

  

ACIM-0056-(360)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DR.;

3701 MALLARD DRIVE

871 COTTING COURT STE A

550 GREENVILLE ROAD

11555 DUBLIN BLVD.

11555 DUBLIN BLVD

3855 N FREEWAY BLVD 

SUITE 120

3855 N. FREEWAY BLVD

3855 N. FREEWAY BLVD 

#120

3855 N. FREEWAY BLVD

3855 N.FREEWAY BLVD.

SACRAMENTO, CA 95834

SACRAMENTO, CA 

958343/21/2023

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-12-/.5

03-SAC-50-.2/6.1

03-SAC-50-7.5/23.1

03-SAC-51-.2/3.5

03-SAC-51-2.0/3.5

03-SAC-51-2.0/.2

Fed Aid

 

20.202011

31

HA21

20.XX 

201130

Pgm Code

THE RIO VISTA BRIDGE (BR # 23-0024) 

STATE ROUTE 12, NEAR POSTMILE 0 TO 

0.5 IN SACRAMENTO COUNTY

IN SACRAMENTO COUNTY ON ROUTE 50 FROM

I-5 JUNCTION TO WATT AVE.

SACRAMENTO AND EL DORADO COUNTIES AT 

VARIOUS LOCATIONS FROM BRADSHAW ROAD 

OVERCROSSING TO RED HAWK PARKWAY OFF 

RAMP SEPARATION CAM

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD AMERICAN RIVER BR

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD GIRDERS THAT WILL

SITE PREPARATION, CLEAN JOINT 

OPENINGS, REPAIR HINGE DIAPHRAGMS AND

GIRDERS, TRAFFIC CONTROL, AND 

INCIDENTAL WORK DIR'S EMERGENCY 

Description 

RIO VISTA BRIDGE

ADD HIGH OCCUPANCY VEHICLE LANE AND

INSTALL TRAFFIC STRIPING AND 

PAVEMENT MARK

DECK REPLACEMENT

STRUCTURES PROCUREMENT

SAC 51 FORT SUTTER

Type Of Work

GOLDEN STATE BRIDGE, INC.

FLATIRON WEST, INC.

CENTRAL STRIPING SERVICE, INC.

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

MCM CONSTRUCTION, INC

Contractor

BENICIA, CA 95510

CONCORD, CA 94520

RANCHO CORDOVA  CA CA 95742

WATSONVILLE CA 95077

WATSONVILLE CA 95077

NORTH HIGHLANDS, CA 95660

 

(707)742-6000

 

(916)855-4400

(916)855-4427

 

SAED, MASOUD

ROGERS, JIM

SELVENDRAN, MANOHARAN

JOHN RUZIC

DEAN ELGHASSEIN

EISSA, HANI

Resident
Engineer

(530)218-4829

(916)717-1533

(530)218-3679

(530)649-7022

(916)768-3597

(916)416-7513

 $16,200,000

 $390,743,220

 $429,128

 $131,049,478

 $10,899,050

 $1,413,000

Bid + CCOs

 $6,552,467

 $299,319,954

 $367,504

 $16,033,775

 $9,829,067

 $310,099

Comp To  date

 $0

 $7,328,040

 $288,556

 $7,230,529

 $1,663,556

 $0

This Month

09/26/22

04/29/20

06/28/22

08/28/23

04/22/22

05/08/23

Awarded

11/09/22

06/30/20

08/15/22

08/28/23

04/22/22

07/20/23

Approved

07/26/23

09/27/24

11/14/23

07/01/26

10/30/23

01/02/24

Est Comp

 100%

 75%

 67%

 4%

 97%

 60%

%Time

 40%

 77%

 86%

 12%

 90%

 22%

% Work 

OVER RUN

 

 

 

 

 

Message

03-3J3304

03-0H08U4

03-2J0904

03-3F0704

03-3F0724

03-4J5004

Contract 

  

  

SNHG-P050-(156)E

ACNH-P051-(039)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

1200 CONCORD AVE, SUITE 250

3489 LUYUNG DRIVE

P.O. BOX 50085

P.O. BOX 50085

P.O. BOX 620

2777 DEL MONTE ST

2520 WARREN DRIVE 

SUITE A

379 COLUSA AVENUE

1610 ARDEN WAY STE 

277

3855 N FREEWAY BLVD. 

SUITE 120

3855 N. FREEWAY BLVD

WEST SACRAMENTO, CA 

95691

ROCKLIN CA 95677

YUBA CITY, CA 95991

SACRAMENTO CA 95815

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-51-2.0/3.3

03-SAC-51-2.0/3.5

03-SAC-51-5.6/5.9

03-SAC-99-12.7/24.3

03-SAC-99-17.2/24.2

03-SAC-99-18.0/24.1

Fed Aid
Pgm Code

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD ACCESS TO THE AME

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.1 MILE NORTH OF MARCONI AVENUE TO 

HOWE AVENUE

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE AND SACRAMENTO, ON RTE 99 FROM 

GRANT LINE RD TO RTE 50 AND ON RTE 51

FROM RTE 50 TO 0.1

SACRAMENTO COUNTY IN SACARAMENTO AT 

VARIOUS LOCATIONS ON ROUTE 99 FROM 

STOCKTON BOULEVARD ONRAMP 

OVERCROSSING TO THE BROADWAY UNDE

SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

0.3 MILE NORTH OF MACK ROAD 

OVERCROSSING TO 0.1 MILE SOUTH OF B

Description 

DREDGE, CONSTRUCT IN-WATER 

FOUNDATION.

CLEAR EXISTING VEGETATION AND REMOVE

EXIST

HMA, CLASS 2 AB, RDWY EXC, RCP AND 

CONCRET

INSTALL FIBER OPTIC CABLE.

PAVE SLOPE (PRECAST CONC 

PANEL),ANTI-GRAFF

INSTALL ART PANELS, AESTHETIC 

FENCING & AD

Type Of Work

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

MARTIN BROTHERS CONSTRUCTION

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

FBD VANGUARD CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 95077

SACRAMENTO CA 95826

COMPTON CA 90221

LIVERMORE CA 94550

BENICIA CA 94510

(530)693-2155

 

 

(310)669-8949

 

 

DEAN ELGHASSEIN

DEYAEDDEN ELGHASSEIN

SAED, MASOUD

SAED, MASOUD

SAED, MASOUD

Resident
Engineer

(916)768-3597

(916)768-3597

 

(530)218-4829

(530)218-4829

(530)218-4829

 $50,361,024

 $11,694,003

 $2,683,497

 $16,796,354

 $6,745,104

 $3,201,000

Bid + CCOs

 $49,653,677

 $11,582,732

 $0

 $13,815,690

 $6,343,919

 $1,746,439

Comp To  date

 $331,328

 $422,273

 $0

 $1,720,374

 $0

 $373,720

This Month

06/28/22

01/26/22

06/30/23

06/17/22

07/14/22

02/09/23

Awarded

06/28/22

01/26/22

08/16/23

07/29/22

08/17/22

03/03/23

Approved

03/13/24

10/12/23

12/05/23

10/04/23

02/16/24

Est Comp

 70%

 93%

 0%

 76%

 96%

 51%

%Time

 98%

 98%

 0%

 83%

 94%

 55%

% Work 

 

 

 

 

 

 

Message

03-3F0734

03-3F0714

03-3H7304

03-0H6704

03-2J7704

03-2J7804

Contract 

  

  

HSNH-P051-(038)E

ACNH-X067-(084)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

P.O. BOX 50085

8801 FOLSOM BOULEVARD STE 260

15614 S. ATLANTIC AVENUE;

550 GREENVILLE ROAD

2990 BAY VISTA COURT, SUITE D

3855 N. FREEWAY BLVD 

#120

3855 N FREEWAY BLVD 

NO 120

2777 DEL MONTE STREET

2777 DEL MONTE ST

2777 DEL MONTE ST

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA

WEST SACRAMENTO, CA 

95691

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-50.0/8.3

03-SAC-160-10.0/6

03-SIE-49-25.0/3.5

03-SUT-99-39.2/41.4

03-VAR-149-/5.3

03-VAR-999-/0

Fed Aid

20.20 

201130

20.XX 

201130

20.20 

201130

20.20 

201130

Pgm Code

ON STATE ROUTE 99  NEAR POSTMILE 5.0 

TO 8.3 IN SACRAMENTO COUNTY  DIR'S 

EMERGENCY FA

SITE PREPARATION, WATER DIVERSION 

SYSTEM, EXCAVATION, SHORING, REPLACE 

CULVERT, BACKFILL, MINOR PAVING

STABILIZE FAILED SLOPE,  REMOVE 

EXISTING FAILED CRIB WALL AND OTHER 

DEBRIS, CONSTRUCT A VIADUCT. DIR'S 

EMERGENCY F.A.

IN SUTTER COUNTY, IN AND NEAR LIVE 

OAK, FROM SOUTH OF COLEMAN AVENUE TO 

NEVADA STREET (NORTH  INTERSECTION).

IN BUTTE, YUBA AND SUTTER COUNTIES ON

ROUTES 65, 70, 99, 149  AND 191 AT 

VARIOUS LOCATIONS. DIR'S EMERGENCY 

L.B.

SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS

Description 

SAC 99 STORM DAMAGE

SAC 160 SINKHOLE

SIE 49 DEPOT HILL SLIPOUT

REHABILITATE PAVEMENT, IMPROVE

CAMP FIRE MISSION TASKS

CONSTRUCT CURB RAMPS, SIDEWALKS AND 

MODIFY

Type Of Work

GRANITE CONSTRUCTION COMPANY

GEORGE REED, INC.

STEWART ENGINEERING, INC.

DESILVA GATES CONSTRUCTION LP

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

Contractor

WATSONVILLE CA 95077

MODESTO, CA 95354

REDDING, CA 96099

DUBLIN CA 94568

ROSEVILLE CA 95661

CONCORD CA 94520

 

 

 

(925)829-9220

 

 

SAED, MASOUD

SAED, MASOUD

PLAZA, RENEE

DWAYNE GRANDY

GRANDY, DWAYNE

PHILLIPS, JODY

Resident
Engineer

(530)218-4829

(530)218-4829

(530)265-9864

(530)713-7814

(530)713-7814

(916)416-7612

 $2,000,000

 $570,000

 $3,185,000

 $34,464,634

 $2,485,000

 $2,198,888

Bid + CCOs

 $327,776

 $155,425

 $2,853,626

 $33,819,013

 $1,828,973

 $1,079,910

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $768,879

This Month

01/06/23

05/12/23

01/20/23

05/15/20

06/14/19

10/14/22

Awarded

02/28/23

07/05/23

03/10/23

06/09/20

07/24/19

11/16/22

Approved

10/31/23

09/20/23

09/26/23

09/22/23

03/29/21

12/14/23

Est Comp

 100%

 100%

 99%

 100%

 100%

 9%

%Time

 16%

 27%

 90%

 100%

 74%

 49%

% Work 

OVER RUN

OVER RUN

 

COMPLETED

 

SUSPENDED

Message

03-4J1504

03-4J8104

03-4J2004

03-3F99U4

03-0J3504

03-1J0104

Contract 

  

  

  

ACNH-P099-(649)E

  

HSNH-000C-(540)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

140 EMPIRE AVE

P.O. BOX 990010

11555 DUBLIN BLVD.;

400 SUNRISE AVE STE 300

1647 WILLOW PASS ROAD

2777 DEL MONTE ST.

2777 DEL MONTE ST.

138 NEW MOHAWK RD, 

SUITE B

2707 NOTRE DAME BLVD

2707 NOTRE DAME 

BLVD.,

3976 DUROCK RD STE 

102A

WEST SACRAMENTO CA 95691

WEST SACRAMENTO, CA 

95691

NEVADA CITY, CA 95959

CHICO, CA 95928

CHICO, CA 95928

SHINGLE SPRINGS, CA 

95682

Accepted

09/27/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

03District

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.80 

315000

Pgm Code

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S 

EMERGENCY L.B.

VARIOUS LOCATIONS IN DISTRICT 3.

IN YUBA AND BUTTE COUNTIES, ABOUT 11 

MILES NORTH OF MARYSVILLE, ON STATE 

ROUTE 70 FROM 0.8 MI NORTH OF 

CHANDLER RD TO E GRIDLEY RD

NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO, AND YUBA COUNTIES AT VARIOUS 

LOCATIONS

PLACER AND YUBA COUNTIES AT VARIOUS 

LOCATIONS

SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS

Description 

REPAIR AND MODERNIZE 

ELECTROMECHANICAL BR.

REPAIR EXISTING CONTINUOUS COUNT

INSTALL SOFT BARRIER; CONSTRUCT TWO

PLACE PAVEMENT MARKINGS AND ROADSIDE

SIGNS

PLACE TRAFFIC STRIPE AND PAVEMENT 

MARKINGS

PLACE TRAFFIC STRIPE AND PAVEMENT 

MARKINGS

Type Of Work

GOLDEN STATE BRIDGE, INC.

TENNYSON ELECTRIC, INC.

A. TEICHERT & SON, INC. M.C.M.

CONSTRUCTION, INC. (JOINT 

VENTURE)

CENTRAL STRIPING SERVICE, INC.

CENTRAL STRIPING SERVICE, INC.

CENTRAL STRIPING SERVICE, INC.

Contractor

BENICIA, CA 94510

LIVERMORE CA 94550

SACRAMENTO CA 95864

RANCHO CORDOVA CA 95742

RANCHO CORDOVA CA 95742

RANCHO CORDOVA CA 95742

 

(925)606-1038

(530)867-1477

 

 

 

SAED, MASOUD

CHANDER, RAKESH

ANTHONY GRANADOS/JOHN 

SCOTT

SAMPSON, TAD

SAED, MASOUD

Resident
Engineer

(530)218-4829

(916)263-4916

(530)682-6584

 

(916)799-4858

(530)218-4829

 $19,985,000

 $8,086,246

 $39,829,752

 $1,490,246

 $1,186,344

 $934,661

Bid + CCOs

 $13,541,672

 $8,111,624

 $39,119,014

 $0

 $738,954

 $0

Comp To  date

 $0

 $443,167

 $215,951

 $0

 $260,041

 $0

This Month

03/01/19

05/07/20

07/15/21

05/11/23

05/10/23

04/21/23

Awarded

05/03/19

07/02/20

08/18/21

06/09/23

06/08/23

06/05/23

Approved

09/06/23

12/31/23

11/06/23

10/25/23

Est Comp

 100%

 98%

 96%

 0%

 95%

 0%

%Time

 68%

 100%

 95%

 0%

 68%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

03-4H9504

03-0H4204

03-3H93U4

03-2G7804

03-2G8404

03-2G7704

Contract 

  

  

ACNH-P070-(143)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

7275 NATIONAL DR SUITE A-2;

3500 AMERICAN RIVER DRIVE;

3489 LUYUNG DRIVE

3489 LUYUNG DRIVE

3489 LUYUNG DRIVE

2777 DEL MONTE STREET

3855 NORTH FREEWAY 

BLVD

2707 NOTRA DAME BLVD

33 DEPOT STREET, PO 

BOX 1807

2777 DEL MONTE STREET

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

CHICO, CA 95928

COLFAX, CA 95713

WEST SACRAMENTO CA 95691

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.XX 

201130

Pgm Code

SACRAMENTO, SUTTER, AND YUBA COUNTIES

AT VARIOUS LOCATIONS

NEVADA, PLACER, YOLO, SACRAMENTO, AND

SOLANO COUNTIES AT VARIOUS LOCATIONS

EL DORADO, PLACER, AND SACRAMENTO 

COUNTIESAT VARIOUS LOCATIONS

SITE PREPARATION, CONCRETE GRINDING 

AND POLYESTER INLAY, CONCRETE SLAB 

REPLACEMENTSTRIPING, MINOR DRAINAGE 

WORK TRAFFIC CONTROL, A

NEVADA, PLACER AND SIERRA COUNTIES AT

VARIOUS LOCATIONS

BUTTE, COLUSA, AND GLENN COUNTIES AT 

VARIOUS LOCATIONS

Description 

PLACE TRAFFIC STRIPE AND PAVEMENT 

MARKINGS

MODIFY CHANGEABLE MESSAGE SIGN 

SYSTEMS.

MODIFY CHANGEABLE MESSAGE SIGN 

SYSTEMS.

PLA 80 RUTTING 3

PLACE POLYESTER CONCRETE OVERLAY AND

REPLA

PLACE AND FURNISH POLYESTER CONCRETE

AND R

Type Of Work

STERNDAHL ENTERPRISES LLC

ST. FRANCIS ELECTRIC LLC

STUDEBAKER ELECTRIC, INC.

DEES BURKE ENGINEERING 

CONSTRUCTORS, LLC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

Contractor

SUN VALLEY CA 91352

SAN LEANDRO CA 94577

LOOMIS CA 95660

ONTARIO, CA 91762

BENICIA CA 94510

BENICIA CA 94510

(818)834-8199

 

 

 

 

(707)746-8028

TJI, JONY

MARTIN, ANDREW

SAMPSON, TAD

CRETE, MATT

Resident
Engineer

(530)821-8282

 

 

(916)825-6388

(916)799-4858

(530)682-3759

 $1,615,275

 $1,585,000

 $1,531,050

 $13,185,000

 $3,664,263

 $4,350,000

Bid + CCOs

 $1,504,837

 $0

 $0

 $0

 $2,885,020

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $919,188

 $0

This Month

05/16/23

05/15/23

05/11/23

08/11/23

05/22/23

06/13/23

Awarded

05/25/23

06/16/23

06/16/23

10/09/23

06/16/23

07/24/23

Approved

09/07/23

01/02/24

11/28/23

04/05/24

Est Comp

 42%

 0%

 0%

 0%

 66%

 0%

%Time

 93%

 0%

 0%

 0%

 77%

 0%

% Work 

 

 

 

 

 

 

Message

03-2G8504

03-2G8704

03-2G8804

03-0L2504

03-2G5204

03-2G5504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD STREET

975 CARDEN ST

3237 RIPPEY ROAD

207 W. STATE STREET

2990 BAY VISTA COURT, SUITE D

2990 BAY VISTA COURT, SUITE D

3855 N FREEWAY BLVD

33 DEPOT STREET, PO 

BOX 1807

33 DEPOT ST PO BOX 

1807

2707 NOTRE DAME BLVD

SACRAMENTO CA 95834

COLFAX CA 95713

COLFAX CA, 95713

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

03District

03-VAR--/0

03-YOL-5-66.0/6.6

03-YOL-50-/2.5

03-YOL-113-10.1/10.8

03-YOL-128-10.0/6

03-YUB-20-13.3/18.2

Fed Aid

20.20 

201130

20.XX 

201130

Pgm Code

PLACER AND SACRAMENTO COUNTIES AT 

VARIOUS LOCATIONS

YOL/5/R6.64  RTE 5 NB & SB NEAR 

COUNTY RD 101 UC BR NO 22-169 

ADJACENT TO RTE 5/16 SEPARDIR'S 

EMERGENCEY F.A.

YOLO COUNTY IN AND NEAR WEST 

SACRAMENTO ONROUTE 80 FROM 1.7 MILES 

EAST OF MACE BOULEVARD OVERCROSSING 

TO SACRAMENTO RIVERBRIDGE AN

YOLO COUNTY IN WOODLAND FROM 0.1 MILE

SOUTH OF EAST WOODLAND OVERHEAD TO 

0.1 MILE SOUTH OF S5/S113 CONNECTOR  

UNDERCROSSING

SITE PREP, EARTHWORK, ROCK SLOPE 

PROTECTION, TEMP SHORING SYSTEM, 

SOLDIER PILE TIE BACK WALL, HMA DIKE,

GUARDRAIL DIR'S EMERGENCY 

IN YUBA COUNTY FROM MARYSVILLE ROAD 

TO THE YUBA RIVER BRIDGE

Description 

REPAIR UNSOUND CONC, PLACE POLYESTER

CONC

RPR CULVERT THE 

MEDIAN,ROADWAY,DOWNDRAIN

CRCP, HMA (TYPE A), RDWY EXC, CLASS 

2 AB,

JOINTED PLAIN CONC PVMT, INDIVIDUAL 

SLAB R

128 SLIPOUTS

ROADWAY REHABILITATION AND SHOULDER

Type Of Work

DEES BURKE ENGINEERING 

CONSTRUCTORS, LLC

GRANITE CONSTRUCTION COMPANY

FLAT-IRON TEICHERT A JOINT 

VENTURE

FBD VANGUARD CONSTRUCTION

TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

Contractor

ONTARIO CA 91762

WATSONVILLE CA 95077

CONCORD CA 94520

LIVERMORE CA 94550

SACRAMENTO, CA 95853

ROSEVILLE CA 95661

 

 

(707)742-6000

(925)245-1300

 

(916)757-6400

KUNERT, JUSTIN

SAED, MASOUD

TECLE, DANIEL

PHILLIPS, JODY

TECLE, DANIEL

GARRETT GRIFFITH

Resident
Engineer

(530)812-6938

(530)218-4829

(916)801-3455

(916)799-7951

(916)801-3455

(530)682-3842

 $2,028,246

 $500,000

 $206,454,409

 $2,534,744

 $3,685,000

 $40,231,561

Bid + CCOs

 $1,950,373

 $299,783

 $22,249,895

 $134,157

 $1,401,810

 $39,423,027

Comp To  date

 $28,721

 $0

 $2,656,766

 $134,157

 $0

 $0

This Month

05/11/23

10/14/22

02/14/23

05/19/23

04/01/23

01/02/20

Awarded

05/31/23

12/28/22

03/17/23

06/21/23

05/11/23

01/22/20

Approved

11/01/23

08/31/23

07/29/25

01/04/23

01/15/24

11/01/23

Est Comp

 84%

 100%

 13%

 13%

 100%

 100%

%Time

 97%

 60%

 11%

 5%

 38%

 95%

% Work 

 

OVER RUN

 

 

OVER RUN

OVER RUN

Message

03-2G5304

03-4J0304

03-4F6504

03-2G7204

03-4J6804

03-0A5704

Contract 

  

  

ACNH-X113-(036)E

  

  

ACNH-P020-(191)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

207 W STATE STREET

PO BOX 50085

1200 CONCORD AVENUE SUITE 465

550 GREENVILLE ROAD

PO BOX 13557

400 SUNRISE AVE. SUITE 300;

2520 WARREN DR SUITE 

A

2777 DEL MONTE ST

1016 N. MARKET BLVD 

STE 50/60

3976 DUROCK RD STE 

102A

1016 NORTH MARKET 

BLVD, SUITE 50/60

379 COLUSA AVE

ROCKLIN, CA 95677

WEST SACRAMENTO CA 95691

SACRAMENTO, CA 95834

SHINGLE SPRINGS, CA 

95682

SACRAMENTO, CA 95814

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

03District

 $53,558,727 $1,175,114,508 $1,887,520,932

03-YUB-65-.5/1.8

03-YUB-70-14.8/15.7

03-YUB-70-16.2/25.8

Fed Aid
Pgm Code

YUBA COUNTY NEAR WHEATLAND FROM 0.2 

MILE SOUTH OF MAIN STREET TO 

GRASSHOPPER SLOUGHBRIDGE

YUBACOUNTY IN MARYSVILLE FROM 14TH 

STREET TO 0.1 MILE NORTH OF CEMETERY 

ROAD

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.2 MILE NORTH OF LAURELLEN ROAD TO 

SOUTH HONCUT CREEK BRIDGE.

Description 

PLACE HMA, RHMA & CONC 

CURB/SIDEWALK, INST

STRUCTURE CONCRETE (PUMPING PLANT)

WIDEN SHOULDERS AND IMPROVE CLEAR

Type Of Work

BALDWIN CONTRACTING CO., INC. 

DBA KNIFE RIVER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DESILVA GATES CONSTRUCTION LP

Contractor

CHICO CA 95928

LOS ANGELES CA 90074-2478

DUBLIN CA 94568

(530)518-5548

(916)855-4400

(925)829-9220

2707 NOTRE DAME BLVD

MANOHARAN, SELVENDRAN

GARRETT GRIFFITH

Resident
Engineer

(530)320-6457

(530)218-3679

(530)682-3842

 $7,000,278

 $11,482,646

 $58,313,534

Bid + CCOs

 $0

 $5,555,706

 $50,478,730

Comp To  date

 $0

 $1,224,846

 $2,973,952

This Month

06/08/23

07/18/23

11/04/21

Awarded

06/29/23

07/18/23

11/30/21

Approved

05/21/24

01/12/24

Est Comp

 0%

 29%

 80%

%Time

 0%

 48%

 86%

% Work 

 

 

 

Message

03-0H3704

03-0H1614

03-4F38U4

Contract 

  

ACNH-P070-(147)E

HSNH-P070-(144)E

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1764 SKYWAY

PO BOX 742478

11555 DUBLIN BLVD.

CHICO, CA 95928

379 COLUSA AVENUE

379 COLUSA AVENUE

YUBA CITY , CA 95991

YUBA CITY,CA 95991

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 41
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04District

04-ALA-0-/0

04-ALA-0-/0

04-ALA-13-6.7/7.2

04-ALA-13-8.4/12.6

04-ALA-13-8.9/8.9

04-ALA-13-10.7/13

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS

DISTRICT SOUTH-WIDE REPAIR OF 

ELECTRICAL EDISTRICT SOUTH-WIDE 

REPAIR OF ELECTRICAL EDISTRICT SOUTH-

WIDE REPAIR OF ELECTRICAL EDIR'

ALAMEDA COUNTY IN OAKLAND FROM 0.2 

MILE NORTH OF LINCOLN AVENUE 

OVERCROSSING TO 0.2 MILE SOUTH OF 

PARK BOULEVARD OVERCROSSING

IN VARIOUS CITIES, ON ROUTES 13, 61, 

AND 123 AT VARIOUS LOCATIONS; ALSO IN

CONTRA COSTA COUNTY, ON  ROUTE 123, 

AT EUREKA AVENUE.

REPAIR ROADWAY  SLOPE  SLIPOUTS  

DIR'S ORDER EMERGENCY F.A.

ALAMEDA COUNTY IN BERKELEY AT VARIOUS

LOCATIONS FROM DOMINGO AVENUE TO 

MABEL STREET

Description 

UPGRADE ADVANCE WARNING SIGNS TO

REPAIR KNOCKED DOWN ELECTRICAL 

ASSETS- POL

CONSTRUCT CONCRETE BARRIERS AND 

BARRIER SL

CROSSWALK SAFETY ENHANCEMENTS.

REPAIR ROADWAY SLOPE SLIPOUTS

RECONSTRUCT ADA CURB RAMPS.

Type Of Work

HIGHWAY SPECIALTY COMPANY INC

NORCAL GENERAL CONSTRUCTION 

CORPORATION

GHILOTTI BROTHERS, INC.

ST. FRANCIS ELECTRIC, LLC

BAY CITIES PAVING & GRADING, 

INC

ACCURATE EARTHWORKS, INC.

Contractor

REDDING CA 96001

SAN JOSE, CA, 95133

SAN RAFAEL CA 94901

SAN LEANDRO CA 94577

CONCORD, CA 94520

SAN FRANCISCO CA 94124

(510)385-7081

(408)886-0335

(415)454-7011

(510)639-0639

(925)446-6051

(714)423-5566

CHAMPANERIA, VINAY

MALONZO, GENE EARL

RANDHAWA, PERVEZ

SENG, TA

SINGH, JASMANINDER

SENG, TA

Resident
Engineer

(510)385-7081

(408)595-4015

(510)867-6021

(925)766-5224

(510)867-6079

(925)766-5224

 $4,479,596

 $1,365,500

 $4,297,821

 $3,615,244

 $615,000

 $777,321

Bid + CCOs

 $2,646,256

 $127,994

 $2,529,625

 $3,291,714

 $534,290

 $0

Comp To  date

 $421,153

 $0

 $579,501

 $0

 $0

 $0

This Month

02/06/23

01/20/23

01/09/23

08/24/21

01/16/23

01/26/23

Awarded

03/03/23

03/29/23

01/19/23

09/24/21

04/03/23

04/17/23

Approved

04/09/24

01/02/24

01/17/24

12/31/23

08/23/23

12/31/23

Est Comp

 47%

 30%

 67%

 99%

 100%

 0%

%Time

 59%

 9%

 59%

 92%

 87%

 0%

% Work 

 

 

 

 

 

 

Message

04-0K7704

04-3Y1904

04-4J4904

04-0J4704

04-3Y1104

04-2G4614

Contract 

HSNH-000C-(542)E

  

SNHG-P013-(039)E

SNHG-000C-(524)E

  

ACNH-P013-(138)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6591 EASTSIDE ROAD

751 MABURY RD

525 JACOBY STREET

975 CARDEN STREET

1450 CIVIC CT BLG B #400

501 CESAR CHAVEZ SUITE 212A

3847 BREAKWATER 

AVENUE

1007 KNOX AVE

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD

3847 BREAKWATER AVE

3401 REGATTA BLVD

HAYWARD, CA 94545

SAN JOSE, CA 95122

CONCORD, CA 94520

RICHMOND, CA 94804

HAYWARD, CA 94545

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-24-5.9/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-61-19.8/21.2

04-ALA-80-1.9/4

04-ALA-80-5.7/6

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

ALAMEDA COUNTY IN OAKLAND AT THE 

CALDECOTTTUNNEL

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND AND ORINDA, AT THE 

CALDECOTT TUNNELS DIR'S ORDER 

EMERGENCY F.A.

NEAR OAKLAND AT THE CALDECOTT TUNNEL

IN THE CITY OF ALAMEDA, FROM  

BROADWAY/ENCINAL AVENUE TO SHERMAN 

STREET

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

ALAMEDA COUNTY IN BERKELEY FROM 0.1 

MILE WEST TO 0.2 MILE EAST OF 

UNIVERSITY AVENUEOVERCROSSING

Description 

REPAIR BUCKLED SUNLIGHT CONTROL 

LOUVERS.

INSTALL MD VOLTAGE ELECT GENERATOR 

SYSTEMS

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

CAPM, UPGRADE ADA CURB RAMPS,

INSTALL TRANSPORTATION MANAGEMENT

HIGHWAY PLANTING AND IRRIGATION 

SYSTEM, RO

Type Of Work

BROSAMER & WALL, INC.

BENTANCOURT BROS. 

CONSTRUCTION, INC.

MONTEREY MECHANICAL CO

GALLAGHER & BURK INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

MARINA LANDSCAPE INC.

Contractor

WALNUT CREEK CA 94569

TRACY, CA 95304

OAKLAND, CA 94621

OAKLAND CA 94601

VACAVILLE CA 95688

ORANGE CA 92868

(925)932-7900

(209)832-7631

(510)632-3173

(510)846-3679

(707)449-3604

(714)939-6600

WU, ROMMONEY

SADEGHI-NEDJAD, AMIR-

FARDIN

SADEGHI-NEDJAD, AMIR-

FARDIN

MCMASTERS, RICHARD

PERNG, REBECCA

BARTEL, DAVID

Resident
Engineer

(916)425-7894

(510)459-2581

(510)459-2581

(510)867-4471

(510)774-6007

(510)385-6755

 $846,890

 $14,725,000

 $17,485,000

 $5,209,489

 $2,561,266

 $2,120,678

Bid + CCOs

 $491,675

 $11,448,231

 $13,909,872

 $4,091,734

 $2,589,524

 $1,495,154

Comp To  date

 $491,675

 $0

 $0

 $157,246

 $0

 $45,730

This Month

06/21/23

02/14/20

09/13/18

03/08/22

12/30/20

02/24/23

Awarded

09/01/23

02/14/20

09/13/18

04/01/22

02/02/21

03/22/23

Approved

11/03/23

07/31/23

12/29/23

01/12/24

04/12/23

09/30/26

Est Comp

 60%

 100%

 100%

 78%

 100%

 13%

%Time

 58%

 78%

 80%

 76%

 100%

 70%

% Work 

 

OVER RUN

OVER RUN

 

OVER RUN

 

Message

04-1Y0904

04-0AC904

04-1Q8404

04-2K7104

04-2J8304

04-3W9304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1777 OAKLAND BLVD.

8015 WEST 11TH STREET

8275 SAN LEANDRO ST.

344 HIGH STREET;

871 COTTING COURT STE A;

3707 W GARDEN GROVE BLVD

3401 REGATTA BLVD.

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTER 

DRIVE

3847 BREAKWATER 

AVENUE

3401 REGATTA BLVD

3401 REGATTA BLVD.

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD CA 94545

RICHMOND, CA 94804

RICHMOND CA.94804

Accepted

10/05/23

09/22/23

Location
Storm Water
Plan
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04District

04-ALA-80-6.4/6.8

04-ALA-80-6.4/6.6

04-ALA-80-7.6/8

04-ALA-80-/0

04-ALA-84-.7/3.1

04-ALA-84-12.0/15.5

Fed Aid

20.20.201

130

Pgm Code

ON I-80 AT GILMAN STREET INTERCHANGE 

FROM 0.6 MILES NORTH OF UNIVERSITY 

AVENUE OC TO 0.5 MILE SOUTH OF EL 

CERRITO SEPARATION IN_ A

IN ALAMEDA COUNTY IN AND NEAR 

BERKELEY FROM 0.6 MILE NORTH OF  

UNIVERSITY AVENUE OVERCROSSING TO 0.1

MILE SOUTH OF GILMAN STREET U

ALAMEDA AND CONTRA COSTA COUNTIES IN 

ALBANY AND CROCKETT FROM 0.4 MILE 

SOUTH OFALAMEDA COUNTY LINE TO 0.2 

MILE SOUTH OF POMONA STR

IN ALAMEDA COUNTY ON ROUTE 80, 580, 

AND 680 AT VARIOUS LOCATIONS.

IN ALAMEDA COUNTY IN FREMONT FROM 0.7

MILE NORTH OF SAN MATEO COUNTY LINE 

TO 0.1 MILE SOUTH OF TOLL PLAZA

CITY   OF  SUNOL  REPAIR GUARDRAIL, 

REMOVE TREES AND DEBRIS

Description 

CONSTRUCT DOUBLE ROUNDABOUTS AT

CONSTRUCT THE GILMAN

CONSTRUCT RHMA, LIGHTING SYSTEM, AND

CONCR

APPLY HIGH FRICTION SURFACE

INSTALL OUTER SEPARATION BARRIER

REPAIR GUARDRAIL, REMOVE TREES AND 

DEBRIS

Type Of Work

O.C. JONES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

BAY CITIES PAVING & GRADING, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING & GRADING, 

INC

Contractor

BERKELEY CA 94710

BENICIA CA 94510

CONCORD CA 94520

BENICIA CA 94510

CONCORD CA 94520

CONCORD, CA 94520

(510)526-3424

(925)372-8000

(925)687-6666

(707)746-8028

(925)687-6666

(925)687-6666

SENG, TA

PERNG, REBECCA

SENG, TA

CHAHAL, HARPAL

BALUYOT, RODELIO

DIKE, EDDIE

Resident
Engineer

(925)766-5224

(510)774-6007

(925)766-5224

(510)867-6091

(510)867-6083

(925)250-5611

 $27,660,705

 $24,161,984

 $55,089,000

 $2,151,660

 $13,881,215

 $1,525,000

Bid + CCOs

 $15,485,129

 $23,657,046

 $5,819,076

 $2,169,510

 $11,573,477

 $895,982

Comp To  date

 $1,880,777

 $0

 $962,383

 $371,944

 $140,616

 $0

This Month

01/04/22

05/03/21

02/08/23

12/13/22

07/07/22

12/31/22

Awarded

01/27/22

05/13/21

03/02/23

01/06/23

08/02/22

03/01/23

Approved

01/29/24

07/27/23

10/31/24

11/17/23

01/16/24

12/30/23

Est Comp

 48%

 100%

 21%

 86%

 63%

 100%

%Time

 56%

 99%

 11%

 93%

 83%

 59%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

04-0A7724

04-0A7714

04-0K1604

04-2Q2504

04-4J7504

04-2Y8404

Contract 

ACIM-0801-(121)E

ACIM-080 -(119)E

SIMG-0801-(998)E

HSIM-X001-(667)E

SNHG-P048-(056)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

3701 MALLARD DRIVE;

1450 CIVIC CT BLDG B #400

2990 BAY VISTA COURT, SUITE D

1450 CIVIC CT;

1450 CIVIC CT,#400

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3847 BREAKWATER AVE

3847 BREAKWATER AVE

5675 B GIBRALTAR 

DRIVE,

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94545

HAYWARD CA 94545

PLEASANTON, CA 94588

Accepted

10/13/23

Location
Storm Water
Plan
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04District

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-92-2.4/6.8

04-ALA-92-6.5/6.5

04-ALA-112-/1.8

Fed Aid

HA21

Pgm Code

ALAMEDA CREEK BRIDGE REPLACEMENT 

PROJECT

IN FREMONT, FROM ROUTE 238 (MISSION 

BOULEVARD) TO ROUTE 680.

IN AND NEAR SUNOL, PLEASANTON AND 

LIVERMORE ON RTE 680 FROM 1.2 MI 

SOUTH TO 1.8 MI NORTH OF RTE 84 AND 

ON RTE 84 FROM 0.1 MI EAST 

ALAMEDA COUNTY IN HAYWARD FROM 0.2 

MILE WEST OF SAN MATEO-HAYWARD TOLL 

PLAZA TO SANTA CLARA STREET

IN ALAMEDA COUNTY, IN HAYWARD, AT THE

ROUTES 92/880 SEPARATION

ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 112FROM DOOLITTLE DRIVE TO EAST

14TH STREET AND ON ROUTE 185 FROM 

FAIRMONT DRIVE TO FARRELL

Description 

REPLACE BRIDGE

WIDEN SHOULDERS, INSTALL TRAFFIC

WIDENING ROUTE 84 TO EXPRESSWAY AND

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND P

CONSTRUCT ROCK SLOPE PROTECTION AT

COLD PLANE AND OVERLAY, UPGRADE CURB

RAMPS

Type Of Work

VIKING CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING & GRADING, 

INC.

O.C. JONES & SONS, INC.

HOSELEY CORPORATION

O.C. JONES & SONS, INC.

Contractor

RANCHO CORDOVA CA 95742

CONCORD, CA 94524-6227

CONCORD, CA 94524-6227

BERKELEY CA 94710

SAN FRANCISCO CA 94124

BERKELEY CA 94710

(916)852-5530

(925)227-6296

(925)227-6296

(510)526-3424

(415)404-8997

(510)526-3424

DIKE, EDDIE

DIKE, EDDIE

SINGH, DAVINDER

SINGH, JASMANINDER

SAFI, SAEED

ZHANG, RUI

Resident
Engineer

(925)250-5611

(925)250-5611

(510)385-7169

(510)867-6079

(510)714-7039

(510)867-6031

 $19,964,035

 $19,711,254

 $138,497,953

 $880,566

 $564,953

 $10,070,615

Bid + CCOs

 $18,807,842

 $19,607,304

 $92,551,389

 $957,628

 $587,352

 $8,195,843

Comp To  date

 $899,498

 $0

 $4,520,402

 $30,168

 $2,741

 $796,328

This Month

11/17/20

02/22/21

02/19/21

04/24/23

07/26/22

12/22/22

Awarded

12/15/20

03/11/21

03/11/21

05/12/23

08/23/22

01/13/23

Approved

05/14/24

03/22/24

09/20/25

10/18/23

10/30/23

05/24/24

Est Comp

 77%

 43%

 27%

 100%

 99%

 46%

%Time

 93%

 97%

 66%

 100%

 99%

 81%

% Work 

 

 

 

 

 

 

Message

04-160304

04-2A3324

04-297634

04-0Y2404

04-0Q4504

04-0K4904

Contract 

ACNH-P084-(054)E

HSNH-P084-(055)E

  

  

  

ACNH-X001-(668)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11315 SUNRISE GOLD CIR, STE A

1450 CIVIC CT,BUILDING B #400

1450 CIVIC CT;BUILDING B #400

1520 FOURTH STREET

96F PIER ADMIN BLDG STE 200

1520 FOURTH STREET

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

3847 BREAKWATER AVE.

3847 BREAKWATER AVE

3847 BREAKWATER AVE.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94545

HAYWARD, CA 94545

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-ALA-185-9.8/10.1

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-4.7/4.8

04-ALA-580-7.8/11

04-ALA-580-26.2/26.2

Fed Aid

HB71

20.801350

000

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 

55TH AVENUE TO 50TH AVENUE

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA  COUNTY, AT  THE POSEY-

WEBSTER TUBES  INSTALL FUEL CELL 

POWER SYSTEM

EFA CONTRACT TO REPAIR RW ON EB 580 

PM4.7 TO 4.8  EFA CONTRACT TO REPAIR 

RW ON EB 580 PM4.7 DIR'S ORDER 

EMERGENCY F.A.

ALAMEDA COUNTY IN AND NEAR LIVERMORE 

AND PLEASANTON FROM 0.2 MILE EAST OF 

GREENVILLE OVERHEAD TO 0.3 MILE WEST 

OF FIRST STREET OVE

ALA 580&680 VAR LOC  , INCL EDEN 

CANYON &  SHERDIAN, SUNOL  GRADE - 

SLIPOUTS

Description 

UPGRADE CURB RAMPS, SIDEWALKS, AND

RPR FIRE PROTECTION,VENT, ELECT 

SYSTEM

INSTALL FUEL CELL POWER SYSTEM

REPAIR FAILED  SLOPE AND  CONSTRUCT 

NEW RW

COLD PLANE AC PAVEMENT AND PLACE 

RHMA, AND

SLIDE AND SLIPOUT REPAIR ALONG WB 

580 EDEN

Type Of Work

GHILOTTI BROS., INC.

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

VIKING CONSTRUCTION COMPANY, 

INC

SECURITY PAVING COMPANY, INC.

REDGWICK CONSTRUCTION COMPANY

Contractor

SAN RAFAEL CA 94901

OAKLAND, CA 94621

OAKLAND, CA 95621

RANCHO CORDOVA CA 95741

WESTLAKE VILLAGE CA 91361

OAKLAND 94621

(415)454-7011

(510)812-4031

 

(916)852-5530

(818)362-9200

 

TSAN, KENNY

PANDHER, PARAMJIT

PANDHER, PARAMJIT

PANDHER, PARAMJIT

KAMKAR, REZA

PANDHER, PARAMJIT

Resident
Engineer

(510)847-9565

(510)867-6694

(510)867-6694

(510)867-6694

(510)385-8001

(510)867-6694

 $3,296,349

 $21,830,000

 $9,544,000

 $2,800,000

 $7,221,219

 $4,805,000

Bid + CCOs

 $3,192,199

 $20,899,054

 $3,202,396

 $1,865,068

 $1,244,740

 $819,302

Comp To  date

 $165,691

 $0

 $0

 $0

 $1,244,740

 $0

This Month

12/05/22

03/04/19

09/06/21

03/20/23

06/23/23

01/03/23

Awarded

12/22/22

03/04/19

01/11/22

05/31/23

08/02/23

02/08/23

Approved

02/05/24

12/29/23

12/29/23

12/29/23

01/30/24

11/26/23

Est Comp

 72%

 100%

 87%

 100%

 18%

 100%

%Time

 95%

 96%

 34%

 67%

 17%

 76%

% Work 

 

OVER RUN

 

OVER RUN

 

OVER RUN

Message

04-2G7404

04-3K2004

04-2W7404

04-3Y5504

04-0Y2004

04-2Y8604

Contract 

ACNH-P185-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET;

8275 SAN LEANDRO ST

8275 SAN LEANDRO STREET

PO BOX 1508

3075 TOWNSGATE ROAD, STE 200

21 HEGENBERGER CT,

3847 BREAKWATER 

AVENUE

5675-B GIBRALTAR 

DRIVE

5675 GIBRALTAR DRIVE,

SUITE B,

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTAR DR.,

HAYWARD, CA 94545

PLEASANTON, CA 94588

PLEASANTON, 94588

PLEASANTON CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-ALA-580-43.1/43.1

04-ALA-580-45.4/45.8

04-ALA-580-/0

04-ALA-580-/32.7

04-ALA-680-2.1/M2.1

04-ALA-680-11.0/21.9

Fed Aid

20.20.201

130

 SHOPP

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY IN THE CITY OF 

OAKLAND -IN ALAMEDA COUNTY IN THE 

CITY OF OAKLAND -IN ALAMEDA COUNTY IN

THE CITY OF OAKLAND -DIR'

IN ALAMEDA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS

IN ALAMEDA COUNTY ON ROUTES 580 AND 

205 FROM THE ALAMEDA/SAN JOAQUIN 

COUNTY LINE TO 0.7 MILE WEST OF  

GREENVILLE ROAD IN THE CITY 

REPAIR AND  REPLACE DAMAGED  PUMP   

PLANT ALAMEDA COUNTY, ROUTE 77, 

OAKLAND,

ALAMEDA COUNTY IN FREMONT AT MISSION 

BOULEVARD (680/262) SEPARATION

IN ALAMED AND CONTRA COSTA COUNTIES 

AT SUNOL AND IN SAN RAMON FROM 

KOOPMANN ROAD UNDERCROSSING TO 0.9 

MILE NORTH OF ALCOSTA BOULVA

Description 

PERFORM POLYURETHANE FOAM INJECTION,

INSTA

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY WORKER SAFETY IMPROVEMENTS.

REPAIR AND REPLACE DAMAGED PUMP 

PLANT

REPLACE EMBANKMENT SLOPE WITH ROCK 

SLOPE P

CONSTRUCT EXPRESS LANES AND

Type Of Work

REDGWICK CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

BAY CITIES PAVING & GRADING, 

INC.

PIPE AND PLANT SOLUTIONS, INC.

GORDON N. BALL, INC.

BAY CITIES PAVING & GRADING, 

INC.

Contractor

OAKLAND CA 94621

SAN RAFAEL CA 94901

CONCORD CA 94520

SAN LEANDRO, CA 94577

ALAMO CA 94507

CONCORD CA 94520

(510)792-1727

(415)453-4675

(925)687-6666

 

(925)838-5675

(925)687-6666

CHAHAL, HARPAL

BARTEL, DAVID

PANDHER, PARAMJIT

CHAMPANERIA, VINAY

KALIRAO, HAQIQAT

TUN, YANNAING

Resident
Engineer

(510)867-6091

(510)385-6755

(510)867-6694

(510)385-7081

(916)634-6591

(510)867-6181

 $1,325,000

 $1,449,349

 $1,595,035

 $972,000

 $1,165,947

 $176,948,385

Bid + CCOs

 $488,297

 $1,074,066

 $1,501,606

 $970,483

 $516,480

 $39,059,724

Comp To  date

 $0

 $0

 $0

 $0

 $308,750

 $3,579,187

This Month

01/16/23

09/28/21

11/03/22

01/09/23

01/31/23

11/23/22

Awarded

05/26/23

10/22/21

12/01/22

04/18/23

02/16/23

12/13/22

Approved

03/31/24

08/01/25

10/06/23

10/31/23

01/12/24

01/26/27

Est Comp

 0%

 37%

 82%

 100%

 74%

 15%

%Time

 37%

 74%

 93%

 99%

 44%

 22%

% Work 

 

 

 

OVER RUN

 

 

Message

04-3Y1304

04-2K7904

04-4J9404

04-2Y8204

04-0Q6804

04-0Q30U4

Contract 

  

ACNH-000C-(533)E

ACIM-X001-(666)E

  

ACST-ER  -(31T)0

ACIM-6801-(990) 

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER COURT

77 LARKSPUR STREET;

1450 CIVIC CT., BLDG B #400;

600 CASTRO STREET,

333 CAMILLE AVENUE

1450 CIVIC CT BUILDING B #400

3847 BREAKWATER AVE

3401 REGATTA BLVD

5675 B GIBRALTAR 

DRIVE

3847 BREAKWATER AVE.

5675-B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

HAYWARD, CA 94545

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD CA 94545

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-ALA-680-12.4/21.9

04-ALA-680-20.0/20

04-ALA-880-8.4/8.7

04-ALA-880-27.2/27.2

04-ALA-880-30.2/33.6

04-ALA-880-30.5/30.5

Fed Aid

20.20.201

130

HA21

Pgm Code

IN AND NEAR PLEASANTON AND DUBLIN, 

FROM_NORTH OF ROUTE 84 TO ALCOSTA 

BOULEVARD

ALAMEDA COUNTY IN PLEASANTON AT ROUTE

680/580 SEPARATION

IN ALAMEDA COUNTY  HIGHWAY 880-  PM 

8.4 TO 8.7  DIRS ORDER EMERGENCY F.A.

ALAMEDA COUNTY IN OAKLAND AT EAST 

CREEK SLOUGH BRIDGE

IN ALAMEDA COUNTY IN OAKLAND AT  

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF 5TH AVENUE UNDERCROSSING_ TO

0.1 MILE NORTH OF 7TH STRE

IN ALAMEDA COUNTY, IN OAKLAND, 

ADJACENT TO 5TH AVE OVERHEAD AT  LAKE

MERRITT CHANNEL

Description 

ROADWAY REHABILITATION.

REMOVE AC SURFACING, PLACE POLYESTER

CONCR

REPAIR AND RESTORE STORM-DAMAGED 

SLOPE EMB

POLYURETHANE GROUT INJECTION, 

PLASTIC LUMB

PAVE NARROW STRIPS AND

BRIDGE REPLACEMENT

Type Of Work

SECURITY PAVING COMPANY, INC.

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

VALENTINE CORPORATION

FBD VANGUARD CONSTRUCTION, 

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

WESTLAKE VILLAGE CA 91361

BENICIA, CA 94510

SANTA CLARA, CA 95054

SAN RAFAEL CA 94901

LIVERMORE CA 94550

SANTA CLARA CA 95054

(818)362-9200

(925)372-8000

(408)327-7000

(415)453-3732

(925)245-1300

(845)654-4268

DIKE, EDDIE

PANDHER, PARAMJIT

BALUYOT, RODELIO

BALUYOT, RODELIO

SAFI, SAEED

CHAHAL, HARPAL

Resident
Engineer

(925)250-5611

(510)867-6694

(510)867-6083

(510)867-6083

(510)714-7039

(510)867-6091

 $66,369,404

 $1,920,967

 $1,450,000

 $3,049,369

 $2,550,505

 $5,592,992

Bid + CCOs

 $51,354,714

 $1,288,990

 $1,185,717

 $2,654,823

 $2,005,607

 $1,252,220

Comp To  date

 $674,197

 $1,288,990

 $0

 $623,491

 $0

 $0

This Month

04/12/22

05/09/23

04/12/23

02/10/23

11/05/21

03/14/22

Awarded

05/17/22

05/22/23

05/25/23

03/08/23

12/07/21

03/30/22

Approved

12/29/23

01/04/24

12/21/23

10/26/23

09/29/23

12/03/24

Est Comp

 84%

 35%

 98%

 25%

 90%

 96%

%Time

 74%

 67%

 82%

 85%

 77%

 22%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-0J6204

04-1W1204

04-3Y5104

04-2J7604

04-2K8204

04-4A8004

Contract 

ACIM- 680-(946)E

  

  

  

ACIM-8801-(912)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

3701 MALLARD DRIVE

715 COMSTOCK ST

111 PELICAN WAY

550 GREENVILLE ROAD;

715 COMSTOCK ST;

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

3847 BREAKWATER AVE

3847 BREAKWATER AVE

3847 BREAKWATER AVE

3847 BREAKWATER AVE

PLEASANTON, CA 94588

PLEASANTON, CA 94568

HAYWARD, CA 94545

HAYWARD, CA94545

HAYWARD, CA 94545

HAYWARD CA 94545

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-34.1/34.6

04-ALA-880-34.5/35

04-ALA-880-/11.8

04-ALA-880-/0

04-ALA-980-1.1/1.1

04-ALA-5501-/14.4

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

HOMELESS FENCING  IN OAKLAND,  ON 

WOOD STREET  DIR'S ORDER EMERGENCY 

F.A.

IN ALAMEDA  COUNTY,   AT WOOD STREET 

REPAIR FIRE-DAMAGED COLUMN, INSTALL 

BARRIE

ALAMEDA COUNTY IN FREMONT AND NEWARK 

FROM SANTA CLARA COUNTY LINE TO 0.4 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING

IN ALAMEDA AND CONTRA COSTA ALONG 

VARIOUS IN ALAMEDA AND CONTRA COSTA 

ALONG VARIOUS IN ALAMEDA AND CONTRA 

COSTA ALONG VARIOUS DIR'

IN OAKLAND, AT THE CALTRANS DISTRICT 

4 HEADQUARTERS OFFICE BUILDING, 111 

GRAND AVENUE  ORDER EMERGENCY F.A.

ALAMEDA COUNTY IN LIVERMORE AT 2201 

KITTY HAWK ROAD

Description 

HOMELESS FENCING

REPAIR FIRE-DAMAGED COLUMN, INSTALL 

BARRIE

COLD PLANE PAVEMENT AND OVERLAY WITH

RHMA-

REPAIR POTHOLES AND OTHER STORM-

DAMAGED PA

BUILDING ELEVATOR REHAB

CONSTRUCT MATERIAL TESTING 

LABORATORY BUIL

Type Of Work

MARINSHIP DEVELOPMENT 

INTERESTLLC

MARINSHIP DEVELOPMENT 

INTERESTLLC

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING AND 

GRADING,INC

SAN FRANCISCO ELEVATOR 

SERVICES, LLC

WALSH CONSTRUCTION COMPANY 

II,LLC

Contractor

SAN FRANCISCO CA 94124

SAN FRANCISCO, CA 94124

CONCORD CA 94520

CONCORD, CA 94524

DUBLIN, CA 94568

CONCORD CA 94520

(415)852-1752

 

(925)687-6666

 

(925)829-5400

 

SAFI, SAEED

SAFI, SAEED

BALUYOT, RODELIO

MUKHERJEE, RABINDRA

KAMKAR, REZA

SADEGHI-NEDJAD, AMIR-

FARDIN

Resident
Engineer

(510)714-7039

(510)714-7039

(510)867-6083

(510)774-4383

(510)385-8001

(510)459-2581

 $2,992,000

 $6,802,000

 $76,445,361

 $1,312,000

 $5,611,000

 $16,304,721

Bid + CCOs

 $2,964,817

 $6,790,356

 $0

 $0

 $1,414,581

 $4,272,135

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $996,178

This Month

05/05/21

05/11/22

07/13/23

01/30/23

10/11/21

02/02/23

Awarded

06/17/21

06/16/22

08/16/23

02/15/23

12/23/21

03/02/23

Approved

12/15/22

12/01/23

01/15/25

06/22/23

08/06/25

11/14/24

Est Comp

 100%

 100%

 0%

 0%

 100%

 19%

%Time

 99%

 100%

 0%

 0%

 25%

 26%

% Work 

OVER RUN

OVER RUN

 

 

OVER RUN

 

Message

04-2W3404

04-3W9904

04-2K7004

04-3Y2404

04-4K9804

04-2K9504

Contract 

  

  

ACIM-8801-(987)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1485 BAYSHORE BLVD SUITE 200

1485 BAYSHORE BLVD. STE 200,

1450 CIVIC CT BLDG B #400

PO BOX 6227

6509 SIERRA LANE

1390 WILLOW PASS ROAD

25100 SANTA CLARA 

STREET,

3847 BREAKWATER AVE

3847 BREAKWATER AVE

2525 STANWELL, SUITE 

100

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

HAYWARD, CA 94544

HAYWARD, CA 94545

HAYWARD, CA 94545

CONCORD, CA 94520

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-CC-4-.1/20.4

04-CC-4-1.0/9

04-CC-4-14.3/24.3

04-CC-4-/0

04-CC-24-3.5/3.5

04-CC-80-10.1/13.5

Fed Aid
Pgm Code

CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE WEST OF ROUTE

4/80 SEPARATION TO 0.3 MILE EAST OF 

BAILEY ROADUNDERCROSSING

IN CONTRA COSTA COUNTY FROM EAST 

HERCULES UNDERPASS TO 0.2 MILE WEST 

OF PINE STREET OVERCROSSING.

CONTRA COSTA COUNTY IN AND NEAR 

CONCORD AND PITTSBURG FROM 0.3 MILES 

EAST OF PERALTA ROAD UNDERCROSSING TO

LOVERIDGE ROAD OVERCROS

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 123, 242, 580, AND 680 AT 

VARIOUS LOCATIONS.

IN ORINDA, AT ST STEPHENS DRIVE  

OVERCROSSING NO 28-0111.

CONTRA COSTA COUNTY IN HERCULES AND 

CROCKETT FROM ROUTE 80/4 SEPARATION 

TO 0.1MILE WEST OF CROCKETT VIADUCT

Description 

REMOVE AND INSTALL GUARDRAILS AND 

CONSTRUC

INSTALL SAFETY LIGHTING AND APPLY

PVMT REHABILITATION, SLAB REPL, ADA 

CURB R

INSTALL APS SYSTEMS AND PEDESTRIAN

SEISMIC RETROFIT.

REMOVE PCC AND AC, PLACE PCP AND AC 

RESURF

Type Of Work

HIGHWAY SPECIALTY COMPANY INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

GORDON N. BALL, INC.

FBD VANGUARD CONSTRUCTION

Contractor

REDDING CA 96001

BERKELEY CA 94710

BERKELEY CA 94710

RIVERSIDE CA 92504

ALAMO CA 94507

LIVERMORE CA 94550

(530)949-5631

(510)526-3424

(510)526-3424

(951)710-1000

(925)838-5675

(925)245-1300

MUKHERJEE, RABINDRA

RANDHAWA, PERVEZ

MUKHERJEE, RABINDRA

MUKHERJEE, RABINDRA

RANDHAWA, PERVEZ

SENG, TA

Resident
Engineer

(510)774-4383

(510)867-6021

(510)774-4383

(510)774-4383

(510)867-6021

(925)766-5224

 $15,367,388

 $5,573,448

 $42,576,876

 $6,219,019

 $3,650,215

 $42,714,622

Bid + CCOs

 $1,190,083

 $4,799,587

 $22,079,778

 $3,563,527

 $2,578,456

 $38,420,901

Comp To  date

 $1,190,083

 $319,047

 $4,978,013

 $275,600

 $733,930

 $4,814,781

This Month

05/24/23

11/30/22

03/23/23

11/01/22

11/28/22

03/10/23

Awarded

09/01/23

12/23/22

04/20/23

11/16/22

12/13/22

04/25/23

Approved

10/09/24

01/11/24

01/07/25

05/14/24

12/18/23

09/22/24

Est Comp

 4%

 73%

 25%

 42%

 81%

 39%

%Time

 8%

 84%

 51%

 56%

 69%

 85%

% Work 

 

 

 

 

 

 

Message

04-0J4804

04-3K4404

04-2K7204

04-3J1404

04-4J8404

04-3J0704

Contract 

SNHG-P004-(160)E

SNHG-P004-(159)E

ACNH-P004-(161)E

SNHG-X013-(036)E

  

ACIM-0801-(997)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6591 EASTSIDE ROAD

1520 FOURTH STREET;

1520 FOURTH STREET

5942 ACORN STREET;

333 CAMILLE AVENUE;

550 GREENVILLE ROAD

2525 STANWELL DRIVE 

SUITE #100

2525 STANWELL DRIVE 

SUITE #100

2525 STANWELL DRIVE 

STE#100

2525 STANWELL DRIVE

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD

CONCORD, CA 94520

CONCORD, CA 94520

CONCORD, CA 94520

BRENTWOOD CA 94513

CONCORD, CA 94520

RICHMOND, DA 94804

Accepted

Location
Storm Water
Plan
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04District

04-CC-580-.9/1.5

04-CC-580-6.1/7.7

04-CC-680-1.1/13.7

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-1-35.2/35.2

Fed Aid

20.20.201

130

Pgm Code

IN RICHMOND, AT STEGE DRAIN RIDGE NO.

28-0091.

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

CONTRA COSTA COUNTY IN SAN RAMON AND 

WALNUT CREEK AT VARIOUS LOCATIONS 

FROM PINE VALLEY ROAD UNDERCROSSING 

TO LAS TRAMPAS CREEK BR

IN MARIN COUNTY ON ROUTE 1 AT PM 

10.7-10.9, NEAR STINSON BEACH, AT 1.3

MILES SOUTH OF PANORAMIC  HIGHWAY 

NORTH JUNCTION

IN MARIN COUNTY, NEAR FIVE BROOKS, AT

GIACOMINI GULCH BRIDGE

MRN 1-35.26  NR MARCONI  CULVERT 

FAILURE  DIR S ORDER EMERGENCY F.A.

Description 

BRIDGE REPLACEMENT

REMOVE TRAVELERS, PAINT STRUCTURAL

POLYESTER CONCRETE OVERLAY AND GRIND

EXIST

FOUR-YEAR PLANT ESTABLISHMENT AS

MAINTAIN EXISTING PLANTED AREA TO

REPAIR SLIPOUT AND FAILED CULVERT

Type Of Work

GORDON N. BALL, INC.

ALLIED PAINTING, INC.

MYERS & SONS CONSTRUCTION, LLC

JOHN SEMSEN LANDSCAPING CO INC

JOHN SEMSEN LANDSCAPING CO INC

DISNEY CONSTRUCTION INC.

Contractor

ALAMO CA 94507

CHERRY HILL, NJ 08034

SACRAMENTO CA 95838

SONORA CA 95370

SONORA CA 95370

BURLINGAME, CA 94010

(925)838-5675

(856)429-3400

 

(209)743-6809

(209)743-6809

(650)259-9545

SENG, TA

HALALI, BEHZAD

MUKHERJEE, RABINDRA

SIMPSON, JOHN

SIMPSON, JOHN

RUSSELL, STEVE

Resident
Engineer

(925)766-5224

(510)867-6107

(510)774-4383

(510)867-4515

(510)867-4515

(510)774-6297

 $8,956,400

 $65,515,456

 $3,592,845

 $510,286

 $234,680

 $1,618,711

Bid + CCOs

 $8,142,819

 $53,732,386

 $3,602,063

 $325,791

 $160,060

 $1,263,913

Comp To  date

 $0

 $20,000

 $24,791

 $6,300

 $2,646

 $0

This Month

02/25/21

01/14/21

01/19/23

12/08/21

12/24/21

01/16/23

Awarded

03/11/21

02/09/21

02/15/23

01/13/22

01/20/22

05/31/23

Approved

08/11/23

03/28/24

11/20/23

03/19/25

03/18/25

10/31/23

Est Comp

 100%

 87%

 97%

 51%

 53%

 69%

%Time

 89%

 82%

 98%

 64%

 68%

 86%

% Work 

OVER RUN

 

 

 

 

 

Message

04-2J7204

04-3G4744

04-3W5304

04-0AA484

04-0AA444

04-3Y0904

Contract 

ACIM-5802-(368)E

  

  

  

ACST-ER31-(004)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

4 LARWIN ROAD

45 MORRIS AVE

21161 LYONS BALD MNT RD;

21161 LYONS BALD MNT RD;

533 AIRPORT BLVD STE 120

3401 REGATTA BLVD

3401 REGATTA BLVD.

2525 STANWELL DRIVE 

SUITE 100

3401 REGATTA BLVD

3401 REGATTA BLVD.

756 FRANCISCO BLVD 

WEST

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

CONCORD CA 94520

RICHMOND CA 94804

RICHMOND, CA 94804

SAN RAFAEL CA 94901

Accepted

10/06/23

Location
Storm Water
Plan
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04District

04-MRN-1-/5.1

04-MRN-1-/0

04-MRN-101-.1/.3

04-MRN-101-.2/0

04-MRN-101-1.7/1.7

04-MRN-101-4.0/4

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

330

Pgm Code

MRN 1-VAR  REPAIR AC PAVEMENT REPLACE

PCC SLABS  DIR'S ORDER EMERGENCY F.A.

TREE REMOVAL  AT TRAFFIC  CLOSURE MRN

 /SON HWY 1

MARIN COUNTY NEAR SAUSALITO AT THE H.

DANABOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY NEAR SAUSALITO AT 0.1

MILE SOUTH OF SAUSALITO ROAD 

UNDERCROSSING

MRN-101-PM1.7 NEAR GLENN DR, REMOVE 

TREES,MRN-101-PM1.7 NEAR GLENN DR, 

REMOVE TREES,MRN-101-PM1.7 NEAR GLENN

DR, REMOVE TREES,MRN-

IN MARIN COUNTY IN SAUSALITO AT  

RICHARDSON BAY BRIDGE

Description 

PAVEMENT REPAIR

TREE REMOVAL DUE TO STORM AND HIGH 

WINDS W

REPLACE BOOSTER PUMP STATION AND 

WASTEWATE

INSTALL FLOOD GATES AND MODIFY BOX

REMOVE TREES, REPAIR SLOPES, REPLACE

CULVE

REMOVE AC SURFACING AND PLACE

Type Of Work

TEAM GHILOTTI, INC.

BAY AREA TREE SPECIALISTS

FORT BRAGG ELECTRIC, INC.

MAGGIORA & GHILOTTI, INC.

MAGGIORA & GHILOTTI, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

PETALUMA, CA 94952

SAN JOSE, CA 95136

FORT BRAGG CA 95437

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

BENICIA CA 94510

(707)763-8700

(408)836-9147

(707)964-9118

(415)459-8640

(415)459-8640

(925)372-8000

RUSSELL, STEVE

CHOI, GINA

DAVID, JOSE

RUSSELL, STEVE

DAVID, JOSE

HABTESELASSIE, DAWIT

Resident
Engineer

(510)774-6297

(510)385-8178

(510)754-0001

(510)774-6297

(510)754-0001

(510)385-6980

 $2,425,000

 $1,821,960

 $1,013,885

 $884,143

 $1,472,000

 $23,846,001

Bid + CCOs

 $2,404,557

 $1,099,743

 $0

 $847,418

 $964,588

 $19,202,041

Comp To  date

 $0

 $0

 $0

 $640

 $0

 $0

This Month

02/12/23

01/05/23

06/09/23

03/29/21

01/05/23

06/21/22

Awarded

05/25/23

01/05/23

08/07/23

05/27/21

04/11/23

07/08/22

Approved

10/31/23

09/20/23

06/13/24

12/01/23

10/03/23

10/31/23

Est Comp

 64%

 100%

 0%

 96%

 100%

 83%

%Time

 99%

 100%

 0%

 92%

 100%

 80%

% Work 

COMPLETED

OVER RUN

 

 

OVER RUN

 

Message

04-3Y0604

04-2Y9004

04-2W5104

04-4J4204

04-2Y8904

04-2W5404

Contract 

  

  

  

STER-27F5-(001)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2531 PETALUMA BLVD. SO.

541 W. CAPITOL EXPWY. PMB 287

489 S. HARRISON STREET

555 DUBOIS ST.

555 DUBOIS ST.

3701 MALLARD DRIVE;

756 FRANCISCO BLVD 

WEST

384 BEL MARIN KEYS 

BLVD, SUITE 200

756 FRANCISCO BLVD. W

756 W. FRANCISCO 

BLVD.

756 FRANCISCO BLVD. 

WEST

756 FRANCISCO BLVD 

WEST

SAN RAFAEL, CA, 94901

NOVATO, CA 94949

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

10/19/23

10/13/23

10/04/23

Location
Storm Water
Plan
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04District

04-MRN-101-8.0/13

04-MRN-101-8.4/8.7

04-MRN-101-20.8/27.1

04-MRN-101-24.0/24

04-NAP-12-2.1/2.6

04-NAP-29-.2/14.6

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

MRN 101-VAR REPAIR AC PAVEMENT  

REPLACE PCC SLABS  DIR'S ORDER 

EMERGENCY F.A. POTHOLE LOCATIONS.

IN MARIN COUNTY, FROM TAMALPIAS  

DRIVE INTERCHANGE IN CORTE MADERA TO 

SIR FRANCIS DRAKE BLVD. IN LARKSPUR, 

IMPROVEMENTS ON SB AND 

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM 0.1 MILE SOUTH OF FRANKLIN  

AVENUE OVERHEAD TO 0.5 MILE SOUTH OF 

SAN ANTONIO CREEK BRIDGE

MARIN COUNTY, ROUTE 101, PM 24.01 

MARIN COUNTY, ROUTE 101, PM 24.01 

MARIN COUNTY, ROUTE 101, PM 24.01 

DIR'S ORDER EMERGENCY F.A.

NAPA COUNTY NEAR NAPA AT 0.2 MILE 

EAST OF KIRKLAND RANCH ROAD AND AT 

0.7 MILE EAST OF KIRKLAND RANCH ROAD

IN NAPA COUNTY ALONG S ROUTE 29 AT PM

0.2 TO 14.61 FROM KIMBERLY DRIVE TO 

SALVADOR AVENUE

Description 

PAVEMENT REPAIR

CONSTRUCT MULTIUSE BIKEPATH.

ROADWAY AND BRIDGE WIDENING FOR HOV

INSTALL SOLDIER PILE WALLS AND 

REPAIR DAMA

REPLACE EMBANKMENT SLOPE WITH ROCK 

SLOPE P

Type Of Work

O.C. JONES & SONS, INC.

DISNEY CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO.

GHILOTTI CONSTRUCTION 

COMPANY,INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BERKELEY, CA 94710

BURLINGAME CA 94010

SANTA RAFAEL, CA 94901

SANTA ROSA CA 95407

SAN JOSE CA 95138

UKIAH CA 95482

(510)526-3424

(650)259-9545

(415)256-1525

(415)256-1525

(408)574-1415

(707)467-4100

RUSSELL, STEVE

RUSSELL, STEVE

LA SERNA, FABIO

LA SERNA, FABIO

PATENIA, DANILO

BRAR, PARAMDEEP

Resident
Engineer

(510)774-6297

(510)754-0001

(510)496-9271

(510)496-9271

(510)224-6309

(925)260-6460

 $2,525,000

 $10,585,408

 $83,698,966

 $9,937,500

 $954,301

 $1,702,987

Bid + CCOs

 $1,731,047

 $10,735,100

 $33,138,184

 $2,454,806

 $926,592

 $1,170,634

Comp To  date

 $0

 $0

 $2,713,178

 $0

 $3,383

 $0

This Month

01/15/23

11/30/20

04/26/22

05/12/23

02/07/23

03/17/22

Awarded

05/16/23

12/22/20

05/13/22

06/22/23

03/03/23

04/08/22

Approved

10/31/23

11/20/23

10/22/25

03/05/24

07/31/24

12/05/23

Est Comp

 22%

 81%

 25%

 68%

 32%

 78%

%Time

 69%

 99%

 39%

 25%

 93%

 100%

% Work 

COMPLETED

 

 

 

 

SUSPENDED

Message

04-3Y2804

04-1A6614

04-264724

04-3Y6404

04-0Q6904

04-0K0004

Contract 

  

  

CML-6204-(132)N

  

ACST-ER  -(31T)0

ACNH-P029-(151)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH ST.

533 AIRPORT BLVD., SUITE 120

2301 KERNER BLVD #E

246 GHILOTTI AVENUE

5225 HELLYER AVENUE, SUITE 22

1324 S. STATE STREET;

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

384 BEL MARIN KEYS 

BLVD.

384 BEL MARIN KEYS 

BLVD STE200

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

SAN RAFAEL, CA, 94901

SAN RAFAEL, CA 94901

STE 200 NOVATO, CA 94949

NOVATO, CA 94949

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

10/10/23

Location
Storm Water
Plan
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04District

04-NAP-29-1.7/1.7

04-NAP-29-5.0/6.7

04-NAP-29-16.4/19

04-NAP-29-28.7/29

04-NAP-29-39.5/48.6

04-NAP-29-42.8/42.9

Fed Aid

HE11

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

NAPA COUNTY IN AND NEAR AMERICAN 

CANYON AT RIO DEL MAR AND 0.4 MILE 

SOUTH OF NORTHKELLY ROAD

IN NAPA COUNTY AT THE INTERSECTION OF

ROUTES 29/12 AND ROUTE 221

NAPA COUNTY NEAR YOUNTVILLE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH

OF DRY CREEKBRIDGE TO 0.1 MILE NORTH 

OF CALIFORNIA DRIVE UNDE

NAP 29 IN HELENA - REPLACE DRAINAGE 

PIPES NAP 29 IN HELENA - REPLACE 

DRAINAGE PIPES NAP 29 IN HELENA - 

REPLACE DRAINAGE PIPES DIR'

NAP 29-SNOW DAMAGE TREE AND DEBRIS 

CLEARINNAP 29-SNOW DAMAGE TREE AND 

DEBRIS CLEARINNAP 29-SNOW DAMAGE TREE

AND DEBRIS CLEARINDIR'

SR 29 IN NAPA PERFORM LANDSLIDE  

SLOPE REPAIR AND OTHER WORK AS 

DIRECTED BY THE ENGINEER DIR'S ORDER 

EMERGENCY F.A. 04A6472

Description 

REPLACE AND PLACE CEMENT LINER ON 

RCB CULV

INTERSECTION IMPROVEMENTS

BRIDGE RAIL REPLACEMENT AND SHOULDER

WIDEN

DRAINAGE REPAIR

REMOVE TREES AND DEBRIS

LANDSLIDE & SLOPE REPAIR

Type Of Work

TERRACON CONSTRUCTORS, INC.

GHILOTTI CONSTRUCTION CO.

GORDON N. BALL, INC.

PACIFIC ENGINEERING AND 

CONSTRUCTION, INC.

ANVIL BUILDERS INC

PIAZZA CONSTRUCTION

Contractor

HEALDSBURG CA 95448

SANTA ROSA CA 95407

ALAMO CA 94507

SAN FRANCISCO, CA

EMERYVILLE, CA 94608

PENNGROVE CA 94951

(707)433-0323

(707)585-1221

(925)838-5675

(415)516-8545

(415)285-5000

(707)876-3410

BRAR, PARAMDEEP

ISADA, DARREN

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(925)260-6460

(925)250-5595

(510)224-6309

(510)224-6309

(510)224-6309

(510)224-6309

 $1,773,042

 $33,985,505

 $3,246,583

 $3,760,000

 $902,500

 $775,000

Bid + CCOs

 $1,029,385

 $22,350,672

 $0

 $222,427

 $741,693

 $725,230

Comp To  date

 $779,948

 $2,420,247

 $0

 $0

 $0

 $0

This Month

03/21/23

03/21/22

06/27/23

02/02/23

02/24/23

03/14/22

Awarded

04/07/23

05/13/22

07/14/23

05/10/23

05/02/23

06/23/22

Approved

10/06/23

09/04/23

05/06/24

12/31/23

10/31/23

10/31/23

Est Comp

 27%

 35%

 0%

 15%

 33%

 80%

%Time

 56%

 66%

 0%

 6%

 82%

 94%

% Work 

 

 

 

 

 

 

Message

04-4J4104

04-281204

04-0K6304

04-3Y3104

04-3Y4304

04-0Y4404

Contract 

  

ACNH-X055-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

150 ALEXANDER VALLEY RD

246 GHILOTTI AVE;

333 CAMILLE AVENUE

470 3RD STREET, SUITE 105

1550 PARK AVE

PO BOX 573

324 CAMPUS LANE STE T

324 CAMPUS LANE STE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE

324 CAMPUS LANE SUITE

T

FAIRFIELD CA 94534

FAIRFEILD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-NAP-29-/5.1

04-NAP-121-.5/1

04-NAP-121-18.6/18.6

04-NAP-128-16.0/16

04-NAP-128-20.1/20.4

04-SCL-0-/0

Fed Aid

20.20.201

130

Pgm Code

NAPA COUNTY IN AND NEAR AMERICAN 

CANYON FROM SOLANO COUNTY LINE TO 0.4

MILE NORTH OF AIRPORT BOULERVARD

IN NAPA COUNTY ON STATE ROUTE 121 AT 

HUICHICA CREEK

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0064.

NAP 128 PM16 NR CHILES VALLEY RD - 

REPAIR NAP 128 PM16 NR CHILES VALLEY 

RD - REPAIR NAP 128 PM16 NR CHILES 

VALLEY RD - REPAIR NAP 

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0078. ENVIRONMENTAL MITIGATION AND

PLANT ESTABLISHMENT FOR REHABILITATE 

BRIDGE PROJECT EA

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

Description 

COLD PLACE AC PAVEMENT AND PLACE HMA

(A)

WIDEN ROADWAY AT HUICHICA CREEK.

BRIDGE REHABILITATION.

INSTALL RSP AND PERFORM COMPACTION 

GROUT/P

ENVIRONMENTAL PERMIT MITIGATION &

INSTALL ACCESSIBLE PEDESTRIAN

Type Of Work

GHILOTTI BROS, INC.

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION COMPANY

GORDON N. BALL, INC.

BORTOLUSSI & WATKIN, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

SAN RAFAEL CA 94901

ALAMO CA 94507

SANTA ROSA CA 95407

ALAMO, CA 94507

SAN RAFAEL CA 94901

RIVERSIDE CA 92513

(415)454-7011

(925)838-5675

(707)585-1221

(925)838-5675

(415)453-4675

(951)710-1000

BRAR, PARAMDEEP

PATENIA, DANILO

BRAR, PARAMDEEP

PATENIA, DANILO

BARTEL, DAVID

HINH, MINH

Resident
Engineer

(925)260-6460

(510)224-6309

(925)260-6460

(510)224-6309

(510)385-6755

(408)592-3785

 $675,087

 $6,989,293

 $1,267,389

 $1,155,000

 $445,858

 $8,181,026

Bid + CCOs

 $671,291

 $6,902,902

 $1,262,301

 $1,157,524

 $92,429

 $5,975,732

Comp To  date

 $0

 $695

 $0

 $0

 $6,653

 $174,080

This Month

03/08/23

05/19/21

11/02/20

01/09/23

11/17/22

08/24/22

Awarded

03/27/23

06/10/21

12/09/20

03/14/23

11/21/22

09/12/22

Approved

10/15/23

12/28/23

12/03/23

11/30/23

05/11/27

02/22/24

Est Comp

 100%

 93%

 43%

 85%

 15%

 70%

%Time

 94%

 96%

 98%

 99%

 21%

 73%

% Work 

 

 

 

 

 

 

Message

04-0Y2304

04-4G2104

04-4J2104

04-2Y9804

04-4G84A4

04-0K0804

Contract 

  

HSNH-P121-(132)E

  

  

  

SNHG-X085-(064)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

333 CAMILLE AVENUE;

246 GHILOTTI AVE

333 CAMILLE AVE,

77 LARKSPUR STREET;

PO BOX 7745

324 CAMPUS LANE STE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE,

3401 REGATTA BLVD

1007 KNOX AVE.

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFAIED, CA 94534

FAIRFIELD, CA 94534

RICHMOND CA.94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SCL-9-4.9/4.9

04-SCL-9-/0

04-SCL-17-2.8/13.9

04-SCL-17-/3.5

04-SCL-25-1.6/0

04-SCL-82-18.2/26.4

Fed Aid

20.20.201

130

Pgm Code

SANTA CLARA COUNTY NEAR SARATOGA AT 

SARATOGA CREEK

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

IN AND NEAR LOS GATOS, CAMPBELL AND 

SAN JOSE, FROM HEBARD WAY TO ROUTE 

280

SCL 17 - GUARDRAIL REPAIRS, CONCRETE 

BARRISCL 17 - GUARDRAIL REPAIRS, 

CONCRETE BARRISCL 17 - GUARDRAIL 

REPAIRS, CONCRETE BARRIDIR'

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM KNICKERBOCKER DRIVE IN

SUNNYVALE TO SAN MATEO COUNTY LINE IN

PALO ALTO

Description 

CIDH PILING, STRUCTURAL STEEL, 

BRIDGE RAIL

RELOCATE OR SHIELD EXISTING ELEC

PAVEMENT REHABILITATION.

GUARDRAIL, KRAIL, CONCRETE BARRIER

MITIGATE SUBSTRUCTURE SCOUR AT FOUR

COLD PLANE AC, RHMA, SLAB REPL, CURB

RAMPS

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

BUGLER CONSTRUCTION INC.

O.C. JONES & SONS, INC.

Contractor

SACRAMENTO CA 95838

RIVERSIDE CA 92504

SAN JOSE, CA 95138

SAN JOSE, CA 95138

PLEASANTON CA 94588

BERKELEY CA 94710

(424)335-6087

(951)710-1000

(831)402-6608

(408)574-1400

(925)416-0700

(510)526-3424

KHAN, ARIF

HINH, MINH

NIKZAD, ALI

NIKZAD, ALI

HINH, MINH

KHAN, ARIF

Resident
Engineer

(510)393-9648

(408)592-3785

(510)867-6047

(510)867-6047

(408)592-3785

(510)393-9648

 $12,208,425

 $6,339,019

 $45,378,250

 $4,078,000

 $3,207,008

 $27,269,716

Bid + CCOs

 $8,542,264

 $857,391

 $41,773,850

 $707,799

 $2,973,369

 $0

Comp To  date

 $2,125,778

 $342,211

 $852,761

 $0

 $2,800

 $0

This Month

11/08/22

12/19/22

04/30/21

04/17/23

11/24/21

08/17/23

Awarded

11/23/22

12/29/22

05/19/21

06/13/23

01/11/22

09/13/23

Approved

12/31/23

06/21/24

04/17/24

01/12/24

11/14/24

02/24/25

Est Comp

 14%

 36%

 74%

 91%

 55%

 0%

%Time

 70%

 14%

 89%

 17%

 92%

 0%

% Work 

 

 

 

 

 

 

Message

04-3G6304

04-2J9504

04-1J9704

04-3Y2904

04-2J7804

04-4J89U4

Contract 

  

HSST-X085-(065)E

ACNH-P017-(117)E

  

  

ACNH-P082-(032)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

45 MORRISON AVE

5942 ACORN STREET;

5225 HELLYER AVENUE

5225 HELLYER AVE, SUITE 220

4847 HOPYARD RD;

1520 FOURTH STREET

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA

SAN JOSE CA 95122

SAN JOSE CA 96122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 56
10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SCL-87-/6.1

04-SCL-101-.1/5

04-SCL-101-.7/19.2

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-33.0/49

Fed Aid

20.20.201

130

Pgm Code

SANTA CLARA COUNTY IN SAN JOSE FROM 

ROUTE 85/87 SEPARATION TO 0.1 MILE 

NORTH OF JULIAN STREET UNDERCROSSING

SANTA CLARA COUNTY NEAR GILROY ON 

ROUTE 101 FROM 0.1 MILE NORTH OF SAN 

BENITO COUNTY LINE TO MONTEREY ROAD 

UNDERCROSSINGAND ON ROU

SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

NEAR GILROY AT SARGENT BRIDGE AND 

OVERHEAD NO. 37-006L PERMANENT 

RESTORATION OF ROADWAY SETTLEMENT AND

SOUTHERN ABUTMENT WINGWALL 

IN SANTA CLARA COUNTY, IN SAN JOSE 

FROM 0.3 MILE SOUTH TO 0.1 MILE  

NORTH OF THE YEREBA BUENA ROAD UC AND

0.1 MILE SOUTH OF EAST R

SCL 101 AT THREE LOCATIONS SCL 101 AT

THREE LOCATIONS SCL 101 AT THREE 

LOCATIONS SCL 101 AT THREE LOCATIONS

Description 

COLD PLANE AC, PAVING WITH RHMA, 

UPGRADE M

COLD PLANE AC PAVEMENT AND PLACE HMA

(TYPE

PLACE POLYESTER CONCRETE OVERLAY AND

REMOV

INJECT FOUNDATION GROUT, CONSTRUCT

UPGRADE IRRIGATION SYSTEM FOR

REPAIR FAILED CULVERT

Type Of Work

O.C. JONES & SONS, INC.

GRANITE ROCK COMPANY

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

BORTOLUSSI & WATKIN, INC.

BUGLER CONSTRUCTION INC

Contractor

BERKELEY CA 94710

SAN JOSE CA 95138

TEMPE AZ 85282

CORONA CA 92883

SAN RAFAEL CA 94901

PLEASANTON, CA 94588

(510)526-3424

(408)574-1400

(602)437-1711

(951)674-7352

(415)453-4675

(925)416-0700

NIKZAD, ALI  03112

FARSIPOUR NAGHIBI, 

SINA

FARSIPOUR NAGHIBI, 

SINA

FARSIPOUR NAGHIBI, 

SINA

BALINGIT, JOSE

MALONZO, GENE EARL

Resident
Engineer

(510)867-6047

(510)715-9940

(510)715-9940

(408)569-0401

(510)385-8163

(408)595-4019

 $51,442,523

 $1,429,138

 $3,093,093

 $2,280,585

 $1,750,610

 $1,785,000

Bid + CCOs

 $12,254,364

 $1,360,356

 $0

 $2,183,840

 $1,293,854

 $1,179,684

Comp To  date

 $7,768,849

 $224,099

 $0

 $0

 $42,964

 $0

This Month

04/19/23

05/17/23

06/27/23

01/07/22

09/27/21

01/06/23

Awarded

05/22/23

06/09/23

07/25/23

02/02/22

10/22/21

03/20/23

Approved

02/11/25

10/02/23

06/10/25

08/18/23

04/10/26

11/30/23

Est Comp

 8%

 93%

 0%

 100%

 34%

 81%

%Time

 24%

 95%

 0%

 96%

 74%

 66%

% Work 

 

 

 

OVER RUN

 

 

Message

04-4J9104

04-0Y2204

04-3Q6004

04-4J0304

04-4J9304

04-2Y8504

Contract 

ACNH-P087-(034)E

  

  

STER-27F6-(001)E

ACNH-Q101-(397)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

5225 HELLYER AVENUE, SUITE 22

1310 W. 23RD STREET

26320 LESTER CIRCLE;

77 LARKSPUR STREET;

4847 HOPYARD RD, SUITE 4-395

7007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

3401 REGATTA BLVD

1007 KNOX AVE,

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE CA 95122

RICHMOND, CA 94804

SAN JOSE, CA

Accepted

10/12/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SCL-101-38.0/38.1

04-SCL-101-47.9/47.9

04-SCL-101-/4.2

04-SCL-130-9.8/9.8

04-SCL-130-17.9/17.9

04-SCL-152-11.1/35.2

Fed Aid

20.80.010

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

REPLACE PUMPS  ROUTE 101 AND 10TH 

STREET PUMP STATION  DIR'S ORDER 

EMERGENCY F.A.

MOFFET BLVD OVERCROSING, BRIDGE # 37-

0105  REPAIR BRIDGE DAMAGED BY 

HIGHLOAD HIT DIR'S ORDER EMERGENCY 

F.A.

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

SCL 130 @  QUIMBY-   SLIPOUTS  DIR'S 

ORDER EMERGENCY F.A.

SCL 130 SLIPOUTS  SCL 130 SLIPOUTS  

SCL 130 SLIPOUTS  DIR'S ORDER 

EMERGENCY F.A. SOLDIER PILE WALL WITH

LAGGING TO

IN SANTA CLARA COUNTY ON RT. 82  FROM

CHURCHILL AVE. TO 0.05 MILE SOUTH OF 

QUARRY RD. AND ON RT. 152 AT VARIOUS 

LOCATIONS.

Description 

REPLACE PUMPS

REPAIR BRIDGE DAMAGED

BRIDGE RAILING REPLACEMENT AT 5

RETAINING WALL, REPAIR SLIPOUTS, 

DRAINAGE

REPAIR FAILED SLOPE WITH RETAINING 

WALL

REDUCE THE FREQUENCY AND DURATION

Type Of Work

PUMP REPAIR SERVICE CO., INC.

BAY CITIES PAVING & GRADING, 

INC.

MYERS & SONS CONSTRUCTION, LLC

GOLDEN STATE BRIDGE, INC.

MYERS & SONS CONSTRUCTION, LLC

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

SAN FRANCISCO, CA 94134

CONCORD, CA 94520

SACRAMENTO, CA 95838

BENICIA, CA 94510

SACRAMENTO, CA 95838

VACAVILLE CA 95688

(415)467-2150

(925)687-6666

(916)208-6416

(925)372-8000

(415)467-2150

(707)449-3604

PATEL, NIM

KHAN, ARIF

TSAN, KENNY

PATEL, NIM

PATEL, NIM

PATEL, NIM

Resident
Engineer

(408)595-4003

(510)393-9648

(510)847-9565

(408)595-4003

(408)595-4003

(408)595-4003

 $3,377,500

 $1,820,000

 $7,345,484

 $3,570,000

 $2,940,120

 $3,172,708

Bid + CCOs

 $35,475

 $523,690

 $7,093,458

 $1,784,863

 $156,506

 $3,172,447

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $149,070

This Month

01/18/23

05/02/22

03/29/21

02/01/23

02/01/23

08/23/22

Awarded

03/10/23

07/11/22

04/15/21

03/16/23

06/16/23

09/01/22

Approved

03/27/24

12/30/23

10/30/23

01/15/23

12/29/23

10/12/23

Est Comp

 0%

 67%

 71%

 96%

 6%

 100%

%Time

 1%

 29%

 96%

 50%

 5%

 98%

% Work 

 

 

 

 

 

 

Message

04-1Y6204

04-0Y9704

04-0J5604

04-3Y3004

04-3Y6704

04-2K8004

Contract 

  

  

ACNH-X085-(063)E

  

  

ACST-P152-(099)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

405 ALLAN ST.

1450 CIVIC CT, BLDG B, STE400

45 MORRISON AVE.

3701 MALLARD DR

45 MORRISON AVE

871 COTTING COURT STE A;

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SCL-152-12.6/12.6

04-SCL-152-/6.2

04-SCL-237-.3/8.7

04-SCL-237-7.1/8

04-SCL-280-2.5/L5.9

04-SCL-280-2.9/2.9

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

SCL 152 @  JOHNSON CREEK  - BLOCKED 

CULVERTS AND CHANNEL

NEAR GILROY, AT VARIOUS LOCATIONS 

FROM POLE LINE ROAD TO BURCHELL  

ROAD. PLANTING AND ENVIRONMENTAL 

MITIGATION.

IN SANTA CLARA COUNTY ON ROUTE 237 AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE EAST OF NORTH FIRST 

STREET OVERCROSSING TO ZANKER ROAD 

OVERCORSSING

SANTA CLARA COUNTY IN SAN JOSE FROM 

ROUTE 87 SEPARATION TO 0.1 MILE EAST 

OF WINCHESTER BOULEVARD OVERCROSSING

IN SAN JOSE, SANTA CLARA COUNTY, NEAR

ROUTE 87  REPAIR/REPLACE DAMAGED PUMP

DIR'S ORDER EMERGENCY F.A.

Description 

REMOVE SILT/SEDIMENT FROM CREEK, 

CLEAR CUL

PLANTING AND ENVIRONMENTAL

PLACE POLYESTER CONCRETE OVERLAY

CONSTRUCT AUXILIARY LANE

INDIVIDUAL SLAB REPLACEMENT (RSC).

REPAIR/REPLACE DAMAGED PUMP

Type Of Work

ABSL CONSTRUCTION

CCFG CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

DESILVA GATES CONSTRUCTION LLC

FBD VANGUARD CONSTRUCTION INC

O.C. JONES & SONS, INC.

Contractor

HAYWARD, CA 94544

SONORA  CA 95370

BENICIA CA 94510

DUBLIN CA 94568

LIVERMORE CA 94550

BERKELEY, CA 94710

 

(209)743-4911

(707)746-8028

(925)829-9220

(925)245-1300

(510)526-3424

MALONZO, GENE EARL

MALONZO, GENE EARL

NGUYEN, HUNG

KHAN, ARIF

NGUYEN, HUNG

KHAN, ARIF

Resident
Engineer

(408)595-4019

(408)595-4019

(510)385-7130

(510)393-9648

(510)385-7130

(510)393-9648

 $1,730,000

 $1,049,299

 $1,269,000

 $3,703,658

 $985,830

 $1,385,000

Bid + CCOs

 $1,204,663

 $973,863

 $1,264,625

 $2,481,185

 $14,400

 $760,996

Comp To  date

 $0

 $5,700

 $0

 $1,232,936

 $14,400

 $0

This Month

12/23/22

11/15/18

11/02/22

11/15/22

05/31/23

01/15/22

Awarded

02/14/23

12/10/18

11/28/22

12/14/22

06/19/23

03/03/22

Approved

10/30/23

10/04/24

09/27/23

03/29/24

12/29/23

12/31/23

Est Comp

 100%

 82%

 100%

 67%

 0%

 27%

%Time

 70%

 93%

 100%

 65%

 1%

 55%

% Work 

 

 

COMPLETED

 

 

 

Message

04-2Y7404

04-2A2514

04-3W5404

04-0K2404

04-0Y1704

04-0Y5004

Contract 

  

HSST-P152-(095)E

  

ACNH-P237-(014)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

29393 PACIFIC ST.

393 MORNING STAR DR

2990 BAY VISTA COURT, SUITE D

11555 DUBLIN BOULEVARD;

550 GREENVILLE ROAD

1520 FOURTH ST.

1007 KNOX AVE.,

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE.

SAN JOSE, CA

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/02/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SCL-280-4.6/4.6

04-SCL-280-11.6/18.8

04-SCL-680-1.6/1.6

04-SCL-680-4.8/5.1

04-SF-1-/13.5

04-SF-35-1.3/1.3

Fed Aid

20.20.201

130

SHOPP

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

SCL 280 AT WINCHESTER BLVD -  

GROUNDWATER  PUMP REPAIR  DIR'S ORDER

EMERGENCY F.A.

ON ROUTE 280 IN SANTA CLARA AND SAN 

MATEO COUNTIES AT VARIOUS LOCATIONS 

FROM FOOTHILL BOULEVARD TO CRYSTAL 

SPRINGS ROAD

IN THE ALUM ROCK DISTRICT WITHIN THE 

CITY OF SAN JOSE,IN SANTA CLARA 

COUNTY, AT ROUTE 680 AT POST MILE

SCL-680   NORTH  CAPITOL AVE  

/HOSTETTER

SCL, SM, SF COUNTIES VAR LOC - 

PAVEMENT RSCL, SM, SF COUNTIES VAR 

LOC - PAVEMENT RSCL, SM, SF COUNTIES 

VAR LOC - PAVEMENT RDIR'S O

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT SKYLINE BOULEVARD AND 

GREAT HIGHWAY INTERSECTION.

Description 

REPAIR AND REPLACE DAMAGED PUMPS

TO REPLACE AND REMEDIATE THE

RECONSTRUCT ROADWAY AND ROADWAY

REPAIR SLAB SETTLEMENT

PAVEMENT REPAIR AT VARIOUS LOCATIONS

IN SF

INSTALLATION OF TRAFFIC SIGNAL

Type Of Work

PUMP REPAIR SERVICE CO, INC

GHILOTTI CONSTRUCTION CO.

QA CONSTRUCTORS

CASE PACIFIC CO

O'GRADY PAVING INC

GRANITE ROCK COMPANY

Contractor

SAN FRANCISCO, CA 94134

SANTA ROSA CA 95407

SAN FRANCISCO CA 94110

PASO ROBLES, 93446

MOUNTAIN VIEW, CA 94043

SAN JOSE CA 95138

 

(707)585-1221

(408)210-5508

(805)237-8851

(650)966-1926

(408)574-1400

PATEL, NIM

BORJA, ROBERTO

NGUYEN, HUNG

PATEL, NIM

BORJA, ROBERTO

YAN, ANDREW

Resident
Engineer

(408)595-4003

(510)385-7107

(510)385-7130

(408)595-4003

(510)385-7107

(415)720-4027

 $2,810,000

 $20,003,351

 $1,465,000

 $3,995,500

 $3,735,000

 $1,666,933

Bid + CCOs

 $71,498

 $9,262,145

 $1,289,552

 $3,135,647

 $3,627,971

 $203,548

Comp To  date

 $0

 $1,776,338

 $0

 $0

 $0

 $203,548

This Month

01/12/23

03/24/23

02/08/23

01/14/23

01/13/23

10/11/22

Awarded

04/17/23

04/20/23

05/11/23

02/16/23

06/28/23

11/28/22

Approved

12/31/24

07/29/24

09/26/23

08/30/23

05/10/23

11/30/23

Est Comp

 0%

 30%

 100%

 100%

 100%

 27%

%Time

 3%

 46%

 100%

 94%

 97%

 12%

% Work 

 

 

COMPLETED

OVER RUN

 

 

Message

04-3Y0004

04-2A9704

04-3Y3304

04-3Y0704

04-3Y0304

04-3K4204

Contract 

  

IM-    -(   )

  

  

  

SNHG-P035-(013)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 34327

246 GHILOTTI AVE;

850 S VAN NESS, SUITE 35

2121 ARDMORE ROAD,

2513 WYANDOTTE ST

5225 HELLYER AVENUE; STE 220

1007 KNOX AVE

1700 SOUTH AMPHLETT 

BLVD

1007 KNOX AVE

1007 KNOX AVE,

1700 S AMPHLETTE BLVD

STE 101

585 LINDA MAR BLVD

SAN JOSE CA

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN MATEO CA 94402

PACIFICA CA 94044

Accepted

09/28/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SF-80-3.8/5

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-80-/7.8

04-SF-101-.5/M5.2

04-SF-101-2.0/2.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

SHOPP

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 16TH STREET TO 4TH 

STREET

IN SAN  FRANCISCO  AT THE SFOBB  

DIR'S ORDER EMERGENCY F.A

IN CITY AND COUNTY OF SAN FRANCISCO, 

AT YERBA BUENA ISLAND REHABILITATE 

FIRE PROTECTION SYSTEM  DIR'S ORDER 

EMERGENCY F.A.

SFOBB YERBA  BUENA  ISLAND  DIR S 

ORDER EMERGENCY F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 AT PALOMA AVE OC, AND IN THE 

CITY & COUNTY OF SAN FRANCISCO ON 

ROUTE 101 AT ALEMANY BOU

Description 

BRIDGE PAINTING.

REPAIR FENDER SYSTEM

REHABILITATE FIRE PROTECTION SYSTEM

REPLACE FAILED POWER SOURCE

INSTALL VANDALISM-RESISTANT FENCE

REPLACE BALUSTER RAIL WITH CONCRETE

Type Of Work

F D THOMAS INC

THE DUTRA GROUP

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

PERRY ELECTRIC INCORPORATED

HOSELEY CORPORATION

DISNEY CONSTRUCTION, INC.

Contractor

CENTRAL POINT OR 97502

SAN RAFAEL, CA 94901-5595

PLEASANTON, CA 94566

WALNUT CREEK CA 94596

SAN FRANCISCO CA 94124

BURLINGAME CA 94010

(541)664-3010

(415)258-6876

(925)461-1500

(925)766-2778

(415)404-8997

(650)259-9545

KOOS, CHARLES

LARWIN, THOMAS

LARWIN, THOMAS

LARWIN, THOMAS

YAN, ANDREW

KOOS, CHARLES

Resident
Engineer

(510)715-6644

(510)867-4545

(510)867-4545

(510)867-4545

(415)720-4027

(510)715-6644

 $22,183,873

 $9,850,000

 $15,212,350

 $1,708,000

 $6,504,015

 $6,986,023

Bid + CCOs

 $19,547,584

 $7,094,698

 $8,231,277

 $1,540,166

 $4,483,207

 $7,056,759

Comp To  date

 $652,956

 $0

 $0

 $0

 $939,579

 $75,943

This Month

04/20/21

11/08/21

02/19/21

02/07/22

05/27/22

01/31/22

Awarded

06/04/21

01/12/22

04/05/21

05/10/22

06/27/22

03/01/22

Approved

09/12/24

07/31/23

10/30/23

06/01/23

02/26/24

11/30/23

Est Comp

 69%

 100%

 100%

 100%

 75%

 93%

%Time

 87%

 98%

 54%

 90%

 68%

 99%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

 

Message

04-2J8024

04-4W0104

04-1W0604

04-4W9504

04-4J9704

04-2K1904

Contract 

ACIM-0801-(120)E

  

  

  

ACNH-X075-(049)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DRIVE;

2350 KERNER BLVD STE 200

20 HAPPY VALLEY ROAD

130 MURWOOD COURT

96F PIER ADMIN BLD SUITE 200

533 AIRPORT BLVD SUITE 120;

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

PACIFICA CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SF-101-4.1/5.1

04-SF-101-/4.2

04-SF-280-6.6/T7.2

04-SM-1-1.1/1.1

04-SM-1-14.0/14

04-SM-1-26.4/32.9

Fed Aid
Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM 17TH STREET TO SOUTH 

VAN NESS AVENUE

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON RTE 101 FROM THE SAN 

MATEO COUNTY LINE TO THE BAYSHORE 

VIADUCT

THE CITY AND COUNTY OF SAN FRANCISCO 

FROM 25TH STREET TO 0.8 MILE NORTH OF

MARIPOSA STREET SEPARATION

SAN MATEO COUNTY ABOUT 12 MILES SOUTH

OF PESCADERO AT 0.2 MILE SOUTH OF NEW

YEARS CREEK ROAD

SAN MATEO COUNTY AT THE PESCADERO 

CREEK BRIDGE

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

Description 

BRIDGE PAINTING

COLD PLANE AND OVERLAY AC REPLACE

REPAIR CONCRETE BRIDGE, DRILL AND 

BOND DOW

INSTALL SHEET PILE.

REPLACE BRIDGE CONCRETE BARRIER 

RAILS AND

INSTALL ACCESSIBLE PEDESTRIAN

Type Of Work

CERTIFIED COATINGS COMPANY

FBD VANGUARD CONSTRUCTION, 

INC.

GOLDEN STATE BRIDGE, INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

ST. FRANCIS ELECTRIC, LLC

Contractor

FAIRFIELD CA 94534

LIVERMORE CA 94550

BENICIA CA 94510

ALAMO CA 94507

RANCHO CORDOVA CA 95741

SAN LEANDRO CA 94577

(707)639-4414

(925)245-1300

(925)372-8000

(925)838-5675

(916)852-5530

(510)639-0639

WASHINGTON, MARCUS

WASHINGTON, MARCUS

KOOS, CHARLES

BOOSHEHRI, FRED

BOOSHEHRI, FRED

INORI, DOUGLAS

Resident
Engineer

(650)222-7516

(650)222-7516

(510)715-6644

(650)222-7241

(650)222-7241

(650)333-4036

 $26,996,730

 $19,902,621

 $3,630,251

 $840,300

 $2,576,672

 $6,132,000

Bid + CCOs

 $23,494,594

 $20,261,125

 $0

 $842,807

 $1,614,324

 $4,646,497

Comp To  date

 $573,182

 $6,750

 $0

 $18,640

 $247,955

 $234,431

This Month

04/02/21

01/29/21

05/18/23

12/02/22

03/06/23

10/27/22

Awarded

04/16/21

02/18/21

06/08/23

12/22/22

03/27/23

11/28/22

Approved

07/12/24

12/29/23

02/27/24

12/15/23

12/31/23

01/25/24

Est Comp

 74%

 99%

 0%

 100%

 72%

 74%

%Time

 87%

 96%

 0%

 98%

 62%

 76%

% Work 

 

 

 

 

 

 

Message

04-2J8014

04-4J3904

04-1W1404

04-0K5704

04-4J8704

04-0K0704

Contract 

ACNH-Q101-(389)E

HSNH-Q101-(379)E

  

  

  

CSTG-X081-(035)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2320 CORDELIA ROAD;

550 GREENVILLE ROAD;

3701 MALLARD DRIVE

333 CAMILLE AVENUE

11315 SUNRISE GOLD CIR STE A

975 CARDEN STREET

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

555 LINDA MAR BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1700 SO.AMPHLETTE 

BLVD.,STE101

PACIFICA CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO CA 94304

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SM-1-36.2/36.2

04-SM-1-36.9/36.9

04-SM-1-38.6/39.8

04-SM-1-45.6/45.6

04-SM-35-1.7/1.7

04-SM-35-2.2/4.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

SAN MATEO COUNTY AT MONTARA AT 0.1 

MILE SOUTH OF 9TH STREET

SM-1-PM 36.9  SM-1-PM 36.9  SM-1-PM 

36.9  DIR'S EMEGERGENCY F.A.

SM 1 @ DEVILS SLIDE ROCKFALL- 

STABILIZE SLSM 1 @ DEVILS SLIDE 

ROCKFALL- STABILIZE SLSM 1 @ DEVILS 

SLIDE ROCKFALL- STABILIZE SLDIR'

SM-1-PM 45.64  SM-1-PM 45.64  SM-1-PM

45.64  DIR'S ORDER EMERGENCY F.A.

0.2 MILE SOUTH  OF PAGE MILL ROAD  

DRAINAGE AND RSP  DIR'S ORDER 

EMERGENCY F.A.

SAN MATEO COUNTY ON ROUTE 35 FROM 1.0

MILESOUTH OF ALPINE ROAD TO 1.3 MILES

NORTH OF ALPINE ROAD AND IN AND NEAR 

WOODSIDE ONROUTE 

Description 

EROSION CONTROL, HMA, COLD PLANE 

PVMT, DD,

DRAINAGE AND RSP

STABILIZE SLOPE, INSTALL NETTING, 

AND CULV

REPAIR FAILED SLOPE AND DITCH

DRAINAGE AND RSP

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND P

Type Of Work

HOSELEY CORPORATION

YERBA BUENA ENGINEERING & 

CONSTRUCTION

GECMS, INC

GECMS, INC

REDWOOD ENGINEERING  

CONSTRUCTION

QA CONSTRUCTORS INC.

Contractor

SAN FRANCISCO CA 94124

SAN FRANCISCO, CA 94124

SAN FRANCISCO CA 94124

SAN FRANCISCO, 94124

REDWOOD CITY, CA 94063

SAN FRANCISCO CA 94110

(415)404-8997

(415)822-4400

(925)263-1318

(510)912-4206

(925)819-2960

 

WASHINGTON, MARCUS

WASHINGTON, MARCUS

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)222-7516

(650)222-7516

(650)222-7516

(650)222-7516

(650)222-7241

(650)222-7241

 $899,999

 $687,500

 $955,000

 $1,227,500

 $1,903,000

 $678,658

Bid + CCOs

 $0

 $0

 $918,083

 $0

 $363,582

 $655,279

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/26/23

06/30/23

01/30/23

06/23/23

08/07/23

05/31/23

Awarded

08/30/23

09/29/23

05/11/23

06/23/23

09/25/23

06/28/23

Approved

02/07/25

12/07/23

12/31/23

10/02/23

12/31/23

09/13/23

Est Comp

 0%

 0%

 67%

 0%

 50%

 100%

%Time

 0%

 0%

 96%

 0%

 19%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0Q6704

04-4Y0804

04-3Y2504

04-4Y0004

04-0X0004

04-0Y3404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

96F PIER ADMIN BUILDING STE20

1340 EGBERT AVE

1485 BAYSHORE BLVD, STE 222

1485 BAYSHORE BLVD #222

416 D STREET

850 S. VAN NESS AVE STE 35

585 LINDA MAR BLVD

585 LINDA MAR

585 LINDA MAR BLVD

585 LINDA MAR

2350 PAGE MILL RD.

2350 PAGE MILL ROAD

PACIFICA, CA 94044

PACIFICA CA 94404

PACIFICA CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

10/06/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SM-35-8.7/8.7

04-SM-35-22.0/31.5

04-SM-35-/18.6

04-SM-82-12.3/15.8

04-SM-84-5.2/5.2

04-SM-84-6.0/6

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

SM-35 IN PORTOLA VALLEY  SM-35 IN 

PORTOLA VALLEY  SM-35 IN PORTOLA 

VALLEY  DIR'S ORDER EMERGENCY F.A.

SAN MATEO COUNTY FROM 0.5 MILE NORTH 

OF LARKSPUR DRIVE UNDERCROSSING IN 

SAN BRUNO TO CITY AND COUNTY OF SAN 

FRANCISCO COUNTYLINE I

SAN MATEO AND SAN FRANCISCO COUNTIES-

SNOW DAMAGE TREE  AND DEBRIS CLEARING

 DIR'S ORDER EMERGENCY F.A.

REMOVE TREES AND REPAIR DAMAGED 

PAVEMENT AREMOVE TREES AND REPAIR 

DAMAGED PAVEMENT AREMOVE TREES AND 

REPAIR DAMAGED PAVEMENT ADIR'

SAN MATEO COUNTY NEAR LA HONDA AT 1.2

MILES NORTH OF MADERA LANE

SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE WEST OF SAN GREGORIO CREEK 

BRIDGE

Description 

REPAIR SINKHOLE

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND P

REMOVE TREES AND DEBRIS

PERFORM DISPOSAL OF FALLEN TREES, 

DEBRIS,

INSTALL SOLDIER PILE, HMA AND 

DRAINAGE.

CONSTRUCT SOLDIER PILE WALL.

Type Of Work

REDWOOD ENGINEERING  

CONSTRUCTION

O.C. JONES & SONS, INC.

REDWOOD CONSTRUCTION AND 

EQUIPMENT, INC.

ATLAS TREE SURGERY

GORDON N. BALL, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

Contractor

REDWOOD CITY CA 94083

BERKELEY CA 94710

REDWOOD CITY, CA 94063

SANTA ROSA, CA 95407

ALAMO CA 94507

VACAVILLE CA 95688

 

(510)526-3424

(925)819-2960

(707)975-0376

 

(408)768-5041

BOOSHEHRI, FRED

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BUSTAMENTE, GRACE

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)222-7241

(650)222-7516

(650)222-7241

(510)496-9286

(650)222-7241

(650)222-7241

 $5,252,574

 $1,705,705

 $1,230,000

 $3,150,000

 $2,683,139

 $2,194,750

Bid + CCOs

 $67,434

 $883,816

 $1,207,806

 $286,183

 $1,833,024

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $315,410

 $0

This Month

05/05/23

05/24/23

02/27/23

03/28/23

02/07/23

07/14/23

Awarded

07/07/23

06/19/23

04/20/23

05/26/23

03/20/23

07/27/23

Approved

12/31/23

12/15/23

12/31/23

03/30/24

10/31/23

12/31/24

Est Comp

 10%

 22%

 100%

 15%

 28%

 0%

%Time

 1%

 52%

 98%

 9%

 68%

 0%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

04-3Y7604

04-1W8604

04-3Y4404

04-3Y6604

04-2K6104

04-2K6404

Contract 

  

  

  

  

ACST-P084-(057)E

ACST-P084-(058)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

416 D STREET

1520 FOURTH STREET

416 D ST

1544 LUDWIG AVE

333 CAMILLE AVENUE

3333 VACA VALLEY PARKWAY, SUI

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

2350 PAGE MILL RD

1700 SO.AMPHLETTE STE

101

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PALO ALTO CA 94304

PACIFICA, CA 94044

PALO ALTO, 94304

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-84-13.8/13.8

04-SM-84-17.9/17.9

04-SM-84-20.6/20.6

04-SM-92-5.1/5.1

04-SM-92-7.0/7

04-SM-92-10.4/12

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

SM-84-13.8 RIN REDWOOD CITY SM-84-

13.8 RIN REDWOOD CITY SM-84-13.8 RIN 

REDWOOD CITY DIR'S ORDER EMERGENCY 

F.A.

IN SAN MATEO COUNTY ON HIGHWAY 84- PM

17.9IN SAN MATEO COUNTY ON HIGHWAY 

84- PM 17.9IN SAN MATEO COUNTY ON 

HIGHWAY 84- PM 17.9DIR'

IN THE TOWN OF WOODSIDE  REPLACE 

DRAINAGE AND  INSTALL RSP  DIR'S 

ORDER EMERGENCY F.A.

SM 92 JUST EAST OF PALECITOS CREEK- 

SINK HOLE  SM 92 JUST EAST OF 

PALECITOS CREEK- SINKHODIR'S ORDER 

EMERGENCY

WB 92 NR CRYSTAL SPRINGS RESERVOIR 

SLIPOUTWB 92 NR CRYSTAL SPRINGS 

RESERVOIR SLIPOUTWB 92 NR CRYSTAL 

SPRINGS RESERVOIR SLIPOUTDIR'

SAN MATEO COUNTY IN AND NEAR SAN 

MATEO FROM 0.2 MILE WEST OF ALAMEDA 

DE LAS PULGAS OVERCROSSING TO 92/101 

SEPARATION

Description 

DRAINAGE

REPAIR SLOPE AND DRAINAGE SYSTEMS 

AND CONS

REPLACE DRAINAGE AND INSTALL RSP

REPAIR SINKHOLE AND DRAINAGE SYSTEM

REPAIR SLIDE AND ROADWAY

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND O

Type Of Work

REDWOOD ENGINEERING  

CONSTRUCTION

JOSEPH J. ALBANESE, INC

MARINSHIP DEVELOPMENT 

INTEREST, LLC

GRANITE ROCK COMPANY

MARINSHIP DEVELOPMENT 

INTERESTLLC

O.C. JONES & SONS, INC.

Contractor

REDWOOD CITY CA 94063

SANTA CLARA CA 95050

SAN FRANCISCO, CA 94124

SAN JOSE, CA 95138

OAKLAND, CA 94606

BERKELEY CA 94710

(925)819-2960

(408)757-5700

(415)559-3394

(510)376-8218

(415)716-3965

(510)526-3424

BOOSHEHRI FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

SCHRAM, DARRYL

INORI, DOUGLAS

BORJA, ROBERTO

Resident
Engineer

(650)222-7241

(650)222-7241

(650)222-7241

(650)222-7242

(650)333-4036

(510)385-7107

 $373,500

 $7,420,000

 $813,500

 $9,402,000

 $660,000

 $2,121,663

Bid + CCOs

 $242,653

 $3,852,486

 $0

 $5,007,267

 $661,022

 $2,019,210

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $296,293

This Month

06/09/23

03/10/23

08/14/23

01/12/23

01/21/23

06/21/23

Awarded

10/09/23

05/11/23

10/09/23

05/03/23

04/26/23

07/25/23

Approved

12/31/23

06/30/24

12/31/23

10/15/23

11/30/23

10/25/23

Est Comp

 44%

 100%

 0%

 100%

 100%

 89%

%Time

 65%

 52%

 0%

 53%

 99%

 94%

% Work 

 

OVER RUN

 

OVER RUN

OVER RUN

 

Message

04-4Y0204

04-3Y5004

04-0X0204

04-3Y0104

04-3Y2104

04-0Y3004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

416 D ST

851 MARTIN AVENUE

1485 BAYSHORE BLVD., STE 200

5225 HELLYER AVE, SUITE 220

2100 EMBARCADERO, STE. 205

1520 FOURTH STREET

2350 PAGE MILL RD

2350 PAGE MILL ROAD

2350 PAGE MILL RD.

1700 SO. AMPHLETT 

BLVD

1700 SO. AMPHLETT 

BLVD. SUITE 101

1700 SOUTH AMPHLETT 

BLVD.

PALO ALTO, CA 94304

PALO ALTO CA 94304

PALO ALTO, CA 94304

SAN MATEO, CA 94402

SAN MATEO, CA 94402

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-14.4/18.8

04-SM-92-14.4/18.8

04-SM-101-.9/23.4

04-SM-101-6.9/7.6

04-SM-101-16.5/23

04-SM-101-23.0/26.1

Fed Aid

HA21

Pgm Code

IN FOSTER CITY FROM SAN MATEO -  

HAYWARD BRIDGE TO ALAMEDA COUNTY 

LINE.

IN ALAMEDA AND SAN MATEO COUNTIES AT 

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS  FROM UNIVERSITY AVE 

OVERCROSSING TO FRANCISCO, AND 

BRISBANE, ON US 101

SAN MATEO COUNTY IN REDWOOD CITY AND 

SAN CARLOS FROM 0.3 MILE SOUTH OF 

CORDILLERAS CREEK BRIDGE TO 0.1 MILE 

SOUTH OF PULGAS CREEK 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM BROADWAY STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

OYSTER POINT BOULEVARD OVERCROSSIN

SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO AND BRISBANE FROM 0.2 MILE 

NORTH OF OYSTERPOINT BOULEVARD 

OVERCROSSING TO SAN FRANCISCO CO

Description 

PAINT BRIDGE TOWERS AND

REPAIR SPALLED CONCRETE COLUMNS AND

REPLACE THE EXISTING BRIDGE RAILS

REPLACE BOX CULVERT BRIDGE.

CAPM AND CURB RAMPS UPGRADE

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND O

Type Of Work

CEKRA INC

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

MYERS & SONS CONSTRUCTION, LLC

BAY CITIES PAVING & GRADING, 

INC.

GRANITE ROCK COMPANY

Contractor

WILMINGTON NC 28409

BENICIA CA 94510

SAN JOSE CA 95138

SACRAMENTO CA 95838

CONCORD CA 94520

SAN JOSE CA 95138

(910)338-3643

(925)372-8000

(510)378-8218

(916)208-6416

(925)766-2440

(408)574-1400

ATAKO, KINGSTON

ATAKO, KINGSTON

ABELA, FERNANDO

ABELA, FERNANDO

INORI, DOUGLAS

SIHRA, CHETAN

Resident
Engineer

(650)222-7529

(650)222-7529

(510)867-6052

(510)867-6052

(650)333-4036

(510)867-6069

 $10,740,061

 $37,748,313

 $10,315,148

 $18,125,286

 $19,019,900

 $3,339,744

Bid + CCOs

 $8,920,092

 $33,070,757

 $3,357,988

 $12,634,914

 $12,942,139

 $2,768,638

Comp To  date

 $915,249

 $84,000

 $64,701

 $5,464,818

 $4,436,448

 $2,768,638

This Month

09/01/22

12/31/19

02/08/23

03/20/23

08/24/22

06/21/23

Awarded

10/06/22

01/14/20

03/03/23

04/07/23

09/12/22

07/24/23

Approved

07/18/24

12/28/23

08/11/24

07/29/25

02/22/24

11/09/23

Est Comp

 53%

 95%

 31%

 32%

 60%

 77%

%Time

 82%

 87%

 33%

 66%

 68%

 82%

% Work 

 

 

 

 

 

 

Message

04-3G4884

04-3G4544

04-2J7404

04-2J7304

04-3J0624

04-0Y2104

Contract 

  

  

ACNH-Q101-(412)E

ACNH-Q101-(415)E

ACNH-Q101-(388)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6214 TOWLES RD

3701 MALLARD DRIVE;

5225 HELLYER AVE;STE 220

45 MORRISON AVE

1450 CIVIC CT; BLDG B #400

5225 HELLYER AVENUE, STE 220

21339 CABOT BLVD

21339 CABOT BLVD

1700 S AMPHLETTE 

BLVD. STE 101

1700 SO. AMPHLETT 

BLVD, STE101

1700 SOUTH AMPHLETT 

BLVD

585 LINDA MAR BLVD

HAYWARD CA 94545

HAYWARD. CA 94544

SAN MATEO, CA 94402

SAN MATEO, CA 94402

SAN MATEO CA 94402

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SM-280-1.0/3.3

04-SM-280-8.8/8.8

04-SM-280-10.2/10.2

04-SM-280-/7

04-SM-280-/21

04-SM-680-/16.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

SAN MATEO COUNTY IN AND NEAR MENLO 

PARK AND WOODSIDE FROM STANFORD 

LINEAR ACCELERATOR UNDERCROSSING TO 

ROUTE 280/84 SEPARATION

SM-280 S OF 92-SINKHOLE AND FAILED 

CULVERTSM-280 S OF 92-SINKHOLE AND 

FAILED CULVERTSM-280 S OF 92 SINKHOLE

AND FAILED CULVERTDIR'

SM 280-CA¿ADA PUMP STATION REHAB- 

PREVENT DETENTION BASIN OVERFLOW INTO

OTHER RESERVSM 280-CA¿ADA PUMP 

STATION REHAB- PREVENT DIR'

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS.

SAN MATEO COUNTY AT VARIOUS LOCATIONS

FROMALPINE ROAD UNDERCROSSING TO 

ROUTE 280/380SEPARATION

IN CC, SOL AND SM COUNTIES - ROUTES 

680, 8IN CC, SOL AND SM COUNTIES - 

ROUTES 680, 8IN CC, SOL AND SM 

COUNTIES - ROUTES 680, 8DIR'

Description 

INDIVIDUAL SLAB REPLACEMENT (RSC).

REPAIR CULVERT AND SINKHOLE

REPAIR PUMPS

PLACE POLYESTER CONCRETE OVERLAY,

INSTALL COLUMN CASINGS, CONC 

BARRIERS AND

PERFORM NON-DESTRUCTIVE TESTING ON 

BUTT WE

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

RANGER PIPELINES INC.

AQUA SIERRA CONTROLS, INC

MYERS & SONS CONSTRUCTION, LLC

GOLDEN STATE BRIDGE, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

SACRAMENTO CA 95838

SAN FRANCISCO, CA 94124

AUBURN, CA 95603

SACRAMENTO CA 95838

BENICIA CA 94510

BENICIA CA 94510

(916)468-8485

(415)822-3700

(530)305-3390

(916)283-9950

(925)372-8000

(925)372-8000

BOOSHEHRI, FRED

BORJA, ROBERTO

INORI, DOUGLAS

LAM, PETER

ABELA, FERNANDO

ATAKO, KINGSTON

Resident
Engineer

(650)222-7241

(510)385-7107

(650)333-4036

(510)393-1593

(510)867-6052

(650)222-7529

 $2,425,410

 $2,225,000

 $960,000

 $1,402,555

 $9,787,757

 $13,905,000

Bid + CCOs

 $0

 $45,886

 $385,547

 $1,334,884

 $0

 $515,521

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/08/23

02/09/23

01/14/23

06/13/22

04/18/23

05/19/23

Awarded

06/08/23

05/18/23

04/06/23

07/06/22

04/25/23

07/17/23

Approved

12/31/23

10/31/23

12/31/23

01/26/23

11/19/25

06/30/23

Est Comp

 0%

 2%

 45%

 100%

 0%

 20%

%Time

 0%

 2%

 40%

 95%

 0%

 4%

% Work 

 

 

 

COMPLETED

SUSPENDED

 

Message

04-0Y1804

04-3Y3404

04-3Y0804

04-3Q5904

04-4J8504

04-3Y4104

Contract 

  

  

  

  

ACIM-2801-(999)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

45 MORRISON AVE

P.O. BOX 24109

1650 INDUSTRIAL DRIVE

45 MORRISON AVENUE;

3701 MALLARD DRIVE

3701 MALLARD DRIVE

2350 PAGE MILL ROAD

1700 SO. AMPHLETT 

BLVD STE 101

1700 S. AMPHLETT BLVD

1700 S AMPHLETT BLVD 

SUITE 101

1700 S AMPHLETTE BLVD

21339 CABOT BLVD

PALO ALTO, CA 94304

SAN MATEO, CA 94402

SAN MATEO, CA

SAN MATEO CA 94404

SAN MATEO CA 94402

HAYWARD, CA 94545-1650

Accepted

10/09/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SOL-12-15.0/20.6

04-SOL-12-21.2/22.6

04-SOL-12-/13.5

04-SOL-37-7.4/07.4

04-SOL-37-9.5/9.5

04-SOL-37-/7.4

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SOLANO COUNTY NEAR RIO VISTA  FROM

WESTERN RAILWAY MUSEUM TO CURRIE 

ROAD.

IN SOLANO COUNTY NEAR RIO VISTA  FROM

MCCLOSKY ROAD TO 0.1 MILE WEST OF 

AZEVEDO ROAD

SOL COUNTY VAR LOC-INCLUDES HWY 12, 

112 & SOL COUNTY VAR LOC-INCLUDES HWY

12, 112 & SOL COUNTY VAR LOC-INCLUDES

HWY 12, 112 & DIR'

IN THE CITY OF VALLEJO, IN SOLANO 

COUNTY AT ROUTE 37,  NAPA BRIDGE 

FENDER DIR'S ORDER EMERGENCY F.A.

RESTORE THE NATURAL CHABOT CREEK 

STREAM, ACCESS ROAD, AND 

IDENTIFY/REPAIR  POTENTIAL 

COMPROMISED PIPE.

SOLANO COUNTY IN AND NEAR VALLEJO 

FROM SONOMA COUNTY LINE TO NAPA RIVER

BRIDGE

Description 

COLD PLANE FAILED AC PAVEMENT AND

ROADWAY RESURFACING AND

REPAIR FAILED  SLOPE AND  CONSTRUCT 

NEW RW

RECONSTRUCT DAMAGED BRIDGE FENDERS

CLEARING FOR ACCESS, REMOVE BEAVER 

DAM, PI

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND O

Type Of Work

O.C. JONES & SONS, INC.

BAY CITIES PAVING & GRADING, 

INC.

OC JONES & SONS, INC.

THE DUTRA GROUP

YERBA BUENA ENGINEERING & 

CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION 

COMPANY,INC.

Contractor

BERKELEY CA 94710

CONCORD CA 94520

BERKELEY, CA 94710

SAN RAFAEL, CA 94901

SAN FRANCISCO, CA 94124

SANTA ROSA CA 95407

(510)526-3424

(925)687-6666

 

 

(415)822-4400

(707)585-1221

TATUM, JUSTEN

AQUINO, NOEL

AQUINO, NOEL

TRAN, QUANG

TRAN, QUANG

TRAN, QUANG

Resident
Engineer

(510)406-4596

(707)580-4429

(707)580-4429

(517)773-8499

(510)773-8499

(510)773-8499

 $965,325

 $2,653,439

 $7,213,500

 $6,745,000

 $669,000

 $6,076,887

Bid + CCOs

 $987,280

 $2,249,753

 $6,171,720

 $0

 $543,371

 $17,235

Comp To  date

 $0

 $767,330

 $0

 $0

 $0

 $3,050

This Month

06/27/22

09/27/22

01/12/23

05/19/23

01/06/23

06/27/23

Awarded

08/01/22

10/19/22

06/06/23

07/20/23

03/03/23

07/25/23

Approved

08/30/23

10/30/23

12/30/23

12/21/23

12/06/23

11/02/23

Est Comp

 100%

 24%

 98%

 0%

 100%

 2%

%Time

 100%

 85%

 86%

 0%

 81%

 0%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

04-1W8504

04-0J6314

04-3Y0504

04-3Y4904

04-2Y9204

04-0Y1904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

1450 CIVIC CT;

1520 FOURTH STREET

2350 KERNER BLVD, SUITE 200

1340 EGBERT AVENUE,

246 GHILOTTI AVENUE

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

324 CAMPUS LANE, 

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

10/16/23

10/04/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-10.4/30.2

04-SOL-80-13.9/14.5

04-SOL-80-18.0/20.9

04-SOL-80-34.4/34.5

Fed Aid

HB4C

Pgm Code

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

80 FROM 0.2 MILE NORTH OF  CARQUINEZ 

BRIDGE TOLL PLAZA TO 0.3 MILE SOUTH 

OF MAGAZINE STREET O

IN SOLANO COUNTY IN VALLEJO AT 

VARIOUS LOCATIONS

FROM 0.95 WEST OF RED TOP ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

LEISURE TOWN ROAD OVERCROSSING

SOLANO COUNTY IN AND NEAR FAIRFIELD 

AT DANWILSON CREEK BRIDGE AND AT 

SUISUN CREEK BRIDGE

SOLANO COUNTY IN FAIRFIELD AT TRAVIS 

BOULEVARD AND AT MANUEL CAMPOS PKWY 

CAMPOS PKWY (N. FAIRFIELD OC)

SOLANO COUNTY IN AND NEAR DIXON AND 

VACAVILLE ON ROUTE 80 AT MC CUNE 

CREEK BRIDGE AND ON ROUTE 505 AT 

HORSE CREEK BRIDGE

Description 

STRENGTHEN BRIDGE STRUCTURE DUE TO

RAISE THE O/C- VERTICAL CLEARANCE

CONVERT EXISTING HOV LANE TO EXPRES

MAINTAIN EXISTING PLANTED AREAS.

INDIVIDUAL SLAB REPLACEMENT (RSC).

MAINTAIN EXISTING PLANTED AREAS.

Type Of Work

O.C. JONES & SONS, INC.

BROSAMER & WALL , INC

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING CO., 

INC.

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC.

Contractor

BERKELEY CA 94710

WALNUT CREEK CA 94596

BERKELEY CA 94710

SONORA CA 95370

LIVERMORE CA 94550

DAVIS CA 95616

(510)526-3424

(925)395-5207

(510)526-3424

(209)743-4911

(925)245-1300

(530)400-3944

AQUINO, NOEL

TRAN, QUANG

TATUM, JUSTEN

BARTEL, DAVID

TATUM, JUSTEN

BARTEL, DAVID

Resident
Engineer

(707)580-4429

(510)773-8499

(510)406-4596

(510)385-6755

(510)406-4596

(510)385-6755

 $18,915,451

 $24,060,107

 $147,271,934

 $540,300

 $1,211,848

 $190,665

Bid + CCOs

 $16,128,776

 $23,916,130

 $77,764,832

 $265,990

 $0

 $40,593

Comp To  date

 $163,928

 $8,500

 $5,556,604

 $5,080

 $0

 $3,210

This Month

03/26/21

03/17/20

01/18/22

11/21/22

06/23/23

01/13/23

Awarded

04/23/21

04/16/20

02/02/22

01/13/23

07/07/23

03/20/23

Approved

11/07/23

11/21/23

05/29/25

04/08/27

12/15/23

06/10/27

Est Comp

 97%

 67%

 37%

 18%

 0%

 13%

%Time

 83%

 99%

 53%

 49%

 0%

 21%

% Work 

 

 

 

 

 

 

Message

04-2K8404

04-0J7104

04-4G0804

04-4G8734

04-0Y2904

04-0J6014

Contract 

ACIM-0802-(374)E

  

ACIM-0802-(375)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

1777 OAKLAND BLVD , SUITE 300

1520 FOURTH STREET;

21161 LYONS BALD MT. ROAD

550 GREENVILLE ROAD

26945 COUNTY ROAD 97D

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

3401 REGATTA BLVD

324 CAMPUS LANE, 

SUITE T

3401 REGATTA BLVD.

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

RICHMOND CA, 94804

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SOL-80-/0

04-SOL-505-5.7/5.7

04-SOL-680-8.4/8.4

04-SON-1-15.0/15.7

04-SON-1-24.6/24.6

04-SON-1-26.7/27.1

Fed Aid

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN VALLEJO  AT THE  CARQUINEZ BRIDGE 

TOLL PLAZA

SOLANO COUNTY NEAR VACAVILLE AT 0.1 

MILE NORTH OF ALLENDALE ROAD 

UNDERCROSSING

IN CITY OF FAIRFIELD ALONG EB 680 

NEAR LOPIN CITY OF FAIRFIELD ALONG EB

680 NEAR LOPIN CITY OF FAIRFIELD 

ALONG EB 680 NEAR LOPDIR'

IN SONOMA COUNTY NEAR BODEGA BAY, 

FROM 0.2 MILE SOUTH TO 0.4 MILE  

NORTH OF SCOTTY CREEK CULVERT

IN SONOMA COUNTY ON HIGHWAY 1 - PM 

24.65 IN SONOMA COUNTY ON HIGHWAY 1 -

PM 24.65 IN SONOMA COUNTY ON HIGHWAY 

1 - PM 24.65 DIR'S O

IN SONOMA COUNTY NEAR JENNER, FROM 

0.3 TO 0.7 MILES NORTH OF MYERS  

GRADE ROAD

Description 

RE-PAINT STRUCTURAL STEEL, REPAIR 

BRIDGE D

ROCK SLOPE PROTECTION, RDWY 

EXCAVATION, GU

INSTALL SHEET PILE RETAINING WALL, 

RSP AND

REALIGN ROADWAY

REPAIR SLIPOUT AND FAILED CULVERT

PERMANENT RESTORATION OF ROADWAY

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS BRIDGEWAY 

CIVIL CONSTRUCTORS A JOINT 

VENTURE

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

SACRAMENTO, CA 95838

BERKELEY CA 94710

BERKELEY, CA 94710

BERKELEY CA 94710

SANTA ROSA CA 95402

SANTA ROSA CA 95407

(916)283-9971

(510)526-3424

(510)526-3424

(510)526-3424

(707)542-4862

(707)542-4862

TATUM, JUSTEN

AQUINO, NOEL

TATUM, JUSTEN

VALEH, SYD

VALEH, SYD

LA SERNA, FABIO

Resident
Engineer

(510)406-4596

(707)580-4429

(510)406-4596

(510)385-6972

(510)385-6972

(510)496-9271

 $570,000

 $456,740

 $3,223,832

 $27,164,172

 $6,600,000

 $13,729,354

Bid + CCOs

 $49,838

 $331,212

 $1,882,310

 $25,535,832

 $5,566,580

 $10,653,921

Comp To  date

 $0

 $331,212

 $0

 $866,577

 $0

 $1,034,804

This Month

12/28/22

03/03/23

03/27/23

05/04/21

01/15/23

07/08/22

Awarded

07/18/23

03/24/23

07/03/23

06/04/21

04/28/23

08/05/22

Approved

12/31/23

12/14/23

11/30/23

06/28/24

11/22/23

03/21/25

Est Comp

 27%

 40%

 100%

 69%

 92%

 37%

%Time

 9%

 77%

 58%

 92%

 84%

 76%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2Y1304

04-0Q7104

04-3Y6504

04-0A0204

04-3Y0204

04-0J3004

Contract 

  

ACST-ER  -(31T)0

  

  

  

ACST-P001-(679)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

45 MORRISON AVENUE

1520 FOURTH STREET

1520 FOURTH STREET

1520 FOURTH STREET

PO BOX 639

360 SUTTON PLACE

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE SUITE

T

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL RD 

UNIT A

4030 OCCIDENTAL RD., 

UNIT A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 70
10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SON-1-34.5/34.5

04-SON-1-/38.3

04-SON-12-11.0/T17.4

04-SON-12-15.3/15.3

04-SON-12-25.8/30.8

04-SON-101-3.7/7.2

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

HIGHWAY 1 AT POSTMILE 34.5 BETWEEN 

FORT ROHIGHWAY 1 AT POSTMILE 34.5 

BETWEEN FORT ROHIGHWAY 1 AT POSTMILE 

34.5 BETWEEN FORT ROHIGH

SON 1 SLIPOUT  SON 1 SLIPOUT  SON 1 

SLIPOUT  REPAIR FAILED SLOPE WITH 

RETAINING WALL

SONOMA COUNTY FROM LLANO ROAD TO 

FARMERS LANE

REPLACE DRAINAGE  SYSTEM AND APPROACH

 SLABS AT DUTTON AVE  UC

IN AND NEAR SONOMA, AT SONOMA CREEK 

BRIDGE NO. 20-0027, STUART CREEK 

BRIDGE NO. 20-0025 AND HOOKER CREEK 

BRIDGE NO. 20-0030. SCOUR

IN SONOMA COUNTY, IN PETALUMA FROM 

ROUTE 101/116 SEPARATION TO 0.4  MILE

NORTH OF CORONA ROAD  OVERCROSSING.

Description 

INSTALL MICRO PILES IN A GRID IN THE

SOUTH

REPAIR FAILED SLOPE WITH RETAINING 

WALL

OVERLAY WITH RHMA, REPLACE 

GUARDRAILS, APP

REMOVE EXISTING DRAINAGE SYSTEM, 

INSTALL N

SCOUR MITIGATION

CONSTRUCT HOV LANES INCLUDING SOUND

Type Of Work

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

FBD VANGUARD CONSTRUCTION

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO.

GHILOTTI CONSTRUCTION CO.

Contractor

UKIAH, CA 95482

ALAMO, CA 94507

LIVERMORE CA 94550

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

(707)467-4129

(925)838-5675

(925)245-1300

(415)454-7011

(415)256-1525

(415)256-1525

VALEH, SYD

VALEH, SYD

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

CHOI, GINA

Resident
Engineer

(510)385-6972

(510)385-6972

(707)249-9557

(707)249-7557

(707)249-7557

(510)385-8178

 $5,735,000

 $1,225,000

 $21,415,982

 $1,162,000

 $9,302,293

 $91,532,812

Bid + CCOs

 $3,512,935

 $931,532

 $10,084,261

 $1,156,755

 $7,887,149

 $92,065,731

Comp To  date

 $0

 $0

 $3,930,198

 $0

 $1,381,185

 $63,520

This Month

01/10/23

04/14/23

03/21/23

01/11/23

07/29/22

08/08/19

Awarded

05/03/23

06/13/23

04/11/23

02/17/23

08/17/22

09/17/19

Approved

10/31/23

01/16/24

06/10/24

12/31/23

07/05/24

12/23/23

Est Comp

 68%

 100%

 38%

 100%

 25%

 0%

%Time

 61%

 76%

 47%

 99%

 83%

 0%

% Work 

 

OVER RUN

 

OVER RUN

 

PLANT EST 

SATIS

Message

04-2Y9904

04-3Y5304

04-0K5204

04-2Y8804

04-4H0504

04-2640F4

Contract 

  

  

ACNH-P012-(130)E

  

ACNH-P012-(128)E

ACNH-Q101-(353)N

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET,

333 CAMILLE AVE, ALAMO,

550 GREENVILLE ROAD

525 JACOBY ST,

2301 KERNER BLVD #E

2301 KERNER BLVD #E

4030 OCCIDENTAL RD 

UNIT A

4030 OCCIDENTAL RD 

UNIT A

4030 OCCIDENTAL RD 

UNIT A

4030 OCCIDENTAL, BLDG

A,

4030 OCCIDENTAL RD 

UNIT-A

384 BEL MARIN KEYS, 

SUITE 200

SANTA ROSA, CA 95401-

5801

SANTA ROSA CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA CA 95401

NOVATO, CA 94949

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SON-101-32.8/54.2

04-SON-101-/0

04-SON-116-12.1/12.1

04-SON-116-30.9/31.4

04-SON-116-32.5/35

04-SON-116-36.4/39.3

Fed Aid

20.20.201

130

Pgm Code

IN AND NEAR WINDSOR, HEALDSBURG, AND 

CLOVERDALE, FROM OLD REDWOOD HIGHWAY 

TO 2.0 MILES SOUTH OF MENDOCINO 

COUNTY LINE.

SONOMA COUNTY NEAR PETALUMA AT SAN 

ANTONIO CREEK BRIDGE

IN SONOMA COUNTY ON HIGHWAY 116 - PM 

12.1 IN SONOMA COUNTY ON HIGHWAY 116 

- PM 12.1 IN SONOMA COUNTY ON HIGHWAY

116 - PM 12.1 DIR'

NEAR COTATI FROM 0.3 MI EAST OF  

HESSEL ROAD TO 0.1 MI EAST OF 

BARTLESON ROAD

SONOMA COUNTY IN AND NEAR COTATI FROM

0.2 MILE EAST OF GILCHRIST ROAD TO 

NORTH JUNCTION ROUTE 101

SONOMA COUNTY IN AND NEAR PETALUMA 

FROM FRATE ROAD TO STAGE GULCH CREEK 

BRIDGE

Description 

ROADWAY REHABILITATION.

CONSTRUCT STEEL SHEET PILE WALL AND 

CONCRE

REPLACE SOLDIER PILE WALL AND 

PERFORM UTIL

CONSTRUCT BRIDGE, RET WALLS, TRAFF 

SIGNAL

COLD PLANE AC PAVEMENT AND PLACE HOT

MIX A

REPLACE ASPHALT CONCRETE SURFACING 

AND STR

Type Of Work

O.C. JONES & SONS, INC.

GHILOTTI BROS, INC.

GOODFELLOW BROS. CALIFORNIA, 

LLC

GHILOTTI CONSTRUCTION CO. INC.

O.C. JONES & SONS, INC.

GHILOTTI BROS, INC.

Contractor

BERKELEY CA 94710

SAN RAFAEL CA 94901

WENATCHEE WA 98801

SANTA ROSA  CA 95407

BERKELEY CA 94710

SAN RAFAEL CA 94901

(510)526-3424

(415)454-7011

 

(707)585-1221

(510)526-3424

(415)454-7011

VALEH, SYD

PROKOP, CHRISTOPHER

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

SHOJAEI, SHAHRIAR

BRAJNIKOFF, LEONARD

Resident
Engineer

(510)385-6972

(510)681-7264

(707)249-7557

(707)249-7557

(510)385-2166

(707)249-7557

 $56,911,461

 $1,395,333

 $1,660,000

 $5,635,002

 $982,145

 $748,460

Bid + CCOs

 $55,595,157

 $1,073,291

 $1,657,420

 $5,613,390

 $898,582

 $525,187

Comp To  date

 $0

 $160,670

 $0

 $0

 $276,982

 $161,307

This Month

12/24/19

02/15/23

01/20/23

03/15/19

04/26/23

06/29/23

Awarded

01/14/20

03/15/23

01/20/23

04/09/19

05/23/23

07/24/23

Approved

10/30/24

12/01/23

12/30/23

10/25/23

11/30/23

11/07/23

Est Comp

 51%

 23%

 58%

 100%

 68%

 82%

%Time

 95%

 76%

 100%

 98%

 91%

 70%

% Work 

 

 

 

 

 

 

Message

04-0J6424

04-3J0804

04-3Y2004

04-4G3804

04-0Y3804

04-2W0404

Contract 

  

  

  

HSNH-P116-(050)E

  

HSST-S116-(001)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

525 JACOBY STREET

135 N WENATCHEE AVE

246 GHILOTTI AVENUE

1520 FOURTH STREET

525 JACOBY STREET

4030 OCCIDENTAL ROAD 

UNIT A

384 BEL MARIN KEYS 

BLVD STE200

4030 OCCIDENTAL RD 

UNIT A

4030 OCCIDENTAL RD., 

SUITE A

4030 OCCIDENTAL RD., 

UNIT A

4030 OCCIDENTAL RD 

UNIT A

SANTA ROSA, CA 95401

NOVATO, CA 94949

SANTA ROSA CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-SON-116-46.5/46.8

04-SON-116-/14.4

04-SON-121-7.4/10.8

04-SON-128-16.0/16.6

04-SON-128-/5

04-VAR-0-/0

Fed Aid

HB4N

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

SONOMA COUNTY NEAR SCHELLVILLE ON 

ROUTE 116 FROM 0.3 MILE NORTH OF 

BONNEAU ROAD TOROUTE 121 AND ON ROUTE

121 FROM 0.2 MILE SOUTH O

SON116 @ TUNSTALL - CULVERT FAILURES 

AT MUSON116 @ TUNSTALL - CULVERT 

FAILURES AT MUSON116 @ TUNSTALL - 

CULVERT FAILURES AT MUDIR'

POTHOLE REPAIR, VARIOUS LOCATIONS 

POTHOLE REPAIR, VARIOUS LOCATIONS 

POTHOLE REPAIR, VARIOUS LOCATIONS 

DIR'S ORDER EMERGENCY F.A.

SON-128   PM 15.98/  PM 16.55  DIR'S 

ORDER EMERGENCY F.A.

SON  128-0/  4.7  DIR'S ORDER 

EMERGENCY F.A.

ALAMEDA COUNTY AT VARIOUS LOCATIONS 

AND DANNON SLOUGH SOUTHBOUND ONRAMP

Description 

RDWY EXC, HMA, DRAINAGE, ROCK 

BLANKET, MIN

REMOVE AND REPLACE CULVERT

PEROFRM EMERGENCY POTHOLE REPAIR

SLIDE SLOPE REPAIR

TREE REMOVAL DUE TO STORM, TRAFFIC 

CONTROL

CONSTRUCT PVMT, JT SEAL, BARRIER, CL

RAILI

Type Of Work

O.C. JONES & SONS, INC.

REGE CONSTRUCTION INC.

GHILOTTI CONSTRUCTION 

COMPANY,INC.

VALENTINE CORPORATION

ATLAS TREE SURGERY, INC

GHILOTTI CONSTRUCTION 

COMPANY,INC.

Contractor

BERKELEY CA 94710

CLOVERDALE, CA 95425

SANTA ROSA CA 95407

SAN RAFAEL CA 94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

(510)526-3424

(707)894-5143

(707)585-1221

(415)453-3732

(707)975-0376

(707)585-1221

LA SERNA, FABIO

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

TSAN, KENNY

Resident
Engineer

(510)496-9271

(707)249-7557

(707)249-7557

(707)249-7557

(707)249-7557

(510)847-9565

 $10,572,057

 $1,255,000

 $3,412,500

 $3,813,000

 $615,000

 $8,208,013

Bid + CCOs

 $0

 $468,078

 $2,515,085

 $3,813,740

 $248,391

 $3,494,776

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $472,660

This Month

07/31/23

02/03/23

01/12/23

01/18/23

02/24/23

01/03/23

Awarded

08/23/23

06/12/23

05/16/23

04/12/23

05/11/23

01/18/23

Approved

03/07/25

11/30/23

09/30/23

11/17/23

10/31/23

04/30/24

Est Comp

 0%

 100%

 87%

 100%

 100%

 37%

%Time

 0%

 37%

 74%

 100%

 40%

 43%

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

04-3G9004

04-3Y3204

04-3Y0404

04-3Y1604

04-3Y4204

04-2K1704

Contract 

CSTG-X097-(044)E

  

  

  

  

ACNH-X001-(669)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

600 SANTANA DRIVE

246 GHILOTTI AVE

111 PELICAN WAY

1544 LUDWIG AVE

246 GHILOTTI AVENUE

384 BEL MARIN KEYS 

STE 200

4030 OCCIDENTAL, BLDG

A

4030 OCCIDENTAL RD 

UNIT A

4030 OCCIDENTAL RD 

UNIT A

4030 OCCIDENTAL RD 

UNIT A

3847 BREAKWATER AVE

NOVATO CA 94949

SANTA ROSA, CA 95401

SANTA ROSA CA 95401

SANTA ROSA CA 95401

SANTA ROSA CA 95401

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-VAR-4-3.7/14.5

04-VAR-4-18.6/18.6

04-VAR-29-10.7/0

04-VAR-61-19.0/21

04-VAR-80-5.8/5.8

04-VAR-101-1.1/4.1

Fed Aid

20.20.201

130

Pgm Code

CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS

MARIN, SONOMA, NAPA, SOLANO, 

SACRAMENTO, CMARIN, SONOMA, NAPA, 

SOLANO, SACRAMENTO, CMARIN, SONOMA, 

NAPA, SOLANO, SACRAMENTO, CDIR'

NAPA COUNTY AT VARIOUS LOCATIONS

ALAMEDA COUNTY AT VARIOUS LOCATIONS

ALAMEDA COUNTY AT VARIOUS LOCATIONS

THE CITY AND COUNTY OF SAN FRANCISCO 

AT VARIOUS LOCATIONS

Description 

POLYESTER CONCRETE OVERLAY, GRIND 

BRIDGE D

REPAIR STORM DAMAGED KNOCKED DOWN 

ELECTRIC

PLACE POLYESTER CONCRETE OVERLAY AND

TREAT

INSTALL RADAR SPEED FEEDBACK SIGN 

SYSTEMS

POLYESTER CONCRETE OVERLAY, HMA 

(TYPE A),

STRENGTHEN GIRDER, CLEAN AND PAINT 

STRUCTU

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

ST. FRANCIS ELECTRIC LLC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

MIKE BROWN ELECTRIC CO.

MYERS & SONS CONSTRUCTION, LLC

DISNEY CONSTRUCTION, INC.

Contractor

SACRAMENTO CA 95838

SAN LEANDRO CA 94577

BENICIA CA 94510

COTATI CA 94931

SACRAMENTO CA 95838

BURLINGAME CA 94010

(916)283-9950

(510)639-0639

(707)746-8028

(707)792-8100

(916)283-9950

(650)259-9545

MUKHERJEE, RABINDRA

HALALI, BEHZAD

BRAR, PARAMDEEP

CHAMPANERIA, VINAY

SINGH, JASMANINDER

WASHINGTON, MARCUS

Resident
Engineer

(510)774-4383

(510)867-6107

(925)260-6460

(510)385-7081

(510)867-6079

(650)222-7516

 $3,176,176

 $1,118,000

 $1,097,000

 $1,464,676

 $4,148,147

 $4,392,541

Bid + CCOs

 $0

 $0

 $658,125

 $1,324,457

 $0

 $0

Comp To  date

 $0

 $0

 $320,322

 $578,286

 $0

 $0

This Month

06/27/23

01/31/23

05/25/23

12/23/22

06/21/23

06/20/23

Awarded

07/24/23

06/22/23

07/24/23

01/11/23

07/24/23

08/30/23

Approved

12/18/23

02/09/23

11/15/23

11/09/23

12/20/23

06/11/24

Est Comp

 0%

 0%

 58%

 74%

 0%

 0%

%Time

 0%

 0%

 58%

 90%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-3Q5304

04-3Y1804

04-3Q5604

04-4K4004

04-3Q5004

04-3Q5704

Contract 

  

  

  

HSNH-X001-(670)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

45 MORRISON AVE

975 CARDEN STREET

2990 BAY VISTA COURT, SUITE D

561-A MERCANTILE DRIVE

45 MORRISON AVE

533 AIRPORT BLVD., SUITE 120

2525 STANWELL DRIVE, 

SUITE 100

3401 REGATTA BLVD

324 CAMPUS LANE

3875 BREAKWATER 

AVENUE

3847 BREAKWATER AVE

585 LINDA MAR BLVD

CONCORD CA 94520

RICHMOND CA 94804

FAIRFIELD CA 94534

HAYWARD CA 94545

HAYWARD, CA 94545

PACIFICA BLVD 94044

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

04District

04-VAR-101-21.3/26.5

04-VAR-101-29.8/52.1

04-VAR-101-36.3/52.1

04-VAR-580-/0

04-VAR-680-.1/20.7

04-VAR-999-/0

Fed Aid
Pgm Code

SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

SONOMA COUNTY AT VARIOUS LOCATIONS

ALAMEDA AND CONTRA COSTA COUNTIES AT 

VARIOUS LOCATIONS AND 680 AT VARIOUS 

LOCATIONS.

ALAMEDA COUNTY AT VARIOUS LOCATIONS

SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

POLYESTER CONCRETE OVERLAY, AND 

STRUCTURAL

POLYESTER CONCRETE OVERLAY AND 

STRUCTURAL

POLYESTER CONCRETE OVERLAY.

INSTALL RECTANGULAR RAPID FLASHING 

BEACON

PLACE POLYESTER CONCRETE OVERLAY, 

AND REPL

PLACE POLYESTER CONCRETE OVERLAY AND

CONST

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

PERRY ELECTRIC INCORPORATED

BAY LINE CUTTING & CORING

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

Contractor

TEMPE AZ 85282

TEMPE AZ 85282

BENICIA CA 94510

WALNUT CREEK CA 94596

SAN FRANCISCO CA 94124

VACAVILLE CA 95688

(602)437-1711

(602)437-1711

(707)746-8028

(925)766-2778

(510)715-4838

(707)455-7033

FARSIPOUR NAGHIBI, 

SINA

NGUYEN, HUNG

BRAJNIKOFF, LEONARD

MUKHERJEE, RABINDRA

MCMASTERS, RICHARD

TRAN, QUANG

Resident
Engineer

(510)715-9940

(510)385-7130

(707)249-7557

(510)774-4383

(510)867-4471

(510)773-8499

 $3,569,569

 $5,113,113

 $1,687,897

 $7,602,953

 $3,997,000

 $1,938,652

Bid + CCOs

 $0

 $104,659

 $1,530,385

 $1,100,149

 $750,080

 $594,817

Comp To  date

 $0

 $75,159

 $0

 $410,665

 $715,720

 $594,817

This Month

06/15/23

05/25/23

12/28/22

02/17/23

06/16/23

06/29/23

Awarded

07/05/23

06/19/23

02/15/23

03/15/23

07/24/23

07/24/23

Approved

03/01/24

08/30/24

10/31/23

05/30/25

01/30/24

09/25/23

Est Comp

 0%

 30%

 100%

 21%

 43%

 42%

%Time

 0%

 2%

 90%

 14%

 19%

 30%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-3Q6104

04-2W6804

04-3W5704

04-0K1204

04-4Q2504

04-3Q5804

Contract 

  

  

  

HSNH-000C-(543)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

1310 W. 23RD STREET

2990 BAY VISTA COURT, SUITE D

130 MURWOOD COURT

501 CESAR CHAVEZ, SUITE 101B

3333 VACA VALLEY PARKWAY, SUI

1007 KNOX AVE

1007 KNOX AVE

4030 OCCIDENTAL RD 

UNIT A

2525 STANWELL DR

3847 BREAKWATER AVE

324 CAMPUS LANE SUITE

T

SAN JOSE CA 95122

SAN JOSE, CA 95122

SANTA ROSA CA 95401

CONCORD, CA 94520

HAYWARD CA 94545

FAIRFIELD CA 94534

Accepted

10/25/23

Location
Storm Water
Plan
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04District

 $90,248,062 $1,326,207,424 $2,258,295,975

04-VAR-999-/0

04-VAR-999-/0

Fed Aid
Pgm Code

ALAMEDA COUNTY AT VARIOUS LOCATIONS

MARIN COUNTY AT VARIOUS LOCATIONS

Description 

PLACE POLYESTER CONCRETE OVERLAY AND

HMA (

PLACE POLYESTER CONCRETE OVERLAY AND

CONST

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

Contractor

TEMPE AZ 85282

BENICIA CA 94510

(602)437-1711

(707)771-6782

CHAHAL, HARPAL

HABTESELASSIE, DAWIT

Resident
Engineer

(510)867-6091

(510)385-6980

 $3,669,669

 $3,157,000

Bid + CCOs

 $2,990,232

 $1,390,457

Comp To  date

 $796,673

 $1,087,757

This Month

06/01/23

06/13/23

Awarded

06/26/23

07/24/23

Approved

01/09/24

12/20/23

Est Comp

 44%

 52%

%Time

 81%

 44%

% Work 

 

 

Message

04-3Q5104

04-3Q5504

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1310 W. 23RD STREET

2990 BAY VISTA COURT, SUITE D

3847 BREAKWATER AVE

756 FRANCISCO BLVD 

WEST

HAYWARD CA 94545

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-.1/2.7

05-MON-1-20.9/42.2

05-MON-1-21.0/65.7

05-MON-1-21.0/76

05-MON-1-44.7/69.8

05-MON-1-63.0/63

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HA22

Pgm Code

3 CULVERTS ON HYW 1 @ SLO PM 

71.49,MON PM 0.11 AND 2.72. REPLACE 

CULVERTS,RESTORE THSITES, PROVIDE 

TRAFFIC CONTROL DIRS EFA 05A251

MON CNTY RTE 0001, CLEAR MUD/DEBRIS. 

CLEANCULVERTS/REPAIR EROSION. REMOVE 

SLIDE MATERIAL. PROVIDE TEMP TRAFFIC 

CONTROL. DIRS EFA

INJECT POLYURETHANE FOAM. INSTALL 

SHOTCRETCAP. CLEAN CULVERTS, INLETS &

OUTLETS. INSTALL RSP. TRENCH PAVING. 

TEMP TRAFFIC DIRS EFA

CLEAN SLOPE CATCHMENT. REPAIR 

ROCKFALL NETTING. REPAIR SINKHOLE. 

LINE CULVERTS. PROVIDE TEMP TRAFFIC 

CONTROL  DIRS EFA 05A2545

IN MON CNTY ON RTE 001 PM 42.2/72.0 

CLEAR MUD AND DEBRIS. CLEAN CULVERTS 

AND REPAIR EROSION. PROVIDE TEMP 

TRAFFIC CONTRDIRS EFA 05

IN MONTEREY COUNTY ABOUT 11.3 MILES 

SOUTH OF CARMEL AT GARRAPATA CREEK 

BRIDGE

Description 

REPLACE CULVERTS & RESTORE THE SITE

CLEAR MUD, CLEAN AND REPAIR CULVERTS

REPAIR CULVERTS/DRAINAGE DAMAGED BY 

WAVES

CLEAN SLOPE CATCHMENT, REPAIR 

ROCKFALL NET

CLEAR MUD AND DEBRIS. CLEAN CULVERTS

ELECTROCHEMICAL CHLORIDE EXTRACTION

Type Of Work

S. CHAVES CONSTRUCTION,INC

PAPICH CONSTRUCTION COMPANY 

INC

S. CHAVES CONSTRUCTION INC

S. CHAVES CONSTRUCTION INC

GRANITE ROCK COMPANY

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

Contractor

SAN LUIS OBISPO, CA  93405

ARROYO GRANDE, CA 93420

SAN LUIS OBISPO, CA 93405

SAN LUIS OBISPO, CA  93405

SAN JOSE, CA  95138

IRVINE CA 92618

 

 

 

 

(480)574-1400

(949)328-9758

TALLONE, MATTHEW

TALLONE, MATTHEW

PANNU, ART

SILVA, RICK

PANNU, ART

PANNU, ART

Resident
Engineer

(805)550-0734

(805)215-3553

(805)540-9841

(805)471-2102

(805)540-9841

(805)540-9841

 $373,000

 $45,371,250

 $373,000

 $785,000

 $25,262,750

 $6,543,949

Bid + CCOs

 $310,119

 $15,593,968

 $179,135

 $410,338

 $2,099,587

 $6,497,271

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $372,367

This Month

09/15/22

01/12/23

10/28/22

11/16/22

01/12/23

07/07/21

Awarded

10/20/22

04/13/23

11/10/22

12/28/22

05/02/23

07/20/21

Approved

08/04/23

08/21/24

11/30/23

08/31/23

10/30/23

10/31/23

Est Comp

 40%

 66%

 22%

 82%

 20%

 99%

%Time

 83%

 34%

 48%

 52%

 8%

 98%

% Work 

 

 

 

 

 

 

Message

05-1P8804

05-1Q7704

05-1Q2304

05-1Q0504

05-1Q8004

05-1H4604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11545 LOS OSOS VALLEY RD C-3

398 SUNRISE TERRACE

11545 LOS OSOS VALLEY RD C-3

11545 LOS OSOS VALLEY RD C-3

5225 HELLYER AVE STE 220

184 TECHNOLOGY DRIVE, SUITE 2

3230 RIVERSIDE AVE 

130

3230 RIVERSIDE AVE

1529 HWY 68

775 ARLINGTON ST

1529 HWY 68

1529 HWY 68

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

MONTEREY, CA 93940

CAMBRIA, CA 93428

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-71.8/20.9

05-MON-1-78.9/78.9

05-MON-1-80.3/0

05-MON-1-100.0/1

05-MON-25-1.5/1.5

05-MON-68-.5/.8

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

130

20.20.201

130

Pgm Code

CLEAR MUD AND DEBRIS, CLEAN CULVERTS,

CLEAR DEBRIS CATCHMENTS AND REPAIR 

EROSION. PROVIDE TEMP TRAFFIC 

CONTROL. DIRS EFA

MON CNTY RTE 1 & 68 @ VAR LOCATIONS 

RESTORE SLOPE REMOVE SLIDE DEBRIS, 

REPAIR DRAINAGE/EMBANKMENT. TRAFFIC 

CONTROL DIRS EVA 05A264

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS

PAJARO RIVER BRIDGE/SURROUNDING AREAS

THATNEED TO REMOVE FLOOD DEBRIS. 

FLOOD WATER PUMPING. TEMP TRAFFIC 

CONTROL DIRS EFA 05A2621

MON CNTY ON RTE 25/101/198 AT VARIOUS

LOCATIONS REPLACE A DOUBLE BARREL 42"

CULVERT SYSTEM.  DIRS EFA

IN MONTEREY COUNTY IN PACIFIC GROVE 

FROM 17 MILE DRIVE TO CONGRESS AVENUE

Description 

CLEAR MUD & DEBRIS, CLEAN CULVERTS

RESTORE SLOPE REMOVE SLIDE DEBRIS

TREAT BRIDGE DECK WITH METHACRYLATE

REMOVE FLOOD DEBRIS

REPLACE DOUBLE BARREL CULVERT SYSTEM

PROVIDE ACCESSIBLE PATHWAY

Type Of Work

S. CHAVES CONSTRUCTION

GRANITE ROCK COMPANY

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

A.TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION

BROUGH CONSTRUCTION

GRANITE ROCK COMPANY

Contractor

SAN LUIS OBISPO, CA  93405

SAN JOSE, CA  95138

IRVINE CA 92606

SACRAMENTO, CA  95864

ARROYO GRANDE, CA 93420

SAN JOSE CA 95138

(805)543-9340

 

(949)252-0441

 

 

(408)574-1400

SILVA, RICK

PANNU, ART

NASH MUNES

PANNU, ART

RIANDA, ADAM

TYLER LAVERING

Resident
Engineer

(805)471-2102

(805)540-9841

(831)427-4706

(805)540-9841

(805)471-2100

(831)262-6572

 $21,649,250

 $685,000

 $1,731,924

 $1,835,000

 $2,773,500

 $679,321

Bid + CCOs

 $13,635,334

 $13,638

 $1,720,624

 $1,048,787

 $1,485,166

 $680,909

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,008

This Month

01/12/23

04/17/23

03/16/21

03/12/23

01/13/23

06/01/22

Awarded

05/02/23

06/15/23

04/01/21

05/24/23

04/20/23

06/29/22

Approved

10/31/23

10/30/23

08/16/23

10/30/23

10/20/23

04/05/24

Est Comp

 100%

 20%

 100%

 20%

 76%

 100%

%Time

 63%

 2%

 100%

 57%

 54%

 99%

% Work 

OVER RUN

 

OVER RUN

 

 

SUSPENDED

Message

05-1Q7604

05-1R1304

05-1M3904

05-1Q9604

05-1Q8104

05-1H2204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11545 LOS OSOS VALLEY RD #C-3

5225 HELLYER AVE STE 220

16351 CONSTRUCTION CIRCLE WES

3500 AMERICAN RIVER DR

634 PRINTZ RD

5225 HELLYER AVENUE;

775 ARLINGTON ST

1529 HWY 68

140 DUBOIS STREET 

SUITE E

1529 HWY 68

3230 RIVERSIDE DR STE

130

1529 HWY 68/SALINAS 

HWY

CAMBRIA, CA 93428

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

09/30/23

Location
Storm Water
Plan
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05District

05-MON-68-1.1/4.2

05-MON-68-2.8/3.1

05-MON-68-3.5/3.5

05-MON-101-3.1/5.2

05-MON-101-36.9/47.7

05-MON-101-40.7/41.1

Fed Aid

HA22

HB1

20.20.201

130

HA25

HA22

Pgm Code

IN AND NEAR PACIFIC GROVE, FROM  

FOREST AVE TO RTE 1 (PM1.1/4.26)

IN MONTEREY COUNTY FROM 0.5 MILE EAST

OF SFB MORSE DRIVE TO SCENIC DRIVE 

OVERCROSSING AND AT 0.3 MILE EAST OF 

SKYLINE FOREST DRIVE

MON CNTY IN MONTEREY ON HOLMAN HWY 

NEAR SKYLINE FOREST. BACKFIL/PAVE 

SINKHOLE REPLACE CULVERT,RESTORE 

RDWY,TRAFFIC CONT DIRS EFA 0

IN MONTEREY COUNTY NEAR BRADLEY AT 

THE CAMP ROBERTS SAFETY ROADSIDE REST

AREAS

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD 

HORSE ROAD OC TO TEAGUE  AVENUE

MONTEREY COUNTY IN KING CITY AT CANAL

STREET UNDERCROSSING AND AT BROADWAY 

STREET UNDERCROSSING

Description 

UPGRADE AMERICANS WITH DISABILITIES

COLD PLANE, PLACE HMA&RHMA,

REPLACE CULVERT,RESTORE RDWY,TRAFFIC

CONTR

INFRASTRUCTURE UPGRADES

PAVEMENT REHABILITATION, SEISMIC

PLANTING, IRRIGATION, CONCRETE SLOPE

PAVIN

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

NEWTON CONSTRUCTION MANAGEMENT

INC

OHL USA INC

WABO LANDSCAPE & 

CONSTRUCTION,INC.

Contractor

SAN JOSE CA 95138

SAN JOSE CA 95138

SAN JOSE, CA  95138

SAN LUIS OBISPO CA 93401

IRVINE  CA 92614

HERCULES  CA CA 94547

(408)574-1400

(408)574-1400

 

(805)544-5583

(949)242-4432

 

TYLER LAVERING

LAVERING, TYLER

PANNU, ART

LANG, TIM/HURD, ROBERT

LANG, TIM

RIANDA, ADAM

Resident
Engineer

(831)262-6572

(805)540-9841

(805)540-9841

(805)550-4651

(805)550-4651

(805)471-2100

 $6,234,412

 $2,349,242

 $373,000

 $4,458,949

 $87,369,997

 $930,983

Bid + CCOs

 $5,647,867

 $959,644

 $295,689

 $4,346,042

 $84,314,663

 $854,695

Comp To  date

 $0

 $113,498

 $0

 $156,444

 $548,208

 $2,884

This Month

10/26/21

10/05/22

04/07/22

02/16/21

01/16/19

01/18/23

Awarded

11/24/21

11/18/22

05/31/22

03/11/21

02/11/19

02/15/23

Approved

06/30/24

12/20/23

10/05/23

11/16/23

10/20/23

11/19/24

Est Comp

 91%

 50%

 20%

 92%

 100%

 30%

%Time

 97%

 40%

 79%

 97%

 97%

 91%

% Work 

COMPLETED

 

 

 

 

 

Message

05-1H0004

05-1J4604

05-1P6304

05-1H0204

05-1F75U4

05-1Q1004

Contract 

  

HSNH-P068-(779)E

  

ACNH-Q101-(378)E

1NHG-Q101-(338)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

5225 HELLYER AVENUE;

5225 HELLYER AVE STE 220

2436 BROAD ST;

1920 MAIN STREET #310

726 ALFRED NOBEL DRIVE

1529 HWY 68

1529 HWY 68

1529 HWY 68

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVENUE

#130

3230 RIVERSIDE STE 

130

MONTEREY, CA 93940

MONTEREY, CA

MONTEREY, CA 9940

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

10/03/23

Location
Storm Water
Plan
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05District

05-MON-101-41.1/42.2

05-MON-101-62.2/62.9

05-MON-101-81.0/81.5

05-MON-101-86.1/87.3

05-MON-101-87.4/87.8

05-MON-101-91.3/98.8

Fed Aid

HB1

HA21

HB4N

HB1

Pgm Code

MONTEREY COUNTY IN AND NEAR KING CITY

FROM0.1 MILE SOUTH OF BROADWAY STREET

TO 0.2 MILE NORTH OF JOLON ROAD

IN MONTEREY COUNTY NEAR SOLEDAD  FROM

0.5 MILE SOUTH TO 0.2 MILE  NORTH OF 

THE NORTH SOLEDAD OVERHEAD

MONTEREY COUNTY SOUTH OF SALINAS 

ALONG ROUTE 101 NORTH FROM SPENCE 

ROAD TO ECKHARDT ROAD INTERSECTION

MONTEREY COUNTY IN SALINAS AT VARIOUS

LOCATIONS FROM SANBORN ROAD 

UNDERCROSSING TO EAST MARKET STREET 

UNDERCROSSING

IN AND NEAR SALINAS FROM 0.1 MILE 

NORTH OF E. MARKET STREET TO 0.1 MILE

SOUTH OF SHERWOOD DRIVE OC

MONTEREY COUNTY AT AND NEAR PRUNEDALE

AND SALINAS FROM 0.3 MILE NORTH OF 

BORONDA ROAD OVERCROSSING TO 0.4 MILE

NORTH OF CRAZY HORS

Description 

LANDSCAPE MITIGATION PLANTING, 

IRRIGATION,

NORTH SOLEDAD OH BRIDGE

CONSTRUCT ACCELERATION LANE WITH NEW

HMA (

PLANTING, IRRIGATION, SLOPE PAVING 

AND TRA

ROADWAY AND RETAINING WALL

PLACE RHMA, INSTALL CONCRETE BARRIER

AND D

Type Of Work

WABO LANDSCAPE & 

CONSTRUCTION,INC.

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

DESILVA GATES CONSTRUCTION

Contractor

HERCULES CA 94547

SAN JOSE CA 95138

WATSONVILLE CA 95076

ALAMO CA 94507

WATSONVILLE CA 95076

DUBLIN CA 94568

 

(408)574-1400

 

 

(831)763-6100

 

RIANDA ADAM

BRAR, BALJINDER S

BALJINDER BRAR

SANTIAGO GARCIA

BRAR, BALJINDER

NASH MUNES

Resident
Engineer

(562)370-5097

(805)610-8215

(805)610-8215

(831)455-5466

(805)610-8215

(805)441-6931

 $859,669

 $4,019,353

 $1,878,339

 $1,714,170

 $5,129,289

 $33,097,998

Bid + CCOs

 $648,142

 $3,506,110

 $0

 $1,420,965

 $4,034,739

 $4,059,988

Comp To  date

 $103,136

 $20,424

 $0

 $0

 $1,282,996

 $3,400,634

This Month

04/18/23

03/17/22

06/28/23

02/28/23

08/16/22

12/27/22

Awarded

06/08/23

04/08/22

07/24/23

03/22/23

09/02/22

02/09/23

Approved

01/16/25

10/30/23

11/30/23

11/05/24

12/19/23

09/05/24

Est Comp

 10%

 100%

 0%

 24%

 30%

 10%

%Time

 75%

 85%

 0%

 83%

 78%

 12%

% Work 

 

OVER RUN

 

 

 

 

Message

05-0T9914

05-0F9704

05-1M7604

05-1P5344

05-1H0504

05-1H6904

Contract 

HSNH-Q101-(407)E

ANCH-Q101-(401)E

CDSL-6205-(031)0

  

HSNH-Q101-(405)E

ACNH-Q101-(411)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

5225 HELLYER AVENUE;

580 W BEACH STREET

333 CAMILLE AVENUE

580 WEST BEACH STREET;

11555 DUBLIN BLVD.

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

ROAD

PRUNEDALE CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-95.2/0

05-MON-101-98.9/98.9

05-MON-156-1.4/2

05-MON-198-20.8/20.8

05-MON-218-.2/L.9

05-SB-1-1.7/0

Fed Aid

20.20.201

130

20.20.201

130

HA21

20.20.201

130

HB71

20.20.201

130

Pgm Code

IN MONTEREY/SAN BENITO COUNTIES @ 

VARIOUS LOCATIONS. REPLACE 

CULVERTS,REMOVE EUCALYPTUS TREES, 

RESTORE EMBANKMENT DIRS EFA 05A2483

IN MONTEREY COUNTY ON ROUTE 101  AT 

PM 98.98 EMERGENCY CULVERT 

REPLACEMENT  DIRS EFA 05A

ON ROUTE 156 IN MONTEREY COUNTY  

BETWEEN THE ROUTE 183/156  SEPARATION

(PM R1.1) AND CASTROVILLE BOULEVARD 

(PM R2.1)

IN MONTEREY COUNTY ON SR 198 AT PM 

20.8 REPAIR ROADWAY SETTLEMENT AND 

PROVIDE TRAFFIC CONTROL.  DIRS EFA 

05A2653

IN MONTEREY COUNTY IN SEASIDE FROM 

DEL MONTE BLVD TO FREMONT BLVD

RTS 1,135,166,246,101 @VAR PMS. FLOOD

RESPREMOVE DEBRIS, GRADING, REPAIR 

DRAINAGE CHANNEL LINING,EMBANKMENT & 

BRIDGE RAIL DIRS EFA

Description 

REPLACE CULVERTS, REMOVE TREES, 

REPAIR EMB

EMERGENCY CULVERT REPLACEMENT

REPLACE BRIDGE RAILING

REPAIR ROADWAY SETTLEMENT

ADA COMPLIANT PEDESTRIAN ACCESS

FLOOD RESPONSE, REMOVE DEBRIS, 

TRAFFIC CON

Type Of Work

TOP TIER GRADING, LLC

A. TEICHERT & SONS INC DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

BROUGH CONSTRUCTION INC

FBD VANGUARD CONSTRUCTION, 

INC.

R BURKE CORPORATION

Contractor

SALINAS, CA  93907

ROSEVILLE, CA  95661

SAN JOSE CA 95138

ARROYO GRANDE, CA  93420

LIVERMORE CA 94550

SAN LUIS OBISPO, CA  93406

 

 

(408)574-1400

 

(925)245-1300

 

MUNES, NASH

BRAR, BALJINDER

DAVID HOPPER

RIANDA, ADAM

ART PANNU

KEVIN MURDOCK

Resident
Engineer

(831)663-8966

(805)610-8215

(805)319-0940

(805)471-2100

(805)540-9841

(805)441-8439

 $373,000

 $932,250

 $5,880,110

 $2,985,000

 $1,441,320

 $2,977,000

Bid + CCOs

 $305,330

 $571,093

 $4,074,811

 $249,284

 $424,531

 $2,628,831

Comp To  date

 $0

 $0

 $609,330

 $0

 $373,470

 $0

This Month

05/09/22

02/02/23

12/14/21

05/12/23

11/08/22

02/09/23

Awarded

06/28/22

05/12/23

01/06/22

06/22/23

01/06/23

04/11/23

Approved

10/30/23

09/29/23

01/17/24

09/12/23

01/23/24

10/20/23

Est Comp

 82%

 90%

 80%

 18%

 32%

 100%

%Time

 82%

 61%

 69%

 8%

 29%

 88%

% Work 

 

COMPLETED

 

 

SUSPENDED

OVER RUN

Message

05-1P6404

05-1Q9004

05-0A0904

05-1R1504

05-1H2304

05-1Q8704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8305 PRUNEDALE NORTH RD 155

400 SUNRISE AVE STE 300

5225 HELLYER AVENUE;

634 PRINTZ ROAD

550 GREENVILLE ROAD;

PO BOX 957

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

RD

1529 HWY 68/SALINAS 

HWY

3230 RIVERSIDE AVE 

130

1529 HWY 68

35 S LA PATERA LN STE

E

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

MONTEREY, CA 93940

PASO ROBLES, CA 93446

GOLETA, CA 93117

Accepted

10/10/23

Location
Storm Water
Plan



State of California Department of Transportation Page 81
10/20/23 Statement of Ongoing Contracts as of 10/27/23

05District

05-SB-1-16.0/16

05-SB-1-19.3/20.6

05-SB-1-/0

05-SB-1-/0

05-SB-101-1.4/4.8

05-SB-101-4.0/4.8

Fed Aid

20.20.201

130

HA22

20.20.201

130

20.20.201

130

Pgm Code

REPAIR WASHOUTDAMAGE,RESTORE 

EMBANKMENT & CRASH CUSHION. REPAIR 

CONCRETE BARRIER & PAVING. TEMP 

TRAFFIC CONTROL. DIRS EFA 05A2599

IN SANTA BARBARA COUNTY IN LOMPOC ON 

ROUTE 246 FROM 0.3 MILE WEST OF V 

STREET TO WEST JUNCTION ROUTE  1/246 

AND ON ROUTE 1 FROM WE

SB CNTY, HWYS 1,101,217,225,246 @ VAR

LOCSGRADING & INSTALL HARDENED FENCES

& GATES.SLOPE PAVING AND TRAFFIC 

CONTROL DIRS EFA 05A2

SB CNTY ON HW 1,135,246 @ VAR POST 

MILES. REPLACE DRAINAGE SYSTEM 

CAUSING SINKHOLE. RESTORE DITCH, 

EMBANKMENT, REPLACE RSP DIRS EF

SANTA BARBARA COUNTY IN CARPENTERIA 

FROM 0.2 MILE SOUTH OF BAILARD AVENUE

OVERCROSSING TO 0.7 MILE SOUTH OF 

SOUTH PADARO LANE

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA FROM 0.2 MILE NORTH OF 

SANTA MONICA CREEK BRIDGE TO 0.5 MILE

SOUTH OF SOUTH PARARO

Description 

REPAIR WASHOUT DAMAGE & RESTORE 

EMBANKMENT

PAVEMENT PRESERVATION

GRADING & INSTALL HARDENED FENCE & 

GATES

REPLACE FAILING DRAINAGE SYSTEM

INSTALL MITIGATION PLANTING

CONSTRUCT BIKE PATH FROM SANDPOINTE 

DR TO

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

LANDSCAPE SUPPORT SERVICES INC

BROUGH CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE, CA  95077

SANTA BARBARA CA 93111

N HOLLYWOOD CA 91605

ARROYO GRANDE, CA  93420

SANTA BARBARA, CA 93111

SANTA BARBARA CA 93111

 

(805)964-9951

 

(805)489-7779

(805)331-2649

 

BALLENTINE, DAVID

KEVIN MURDOCK

MURDOCK, KEVIN

DAVID BALLENTINE

JONES, DAVID

CAI, LUOBAO

Resident
Engineer

(805)748-1087

(805)441-8439

(805)692-6762

(805)748-1087

(805)748-3132

(619)347-3088

 $5,085,000

 $8,164,079

 $7,385,000

 $2,185,000

 $3,122,863

 $11,998,263

Bid + CCOs

 $2,444,412

 $7,684,639

 $6,861,511

 $1,659,520

 $2,667,496

 $11,072,207

Comp To  date

 $0

 $432,022

 $0

 $0

 $6,397

 $10,037

This Month

02/27/23

06/21/22

03/07/22

04/03/23

05/23/22

09/02/22

Awarded

04/11/23

08/05/22

04/22/22

05/11/23

05/23/22

09/02/22

Approved

10/20/23

10/26/23

11/14/23

10/21/23

04/03/26

10/22/23

Est Comp

 100%

 98%

 100%

 100%

 100%

 99%

%Time

 48%

 94%

 93%

 76%

 85%

 92%

% Work 

OVER RUN

 

OVER RUN

OVER RUN

OVER RUN

 

Message

05-1Q9104

05-1H0104

05-1P0204

05-1R1204

05-0N71Y4

05-1G4104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

5335 DEBBIE LANE

12610 SATICOY ST SOUTH

634 PRINTZ RD

5335 DEBBIE ROAD

5335 DEBBIE LN

270 E HWY 246 STE 202

270 E. HWY, SUITE 202

35 S LA PATERA LANE 

STE E

270 E HWY 246 STE 203

3561 FOOTHILL ROAD

3690 SANTA CLAUS LANE

BUELLTON, CA 93427

BUELLTON, CA 93427

GOLETA, CA 93117

BUELLTON, CA 93427

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-4.4/7.7

05-SB-101-5.3/10.5

05-SB-101-7.3/9.6

05-SB-101-7.3/9.6

05-SB-101-9.7/10.6

05-SB-101-10.0/10.5

Fed Aid

20.20.201

130

HE11

Pgm Code

IN SANTA BARBARA COUNTY, IN AND  NEAR

CARPINTERIA AND AT SUMMERLAND FROM 

0.9 MILE SOUTH OF SOUTH PADARO LANE 

UNDERCROSSING TO 0.6 

CLEAR DEBRIS FROM CREEK CHANNELS & 

CULVERTRESTORE SHOULDER BACKING IN SB

CNTY. ENVIRONMENTAL MONITORING TEMP 

TRAFFIC CONTDIRS EFA 

SANTA BARBARA COUNTY, IN AND NEAR 

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE

IN SANTA BARBARA COUNTY, IN AND  NEAR

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE.

SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.3 MILE SOUTH OF 

SAN YSIDRO ROAD OVERCROSSING TO 0.1 

MILE NORTH OF OLIVE MILL

SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.1 MILE SOUTH OF 

SAN YSIDRO ROAD OVERCOSSING TO 0.1 

MILE NORTH OF OLIVE MILL 

Description 

CONSTRUCT HOV LANES AND

CLEAR DEBRIS FROM CREEK 

CHANNELS/CULVERTS

INSTALL MITIGATION PLANTING

CONSTRUCT HOV LANES AND

HIGHWAY 101: CARPINTERIA TO SANTA 

BARBARA

HIGHWAY 101: CARPINTERIA TO SANTA 

BARBARA

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

WATSONVILLE, CA  95077

WATSONVILLE CA 95076

LOS ANGELES CA 90074-2478

BAKERSFIELD CA 93308

SANTA BARBARA CA 93111

(831)724-1011

(831)768-4086

 

(831)768-4002

 

 

TAYLOR MERLO

GEBHART, TRISTAN

TRISTAN GEBHART

KLINE, JASON

JASON KLINE/TAYLOR 

MERLO

Resident
Engineer

(805)722-8935

(805)440-3057

 

(805)440-3057

(805)698-2393

(805)722-8935

 $154,451,693

 $735,000

 $3,149,406

 $104,642,246

 $48,912,223

 $14,903,116

Bid + CCOs

 $117,784,356

 $418,277

 $0

 $99,873,195

 $1,842,491

 $11,127,919

Comp To  date

 $7,153,100

 $0

 $0

 $732,056

 $705,438

 $376,519

This Month

06/05/21

01/10/23

04/21/23

10/22/20

06/16/23

11/29/22

Awarded

06/05/21

01/13/23

08/02/23

10/22/20

06/16/23

11/29/22

Approved

08/10/24

08/28/23

11/06/23

01/15/26

02/08/24

Est Comp

 67%

 56%

 0%

 98%

 11%

 72%

%Time

 76%

 57%

 0%

 95%

 4%

 74%

% Work 

 

 

 

 

 

 

Message

05-0N72U4

05-1Q7504

05-0N73Y4

05-0N73U4

05-0N74U4

05-1K03U4

Contract 

ACNH-Q101-(395)E

  

  

  

ACNH-Q101-(420)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

PO BOX 50085

580 W BEACH STREET

PO BOX 742478

3005 JAMES RD

5335 DEBBIE ROAD

P.O. BOX 996

3690 SANTA CLAUS LANE

P.O. BOX 996

3690 SANTA CLAUS LANE

CARPINTERIA CA

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-12.3/13.2

05-SB-101-14.2/16.2

05-SB-101-21.4/21.9

05-SB-101-31.0/67

05-SB-101-33.8/44.8

05-SB-101-46.2/52.3

Fed Aid

HA25

HA25

HA21

20.20.201

130

20.20.201

130

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM SYCAMORE CREEK BRIDGE TO

0.2 MILE SOUTH OF GARDEN STREET 

UNDERCROSSING

SANTA BARBARA COUNTY IN SANTA BARBARA

FROMCASTILLO STREET UNDERCROSSING TO 

JUNIPERO PEDESTRIAN OVERCROSSING S OF

EAST CLARK AVE UC

SANTA BARBARA COUNTY IN GOLETA FROM 

ROUTE 101/217 SEPARATION TO 0.3 MILE 

NORTH OF SAN JOSE CREEK BRIDGE

IN SB CNTY RTE 101 PM 48.0-50.0  

NOJOQUI GRADE SUMMIT TO GAVIOTA REST 

AREA FLOOD RESPONSE, DEBRIS & ROCK 

REMOVAL DIRS EFA 05A

SB CNTY NEAR GAVIOTA FROM EL CAPITAN 

PARK UNDERCROSSING TO BECKSTAD 

OVERCROSSING. REPAIR CULVERT,FILL 

VOID,RESTORE RDWY DIRS EFA

SANTA BARBARA COUNTY NEAR GAVIOTA 

FROM 0.1MILE NORTH OF GAVIOTA BEACH 

STATE PARK TO OLD COAST HIGHWAY

Description 

REHABILITATE LANDSCAPE PLANTING AND

HIGHWAY PLANTING AND IRRIGATION 

WORK.

REPLACE STRUCTURAL CONCRETE BRIDGES.

FLOOD RESPONSE DEBRIS & ROCK REMOVAL

REPAIR CULVERT JOINT, RESTORE 

ROADWAY

COLD PLANE AC PVMT, PLACE HMA, RHMA-

G, HMA

Type Of Work

CCFG CONSTRUCTION

JOHN SEMSEN LANDSCAPING CO., 

INC.

M.C.M. CONSTRUCTION, INC.

JOHN MADONNA CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO 

INC

CALPORTLAND CONSTRUCTION

Contractor

SONORA CA 95370

SONORA CA 95370

NORTH HIGHLANDS CA 95660

SAN LUIS OBISPO, CA  93401

SAN LUIS OBISPO, CA  93403

SANTA MARIA CA 93456

(209)743-4911

 

 

(805)237-8851

(805)543-7751

 

JONES, DAVID

DAVID JONES

JEFF FINN / KEVIN 

MURDOCK

KEVIN MURDOCK

BALLENTINE, DAVID

JASON TORRES/KEVIN 

MURDOCK

Resident
Engineer

(805)748-5218

(805)748-3132

(805)692-6762

(805)441-8439

(805)748-1087

(909)560-5695

 $922,963

 $885,555

 $19,884,404

 $5,460,000

 $7,585,000

 $46,655,800

Bid + CCOs

 $822,117

 $841,347

 $2,450,667

 $4,695,662

 $5,778,503

 $8,057,660

Comp To  date

 $4,004

 $4,200

 $402,340

 $0

 $0

 $1,637,610

This Month

04/05/22

02/27/23

03/02/23

01/09/23

10/21/21

02/01/23

Awarded

04/26/22

03/24/23

04/04/23

04/27/23

12/29/21

03/03/23

Approved

09/16/25

07/08/24

04/23/25

11/16/23

10/30/23

11/05/24

Est Comp

 42%

 44%

 14%

 100%

 100%

 20%

%Time

 89%

 94%

 12%

 86%

 76%

 17%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1K3804

05-1A6404

05-1H4304

05-1Q6704

05-1P0504

05-1H8604

Contract 

  

  

ACNH-Q101-(410)E

  

  

ACNH-Q101-(409)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

17750 WARDS FERRY RD;

21161 LYONS BALD MT. ROAD

6413 32ND STREET

PO BOX 5310

P.O. BOX 5310

1625 EAST DONOVAN RD

PO BOX 996

3690 SANTA CLAUS LANE

35 S. LA PATERA LANE

270 E HWY STE 202

270 EAST HWY 246 UNIT

203 #12

35 S. LA PATERA LANE,

SUITE E

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

GOLETA, CA 93117

BUELLTON, CA 93427

BUELLTON, CA 93427

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-46.6/47.1

05-SB-101-47.0/47.3

05-SB-101-55.9/56.2

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-82.2/82.2

Fed Aid

HA25

20.20.201

130

HA21

HA21

HA21

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA

GAVIOTA CREEK SCOUR REPAIRS, SB CNTY 

101 @GAVIOTA TUNNELS. REPAIR SECANT 

PILE WALL &REPAIR EMBANKMENT. DIRS 

EFA 05A2625

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD OVERCROSS

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD

ON ROUTE 101, FROM 0.3 MILE SOUTH TO 

0.3 MILE NORTH OF ROUTE 101/135 

SEPARATION AND ON ROUTE 135 AT ROUTE 

101/135 SEPARATION.

IN SB COUNTY ON RTE 101 PM 82.2  

REPLACE CLARK AVE OC BRIDGE #51-0232 

GIRDER  DIRS EFA 05A2657

Description 

WASTEWATER SYSTEM UPGRADE

GAVIOTA CREEK REPAIRS

BRIDGE RAIL UPGRADE

BRIDGE RAIL UPGRADE

REPLACE BRIDGES

REPLACE CLARK AVE OVERCROSSING HIT 

GIRDER

Type Of Work

SPECIALTY CONSTRUCTION, INC.

CALPORTLAND CONSTRUCTION

SPECTRUM CONSTRUCTION GROUP, 

INC.

SOUZA CONSTRUCTION INC

CALPORTLAND CONSTRUCTION

SOUZA ENGINEERING CONTRACTING 

INC. DBA SOUZA CONSTRUCTION

Contractor

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA  93454

IRVINE CA 92618

SAN LUIS OBISPO CA 93403

SANTA MARIA CA 93454

SAN LUIS OBISPO, CA  93403

(805)543-1706

 

(949)299-1400

(805)546-8288

(805)345-3581

 

KEVIN MURDOCK

MURDOCK,KEVIN/ENGLER, 

JAIME

BALLENTINE, DAVID

DAVID COOPER/ KEVIN 

MURDOCK

REED, ALBERT ACTING

REED, ALBERT

Resident
Engineer

(805)441-8439

(619)947-9645

(805)688-5920

(805)688-5920

(559)977-4632

(805)922-1611

 $5,577,482

 $14,985,000

 $5,895,831

 $5,441,692

 $11,321,193

 $1,885,000

Bid + CCOs

 $5,539,918

 $3,136,844

 $956,780

 $2,031,920

 $11,002,367

 $0

Comp To  date

 $13,837

 $0

 $0

 $325,660

 $144,296

 $0

This Month

12/16/20

05/15/23

08/20/20

09/13/22

11/17/20

06/26/23

Awarded

01/14/21

05/26/23

09/21/20

10/06/22

12/15/20

07/19/23

Approved

03/31/24

11/20/23

07/01/22

03/20/24

12/22/23

11/17/23

Est Comp

 100%

 100%

 27%

 43%

 96%

 0%

%Time

 99%

 21%

 16%

 37%

 96%

 0%

% Work 

 

OVER RUN

 

 

SUSPENDED

 

Message

05-1E0104

05-1R1404

05-1F7904

05-1F79A4

05-1F5004

05-1R1604

Contract 

CSTG-Q101-(362)E

  

  

  

ACST-X083-(019)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

645 CLARION CT;

1625 E DONOVAN RD

16 GOODYEAR, STE. 140;

PO BOX 3810

1625 E. DONOVAN ROAD;

PO BOX 3810

35S LAPATERA LANE

35 S LA PATERA LN STE

E

270 E HWY 246 #203

270 E HWY 246 #203

2053 PREISKER LANE 

STE E

2053 PREISKER LANE #E

GOLETA CA 93117

GOLETA, CA 93117

BUELLTON, CA 93427

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-/0

05-SB-135-10.6/17.6

05-SB-154-2.0/31.5

05-SB-154-2.6/0

05-SB-154-21.3/0

05-SB-154-22.9/23.2

Fed Aid

20.20.201

130

HB1

20.20.201

130

HA21

HA23

HA21

Pgm Code

IN SB CNTY ON RTS 101,144,192 @ 

VARIOUS PM. STORM DAMAGE AND DEBRIS 

CLEANING. PROVIDE TEMP TRAFFIC 

CONTROL. DIRS EFA 05A

IN SANTA BARBARA COUNTY IN SANTA 

MARIA FROM UNION VALLEY PARKWAY TO 

PREISKER LANE AT VARIOUS LOCATIONS

IN SB CNTY ON RTE 154 & 246 @ 12.PM-

31.5PM& 30PM. SLIDE AND ROCKFALL 

REMOVALS. PROVIDE TEMP TRAFFIC 

CONTROL. DIRS EFA 05A2606

SANTA BARBARA COUNTY NEAR LOS OLIVOS 

AT ALAMO PINTADO CREEK PEDESTRIAN 

BRIDGE

IN SANTA BARBARA COUNTY NEAR LAKE 

CACHUMA AT 0.31 MILE WEST OF  

PARADISE ROAD.

IN SANTA BARBARA COUNTY ABOUT 9  

MILES NORTH OF SANTA BARBARA FROM 1.4

MILES SOUTH OF PARADISE ROAD TO 0.2 

MILE NORTH OF STAGECOAC

Description 

STORM DAMAGE & DEBRIS CLEANING

MODIFY SIGNALS, CONSTRUCT CURB

SLIDE & ROCKFALL REMOVAL

REPLACE PEDESTRIAN BRIDGE.

CULVERT INVERT PAVING WITH FISH

INFRASTRUCTURE MAINTENANCE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

TAYLOR JANE CONSTRUCTION LP

CERTIFIED COATINGS COMPANY

Contractor

WATSONVILLE, CA  95077

SANTA BARBARA CA 93111

SANTA MARIA, CA  93456

NORTH HIGHLANDS CA 95660

NIPOMO CA 93444

FAIRFIELD CA 94534

(831)768-4086

(805)964-9951

(805)345-3581

 

(805)723-5129

(707)639-4414

MURDOCK,KEVIN/ENGLER, 

JAIME

REED, ALBERT (ACTING 

CE)

MURDOCK, KEVIN/ENGLER,

JAIME

DAVID COOPER/ KEVIN 

MURDOCK

KEVIN MURDOCK

KEVIN MURDOCK

Resident
Engineer

(805)441-8439

(559)977-4632

(619)947-9645

(817)913-3747

(805)441-8439

(805)441-8439

 $3,585,000

 $19,507,065

 $7,385,000

 $3,875,375

 $926,171

 $7,565,708

Bid + CCOs

 $1,238,251

 $4,002,848

 $3,361,173

 $2,471,943

 $527,710

 $6,816,453

Comp To  date

 $0

 $1,846,955

 $0

 $256,773

 $0

 $4,368

This Month

01/13/23

10/31/22

01/09/23

01/18/23

03/15/21

11/25/20

Awarded

04/13/23

11/28/22

04/20/23

03/02/23

04/13/21

12/15/20

Approved

11/26/23

01/13/25

11/22/23

12/22/23

12/29/23

11/03/23

Est Comp

 100%

 14%

 100%

 26%

 32%

 95%

%Time

 35%

 21%

 46%

 64%

 65%

 99%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

05-1Q8304

05-1H9604

05-1Q6804

05-1C4104

05-1H6304

05-1C4204

Contract 

  

HSNH-P135-(010)E

  

  

  

ACST-S154-(001)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

5335 DEBBIE LANE

PO BOX 1280

6413 32ND STREET

131 W DANA ST, STE A & C

2320 CORDELIA ROAD;

35 S LA PATERA LANE 

STE E

35 S LA PATERA LN STE

E

270 E HIGHWAY 

246,#203

35S LA PATERA LANE, 

SUITE E

35 S LAPATERA LANE

GOLETA, CA 93117

GOLETA, CA 93117

BUELLTON, CA 93427

GOLETA, CA 93117

GOLETA,CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-154-31.8/32.1

05-SB-166-63.9/64.9

05-SB-217-.9/1.4

05-SB-246-32.8/33.2

05-SBT-25-18.8/19.2

05-SBT-25-49.5/51.1

Fed Aid

HA21

HA23

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM PRIMAVERA ROAD 

UNDERCROSSING TO LA COLINA ROAD  

UNDERCROSSING

SANTA BARBARA COUNTY IN NEW CUYAMA 

FROM 0.2 MILE WEST OF BRANCH CANYON 

BRIDGE TO NEWSOME STREET

SANTA BARBARA COUNTY NEAR GOLETA FROM

0.2 MILE EAST OF GOLETA SLOUGH BRIDGE

TO 0.4 MILE EAST OF SAN JOSE CREEK 

BRIDGE

ON ROUTE 246 IN SANTA BARBARA COUNTY 

FROM CUESTA ROAD TO EDISON STREET

SAN BENITO COUNTY ABOUT 32 MILES 

SOUTH OF HOLLISTER FROM 0.8 MILE 

NORTH OF SAN BENITO LATERAL TO 2 

MILES SOUTH OF ROUTE 146

SAN BENITO COUNTY IN AND NEAR 

HOLLISTER FROM 0.1 MILE SOUTH OF 

SUNSET DRIVE TO SANTA ANA ROAD

Description 

SUBSTRUCTURE REHABILITATION/ BRIDGE

IRRIGATION, PLANTING, VEHICLE 

CHARGING SYS

REPLACE BRIDGE.

INSTALL BEAUTIFICATION,

ROADWAY EXCAVATION, HMA, CULVERTS 

AND SIGN

PLANTING AND IRRIGATION AND INSTALL 

TRANSP

Type Of Work

C. A. RASMUSSEN, INC.

CAL ELECTRO, INC.

M.C.M. CONSTRUCTION, INC.

CCFG CONSTRUCTION

A. TEICHERT & SON INC DBA 

TEICHERT CONSTRUCTION

BORTOLUSSI & WATKIN, INC.

Contractor

VALENCIA CA 91355

REDDING CA 96002

NORTH HIGHLANDS CA 95660

SONORA CA 95370

SACRAMENTO CA 95864

SAN RAFAEL CA CA 94901

(661)367-9040

 

 

(209)743-4911

 

 

JEFFERY FINN

REED, ALBERT (ACTING)

JEFF FINN / KEVIN 

MURDOCK

JONES, DAVID

BALJINDER BRAR

SANTIAGO GARCIA

Resident
Engineer

(510)388-9367

(559)977-4632

(805)692-6762

(805)748-3132

(805)610-8215

(831)455-5466

 $5,247,069

 $941,110

 $26,134,015

 $1,224,755

 $5,050,401

 $929,993

Bid + CCOs

 $5,297,689

 $155,660

 $2,889,802

 $1,100,737

 $2,759,979

 $159,988

Comp To  date

 $3,800

 $150,535

 $0

 $3,080

 $875,926

 $40,963

This Month

11/22/21

01/31/23

01/31/23

06/15/22

01/06/23

03/02/23

Awarded

12/09/21

04/04/23

02/21/23

07/29/22

03/03/23

04/04/23

Approved

10/20/23

08/29/25

07/07/25

11/04/25

01/05/24

05/12/25

Est Comp

 44%

 1%

 13%

 32%

 62%

 29%

%Time

 100%

 17%

 11%

 90%

 55%

 17%

% Work 

 

 

 

 

 

 

Message

05-1H4504

05-1P5384

05-1C3604

05-1P5394

05-1H8104

05-1P5314

Contract 

  

  

ACNH-P217-(003)E

  

HSST-S025-(001)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE;

3710 ELECTRO WAY

6413 32ND STREET

17750 WARDS FERRY RD;

3500 AMERICAN RIVER DR

77 LARKSPUT STREET

35 S LA PATERA LANE

35 S. LA PATERA LANE

3651 FOOTHILL ROAD.

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

GOLETA, CA 93117

GOLETA, CA 93117

CARPINTERA, CA 93013

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-SBT-25-54.0/0

05-SBT-156-2.7/2.7

05-SBT-156-3.0/8.2

05-SCR-1-10.5/13.4

05-SCR-1-13.3/0

05-SCR-1-13.6/14.9

Fed Aid

HB1

HE13

HE13

HA21

Pgm Code

NEAR HOLLISTER, AT THE INTERSECTION 

OF ROUTE 25 AND ROUTE 156

SAN BENITO COUNTY IN SAN JUAN 

BAUTISTA AT THE WASHINGTON STREET 

UNDERCROSSING

ON STATE ROUTE 156 IN SAN BENITO 

COUNTY, IN AND NEAR SAN JUAN  

BAUTISTA FROM THE ALAMEDA ST TO 0.2 

MI EAST OF FOURTH STREET/BUSINE

SANTA CRUZ COUNTY IN AND NEAR CITY OF

CAPITOLA FROM STATE PARK DRIVE 

OVERCROSSING TO 0.2 MILE NORTH OF BAY

AVENUE UNDERCROSSING

IN SANTA CRUZ COUNTY IN CAPITOLA AT 

SOQUEL CREEK BRIDGE

41ST AVENUE TO SOQUEL AVENUE  

AUXILIARY LANES (NEAR THE CITY OF 

SANTA CRUZ AND CAPITOLA, FROM 41ST 

AVENUE TO SOQUEL AVENUE.

Description 

CONSTRUCT ROUNDABOUT

PLANTING, IRRIGATION, SLOPE PAVING 

AND TRA

WIDEN 2 TO 4 LANES SAN JAUN

CONSTRUCT OVERCROSSING AND AUXILIARY

LANE.

BRIDGE PREVENTATIVE MAINTENANCE -

CONSTRUCT AUXILIARY LANES AND

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE CA 95138

SAN JOSE CA 95138

ROSEVILLE CA 95661

WATSONVILLE CA 95076

WATSONVILLE CA 95076

WATSONVILLE CA 95076

(408)574-1400

 

(916)757-6400

(831)728-7561

(831)763-6100

(831)763-6100

BRAR, BALJINDER

SANTIAGO GARCIA

NASH MUNES

PANNU, ART

PANNU, ART

ART PANNU (ACTING)

Resident
Engineer

(805)610-8215

(831)455-5466

(805)441-6931

(805)540-9841

(831)427-4706

(805)441-6931

 $10,047,486

 $737,850

 $79,319,068

 $72,398,200

 $1,130,418

 $29,051,949

Bid + CCOs

 $6,694,593

 $598,653

 $28,413,188

 $44,673

 $1,066,014

 $9,590,707

Comp To  date

 $702,895

 $111,753

 $884,370

 $44,673

 $51,496

 $1,352,913

This Month

11/18/21

03/03/23

06/10/22

06/29/23

05/26/22

10/14/22

Awarded

12/16/21

03/24/23

06/29/22

07/24/23

07/11/22

11/16/22

Approved

12/22/23

07/07/25

08/15/24

04/20/28

11/03/23

12/12/24

Est Comp

 80%

 12%

 32%

 1%

 90%

 12%

%Time

 64%

 80%

 35%

 0%

 92%

 33%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-1J4804

05-1P5324

05-344904

05-0C7334

05-1H4804

05-0C7324

Contract 

SNHG-P025-(033)

  

ACNH-P156-(024) 

  

  

ACNH-P001-(675)E

--()

  

IPL6-205 -(29)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

5225 HELLYER AVENUE, SUITE 22

400 SUNRISE AVE. SUITE 300;

580 W BEACH STREET

580 WEST BEACH STREET;

580 WEST BEACH STREET;

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

140 DUBOIS ST, STE E

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-30.0/37.5

05-SCR-1-31.9/35.7

05-SCR-1-33.0/33

05-SCR-1-/0

05-SCR-1-/0

05-SCR-1-/0

Fed Aid

HA42

20.20.201

130

20.20.201

130

HB1

20.20.201

130

Pgm Code

SANTA CRUZ COUNTY NEAR DAVENPORT FROM

0.1 MILE SOUTH OF DAVENPORT LANDING 

ROAD TO SAN MATEO COUNTY LINE

ON ROUTE 1 IN SANTA CRUZ COUNTY  NEAR

DAVENPORT AT VARIOUS LOCATIONS FROM 

0.3 MI NORTH OF SCOTT CREEK TO 0.4 MI

NORTH OF SWANTON R

IN SANTA CRUZ CNTY RTE 001 @ PM 33.0 

REPAIR EMBANKMENT PROVIDE TEMP 

EROSION CONTROL. PROVIDE TRAFFIC 

CONTROL DIRS EFA 05A2632

IN SANTA CRUZ & MONTEREY COUNITIES AT

18 VARIOUS LOCATIONS. CLEARING 

EMCAMPMENTS REPAIR DAMAGES TO SHS, 

FENCE,GATES ETC. DIRS EFA 

IN SANTA CRUZ AND SAN BENITO  

COUNTIES AT VARIOUS LOCATIONS

SANTA CRUZ CNTY ON RTS 1 & 9 @ VAR 

P.M. CLEARING & HAULING SLIDE & 

BRIDGE DEBRIS. REPAIR WASHOUT. TEMP 

TRAFFIC CONTROL DIRS EFA 05

Description 

OVERLAY WITH RUBBERIZED HOT MIX 

ASPHALT -

REPLACE CULVERTS

REPAIR EMANKMENT

CLEAR EMCAMPMENTS, REPAIR DAMAGES

INSTALL CENTERLINE AND EDGE LINE

CLEARING/HAULING SLIDE & BRIDGE 

DEBRIS

Type Of Work

PAPICH CONSTRUCTION COMPANY, 

INC.

SERAFIX ENGINEERING  

CONTRACTORS, INC

SERAFIX ENGINEERING  

CONTRACTORS, INC

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION

CENTRAL STRIPING SERVICE, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

ARROYO GRANDE CA 93420

SAN RAMON CA 94583

SAN RAMON, CA 94583

ROSEVILLE, CA  95661

RANCHO CORDOVA CA 95742

WATSONVILLE, CA  95076

(805)473-3016

(925)552-8253

 

 

(916)635-5175

(831)763-6100

ART PANNU

FARSHAD KESHAVARZI

NGUYEN, IAN

NGUYEN, IAN

IAN NGUYEN

NGUYEN, IAN

Resident
Engineer

(831)441-6931

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

 $3,681,321

 $6,494,435

 $4,135,000

 $7,985,000

 $1,977,555

 $14,220,000

Bid + CCOs

 $3,372,970

 $6,434,996

 $49,131

 $4,761,155

 $1,424,801

 $8,467,094

Comp To  date

 $944,713

 $0

 $0

 $0

 $208,368

 $0

This Month

01/05/23

03/10/22

03/10/23

02/11/22

05/23/22

12/31/22

Awarded

01/26/23

03/22/22

06/02/23

05/03/22

06/14/22

03/17/23

Approved

06/20/24

06/20/24

06/20/24

10/20/23

06/20/24

08/20/24

Est Comp

 80%

 43%

 10%

 93%

 67%

 50%

%Time

 90%

 99%

 1%

 60%

 72%

 60%

% Work 

 

 

 

 

 

 

Message

05-1P5604

05-0J2004

05-1Q9404

05-1N4404

05-1M3304

05-1Q0804

Contract 

  

  

  

  

SSTG-000C-(539)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

398 SUNRISE TERRACE

7 CROW CANYON COURT SUITE 250

7 CROW CANYON CT STE 250

400 SUNRISE AVE STE 300

3489 LUYUNG DRIVE;

580 WEST BEACH STREET

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS ST STE E

140 DUBOIS ST STE 300

140 DUBOIS STREET 

SUITE E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-/5

05-SCR-9-1.0/0

05-SCR-9-20.0/20

05-SCR-9-/0

05-SCR-17-3.2/11.3

05-SCR-17-8.2/0

Fed Aid

HA23

HA23

20.20.201

130

HB1

HA23

Pgm Code

SANTA CRUZ COUNTY IN AND NEAR 

WATSONVILLE FROM MONTEREY COUNTY LINE

TO 1.0 MILE NORTH OF BUENA VISTA 

DRIVE UNDERCROSSING.

IN SANTA CRUZ COUNTY AT 0.5 MILE 

NORTH OF VERNON STREET AND AT 0.8 

MILE SOUTH OF GLENGARRY ROAD

ON ROUTE 9 IN SANTA CRUZ COUNTY  NEAR

BOULDER CREEK ABOUT 1.1 MILE SOUTH OF

JUNCTION 236 / 9

IN SCR COUNTY ON ROUTES 9,17,35,& 236

@ VARIOUS PM. REMOVE FALLEN TREES AND

TRAFFIC CONTROL  DIRS EFA 05A2641

SANTA CRUZ COUNTY IN AND NEAR SCOTT 

VALLEYFROM SOUTH OF MT HERMON ROAD TO

0.6 MILE NORTH OF GLENWOOD DRIVE

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.5 MILES SOUTH OF  

SUGARLOAF ROAD

Description 

COLD PLANE AC PVMT, RHMA-G AND RHMA-

G (BON

CONSTRUCT SIDE-HILL VIADUCT,

SOLDIER PILE TIEBACK RETAINING WALL

REMOVE FALLEN TREES

HIGH FRICTION SURFACE TREATMENT, 

COLD PLAN

CONSTRUCT ROCK FENCE / BARRIER AT

Type Of Work

A. TEICHERT & SON INC DBA 

TEICHERT CONSTRUCTION

GORDON N. BALL, INC.

GORDON N. BALL, INC.

COMMUNITY TREE SERVICE LLC

GRANITE ROCK COMPANY

GORDON N. BALL, INC.

Contractor

SACRAMENTO CA 95864

ALAMO CA 94507

ALAMO CA 94507

ROYAL OAKS, CA  95076

SAN JOSE CA 95138

ALAMO CA 94507

 

(925)838-5675

(925)838-5675

 

 

(925)838-5675

TYLER LAVERING

FARSHAD KESHAVARZI

NASH MUNES (ACTING)

NGUYEN, IAN

FARSHAD KESHAVARZI

NGUYEN, IAN

Resident
Engineer

(831)262-6572

(831)235-3120

(831)427-4706

(831)427-4706

(831)235-3120

(805)748-6095

 $6,441,692

 $7,175,827

 $2,809,841

 $1,185,000

 $5,291,322

 $2,227,742

Bid + CCOs

 $3,724,576

 $6,246,109

 $2,851,580

 $1,058,123

 $0

 $1,226,109

Comp To  date

 $1,803,260

 $96,156

 $1,210

 $0

 $0

 $185,659

This Month

03/22/23

12/07/22

05/17/21

03/01/23

08/14/23

10/07/22

Awarded

04/24/23

12/27/22

06/17/21

06/15/23

09/07/23

12/02/22

Approved

10/30/23

10/20/24

12/20/23

06/20/24

04/20/24

Est Comp

 100%

 20%

 78%

 100%

 0%

 52%

%Time

 58%

 87%

 98%

 89%

 0%

 55%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

05-1P5904

05-1K1204

05-1K1304

05-1Q9304

05-1M7304

05-1K0704

Contract 

  

STER-31SD-(004)E

STER-31TP-(004) 

  

HSNH-P017-(118)E

STER-31SA-(004)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3500 AMERICAN RIVER DR

333 CAMILLE AVENUE;

333 CAMILLE AVENUE;

416 SALINAS RD

5225 HELLYER AVENUE, SUITE 22

333 CAMILLE AVENUE;

1529 HWY 68

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET, 

SUITE E

140 DUBOIS ST STE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET 

SUITE E

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-17-9.1/9.9

05-SCR-35-3.0/3

05-SCR-129-1.1/L1.5

05-SCR-129-/0

05-SCR-152-1.9/2

05-SCR-236-5.4/0

Fed Aid

HB34

20.20.201

130

20.20.201

130

HB71

HA23

Pgm Code

ON ROUTE 17 NEAR SCOTTS VALLEY FROM 

0.6 MILES SOUTH OF LAUREL ROAD TO 

0.25 MILES NORTH OF LAUREL ROAD  

PA&ED, PS&E AND R/W ONLY___

SANTA CRUZ CNTY ON RTE 35 AT PM 3.0 

INSTALL SOLDIER PILE WALL RESTORE 

SITE. PROVIDE TEMP TRAFFIC CONTROL  

DIRS EFA 05A

SANTA CRUZ COUNTY IN WATSONVILLE ON 

ROUTE 129 FROM LOCUST STREET TO MAIN 

STREET AND ON ROUTE 152 FROM HOLM 

ROAD TO FREEDOM BOULEVA

SCR CNTY ON RT 129 & 152 @ VARIOUS 

PM. REMOVE SLIDE DEBRIS, CLEAR 

CULVERTS TEMPORARY TRAFFIC CONTROL. 

DIRS EFA

IN SANTA CRUZ COUNTY, EAST OF 

WATSONVILLE 0.1 MILE EAST OF  BEVERLY

DRIVE TO HOLOHAN/COLLEGE ROAD

SANTA CRUZ COUNTY NEAR BOULDER CREEK 

AT 1.1 MILES NORTH OF BOULDER CREEK 

BRIDGE

Description 

WILDLIFE CROSSING

INSTALL SOLDIER PILE WALL

PLANTING, IRRIGATION WORK AND 

TRANSPORTATI

REMOVE SLIDE DEBRIS & CLEAR CULVERTS

CONSTRUCT ACCESSIBLE PATHWAY,

RETAINING WALL, PAVEMENT, DRAINAGE &

PERMA

Type Of Work

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

BORTOLUSSI & WATKIN, INC.

DISNEY CONSTRUCTION INC

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GORDON N. BALL, INC.

Contractor

SAN JOSE CA 95138

PASO ROBLES, CA  93446

SAN RAFAEL CA CA 94901

BURLINGAME, CA  94507

VACAVILLE CA 95688

ALAMO CA 94507

(408)574-1400

(805)237-8851

 

 

(707)455-7033

(925)838-5675

FARSHAD KESHAVARZI

NGUYEN, IAN

SANTIAGO GARCIA

PANNU, ART

DAVID HOPPER

FARSHAD KESHAVARZI

Resident
Engineer

(831)427-4706

(831)427-4706

(831)455-5466

(805)540-9841

(805)319-1940

(831)235-3120

 $5,498,144

 $2,728,750

 $1,129,763

 $2,885,000

 $1,381,012

 $1,619,809

Bid + CCOs

 $5,351,917

 $278,746

 $230,931

 $2,058,777

 $1,270,654

 $1,494,182

Comp To  date

 $3,852

 $0

 $31,005

 $0

 $0

 $79,616

This Month

08/11/21

01/09/23

03/10/23

03/12/23

11/29/22

01/18/23

Awarded

09/02/21

03/22/23

04/24/23

06/07/23

12/22/22

02/16/23

Approved

12/20/23

06/20/24

01/24/25

10/30/23

09/21/23

06/20/24

Est Comp

 53%

 20%

 14%

 70%

 96%

 80%

%Time

 96%

 10%

 20%

 71%

 92%

 95%

% Work 

 

 

 

 

 

 

Message

05-1G2604

05-1Q6904

05-1P5304

05-1Q9504

05-1F6204

05-1M4504

Contract 

  

  

  

  

  

ACST-ER  -(39B)0

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

2121 ARDMORE RD

77 LARKSPUT STREET

533 AIRPORT BLVD 120

3333 VACA VALLEY PARKWAY;

333 CAMILLE AVENUE

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET STE

E

8115 PRUNEDALE NORTH 

ROAD

1529 HWY 68

1529 HWY 68/SALINAS 

HWY

140 DUBOIS STREET 

SUITE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

MONTEREY, CA 94010

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-10.0/16.8

05-SLO-1-12.6/12.7

05-SLO-1-13.3/13.3

05-SLO-1-29.7/34.4

05-SLO-1-32.6/0

05-SLO-1-34.5/0

Fed Aid

HA22

20.20.201

130

20.20.201

130

20.20.201

130

HA21

HA21

Pgm Code

SAN LUIS OBISPO COUNTY FROM GRACIA 

WAY AT OCEANO TO ROUTE 1/101 

SEPARATION IN PISMO BEACH.

SLO CNTY ROUTE 001 BRIDGE 49-12. 

REPAIR SEISMIC DAMPER BLOCK & VOID. 

RESTORE ASPHTCONCRETE SHOULDER. 

INSTALL UE DETERMENT DIRS EFA

IN SLO CNTY ON HWY 1 @ VARIOUS 

LOCATIONS. REPLACE CULVERTS, CLEAR 

DRAINAGE SYSTEM, 

SAWCUTTING,PAVING,TRENCH PLATES, 

TRAFFIC CDIRS 

ON HW 001 PM 29.7-34.4 AND HW 0041 PM

1.19REPLACE AND REPAIR DAMAGED FENCE,

REMOVE AND REPLACE CORRODED CULVERT  

DIRS EFA 05A2663

IN SAN LUIS OBISPO COUNTY IN MORRO 

BAY AT TORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY AT OLD CREEK BRIDGE

Description 

RHMA (GAP GRADED), RETAINING WALL, 

CURB RA

REPAIR SEISMIC DAMPER BLOCK ON 

BRIDGE

CULVERT REPLACEMENTS

REPLACE & REPAIR DAMAGED FENCE

REPLACE BRIDGE

REPLACE BRIDGE

Type Of Work

CALPORTLAND CONSTRUCTION

SOUZA ENGINEERING 

CONTRACTING,INC. DBA SOUZA 

CONSTRUCTION

CALPORTLAND CONSTRUCTION

PAPICH CONSTRUCTION CO INC

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

Contractor

SANTA MARIA CA 93456

SAN LUIS OBISPO, CA  93403

SANTA MARIA, CA 93454

ARROYO GRANDE, CA  93420

SAN LUIS OBISPO CA 93401

ARROYO GRANDE CA 93420

(805)345-3581

(805)549-3406

 

 

(805)546-8288

(805)473-3016

REED, ALBERT (ACTING)

REED, ALBERT

REED, ALBERT

SILVA, RICK

SILVA, RICK

SILVA, RICK

Resident
Engineer

(559)977-4632

(805)922-1611

(805)922-1611

(805)471-2102

(805)471-2102

(805)471-2102

 $12,022,450

 $685,000

 $373,000

 $373,000

 $6,204,355

 $8,716,828

Bid + CCOs

 $7,099,155

 $185,448

 $246,590

 $0

 $6,076,826

 $8,523,170

Comp To  date

 $3,188,284

 $0

 $0

 $0

 $0

 $71,454

This Month

12/19/22

12/13/22

05/22/23

08/02/23

03/08/21

10/13/21

Awarded

01/20/23

02/15/23

06/07/23

08/11/23

04/01/21

11/18/21

Approved

11/04/24

09/29/23

11/07/23

10/13/23

04/16/24

04/16/24

Est Comp

 31%

 22%

 66%

 0%

 0%

 88%

%Time

 59%

 27%

 66%

 0%

 0%

 97%

% Work 

 

 

 

 

PLANT EST 

SATIS

SUSPENDED

Message

05-1G9804

05-1Q0604

05-1Q7004

05-1R4604

05-0L7214

05-0L7224

Contract 

ACNH-S001-(661)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 EAST DONOVAN RD

PO BOX 3810

1625 E DONOVAN RD

398 SUNRISE TERRACE

4027 SANTA FE ROAD

398 SUNRISE TERRACE;

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE E

775 ARLINGTON ST

775 ARLINGTON ST.

775 ARLINGTON STREET

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-35.8/35.8

05-SLO-1-54.1/54.5

05-SLO-1-56.4/58

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-3.1/3.1

Fed Aid

20.20.201

130

HB4N

20.20.201

130

20.20.201

130

HA23

Pgm Code

SLO CNTY VAR ROUTES & LOCATIONS. 

STORM DAMAGE REPAIRS AND TEMP TRAFFIC

CONTROL. RD SLIPOUTS,LAND SLIDES, RD 

WASHOUT REPAIRDIRS EFA

SAN LUIS OBISPO COUNTY AT SAN SIMEON 

FROM 0.7 MILE SOUTH OF PICO CREEK 

BRIDGE TO 0.3MILE SOUTH OF PICO CREEK

BRIDGE

SAN LUIS OBISPO COUNTY AT SAN SIMEON 

FROM LITTLE PICO CREEK BRIDGE TO 0.2 

MILE NORTHOF HEARST CASTLE ROAD

IN SLO CNTY ON ROUTE 1 & 101 @ VAR 

SITES. INSTALL & MODIFY INLETS. CLEAN

SCUPPERS, RESTORE SLOPE, GRIND/PAVE 

SHOULDER & LANESDIRS 

SLO/SB COUNTIES ON RTE 1,41,101 &135 

@ VARLOCATIONS,GRADING TO RESTORE 

SITES INSTALLFENCING,GATES,SLOPE 

PAVING, HARDSCAPE DIRS EFA

SAN LUIS OBISPO COUNTY NEAR MORRO BAY

AT 3.1 MILES NORTH OF ROUTE 1/41 

SEPARATION

Description 

STORM DAMAGE REPAIRS

WIDEN SHOULDERS, RUMBLE STRIPS AND 

TRAFFIC

COLD PLANE EXISTING AC PAVEMENT AND 

RESURF

INSTALL & MODIFY INLETS

GRADING TO RESTORE 

SITES,FENCING,GATES

CONSTRUCT SOLDIER PILE RETAINING 

WALL.

Type Of Work

SOUZA ENGINEERING CONTRACTING 

INC. DBA SOUZA CONSTRUCTION

SOUZA ENGINEERING 

CONTRACTING,INC. D.B.A. SOUZA 

CONSTRUCTION, INC.

CALPORTLAND CONSTRUCTION

SOUZA ENGINEERING CONTRACTING 

INC DBA SOUZA CONSTRUCTION

PAPICH CONSTRUCTION CO INC

SOUZA ENGINEERING 

CONTRACTING,INC. D.B.A. SOUZA 

CONSTRUCTION, INC.

Contractor

SAN LUIS OBISPO, CA  93403

SAN LUIS OBISPO CA 93401

SANTA MARIA CA 93456

SAN LUIS OBISPO, CA 93403

ARROYO GRANDE, CA  93420

SAN LUIS OBISPO CA 93401

 

 

 

(805)546-8288

 

 

IMAN, HASSAN

TALLONE, MATTHEW

SILVA, RICHARD

IMAN, HASSAN

REED, AL

TALLONE, MATTHEW

Resident
Engineer

(805)748-2342

 

(805)471-2102

(805)743-2342

(805)441-7943

(805)550-0734

 $3,285,000

 $770,768

 $1,520,992

 $373,000

 $6,785,000

 $1,746,157

Bid + CCOs

 $1,073,330

 $784,728

 $0

 $178,102

 $4,484,933

 $1,651,983

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,877

This Month

01/13/23

05/16/23

03/15/23

12/23/22

03/07/22

06/30/22

Awarded

04/12/23

06/19/23

04/07/23

03/03/23

04/14/22

07/29/22

Approved

11/13/23

09/19/23

08/15/23

01/10/24

05/16/24

Est Comp

 94%

 100%

 0%

 32%

 100%

 28%

%Time

 33%

 94%

 0%

 48%

 66%

 94%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

05-1Q8204

05-1N6404

05-1P6004

05-1Q3304

05-1N4504

05-1K7204

Contract 

  

  

  

  

  

ACST-S041-(601)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

4027 SANTA FE ROAD

1625 EAST DONOVAN RD

PO BOX 3810

398 SUNRISE TERRACE

4027 SANTA FE ROAD

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

2053 PREISKER LANE, 

STE E

3230 RIVERSIDE AVE 

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-41-6.7/13

05-SLO-41-44.5/45.3

05-SLO-41-45.3/50.4

05-SLO-41-/11.5

05-SLO-46-3.3/5.5

05-SLO-46-4.8/5.2

Fed Aid

20.20.201

130

HE13

20.20.201

130

20.20.201

130

Pgm Code

IN SLO ON RTE 41 & 101 @ VARIOUS 

LOCATIONSREMOVE SLIDE DEBIS,REPAIR 

SLIPOUTS, PLACE ROCK SLOPE 

PROTECTION. TEMP TRAFFIC CONTRLDIRS

SAN LUIS OBISPO COUNTY AT AND NEAR 

CHOLAMEON ROUTE 41 FROM ROUTE 41/46 

SEPARATION TO0.8 MILE NORTH OF ROUTE 

41/46 SEPARATION AND O

SAN LUIS OBISPO COUNTY ABOUT 8 MILES 

NORTHOF SHANDON FROM 1.5 MILES NORTH 

OF EAST JUNCTION ROUTE 46 TO KERN 

COUNTY LINE

SAN LUIS OBISPO COUNTY FROM MAIN 

STREET INMORRO BAY TO LOS ALTOS ROAD 

IN ATASCADERO.

IN SLO COUNTY ON SR 224 @ PM 6.83 & 

SR 46 @ PM 3.34 & 5.5 REPAIR SINKHOLE

& OUTLET FAILURES. PROVIDE TEMP 

TRAFFIC CONTROL DIRS EFA

IN SLO COUNTY ON HWY 46, INSTALL 

HILFICKERBASKETS. RESTORE SLOPE, 

STRUCTUAL SECTION.INSTALL EROSION 

CONTROL.TRAFFIC CONTROL DIRS E

Description 

REOVE SLIDE DEBIS & REPAIR SLIPOUTS

CONVERT TO A 4 LANE EXPRESSWAY

COLD PLANE EXISTING PAVEMENT AND 

PLACE RHM

COLD PLANE AND OVERLAY WITH RHMA 

(GAP GRAD

REPAIR SINKHOLE & OUTLET FAILURS

INSTALL HILFICKER BASKETS,RESTORE 

SLOPE

Type Of Work

SOUZA ENGINEERING CONTRACTING 

INC DBA SOUZA CONSTRUCTION

GUY F ATKINSON CONSTRUCTION 

LLC

PAPICH CONSTRUCTION COMPANY, 

INC.

PAPICH CONSTRUCTION COMPANY, 

INC.

WHITAKER CONSTRUCTION GROUP 

INC

SOUZA ENGINEERING CONTRACTING 

INC DBA SOUZA CONSTRUCTION

Contractor

SAN LUIS OBISPO, CA  93403

IRVINE CA 92612

ARROYO GRANDE CA 93420

ARROYO GRANDE CA 93420

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA  93403

 

 

 

 

 

 

IMAN,HASSAN

WHITWORTH, NATALIE

LANG, TIM

LANG,TIM/TALLONE,MATT

TALLONE, MATTHEW

Resident
Engineer

(805)748-2342

(805)550-4689

(805)702-5997

 

(805)550-0734

(805)927-4559

 $3,785,000

 $148,911,781

 $2,223,993

 $5,999,209

 $635,000

 $1,485,000

Bid + CCOs

 $1,194,467

 $32,565,690

 $2,250,622

 $5,816,081

 $344,083

 $1,315,840

Comp To  date

 $0

 $4,699,430

 $195,603

 $0

 $0

 $0

This Month

03/15/23

03/03/23

03/06/23

04/14/23

01/05/23

07/29/22

Awarded

05/16/23

03/03/23

03/24/23

06/08/23

03/06/23

08/19/22

Approved

10/27/23

04/16/25

11/13/23

09/26/23

11/15/23

11/01/23

Est Comp

 74%

 16%

 44%

 100%

 100%

 100%

%Time

 32%

 22%

 98%

 97%

 54%

 89%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

05-1Q9704

05-3307C4

05-1P7604

05-1P1604

05-1Q0704

05-1P4004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

18201 VON KARMAN AVE 8TH FL

398 SUNRISE TERRACE

398 SUNRISE TERRACE

2752 CONCRETE COURT

PO BOX 3810

3230 RIVERSIDE AVE 

#130

102 S WHITLEY GARDENS

DR

3230 RIVERSIDE AVE 

130

775 ARLINGTON ST

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-29.7/32.2

05-SLO-46-49.7/54.7

05-SLO-101-28.9/28.9

05-SLO-101-35.6/0

05-SLO-101-714.0/571.4

05-SLO-101-714.0/571.4

Fed Aid

HA22

HE13

20.20.201

130

HM

20.20.201

130

20.20.201

130

Pgm Code

SAN LUIS OBISPO COUNTY IN PASO ROBLES

FROM300 FEET WEST OF ROUTE 101/46 

SEPARATION TO 0.1 MILE EAST OF 

AIRPORT ROAD

SAN LUIS OBISPO COUNTY NEAR SHANDON 

FROM 0.2 MILE EAST OF SHANDON SAFETY 

ROADSIDE REST AREA TO 0.1 MILE WEST 

OF DAVIS ROAD

SLO CNTY @ MARSH ST UNDERCROSSING. 

REMOVE 

VEGETATION,REPAIR/RESTORE/RETROFIT 

IRRIGATION, INSTALL MULCH AS 

VEGETATION. DIRS EFA 05A

SAN LUIS OBISPO COUNTY NEAR SAN LUIS 

OBISPO AT CUESTA OVERHEAD.

AT DIST 05 DISTRIC OFFICE ON HIGUERA 

ST. EMERGENCY ELECTRIC REPAIRS DUE TO

DIST OFFDAMAGED BY FLOODWATERS.  DIRS

EFA 05A2576

AT THE DIST 05 DISTRICT OFFICE.  

EMERGENCY I.T. REPAIRS DUE TO 

FLOODING FROM HEAVY WINTER STORMS 

DIRS EFA 05A2595

Description 

COLD PLANE, PLACE HMA, RHMA, CONC 

PVMT, MO

CONVERT TO A 4 LANE EXPRESSWAY

REMOVE VEGETATION RETROFIT 

IRRIGATION

POLYESTER CONCRETE OVERLAY AND JOINT

SEAL

EMERGENCY ELECTRIC REPAIRS @ D05 

DIST OFF

EMERGENCY I.T. REPAIRS DUE TO 

FLOODING

Type Of Work

PAPICH CONSTRUCTION COMPANY, 

INC.

GUY F ATKINSON CONSTRUCTION 

LLC

KCI ENVIRONMENTAL, INC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, LLC

ELECTRICRAFT INC

PRESIDIO NETWORKED SOLUTIONS 

GROUP, LLC

Contractor

ARROYO GRANDE CA 93420

IRVINE CA 92612

SAN LUIS OBISPO, CA  93403

BENICIA CA 94510

SAN LUIS OBISPO, CA  93401

SACRAMENTO, CA  95814

 

(949)204-4759

 

 

 

 

NORRIS, AMY

TALLONE, MATTHEW

IMAN, HASSAN

REED, ALBERT

REED, ALBERT

Resident
Engineer

 

(805)550-1306

(805)550-0734

(805)748-2342

(805)922-1611

(805)922-1611

 $8,785,309

 $118,038,588

 $373,000

 $1,983,000

 $385,000

 $4,021,000

Bid + CCOs

 $0

 $76,839,150

 $186,253

 $68,730

 $315,210

 $1,269,887

Comp To  date

 $0

 $8,457,291

 $0

 $68,730

 $0

 $0

This Month

09/01/23

02/16/22

04/25/22

05/01/23

01/12/23

01/12/23

Awarded

09/28/23

02/16/22

05/25/22

05/25/23

05/16/23

04/19/23

Approved

08/12/24

08/21/24

03/21/24

12/20/23

12/01/23

Est Comp

 0%

 61%

 100%

 22%

 100%

 100%

%Time

 0%

 65%

 50%

 3%

 82%

 32%

% Work 

 

 

OVER RUN

 

OVER RUN

OVER RUN

Message

05-1K4604

05-3307A4

05-1N8204

05-1N9404

05-1Q8404

05-1Q8504

Contract 

  

ACNH-P046-(062)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

398 SUNRISE TERRACE

18201 VON KARMAN AVE STE 800

PO BOX 3307

2990 BAY VISTA COURT, SUITE D

200 SURBURBAN RD STE A

400 CAPITAL MALL RD STE 9106

102 S WHITLEY GARDENS

DR

3230 RIVERSIDE AVE 

#130

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE E

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

05-SLO-101-/0

05-SLO-101-/0

05-SLO-166-8.9/8.9

05-VAR-101-/0

05-VAR-101-/0

05-VAR-101-/0

Fed Aid

20.20.201

130

20.20.201

130

HM

HM

HM

Pgm Code

D05 DIST OFFICE. RECONSTRUCT/REPAIR 

FLOOD DAMAGED BLDG COMPONENTS 

INCLUDING FLOORINGDRYWALL, HVAC 

SYSTEM DOORS AND FRAMES. DIRS EF

DISTRICT 05 DISTRICT OFFICE. CLEAN UP

ABATEMENT & HAZARDOUS WASTE REMOVAL 

FROM D.O. DUE TO FLOODING FROM STORMS

DIR EFA 05A2619

SAN LUIS OBISPO COUNTY NEAR SANTA 

MARIA ATROUTE 101/166 SEPARATION

MONTEREY AND SAN LUIS OBISPO COUNTIES

AT VARIOUS LOCATIONS

SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS

MONTEREY, SAN BENITO AND SANTA CRUZ 

COUNTIES AT VARIOUS LOCATIONS.

Description 

D05 DIST OFFICE REPAIR DAMAGED BLDG

D05 DISTRICT OFFICE CLEAN UP FROM 

STORMS

INSTALL SIGNAL AND LIGHTING.

POLYESTER CONCRETE OVERLAY AND 

BRIDGE JOIN

POLYESTER CONCRETE OVERLAY, DECK 

SEAL, REP

POLYESTER CONCRETE OVERLAY, DECK 

SEAL, AND

Type Of Work

SPECIALTY CONSTUCTION INC

JM ENVIRONMENTAL INC

LEE WILSON ELECTRIC COMPANY, 

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN LUIS OBISPO, CA  93401

GRANITE BAY, CA  95746

ARROYO GRANDE CA 93420

TEMPE AZ 85282

TEMPE AZ 85282

TEMPE AZ 85282

 

 

 

 

 

 

REED, ALBERT

REED, AL

REED, AL

JEFFREY FINN

PANNU, ART

Resident
Engineer

(805)922-1611

(805)922-1611

(559)977-4632

(805)702-5997

(510)388-9367

(805)441-6931

 $2,510,000

 $1,235,000

 $941,716

 $1,413,413

 $1,495,224

 $1,353,021

Bid + CCOs

 $1,813,331

 $1,078,059

 $655,946

 $886,628

 $1,401,440

 $1,171,131

Comp To  date

 $0

 $0

 $655,946

 $856,372

 $0

 $42,507

This Month

02/17/23

01/13/23

03/27/23

06/08/23

03/02/23

03/02/23

Awarded

04/28/23

05/15/23

04/10/23

06/26/23

04/04/23

03/30/23

Approved

12/31/23

09/30/23

11/21/23

12/29/23

12/05/23

11/27/23

Est Comp

 100%

 100%

 44%

 39%

 66%

 76%

%Time

 72%

 87%

 69%

 63%

 85%

 86%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

05-1Q8604

05-1Q8804

05-1M7504

05-1P2304

05-1N9204

05-1N9304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

645 CLARION COURT

PO BOX 2189

1151 EL CAMINO REAL

1310 W. 23RD STREET

1310 W. 23RD STREET

1310 W. 23RD STREET

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE E

2053 PREISKER LAN, 

STE E

35 S LA PATERA LANE, 

SUITE E

8115 PRUNEDALE NORTH 

RD

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

GOLETA, CA 93117

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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05District

 $46,853,747 $757,735,831 $1,464,654,477

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-5-37.2/48.8

06-FRE-5-44.4/45.4

06-FRE-5-60.1/66.2

06-FRE-41-20.0/33.3

06-FRE-41-21.1/0

Fed Aid

HB1

HA22

HA22

HA22

HB4N

Pgm Code

IN FRESNO, KERN, KINGS, MADERA,  

MARIPOSA AND TULARE COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO COUNTY FROM 1.9 MI NORTH OF

THREE ROCKS ROAD UC TO 0.2 MI SOUTH 

OF PANOCHE ROAD OC

IN FRESNO COUNTY FROM 1.2 MI NORTH OF

HUDSON AVE. OVERCROSSING TO 0.4 MI 

SOUTH OF MANNING AVE. OVERCROSSING

FRESNO COUNTY ABOUT 21 MILES WEST OF 

MENDOTA FROM SHIELDS AVENUE 

OVERCROSSING TO MERCED COUNTY LINE

IN FRESNO COUNTY ON ROUTE 41 PM  

R20.00/33.37, ROUTE 99 PM 19.36/ 

22.0, ROUTE 168 PM R0.2/R9.7, AND 

ROUTE 180 PM R58.55/R59.85

AND SR 168S (BR 42-0341R)

Description 

CURVE WARNING SIGNS

PAVEMENT PRESERVATION (MULTI-ASSET

BRIDGE REPLACEMENT AT TUMEY GULCH

COLD PLANE EXISTING PAVEMENT AND 

RESURFACE

INSTALL FIBER OPTIC SYSTEM

REPLACE JOINT SEALS AND

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ALDRIDGE ELECTRIC, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92606

FRESNO CA 93706

FRESNO CA 93706

FRESNO CA 93706

LIBERTYVILLE IL 60048

IRVINE CA 92606

(949)252-0441

(559)441-5700

(559)441-5700

 

(847)276-1127

(949)252-0441

MARK MENGONI

CARY CRUZ

CARY CRUZ

MARK MENGONI

DIN DADAWALLA

Resident
Engineer

(559)259-4877

(559)341-3377

(559)341-3377

 

(559)259-4877

(559)417-5927

 $6,073,454

 $27,160,876

 $12,181,268

 $13,091,141

 $11,071,828

 $1,136,001

Bid + CCOs

 $4,848,396

 $25,738,458

 $11,438,492

 $0

 $9,143,412

 $1,033,716

Comp To  date

 $410,919

 $295,353

 $284,909

 $0

 $0

 $145,673

This Month

01/27/22

05/11/22

05/26/22

08/31/23

11/05/21

07/21/22

Awarded

02/23/22

06/09/22

06/16/22

09/14/23

12/02/21

09/02/22

Approved

10/23/23

10/30/23

12/26/23

11/30/23

11/06/23

Est Comp

 99%

 98%

 86%

 0%

 100%

 89%

%Time

 80%

 93%

 93%

 0%

 83%

 86%

% Work 

 

 

 

 

OVER RUN

 

Message

06-0Y4904

06-0X2704

06-0S8304

06-0X2804

06-0V7804

06-1E1904

Contract 

SSTG-000C-(537)E

ACIM-0055-(157)E

ACIM- 005-(155)E

ACIM-005 -(5  )1

ACNH-X019-(032)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2716 GRANITE COURT;

2716 GRANITE COURT;

2716 GRANITE COURT

844 E. ROCKLAND ROAD;

16351 CONSTRUCTION CIR W;

3240 N.MILLBROOK

3240 N. MILLBROOK

3240N MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-41-23.1/0

06-FRE-41-27.4/28.5

06-FRE-41-28.2/28.2

06-FRE-99-4.9/11.6

06-FRE-145-26.1/34.1

06-FRE-145-33.1/33.1

Fed Aid

HB4N

20.20.201

130

HA22

Pgm Code

IN FRESNO COUNTY IN FRESNO ON ROUTE 

41 AT VENTURA AVENUE VIADUCT AND ON 

ROUTE 180 AT 180/41 CONNECTOR 

SEPARATION

IN FRESNO FROM NORTHBOUND ON-RAMP 

FROM ASHLAN AVE TO NORTHBOUND OFF-

RAMP TO SHAW AVE

IN FRESNO COUNTY ALONG ROUTE 41  NEAR

PM R28.2  AT PUMP PLANT BETWEEN SHAW 

AND SANTA ANA DIR'S EMERGENCY F.A.

IN AND NEAR SELMA FROM 0.1 MI SOUTH 

OF SECOND STREET UC TO 0.5 MI NORTH 

OF MERCED STREET UC

FRESNO COUNTY IN AND NEAR KERMAN FROM

MANNING AVENUE TO 0.1 MILE SOUTH OF 

CALIFORNIA AVENUE AND IN THE CITY AND

COUNTY OF MADERA F

FRESNO COUNTY NEAR KERMAN AT JENSEN 

AVENUE

Description 

JOINT AND DECK REHAB

CONSTRUCT AUXILIARY LANE

REMOVE/REPLACE PUMP AND ASSOC 

APPURTENANCE

PAVEMENT REHABILITATION (2R)

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND P

PLACE ROCK BLANKET, CONCRETE TEXTURE

PAVIN

Type Of Work

T.P.A. CONSTRUCTION, INC.

RNR CONSTRUCTION, INC.

KOCH & KOCH INC

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

Contractor

ROCKLIN CA 95765

SACRAMENTO CA 95828

GRASS VALLEY, CA 95945

WESTLAKE VILLAGE CA 91361

FRESNO CA 93706

FRESNO CA 93720

(916)919-1624

(916)379-0957

 

(818)362-9200

 

 

MARK MENGONI

MENGONI, MARK

FERNANDO DEALBA

NGO, HAN

MARK MENGONI

Resident
Engineer

 

(559)243-3543

(559)254-4877

(559)288-8603

(559)960-7381

(559)259-4877

 $1,596,857

 $15,063,203

 $1,300,000

 $63,504,075

 $4,547,027

 $442,447

Bid + CCOs

 $577,650

 $7,479,472

 $0

 $53,136,877

 $4,511,165

 $0

Comp To  date

 $277,211

 $1,585,173

 $0

 $2,405,774

 $0

 $0

This Month

05/20/22

11/08/22

07/10/23

02/25/21

04/18/23

07/19/23

Awarded

09/28/22

12/21/22

07/28/23

03/18/21

05/08/23

08/11/23

Approved

12/21/23

09/12/24

05/27/24

11/15/23

09/21/23

Est Comp

 49%

 39%

 0%

 100%

 100%

 0%

%Time

 36%

 50%

 0%

 84%

 96%

 0%

% Work 

 

 

 

OVER RUN

COMPLETED

 

Message

06-1A6404

06-0W1704

06-1G0904

06-0U4204

06-1E5704

06-1E6604

Contract 

  

ACNH-P041-(602)E

  

ACNH-P099-(666)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2406 CLUBHOUSE DRIVE;

8589 THYS COURT;

13084 JOHN BAUER AVE

3075 TOWNSGATE ROAD, SUITE 20

2716 GRANITE COURT

7726 N. FIRST STREET #137

3240 N. MILLBROOK

3240 N MILLBROOK AVE.

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

10/16/23

Location
Storm Water
Plan
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06District

06-FRE-180-54.1/56

06-FRE-180-62.9/65.3

06-FRE-180-133.2/134

06-FRE-180-180.0/138

06-FRE-198-21.2/22.7

06-KER-5-8.0/8.4

Fed Aid

HB1

20.20.201

130

20.20.201

130

20.20.210

130

Pgm Code

IN AND NEAR FRESNO FROM 0.2 MILE WEST

OF BRAWLEY AVENUE TO TEILMAN AVENUE

FRESNO COUNTY IN AND NEAR FRESNO FROM

CLOVIS AVENUE OVERCROSSING TO 

TEMPERANCE AVENUE UNDERCROSSING

IN FRESNO COUNTY, ON STATE ROUTE 180 

FROM POST MILE 133.2 TO POST MILE 

134.0 NORTH OF BOYDEN CAVERN  DIR 

ORDER EMERGENCY F.A.

IN FRE COUNTY ON RTE 180 BETWEEN PM 

118 AND 138 GRIND AND PAVE AC, 

RECONSTRUCT DRAIN SYSTEM DUE TO STORM

DAMAGE DIRS EFA 06A3004

FRESNO COUNTY IN AND NEAR COALINGA 

FROM FIRESTONE AVENUE TO ROUTE 33

IN KERN COUNTY  ON INTERSTATE 5  FROM

PM 8.044L TO 8.455L DIR EMERGENCY FA

Description 

HIGHWAY PLANTING

REMOVE GUARDRAIL, PAVE HMA PAD AND 

CONSTRU

REPAIR ROADWAY DAMAGE DUE TO ROCK 

FALL

REPAIR STORM DAMAGE

COLD PLANE EXISTING ASPHALT PAVEMENT

AND P

REMOVAL OF ROCK MATERIAL WITH SIZE 

REDUCT

Type Of Work

MARINA LANDSCAPE, INC.

CAL VALLEY CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY 

INC.

CAL VALLEY CONSTRUCTION

DRILLTECH DRILLING AND 

SHORINGDBA APEX ROCKFALL 

MITIGATION

Contractor

ORANGE CA 92868

FRESNO  CA CA 93722

FRESNO, CA 93706

FRESNO, CA 93706

FRESNO  CA CA 93722

ANTIOCH, CA 94509

(714)939-6600

 

 

 

 

 

CARY CRUZ

FERNANDO DEALBA

DEALBA, FERNANDO

MARK MENGONI

CARY CRUZ

LANDAS, TRAVIS

Resident
Engineer

(559)341-3377

(559)288-8603

(559)288-8603

(559)288-8603

(559)341-3377

(559)287-4911

 $5,328,436

 $3,855,077

 $372,940

 $25,465,000

 $1,355,388

 $680,000

Bid + CCOs

 $4,099,146

 $3,606,170

 $0

 $651,091

 $482,064

 $393,923

Comp To  date

 $268,140

 $245,719

 $0

 $0

 $0

 $123,110

This Month

05/20/22

03/07/23

04/25/22

08/21/23

01/05/23

06/12/23

Awarded

07/15/22

04/20/23

05/17/22

09/05/23

01/26/23

06/27/23

Approved

10/21/23

10/21/23

05/06/22

06/25/24

09/27/23

10/21/23

Est Comp

 100%

 94%

 0%

 17%

 89%

 100%

%Time

 76%

 91%

 0%

 3%

 35%

 58%

% Work 

 

 

 

 

COMPLETED

 

Message

06-342354

06-1A3204

06-1E5304

06-1G3304

06-1E5604

06-1G0804

Contract 

  

HSNH-P180-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD;

5125 N GATES AVE STE 102

2716 GRANITE COURT

2716 GRANITE COURT

5125 N GATES AVE STE 102

2200 WYMORE WAY

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK AVE

3240 N. MILLBROOK

3240 N MILLBROOK

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

10/03/23

Location
Storm Water
Plan
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06District

06-KER-43-9.0/15.7

06-KER-43-15.9/37.8

06-KER-46-26.1/30.2

06-KER-46-29.7/31.9

06-KER-58-53.4/54.5

06-KER-58-64.4/67.3

Fed Aid

HE13

Pgm Code

KERN COUNTY NEAR WASCO ON ROUTE 43 

FROM 0.2 MILE SOUTH OF ROUTE 58 TO 

0.5 MILE NORTH OF RIVERSIDE AVENUE 

AND ROUTE 46 FROM 0.5 MIL

KERN COUNTY NEAR SHAFTER AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF LOS 

ANGELES STREET TO 0.1 MILE NORTH OF 

CECIL AVENUE

KERN COUNTY IN AND NEAR LOST HILLS 

FROM 1.3 MILES WEST OF BROWN MATERIAL

ROAD TO 0.2 MILE EAST OF CALIFORNIA 

AQUEDUCT

ON STATE ROUTE 46, FROM THE 

INTERSECTION OF BROWNS MATERIAL  ROAD

TO 0.3 MILES EAST OF LOST HILLS ROAD.

IN KERN COUNTY IN BAKERSFIELD ON 

ROUTE 58 FROM SOUTH H STREET  

OVERCROSSING TO ROUTE 204 AND ON 

ROUTE 204 FROM ROUTE 58/204 SEPARA

KERN COUNTY NEAR EDISON FROM 0.2 MILE

WESTOF TEJON HIGHWAY OVERCROSSING TO 

CALIENTE CREEK BRIDGE

Description 

PRECOATED AGGREGATE (SEAL COAT), 

ASPHALT-R

REMOVE & REPLACE CULVERTS & INLETS, 

INSTAL

CONVERT 2-LANE CONVENTIONAL HIGHWAY 

TO A 4

2-LANE CONVENTIONAL HIGHWAY TO

ADA UPGRADES

HMA (TYPE A), RHMA-G, JPCP, CRCP & 

HIGH SP

Type Of Work

AMERICAN PAVEMENT SYSTEMS, 

INC.

LAMASSU UTILITY SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRIFFITH COMPANY

Contractor

MODESTO CA 95354

LOOMIS CA 95650

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

RIVERSIDE CA 92504

BAKERSFIELD CA 93308

 

 

 

(661)399-3361

(951)710-1000

(661)392-6653

JAKE GARCIA

JAKE GARCIA

JAKE GARCIA

AMRIT BRAR

AMRIT BRAR

AMRIT BRAR

Resident
Engineer

(559)905-1299

(559)905-1299

(559)905-1299

(661)332-0538

(661)332-0538

(661)332-0538

 $2,877,458

 $724,846

 $24,948,098

 $20,799,945

 $6,303,003

 $10,792,735

Bid + CCOs

 $2,675,412

 $230,097

 $2,959,050

 $20,032,933

 $3,013,023

 $0

Comp To  date

 $0

 $0

 $2,959,050

 $389,604

 $1,265,309

 $0

This Month

03/28/23

04/14/23

07/17/23

01/08/21

10/06/22

08/29/23

Awarded

05/22/23

05/08/23

08/18/23

02/02/21

10/21/22

09/14/23

Approved

09/28/23

09/01/23

04/22/24

10/21/23

11/10/23

Est Comp

 100%

 53%

 15%

 100%

 91%

 0%

%Time

 92%

 37%

 12%

 98%

 48%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

06-1E5804

06-1F2504

06-442564

06-442554

06-0W15V4

06-0X1604

Contract 

  

  

PLUL-6206-(031)0

PLUL-6206-(031)N

ACNH-X029-(151)E

ACNH-P058-(132)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET

3193 ENTERPRISE COURT

3005 JAMES ROAD

3005 JAMES ROAD

5942 ACORN STREET;

1128 CARRIER PARKWAY AVE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

10/16/23

Location
Storm Water
Plan
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06District

06-KER-58-535.0/0

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-119-.2/.6

06-KER-119-2.2/10

06-KER-155-42.0/57

Fed Aid

20.20.201

130

HB1

HM

20.20.201

130

Pgm Code

IN THE CITY OF BAKERSFIELD, KERN 

COUNTY AT VARIOUS BRIDGE LOCATIONS ON

RTE 58, 99 AND 178

IN AND NEAR BAKERSFIELD FROM 0.4 MI 

SOUTH OF OLD US-99 OVERCROSSING (S. 

UNION AVE.) TO 0.1 MI NORTH OF WHITE 

LANE OVERCROSSING

KERN COUNTY IN BAKERSFIELD FROM PALM 

AVENUE OVERCROSSING TO BEARDSLEY 

CANAL BRIDGE

ON ROUTE 119 IN TAFT FROM 0.1 MI 

NORTH OF GARDNER FIELD ROAD. TO 0.5 

MI SOUTH OF ASH STREET.

KERN COUNTY NEAR TAFT FROM 0.1 MILE 

NORTH OF HARRISON STREET TO ELK HILLS

ROAD

IN KERN COUNTY  ON ROUTE 155  BETWEEN

PM 42.00 - 57.00 DIR ORDER EMERGENCY 

FA

Description 

SECURE AND REPAIR DAMAGED ENTRY 

POINTS

PAVEMENT REHABILITATION AND IMPROVE

REPLACEMENT PLANTING.

LEFT-TURN CHANNELIZATION

PLACE ASPHALT-RUBBER BINDER CHIP 

SEAL, COL

REPLACEMENT OF DAMAGED ROADWAY 

SURFACE

Type Of Work

GRIFFITH COMPANY

GRIFFITH-ATKINSON JV

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS, 

INC.

GRIFFITH COMPNAY

Contractor

BAKERSFIELD, CA 93308

BREA CA 92821

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

MODESTO CA 95354

BAKERSFIELD, CA 93308

(661)426-6917

(661)392-6640

 

(831)724-1011

 

 

TRAVIS LANDAS

JAMES BURFORD

AMRIT BRAR

JAKE GARCIA

JAKE GARCIA

LANDAS, TRAVIS

Resident
Engineer

(559)513-1469

(559)977-4455

(661)332-0538

(559)905-1299

(559)905-1299

(559)287-4911

 $2,535,000

 $54,052,756

 $5,388,904

 $1,353,723

 $1,935,713

 $13,380,800

Bid + CCOs

 $1,838,942

 $48,353,290

 $0

 $1,315,334

 $0

 $1,444,666

Comp To  date

 $148,065

 $2,291,433

 $0

 $7,470

 $0

 $471,735

This Month

12/06/21

12/08/20

02/16/23

09/26/22

03/30/23

04/10/23

Awarded

03/13/22

12/31/20

03/15/23

10/19/22

04/24/23

05/12/23

Approved

03/05/24

10/31/23

10/27/23

11/29/23

01/23/24

Est Comp

 64%

 99%

 0%

 96%

 0%

 61%

%Time

 73%

 88%

 0%

 97%

 0%

 11%

% Work 

 

 

 

 

 

 

Message

06-1C8904

06-0Q9204

06-0Q2814

06-0X7604

06-1E5904

06-1G0404

Contract 

  

ACNH-P099-(660)E

  

HSST-S119-(021)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVE

3050 E. BIRCH STREET;

1128 CARRIER PARKWAY AVE

3005 JAMES RD

1012 11TH STREET

1128 CARRIER PARKWAY AVE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-166-9.0/24.6

06-KER-178-12.6/55.4

06-KER-178-20.6/21.6

06-KER-184-.9/L1.1

06-KER-204-2.8/0

06-KER-223-15.7/16.3

Fed Aid

HM

20.20.201

130

HB1

HB1

HB4N

Pgm Code

KERN COUNTY NEAR MARICOPA FROM 4.0 

MILES EAST OF BASIC SCHOOL ROAD TO 

ROUTE 166/99 SEPARATION

IN KERN COUNTY AT VARIOUS LOCATIONS 

FROM 1.6 MI. EAST OF RANCHERIA RD. 

NEAR BAKERSFIELD TO VISTA GRANDE 

DRIVE NEAR LAKE ISABELLA

IN KERN COUNTY  ON STATE ROUTE 178 

FROM POST MILE 20.60 POST MILE 21.60 

DIR'S EMERGENCY FA

NEAR WEEDPATCH FROM 0.1 MI SOUTH TO 

0.1 MI NORTH OF SUNSET BLVD.

IN KERN COUNTY IN BAKERSFIELD ON SR-

204 AT 8TH STREET

IN KERN COUNTY NEAR ARVIN AT ROUTE 

184/223 INTERSECTION

Description 

APPLY RUBBER CHIP SEAL.

REPAIR AND REPLACE CULVERTS

RETAINING WALL, SLOPE/ROADWAY 

REPAIRS

INTERSECTION IMPROVEMENTS

INSTALL HYBRID PEDESTRIAN BEACON

INTERSECTION IMPROVEMENT

Type Of Work

VSS INTERNATIONAL, INC.

GENUINE ENGINEERING INC

GENUINE, ENGINEERING

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY  ERIC EUCCE  

JOE ARCHULETA

Contractor

WEST SACRAMENTO CA 95624

CORONA CA 92883

CORONA, CA 92883

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

 

(951)674-5000

 

(661)392-6640

(661)392-6640

(661)392-6640

JAKE GARCIA

SAMUEL GARCIA

GABRIEL MACIAS

TRAVIS LANDAS

AMRIT BRAR

TRAVIS LANDAS

Resident
Engineer

(559)905-1299

(559)513-1469

(661)401-9705

(661)391-4766

(661)333-0538

(559)513-1469

 $3,196,657

 $3,919,079

 $7,040,000

 $3,491,161

 $1,151,011

 $6,270,625

Bid + CCOs

 $2,985,642

 $1,322,870

 $1,380,374

 $3,035,206

 $1,180,788

 $5,587,812

Comp To  date

 $0

 $0

 $0

 $192,378

 $0

 $489,296

This Month

03/07/23

09/29/22

06/02/23

02/24/22

05/09/22

01/25/22

Awarded

03/29/23

11/15/22

06/30/23

03/16/22

05/20/22

02/11/22

Approved

07/29/23

11/02/23

11/20/23

10/21/23

09/19/23

10/24/23

Est Comp

 97%

 49%

 7%

 96%

 100%

 95%

%Time

 100%

 33%

 20%

 86%

 100%

 85%

% Work 

 

 

 

SUSPENDED

COMPLETED

SUSPENDED

Message

06-1E6004

06-0X0804

06-1G3104

06-0V2804

06-0W9904

06-0R1904

Contract 

  

  

  

SSTG-P184-(016)E

HSST-P204-(006)E

CSTG-X029-(150)E

  

  

  

--()

--()

L 62-06 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

  

3785 CHANNEL DRIVE

13306 INDIAN BOW CIR;

11762 DE PALMA ROAD 1C-225

1128 CARRIER PARKWAY AVE;

1128 CARRIER PARKWAY AVE;

1128 CARRIER PARKWAY AVE;

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

09/28/23

Location
Storm Water
Plan
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06District

06-KER-223-20.1/21.1

06-KIN-5-/0

06-KIN-41-20.0/28.4

06-KIN-43-10.2/18.2

06-MAD-41-6.3/9.2

06-MAD-99-6.9/7.6

Fed Aid

HA22

20.20.201

130

HA22

HA21

Pgm Code

KERN COUNTY IN ARVIN FROM 0.1 MILE 

WEST OFCOMANCHE DRIVE TO EL TEJON 

HIGHWAY

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

KINGS COUNTY NEAR KETTLEMAN CITY FROM

0.1 MILE SOUTH OF QUAIL AVENUE TO 

NEVADA AVENUE

IN KINGS COUNTY  ON STATE ROUTE 43  

BETWEEN POST MILE 10.20 AND 18.20 

DIR'S EMERGENCY F.A.

MADERA COUNTY NEAR MADERA FROM 0.1 

MILE NORTH OF AVENUE 15 TO 2.2 MILES 

NORTH OF FRIANT MADERA CANAL BRIDGE

IN MADERA COUNTY ABOUT 2 MI. SOUTH OF

MADERA FROM 0.3 MI SOUTH OF 

COTTONWOOD CREEK TO AVENUE 12 

OVERCROSSING.

Description 

PLANTING, IRRIGATION WORK AND 

THERMOPLASTI

INSTALL VEHICLE DETECTION SYSTEMS

COLD CENTRAL PLANT RECYCLING, HMA 

AND HMA-

REMOVE & REPLACE HMA & RHMA PAVEMENT

REMOVE ASPHALT PAVEMENT, REPLACE 

WITH HMA,

REPLACE 3 BRIDGES; BR. NO. 41-0065

Type Of Work

MARINA LANDSCAPE INC.

MADCO ELECTRIC, INC.

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION

CAL VALLEY CONSTRUCTION

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE CA 92868

SELMA CA 93662

FRESNO CA 93706

FRESNO, CA 93722

FRESNO  CA CA 93722

WESTLAKE VILLAGE CA 91361

 

(559)896-5637

 

 

 

(818)362-9200

TRAVIS LANDAS

CARY CRUZ

DIN DADAWALLA

GILL, GURJOT

WILSON, RYAN

GILL, GURJOT (K. 

AROWOSEGBE)

Resident
Engineer

(559)287-4911

(559)341-3377

(559)417-5927

(559)977-0927

(559)960-9920

(559)417-5927

 $459,105

 $994,800

 $15,045,175

 $3,617,000

 $13,625,089

 $22,219,307

Bid + CCOs

 $117,275

 $878,260

 $3,069,699

 $0

 $7,113,129

 $8,269,664

Comp To  date

 $0

 $0

 $3,069,699

 $0

 $986,711

 $985,873

This Month

03/07/23

09/16/21

06/30/23

06/22/23

01/18/23

06/22/22

Awarded

04/04/23

11/23/21

08/11/23

07/28/23

02/15/23

07/20/22

Approved

07/20/23

03/03/23

08/28/24

11/17/23

04/10/24

11/25/24

Est Comp

 10%

 87%

 5%

 0%

 44%

 35%

%Time

 27%

 88%

 20%

 0%

 52%

 37%

% Work 

 

 

 

 

 

 

Message

06-1E6704

06-0T0204

06-0U4604

06-1G1104

06-0R2104

06-0V1204

Contract 

  

  

ACNH-P041-(604)E

  

ACNH-P041-(603)E

ACNH-P099-(671)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3707 W GARDEN GROVE BLVD

2135 E. FRONT ST.;

2716 GRANITE COURT

5125 N GATES AVE SUITE 102

5125 N GATES AVE STE 102

3075 TOWNSGATE ROAD;

1824 NORRIS ROAD

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK AVE

3240 N. MILLBROOK 

AVENUE

BAKERSFIELD, CA93308

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-MAD-99-24.8/0

06-TUL-63-2.0/4

06-TUL-99-4.0/15.5

06-TUL-99-9.8/40.7

06-TUL-99-21.4/22.7

06-TUL-99-22.3/0

Fed Aid

HM

20.20.201

130

20.20.201

130

Pgm Code

IN MADERA CO ON SR 99 (BR 41-0044L) 

AND SR 152 (BR 41-0011R)

TULARE COUNTY NEAR VISALIA FROM EAST 

CARTMILL AVENUE TO AVENUE 264

IN TULARE COUNTY  ON STATE ROUTE 99 

NB & SB  FROM PM 4.0 TO 14  DIR 

EMERGENCY ORDER FORCE ACCOUNT

TULARE COUNTY IN AND NEAR TEVISTON AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF AVENUE 76 TO 0.1 MILE SOUTH OF 

BETTY DRIVE

IN TULARE COUNTY ALONG HWY 99 AT 

SOUTH BRANCH TULE RIVER, NORTH BRANCH

TULE RIVER AND ELK BAYOU BRIDGES 

DIR'S EMERGENCY FA

NEAR TIPTON AT THE PHILIP S.RAINE 

SAFETY ROADSIDE REST AREA

Description 

REPLACE BRIDGE SEALS AND

COLD PLANE AC PAVEMENT, COLD CENTRAL

PLANT

REPAIR FAILED PAVEMENT & PAVEMENT 

DELINEAT

LANDSCAPE PLANTING, IRRIGATION, AND 

PLANT

REPAIR STORM DAMAGE ALONG HWY 99 VAR

LOC

SEWER, WATER AND IRRIGATION

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

AGEE CONSTRUCTION CORPORATION

YARBS GRADING & PAVING

MARINA LANDSCAPE INC.

GRANITE CONSTRUCTION COMPANY

TSI ENGINEERING INC

Contractor

SAN FERNANDO CA 91340

CLOVIS CA 93612

FOWLER, CA 93625

ORANGE CA 92868

LOS ANGELES, CA 90074

NORTH HIGHLANDS CA 95660

(818)898-2300

 

 

 

 

(916)571-5731

GILL, GURJOT (RYAN 

WILSON)

MICHAEL R GARRETT

GARRET, MIKE

MICHAEL R GARRETT

HUERTA, JAVIER

MICHAEL R GARRETT

Resident
Engineer

(559)977-0927

(661)303-4187

(661)303-4187

(661)303-4187

(559)286-7590

(559)326-4851

 $1,008,486

 $3,191,921

 $1,165,000

 $569,320

 $1,575,000

 $6,706,281

Bid + CCOs

 $980,836

 $2,670,235

 $1,113,614

 $457,413

 $210,315

 $6,205,305

Comp To  date

 $19,888

 $1,500,984

 $0

 $3,206

 $196,636

 $432,515

This Month

08/04/22

04/06/23

03/13/23

02/06/23

06/05/23

12/28/21

Awarded

09/14/22

04/25/23

05/10/23

03/03/23

06/30/23

01/25/22

Approved

12/14/23

11/06/23

09/25/23

12/31/25

11/09/23

11/17/23

Est Comp

 63%

 78%

 63%

 17%

 53%

 95%

%Time

 94%

 82%

 96%

 80%

 13%

 93%

% Work 

 

 

 

 

 

 

Message

06-1E2004

06-1E6104

06-1F7004

06-1E6904

06-1G0704

06-0U7704

Contract 

  

  

  

  

  

ACNH-P099-(670)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD.;

1039 HOBLITT AVENUE

P.O. BOX 87

3707 W GARDEN GROVE BLVD

PO BOX 742478

4600 ROSEVILLE ROAD;

3240 N. MILLBROOK AVE

8530 W ROOSEVELT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA, CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-TUL-99-26.3/27.6

06-TUL-99-30.6/35.2

06-TUL-99-51.8/53.9

06-TUL-190-38.0/57

06-TUL-198-14.6/14.6

06-TUL-198-19.7/26.7

Fed Aid

HE13

20.20.201

130

20.20.210

130

HM

Pgm Code

TULARE COUNTY IN TULARE FROM 0.9 MILE

NORTH OF AVENUE 200 OVERCROSSING TO 

PAIGE ROAD OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY NEAR 

TULARE FROM PROSPERITY AVE TO 1.2 

MILES SOUTH OF AVENUE 280  

OVERCROSSING (BR NO. 46-0195)

TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM DODGE AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

MENDOCINO AVENUE OVERCROSSING

IN TULARE COUNTY  EAST OF SPRINGVILLE

 FROM PM 39.00 TO 47.00  DIR 

EMERGENCY FA

IN TULARE COUNTY ON ROUTE 198 

POSTMILE 14.65  BRIDGE 46-0217  DIR 

ORDERS EMERGENCY FA

TULARE COUNTY ON ROUTE 198 FROM ROUTE

245 JUNCTION TO 0.1 MILE EAST OF ROAD

244 ANDON ROUTE 201 FROM 0.1 MILE 

EAST OF ROAD 24TO 0.

Description 

CONSTRUCT INTERCHANGE.

4F TO 6F

UPGRADE WATER AND WASTEWATER SYSTEMS

AT RO

REPAIR STORM DAMAGE ON HWY 190

REPAIR DAMAGED STEEL GIRDERS,

POLYMER ASPHALTIC EMULSION, SEAL 

COAT, HMA

Type Of Work

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

TSI ENGINEERING, INC.

CCFG CONSTRUCTION

MCM CONSTRUCTION

PAVEMENT COATINGS CO.

Contractor

SYLMAR CA 91342

WESTLAKE VILLAGE CA 91361

NORTH HIGHLANDS CA 95660

SONORA, CA 95370

NORTH HIGHLANDS, CA 95660

JURUPA VALLEY CA 91752

 

(818)362-9200

 

(209)743-4911

 

 

JAVIER HUERTA

HUERTA JAVIER

MICHAEL R GARRETT

HUERTA, JAVIER

GARRETT, MIKE

Resident
Engineer

(559)286-7590

(559)651-8319

(661)303-4187

(559)286-7590

(661)303-4187

 

 $45,538,438

 $52,728,392

 $6,946,074

 $24,835,000

 $1,910,000

 $3,100,159

Bid + CCOs

 $83,993

 $32,917,948

 $0

 $6,809,622

 $498,998

 $2,653,678

Comp To  date

 $83,993

 $2,999,849

 $0

 $2,388,004

 $0

 $274,593

This Month

01/23/23

04/26/21

05/23/23

02/13/23

02/27/23

05/02/23

Awarded

02/17/23

06/11/21

06/26/23

02/13/23

04/06/23

06/05/23

Approved

08/06/25

01/03/24

05/16/24

09/27/23

11/30/23

Est Comp

 5%

 67%

 0%

 38%

 37%

 100%

%Time

 0%

 62%

 0%

 27%

 26%

 85%

% Work 

 

 

 

 

COMPLETED

OVER RUN

Message

06-0U8804

06-360244

06-0V7604

06-1F6904

06-1F7204

06-1E6204

Contract 

ILDL-6206-(033)0

ACNH-P099-(665)E

CNHG-P099-(673)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

3075 TOWNSGATE ROAD;

4600 ROSEVILLE RD SUITE 140

17750 WARDS FERRY ROAD

P.O. BOX 620

10240 SAN SEVAINE WAY

8530 W ROOSEVELT AVE

8530 W ROOSEVELT

8530 W ROOSEVELT AVE

8530 ROOSEVELT AVE

8530 ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

10/13/23

Location
Storm Water
Plan
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06District

06-TUL-201-/4.9

06-TUL-216-2.1/19

06-VAR-33-69.4/70.9

06-VAR-41-21.7/0

06-VAR-41-32.3/32.3

06-VAR-99-20.0/0

Fed Aid

HB1

HM1

HA21

HM1

Pgm Code

TULARE COUNTY NEAR KINGSBURG FROM 

FRESNO COUNTY LINE TO ROAD 56

TULARE COUNTY IN AND NEAR VISALIA AT 

VARIOUS LOCATIONS FROM 1 MILE NORTH 

OF LOVERS LANE UNDERCROSSING TO O.3 

MILE EASTOF KAWEAH RI

FRESNO COUNTY AT VARIOUS LOCATIONS

FRESNO AND MADERA COUNTIES AT VARIOUS

LOCATIONS

FRESNO AND KINGS COUNTIES AT VARIOUS 

LOCATIONS

FRESNO AND MADERA COUNTIES AT VARIOUS

LOCATIONS

Description 

INSTALL RUMBLE STRIP, PAVEMENT 

DELINEATION

REMOVE AND REPLACE CULVERTS, INSTALL

CURED

PLANTING, IRRIGATION WORK AND MINOR 

HOT MI

FURNISH AND PLACE POLYESTER CONCRETE

OVERL

STRATFORD KINGS RIVER BRIDGE 

REPLACEMENT.

REPAIR BRIDGE DECK SURFACE, TREAT 

AND CONC

Type Of Work

GRANITE CONSTRUCTION COMPANY

GBA ENGINEERING

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

M.C.M. CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

FRESNO CA 93706

YORBA LINDA CA 92886

WATSONVILLE CA 95076

SACRAMENTO CA 95838

NORTH HIGHLANDS CA 95660

IRVINE CA 92606

 

 

 

 

 

 

FERNANDO DEALBA

CARY CRUZ

GILL, GURJOT (RYAN 

WILSON)

Resident
Engineer

 

 

(559)288-8603

(559)341-3377

 

(559)977-0927

 $700,575

 $425,643

 $948,902

 $2,886,884

 $19,192,012

 $2,462,443

Bid + CCOs

 $0

 $404,538

 $0

 $2,915,759

 $0

 $2,293,092

Comp To  date

 $0

 $0

 $0

 $365,080

 $0

 $621,628

This Month

08/04/23

04/03/23

08/25/23

04/19/23

08/31/23

03/22/23

Awarded

09/01/23

05/10/23

10/11/23

05/22/23

09/25/23

04/28/23

Approved

09/26/23

10/24/23

10/24/23

Est Comp

 0%

 100%

 0%

 98%

 0%

 86%

%Time

 0%

 100%

 0%

 97%

 0%

 90%

% Work 

 

COMPLETED

 

 

 

 

Message

06-1A5404

06-1E4404

06-1E7104

06-1A1204

06-0V1104

06-1A1104

Contract 

SSTG-S201-(002)E

  

  

  

ACNH-000C-(550)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT

18543 YORBA LINDA BLVD #394

580 W BEACH STREET

45 MORRISON AVE

6413 32ND STREET SUITE A

16351 CONSTRUCTION CIRCLE WES

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO CA 93726

FRESNO, CA. 93726

FRESNO, CA 93726

Accepted

09/28/23

Location
Storm Water
Plan
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06District

 $28,257,863 $304,702,455 $596,820,992

06-VAR--/0

Fed Aid
Pgm Code

KERN, KINGS, AND TULARE COUNTIES AT 

VARIOUS LOCATIONS

Description 

PAVEMENT DELINEATION.

Type Of Work

GBA ENGINEERING

Contractor

YORBA LINDA CA 92886

 

MICHAEL R GARRETT

Resident
Engineer

(661)303-4187

 $583,453

Bid + CCOs

 $543,614

Comp To  date

 $72,882

This Month

03/22/23

Awarded

04/11/23

Approved

10/24/23

Est Comp

 96%

%Time

 92%

% Work 

 

Message

06-1E8504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

18543 YORBA LINDA BLVD #394 8530 W ROOSEVELT AVE

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-0-/0

07-LA-1-4.8/6.6

07-LA-1-8.3/10

07-LA-1-10.4/10.4

07-LA-1-11.2/11.2

07-LA-1-18.9/19.9

Fed Aid

20.20 

201130

20.XX 

201130

HB4N

HB1

HB1

Pgm Code

LA-2,5,101,110,118,126,134,170,210 

CUT DOWN  HAZARDOUS TREES  DIR'S 

EMERGENCY FORCE ACCOUNT

IN LONG BEACH, FROM STANLEY AVENUE TO

CEDAR AVENUE  (5.761), AND AT CEDAR 

AVE (6.591)

IN LA CITY OF WILMINGTON ON LA-1@ 

HOBSON AVE OH BR#53-02347 &WILMINGTON

OH BR NO. 53-0352 TO REPAIR 

SLOPES,FENCE&GATES DIR'S EMERG

IN LOS ANGELES COUNTY AT BROAD AVENUE

IN THE CITY OF LOS ANGELES, IN THE 

NEIGHBORHOOD OF WILMINGTON, AT THE 

INTERSECTION OF WILMINGTON BOULEVARD

IN LOS ANGELES COUNTY IN CITY OF 

REDONDO BEACH AT INTERSECTIONS OF 

KNOB HILL AVENUE AND DIAMOND STREET

Description 

CUT HAZARDOUS TREES

UPGRADE TRAFFIC SIGNALS AND ADA

REPAIR SLOPES, FENCES & GATES

MODIFYING SIGNAL AND LIGHTING.

INSTALL PROTECTED LEFT TURN, MODIFY

INSTALL PROTECTED LEFT TURN, MODIFY

Type Of Work

UNITED PACIFIC SERVICES INC

PTM GENERAL ENGINEERING 

SERVICES, INC.

IBARRA GENERAL ENGINEERING INC

SERVITEK ELECTRIC, INC.

CALPROMAX ENGINEERING INC.

COMET ELECTRIC, INC.

Contractor

SOUTH GATE CA 90280

RIVERSIDE CA 92504

RIVERSIDE, CA 92509

WALNUT CA  91789

PLACENTIA CA 92870

CHATSWORTH CA 91311

 

(951)710-1000

(909)342-8447

(626)227-1650

(714)573-4599

(818)262-9922

TRAN, DANGLONG

TON, THANG

GALLARDO, SAMUEL

TON, THANG

NGUYEN, KHANH-VAN

HERRERA, EDGAR

Resident
Engineer

(818)482-9304

(310)261-8467

(310)345-6188

(562)916-7962

(213)798-5950

(310)345-6267

 $445,000

 $2,469,069

 $2,022,519

 $652,457

 $1,004,148

 $1,016,892

Bid + CCOs

 $459,225

 $86,250

 $1,871,184

 $0

 $0

 $1,030,213

Comp To  date

 $0

 $86,250

 $0

 $0

 $0

 $0

This Month

03/21/23

11/07/22

09/09/22

03/01/23

11/18/22

12/28/21

Awarded

06/06/23

11/21/22

01/11/23

08/11/23

12/01/22

02/04/22

Approved

08/18/23

07/15/24

11/27/23

04/17/24

11/29/23

08/11/23

Est Comp

 100%

 25%

 96%

 0%

 0%

 100%

%Time

 100%

 3%

 93%

 0%

 0%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

07-2XG104

07-352004

07-1XW3U4

07-4V2104

07-359704

07-359604

Contract 

  

  

  

  

HSNH-P001-(684)

SNHG-P001-(678)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5529 LEEDS ST

5942 ACORN STREET;

4325 TYROLITE ST

385 S LEMON AVE #243

650 N.ROSE DR.#186;

21625 PRAIRIE STREET;

2090 FERN LN

18000 STUDEBAKER RD.,

STE 360

970 WEST 190TH STREET

18000 STUDEBAKER RD. 

SUITE 360

970 W 190TH STREET 

SUITE 270

GLENDALE CA 91208

CERRITOS, CA 90703

TORRANCE, CA 90502

CERRITOS, CA 90703

TORRANCE, CA 90502

Accepted

10/12/23

09/27/23

Location
Storm Water
Plan
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07District

07-LA-1-32.7/32.7

07-LA-1-34.5/35.2

07-LA-1-37.7/62.9

07-LA-1-40.0/40.5

07-LA-1-43.9/44.4

07-LA-1-44.1/58.5

Fed Aid

HB1

HB4N

HA22

20.XX 

201130

HB1

20.XX 

201130

Pgm Code

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT CALIFORNIA AVENUE

IN AND NEAR SANTA MONICA, FROM 

LINCOLN BOULEVARD TO MCCLURE  TUNNEL;

ALSO ON ROUTE 10 (PM  2.1/18.3), 

ROUTE 2 (PM R18.7), ROUTE 10

LOS ANGELES AND VENTURA COUNTIES AT 

VARIOUS LOCATIONS FROM 0.4 MILE SOUTH

OF TEMESCAL CANYON ROAD TO 0.1 MILE 

NORTH OF TONGA STREE

IN LA COUNTY SOUTHBOUND PCH LA-1 TO 

REPAIRSLOPES,DAMAGED CROSS 

DRAINS,RECONSTRUCT RSP & PLACE 

GEOFABRIC DUE TO WINTER STORMSDIR'S 

LOS ANGELES COUNTY IN MALIBU FROM 0.2

MILESOUTH TO 0.3 MILE NORTH OF LAS 

FLORES CANYON ROAD.

LA COUNTY ON LA-1 PCH IN CITY OF 

MALIBU REMOVE LANDSLIDE & STOCKPILD 

DEBRIS,REPAIRERODED SLOPE AREAS,CLEAN

DS DUE TO STORMS DIR'S 

Description 

MODIFY EXISTING TRAFFIC SIGNAL

UPGRADE THE EXISTING TRANSPORTATION

REMOVE AND CONSTRUCT BRIDGE AND 

CULVERTS.

STORM DAMAGE REPAIR

UPGRADE SIGNAL POLES, HARDWARE AND 

INSTALL

REPAIR & CLEAN DEBRIS FROM STORM 

DAMAGE

Type Of Work

CROSSTOWN ELECTRICAL AND DATA,

INC.

DBX, INC.

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

PTM GENERAL ENGINEERING 

SERVICES INC.

PTM GENERAL ENGINEERING SERVCS

Contractor

IRWINDALE CA 91706

TEMECULA CA 92590

SYLMAR CA 91342

BALDWIN PARK, CA 91706

RIVERSIDE  CA CA 92509

RIVERSIDE, CA 92504

(626)813-6693

(951)296-9909

 

 

 

 

LEON, DAN

WANG, PAUL

LEON, DAN

LEON, DAN

LEON, DAN

SHIN, FRANK

Resident
Engineer

(562)572-5852

(562)345-3144

 

(310)345-6270

(562)572-5852

(310)213-3136

 $998,867

 $12,518,684

 $26,563,881

 $13,890,000

 $677,077

 $2,030,000

Bid + CCOs

 $14,250

 $10,567,408

 $0

 $97,412

 $154,750

 $8,574

Comp To  date

 $0

 $50,139

 $0

 $0

 $0

 $0

This Month

11/01/22

06/16/21

07/20/23

01/12/23

10/19/22

05/10/23

Awarded

11/18/22

07/08/21

09/01/23

02/27/23

11/09/22

06/27/23

Approved

07/13/23

02/14/24

07/28/28

07/19/24

05/24/24

06/30/24

Est Comp

 14%

 85%

 0%

 2%

 32%

 4%

%Time

 1%

 83%

 0%

 1%

 23%

 0%

% Work 

 

 

 

 

 

 

Message

07-359504

07-327204

07-313504

07-2XE004

07-354904

07-2XG904

Contract 

HSNH-P001-(687)E

  

ACNH-P001-(689)E

  

HSNH-P001-(686)0

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5454 DIAZ STREET;

42024 AVENIDA ALVARADO;

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

5942 ACORN ST.

5942 ACORN STREET

13230 FIRESTONE BLVD 

STE E-2

12975 W. CULVER BLVD

12975 W CULVER BLVD

SANTA FE SPRINGS, CA 

90760

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-46.9/50.4

07-LA-1-46.9/50.4

07-LA-1-56.5/56.9

07-LA-1-352.0/44.1

07-LA-2-14.2/14.2

07-LA-2-24.4/46

Fed Aid

HM1

20.80 

122.00

HA21

20.XX 

201130

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY, IN AND NEAR 

MALIBU, FROM MALIBU LAGOON BRIDGE TO 

SOLSTICE CANYON CREEK

LA COUNTY NEAR CITY OF MALIBU LA-1 

REPLACEDAMAGED CONCRETE SLABS,SLURRY 

SEAL AC PAVETAKEOVER FOR DEFAULTED 

CONTRACTOR DIR'S EMERGE

IN LOS ANGELES COUNTY IN MALIBU  FROM

GUERNSEY AVE TO TRANCAS CANYON ROAD

IN LA COUNTY ON PCH LA-1 IN CITIES OF

MALIBU,PACIFIC PALISADES&SANTA MONICA

TO REMOVE DEBRIS&REPAIR DRAPERY 

PROTECT SYSTMDIR'S EME

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ON ROUTES 2, 60, 164 AND  210 

AT VARIOUS LOCATIONS

LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE AND PASADENA FROM 

ROUTE 2/210 SEPARATION TO 3.3 MILES 

EAST OF UPPER BIG TUJUNG

Description 

SLURRY SEAL DIGOUTS, SLABS

REPAIR DAMAGED CONCRETE SLABS

BRIDGE REPLACEMENT

REPAIR/REPLACE SLOPE PROTECTION 

SYSTEM

TARGET POLLUTANTS (STORM WATER

SLURRY SEAL.

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

BALTAZAR CONSTRUCTION, INC

STACY AND WITBECK, INC.

DRILL TECH DRILLING & SHORING 

DBA APEX ROCKFALL MITIGATION

CHUMO CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL, 

INC.

Contractor

YORBA LINDA CA 92886

COVINA, CA 91722

ALAMEDA CA 94502

ANTIOCH, CA 94509

BALDWIN PARK CA 91706

WATSONVILLE CA 95076

(714)646-3697

(626)339-8610

(510)748-1870

 

(626)960-9502

 

SHAKERI, SAEID

SHAKERI, SAEID

LEON, DAN

SHIN, FRANK

CHAUDHARI, SUSHILKUMAR

SHALVIRI, ALIASGHAR

Resident
Engineer

(213)808-7976

(213)808-7976

(310)345-6270

(310)213-3136

(213)308-2033

(818)254-7383

 $597,433

 $835,000

 $13,352,760

 $2,960,000

 $3,239,836

 $3,488,070

Bid + CCOs

 $418,537

 $670,405

 $8,326,364

 $226,657

 $3,202,577

 $3,341,744

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $20,392

This Month

06/09/20

11/10/22

02/18/21

04/26/23

03/01/21

01/20/23

Awarded

07/02/20

02/03/23

03/09/21

06/06/23

04/30/21

02/15/23

Approved

09/30/23

07/21/23

09/29/25

03/29/24

08/21/23

10/30/23

Est Comp

 91%

 50%

 22%

 32%

 100%

 72%

%Time

 33%

 80%

 67%

 8%

 100%

 95%

% Work 

 

 

 

 

COMPLETED

 

Message

07-3W8704

07-3W87A4

07-291404

07-2XG804

07-288304

07-0W1204

Contract 

ACST-P001-(669)E

  

ACST-P001-(674)E

  

ACNH-X037-(221)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

236 E. ARROW HWY

2800 HARBOR BAY PARKWAY;

2200 WYMORE WAY

14425 JOANBRIDGE STREET;

585 WEST BEACH STREET

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD, SUITE 102

12975 W CULVER BLVD

12975 W. CULVER BLVD

1201 BALDWIN PARK 

BLVD

2090 FERN LANE

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

Accepted

09/27/23

Location
Storm Water
Plan
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07District

07-LA-2-26.4/79.8

07-LA-2-26.4/79.8

07-LA-2-28.6/32.6

07-LA-2-40.3/46.1

07-LA-2-65.2/66.4

07-LA-5-1.7/1.7

Fed Aid

HB1

HB1

20.XX 

201130

20.20 

201130

20.XX 

201130

HA11

Pgm Code

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN UNINCORPORATED AREA OF LA COUNTY 

LA-2 ANGELES CREST HWY ANGELES 

NATIONAL FOREST REPAIR SLOPES/ROCK 

SCALING/NET SYSTEM&ANCHDIR'S

LA-2 REMOVE MUDSLIDE & ROCK SLIDE. 

REPAIR AND RECONSTRUCTION OF SLOPE 

DUE TO WINTER STORMS AND HEAVY RAIN. 

DIR'S EMERGENCY FORCE 

IN UNINCORPORATED AREA OF LA COUNTY 

IN THEANGELES NATIONAL FOREST ON LA-2

TO REPAIR & RECONSTRUCT DAMAGED SIDE 

SLOPES,BERMS DIR'S 

IN SANTA FE SPRINGS AT 14044  FREEWAY

DRIVE ADJACENT TO I-5 BETWEEN VALLEY 

VIEW AVE AND ALONDRA BOULEVARD.

Description 

INSTALL AND UPGRADE MBGR

INSTALL AND UPGRADE MBGR

REPAIR SLOPES & REMOVE DEBRIS

SLOPE REPAIR

REPAIR SLOPES DUE TO STORM DAMAGE

CONSTRUCT SOUTHERN REGIONAL

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

CHUMO CONSTRUCTION INC

DRILL TECH DRILLING & SHORING 

DBA APEX ROCKFALL MITIGATION

SGV ENTERPRISES INC

SGV ENTERPRISES INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

Contractor

YORBA LINDA CA 92886

BALDWIN PARK CA 91706-1747

ANTIOCH, CA 94509

ARCADIA CA 91007

ARCADIA, CA 91007

IRVINE CA 92618

(714)646-3697

(626)960-9502

 

 

 

(949)299-1400

TRAN, DANGLONG

TRAN, DANGLONG

TRAN, DANGLONG

TRAN, DANGLONG

SHALVIRI, ALI

FREMPONG, SAM

Resident
Engineer

(818)482-9304

(818)482-9304

(818)482-9304

(818)482-9304

(818)254-7383

(562)345-9865

 $16,171,597

 $9,697,741

 $580,000

 $5,745,000

 $4,035,000

 $20,303,535

Bid + CCOs

 $5,086,555

 $4,083,284

 $249,219

 $3,422,689

 $653,918

 $19,091,141

Comp To  date

 $0

 $913,077

 $0

 $0

 $0

 $0

This Month

11/23/21

09/27/22

05/04/23

03/22/23

12/16/22

05/07/19

Awarded

12/22/21

10/10/22

06/23/23

05/11/23

02/10/23

06/07/19

Approved

06/30/24

08/01/24

12/20/23

12/31/23

12/30/23

04/09/24

Est Comp

 41%

 49%

 100%

 100%

 37%

 63%

%Time

 99%

 42%

 43%

 60%

 16%

 94%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

07-332504

07-3325A4

07-2XH004

07-2XG004

07-2XA604

07-325704

Contract 

SSTG-P002-(041)E

SSTG-P002-(041)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

14425 JOANBRIDGE STREET

2200 WYMORE WAY

615 LAS TUNAS DR STE J

615 LAS TUNAS DR STE J

32 EDELMAN;

2090 FERN LANE

2090 FERN LANE

2090 FERN LN

2090 FERN LANE

2090 FERN LANE

13230 S FIRESTONE 

BLVD SUITE A

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE CA 91208

GLENDALE, CA 91208

SANTA FE SPRINGS CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-1.7/1.7

07-LA-5-6.1/6.4

07-LA-5-6.6/13.1

07-LA-5-8.2/8.2

07-LA-5-15.1/22.9

07-LA-5-16.0/17.3

Fed Aid

HA11

HA22

HB4N

HB4N

20.XX 

201130

Pgm Code

BUILDING CONSTRUCTION IN LOS ANGELES 

COUNTY IN SANTA FE SPRINGS AT 14044 

FREEWAY DRIVE

LOS ANGELES COUNTY IN DOWNEY FROM 

CECILIA STREET TO DOLLISON DRIVE

LOS ANGELES COUNTY IN SANTA FE 

SPRINGS, DOWNEY AND CITY OF COMMERCE 

FROM 0.2 MILE SOUTH OF ROUTE 5/605 

SEPARATION TO 0.1 MILE NORT

LOS ANGELES COUNTY IN DOWNEY AT ROUTE

5/19SEPARATION

IN THE CITY OF LOS ANGELES, FROM 

CALZONA STREET TO 0.1 MILE SOUTH OF 

FLETCHER DRIVE; ALSO ON ROUTE 2 AT 

0.1 MILE SOUTH OF ROUTE 13

IN LA COUNTY@ ELA INTERCHANGE ROUTES 

5,10,60 & 101 TO RESTORE/REPAIR 

HIGHWAY LIGHTNG& ASSOCIATED RDWY 

ELECTRICAL &COMM SYSTEMSDIR'

Description 

CONSTRUCT EQUIPMENT SHOP

UPGRADE IRRIGATION SYSTEMS, PLANTING

& MAI

REPLACE CONCRETE SLABS AND MEDIAN 

BARRIER,

UPGRADE TRAFFIC SIGNAL AND LIGHTING.

SAFETY, MOBILITY, TSM, ROADSIDE

RESTORE/REPAIR FIBER OPTIC THEFT 

DAMAGE

Type Of Work

AWI BUILDERS, INC.

MARINA LANDSCAPE INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PTM GENERAL ENGINEERING 

SERVICES INC.

POWELL CONSTRUCTORS INC

DBX INC

Contractor

PICO RIVERA CA 90660

ORANGE CA 92868

IRVINE CA 92606

RIVERSIDE  CA CA 92509

FONTANA CA 92335

TEMECULA, CA 92590

(562)948-1133

(714)939-6600

 

 

(909)356-8880

(951)296-9909

FREMPONG, SAM

VERGARA, JOAHNNA

OREGEL, MARTIN

FREMPONG, SAMUEL

ARABE, JEROME

PHAM, RYAN

Resident
Engineer

(562)345-9865

(213)393-9751

 

(562)345-9865

(619)633-0116

(213)793-7193

 $8,241,397

 $175,514

 $24,168,112

 $373,000

 $11,365,221

 $4,065,000

Bid + CCOs

 $5,601,262

 $160,624

 $171,000

 $0

 $5,066,391

 $247,918

Comp To  date

 $872,086

 $33,140

 $87,750

 $0

 $452,946

 $0

This Month

01/18/23

06/08/23

04/27/23

06/16/22

10/20/22

06/12/23

Awarded

01/26/23

06/30/23

05/22/23

06/30/22

11/15/22

07/18/23

Approved

04/09/24

10/03/24

12/11/24

12/29/23

03/18/25

02/01/24

Est Comp

 60%

 0%

 13%

 0%

 34%

 0%

%Time

 68%

 0%

 1%

 0%

 45%

 6%

% Work 

 

PLANT EST 

SATIS

 

 

 

 

Message

07-3257C4

07-384904

07-357304

07-4V3004

07-333004

07-2XJ004

Contract 

  

  

ACIM-0052-(037)E

  

ACNH-X037-(230)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7831 PARAMOUNT BLVD

3707 W GARDEN GROVE BLVD

16351 CONSTRUCTION CIRCLE WES

5942 ACORN ST.

8555 BANANA AVENUE

42024 AVENIDA ALVARADO STE A

13230 S FIRESTONE 

BLVD SUITE A

4281 KATELLA AVE STE 

221

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD.

STE A2

1041 W BADILLO SUITE 

112

SANTA FE SPRINGS CA 

90670

LOS ALAMITOS CA 90720

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRING, CA 

90670

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-17.9/18

07-LA-5-19.7/36

07-LA-5-31.8/42.6

07-LA-5-33.1/39.1

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

Fed Aid

HA22

HM1

HB34

Pgm Code

IN THE CITY OF LOS ANGELES AT 

INTERSECTION OF I-5 AND CESAR CHAVEZ 

AVENUE.

IN THE CITY OF LOS ANGELES AT 

HUMBOLDT STREET, GLENDALE  BOULEVARD,

AND SHELDON STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM COHASSET STREET UNDER- CROSSING 

TO ROXFORD STREET UNDER-_ CROSSING

LA CO. ROUTE 5 BETWEEN PM 33.1 AND PM

39.1

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/118 SEPARATION TO BALBOA

BOULEVARD OVERCROSSING_

IN SANTA CLARITA, FROM 0.4 MILE  

NORTH OF RYE CANYON ROAD TO 1.4  

MILES SOUTH OF ROUTE 5/126 

INTERCHANGE AT THE NORTHBOUND CASTAIC

Description 

UPGRADE TRAFFIC SIGNALS AND CURB

UPGRADE PUMP PLANTS

REPLACE PCC SLABS,GRIND PCC

CLEAN CA BEAUTIFICATION

ROADSIDE SAFETY IMPROVEMENTS

REPLACE OFFICE STRUCTURE AND

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

STACY AND WITBECK, INC.

C. A. RASMUSSEN, INC.

MARTINEZ LANDSCAPE CO., INC

MARTINEZ LANDSCAPE CO., INC

KANAAN CONSTRUCTION INC.

Contractor

RIVERSIDE CA 92504

ALAMEDA CA 94502

VALENCIA CA 91355

SYLMAR CA 91342

SYLMAR CA 91342

AZUSA CA 91702

(951)710-1000

(510)748-1870

(661)367-9040

(818)364-9188

(818)364-9188

(626)334-5775

PHAM, RYAN

GURFINKEL, VLADIMIR

TOUTOUNCHIAN, SAM

BUI, KEVIN

BUI, KEVIN

RESLER, CAESAR

Resident
Engineer

(213)793-7193

(818)333-9876

(818)333-9876

(818)262-8853

(562)572-5983

(661)257-0273

 $734,737

 $4,817,962

 $8,334,854

 $5,119,931

 $2,597,319

 $1,381,337

Bid + CCOs

 $51,865

 $1,394,801

 $7,742,209

 $3,393,897

 $2,197,976

 $893,405

Comp To  date

 $0

 $457,728

 $377,625

 $436,822

 $0

 $0

This Month

12/22/21

04/21/22

06/28/22

07/06/22

09/14/21

12/08/21

Awarded

01/20/22

06/10/22

07/11/22

08/25/22

10/05/21

01/07/22

Approved

04/02/24

12/18/23

11/27/23

04/09/27

12/01/23

03/27/24

Est Comp

 36%

 56%

 83%

 20%

 99%

 19%

%Time

 7%

 29%

 91%

 66%

 85%

 67%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-351804

07-324904

07-0W1004

07-384404

07-319904

07-328804

Contract 

CIMG-005 -(130)E

  

  

  

ACIM-005 -(030)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

2800 HARBOR BAY PARKWAY;

28548 LIVINGSTON AVENUE;

12357 SAN FERNANDO ROAD;

12357 SAN FERNANDO ROAD;

230 S. IRWINDALE AVE.;

1041 W BADILLO STE, 

112

601 S. GLENOAKS BLVD 

#310

601 S. GLENOAKS BLVD 

SUITE 310

9225 CRANFORD AVE

9225 CRANFORD AVENUE

25061 W. AVE STANFORD

SUITE 70

COVINA, CA 91722

BURBANK, CA 91502

BURBANK, CA 91502

PACOIMA, CA 91331

PACOIMA, CA 91331

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-59.5/81.8

07-LA-5-59.5/67.9

07-LA-5-61.5/63.7

07-LA-5-63.4/65.9

07-LA-5-66.3/67.3

07-LA-5-/19.5

Fed Aid

HB4N

HA22

20.20 

201130

20.20 

201130

20.20 

201130

HB1

Pgm Code

IN LA COUNTY ON ROUTE 5, ROUTE 14 AND

ROUTE 138 AT VARIOUS LOCATIONS

AT VALENCIA AND CASTAIC, FROM LAKE 

HUGHES ROAD UNDERCROSSING TO 1.9 

MILES NORTH OF TEMPLIN HIGHWAY.

LA COUNTY NEAR CASTAIC LAKE RTE FIRE 

BEGANGENERATING FIRE DAMAGE TO FWY 

THIS WILL PROVIDE FIRE DAMAGE REPAIR 

DIR'S ORDER EMERGENCY

IN LA COUNTY N/B LA-5 NEAR CASTAIC 

FROM PM 63.4 TO TEMPLIN HIGHWAY 

REPAIR STORM DAMAGE&REPAIR 

DRAIN.SYSTM,SLOPE & SHOULDERDIR'S EM

HEAVY RAINS FROM STORMS SATURATED 

SLOPES ALONG LA-5.RECONSTRUCT AND 

REBUILD SLOPE NEEDED.  DIR'S 

EMEREGNCY FORCE ACCOUNT

FROM COUNTY LINE TO BROADWAY, REDUCE 

SEVERITY COLLISIONS

Description 

INSTALL ON-RAMP GATES

REPLACE SLABS, UPGRADE DRAINAGE

FIRE DAMAGE REPAIR

REPAIR SLOPE,DRAINAGE SYST, & 

SHOULDERS

REDUCE SEVERITY COLLISIONS BY

Type Of Work

YAKAR

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY INC

C A RASMUSSEN INC

POWELL CONSTRUCTORS INC

RE CHAFFEE CONSTRUCTION INC.

Contractor

COVINA CA 91703

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

VALENCIA, CA 91355

FONTANA CA 92335

WRIGHTWOOD CA 92397

(909)599-1612

(818)362-9200

 

(661)367-9040

 

(760)249-8068

BESHARA, RAMY

OSORIO, OSCAR

OSORIO, OSCAR

BAKHET, WASSEM

SALMAN, RIDWAN

BAUTISTA, DENRICK

Resident
Engineer

(213)792-9662

(213)792-5518

(213)792-5518

(213)817-0162

(213)505-0610

(805)857-6118

 $901,315

 $23,927,270

 $17,655,000

 $3,105,000

 $9,885,000

 $3,795,827

Bid + CCOs

 $1,113,167

 $6,327,474

 $8,419,953

 $2,182,127

 $2,637,516

 $3,363,596

Comp To  date

 $0

 $929,292

 $0

 $0

 $0

 $99,106

This Month

06/27/22

02/25/22

09/01/22

01/11/23

03/27/23

10/07/22

Awarded

08/11/22

03/30/22

10/07/22

03/20/23

04/20/23

11/18/22

Approved

09/21/23

08/28/24

11/30/23

10/31/23

11/27/25

01/31/24

Est Comp

 100%

 32%

 100%

 100%

 63%

 85%

%Time

 100%

 26%

 48%

 70%

 27%

 88%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

07-4V1804

07-323404

07-2XC004

07-2XC904

07-2XG504

07-319304

Contract 

  

ACIM-0053-(074)E

  

  

  

HSST-X037-(224)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD;

3075 TOWNSGATE ROAD;

3075 TOWNSGATE RD STE 200

28548 LIVINGSTON AVE

8555 BANANA AVE

1253 EVERGREEN RD;

39115 TRADE CENTER DR

#210

25061 WEST AVE 

STANFORD STE 70

25061 W STANFORD AVE

25061 W AVENUE 

STANFORD SUITE 70

25061 WEST AVE 

STANFORD STE 70

1525 RANCHO CONEJO 

BLVD STE102

PALMDALE, CA 93551

VALENCIA, CA 91355

VALENCIA CA 91355

VALENCIA, CA 91355

VALENCIA CA 91355

THOUSAND OAKS, CA 91320.

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-.1/13.3

07-LA-10-4.3/10.1

07-LA-10-4.5/5.5

07-LA-10-8.9/9.4

07-LA-10-12.4/14.9

07-LA-10-16.6/30.1

Fed Aid

20.XX 

201130

HA42

20.201131

HB1

HA42

Pgm Code

LOCATES ON ROUTE 10 FROM PM 0.1 TO PM

13.3 AND ROUTE 60 FROM PM 4.7 TO PM 

6.3

IN LA COUNTY LA-10 W/B @CENTINELA 

OFFRAMP & AFTER REDONDO BLVD U/C 

REPAIR SINKHOLES & DAMAGED AC DIKE 

SHOULDERS DIR'S EMERGENCY FO

IN THE CITY OF LOS ANGELES FROM  

BUNDY DRIVE TO SEPULVEDA BOULEVARD 

UNDERCROSSING; AND ON RTE 405 FROM 

OLYMPIC BLVD TO NATIONAL BL

LA COUNTY CITY OF LOS ANGELES STATE 

HWY TO REPAIR (SHS) TO BRIDGE, 

SLOPES, ELECTRLEQPT, FENCE, GATES, 

OTHER DAMAGES TO STATEDIR'S 

IN THE CITY AND COUNTY OF LOS ANGELES

FROM 0.1 MILE EAST OF ARLINGTON 

AVENUE OVERCROSSING TO 0.7 MILE EAST 

OF ROUTE 10/110 SEPARAT

IN LOS ANGELES COUNTY ON ROUTE 10 

BETWEEN EAST OF SOUTH CENTRAL AVE 

UNDERCROSSING AND WEST OF COGSWELL RD

UNDERCROSSING AND ON ROU

Description 

CLEAN CA SAFETY ENHANCEMENT

REPAIR SINKHOLES ALONG LA-10

INSTALL IRRIGATION SYSTEM AND PLANT

REPAIR BRIDGE, SLOPE, DAMAGES TO 

STATE HWY

REPLACE RAISED ISLAND WITH CONCRETE

STORM WATER MITIGATION (TRASH TMDL)

Type Of Work

BOSCO CONSTRUCTORS, INC.

FLO ENGINEERING INC  DBA FLO 

CONCRETE

MARINA LANDSCAPE, INC.

STAPLES CONSTRUCTION CO INC.

CHUMO CONSTRUCTION INC

POWELL CONSTRUCTORS INC

Contractor

CHATSWORTH CA 91311

WEST COVINA, CA 91790

ORANGE CA 92868

VENTURA, CA 93003

BALDWIN PARK CA 91706-1747

FONTANA CA 92335

(562)644-8238

 

(714)939-6600

 

(626)960-9502

(909)356-8880

MINOVI, SEPAND

SHIN, FRANK

SHIN, FRANK

LEON, DAN

LEON, DAN

RODRIGUEZ, MIGUEL

Resident
Engineer

(626)572-6700

(310)213-3136

(310)213-3136

(310)345-6270

(310)821-1847

(213)453-7555

 $4,564,149

 $1,100,000

 $1,503,402

 $7,515,000

 $15,928,148

 $9,864,276

Bid + CCOs

 $3,996,229

 $355,780

 $1,156,983

 $1,699,960

 $15,826,649

 $9,857,107

Comp To  date

 $1,129,082

 $0

 $179,722

 $0

 $4,469

 $0

This Month

08/03/22

05/09/23

09/02/22

07/22/22

12/16/20

01/29/21

Awarded

08/19/22

07/03/23

09/27/22

08/02/22

01/12/21

02/11/21

Approved

11/17/23

03/31/24

01/30/24

12/29/23

07/30/24

11/03/23

Est Comp

 84%

 100%

 64%

 100%

 52%

 99%

%Time

 88%

 32%

 77%

 23%

 99%

 96%

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

07-384604

07-2XH404

07-332004

07-1XW004

07-332604

07-260804

Contract 

  

  

  

  

SIMG- 010-(854)E

ACNH-X037-(222)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21353 MAYALL ST.;

902 S VANHORN AVE

3707 W. GARDEN GROVE BLVD;

1501 EASTMAN AVE

14425 JOANBRIDGE STREET

8555 BANANA AVENUE;

902 SAN GABRIEL BLVD

12975 W. CULVER BLVD

12975 CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

1201 BALDWIN PARK 

BLVD

ROSEMEAD, CA 91770

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-18.3/18.3

07-LA-10-18.8/20.5

07-LA-10-19.5/29.5

07-LA-10-28.2/31

07-LA-10-42.3/48.3

07-LA-14-27.0/28.1

Fed Aid

20.20 

201130

HM

HA21

HA22

HA23

Pgm Code

EAST LA HUB WAS VANDALIZED & FIBER 

OPTIC COMM RACK DISMANTLED. HVAC 

DAMAGED. LOCAT-ION HAS NO POWER & 

NEEDS RESTORATION DIRECTOR'S

LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELESFROM 0.3 MILE EAST OF STATE 

STREET OVERCROSSING TO 0.3 MILE WEST 

OF EASTERN AVENUE OVERC

LOS ANGELES COUNTY FROM EVERGREEN 

AVENUE PEDESTRIAN OVERCROSSING IN LOS

ANGELES TO VALLEY BOULEVARD 

UNDERCROSSING IN EL MONTE

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS INEL MONTE AND BALDWIN PARK

FROM RIO HONDO BRIDGE TO SAN GABRIEL 

RIVER BRIDGE

IN POMONA AND CLAREMONT, FROM ROUTE 

57 TO THE SAN BERNARDINO COUNTY  LINE

IN LOS ANGELES COUNTY IN SANTA 

CLARITA, FROM 0.6 MILE NORTH OF  

NEWHALL AVENUE UNDERCROSSING TO  

PLACERITA CANYON ROAD UNDERCROSSI

Description 

ROCK BLANKET, PLANT ESTABLISHMENT 

WORK AND

DIGOUTS, SLURRY SEAL, COLD PLANE 

OVERLAY,

CONSTRUCT BRIDGE CLOSURE POUR.

REPLACE OVERHEAD SIGNS

PERMANENT RESTORATION OF SIDE SLOPE

Type Of Work

CROSSTOWN ELECTRICAL& DATA INC

WEST COAST PUBLIC WORKS, INC.

GRIFFITH COMPANY

BEADOR CONSTRUCTION COMPANY, 

INC.

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

Contractor

IRWINDALE CA 91706

WOODLAND HILLS CA 91364

SANTA FE SPRINGS CA 90670

COSTA MESA, CA 92626

FONTANA CA 92335

FONTANA CA 92335

 

 

 

 

(909)356-8880

(909)356-8880

PHAM, RYAN

MEJIA FIGUEROA, 

GILBERTO

CHAUDHARI, SUSHILKUMAR

HONG, HAI

RODRIGUEZ, MIGUEL

MOHSENZADEH, ALI

Resident
Engineer

(213)793-7193

(213)269-1682

(213)308-2033

(626)339-1601

(213)793-7418

(805)857-7053

 $845,000

 $1,334,816

 $9,322,420

 $5,247,700

 $2,630,159

 $6,792,150

Bid + CCOs

 $816,806

 $870,001

 $5,204,280

 $0

 $2,532,716

 $5,462,763

Comp To  date

 $0

 $301,501

 $1,705,927

 $0

 $57,932

 $285,636

This Month

01/09/23

03/13/23

03/13/23

09/26/23

12/23/21

09/21/22

Awarded

02/06/23

04/28/23

04/10/23

10/18/23

01/14/22

10/06/22

Approved

10/31/23

02/15/24

04/12/24

10/22/24

01/23/24

Est Comp

 100%

 9%

 37%

 0%

 51%

 76%

%Time

 97%

 65%

 54%

 0%

 96%

 80%

% Work 

OVER RUN

 

 

 

 

 

Message

07-2XA304

07-386004

07-0W3304

07-328304

07-335304

07-342804

Contract 

  

  

  

  

ACIM-010 -(856)E

ACNH-P014-(109)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5454 DIAZ STREET

20058 VENTURA BLVD, #318

12200 BLOOMFIELD AVE

2900 BRISTOL STREET D204

8555 BANANA AVENUE;

8555 BANANA AVENUE;

1041 W BADILLO STE 

112

902 SAN GABRIEL BLVD

1201 BALDWIN PARK 

BLVD

1041 W BADILLO ST#112

3212 ROSEMEAD 

BLVD,STE 100

13171 TELFAIR AVENUE 

STE 101

COVINA CA 91722

ROSEMEAD, CA 91770

BALDWIN PARK CA 91706

COVINA, CA 91722

EL MONTE, CA 91731

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-29.0/29.5

07-LA-14-31.4/36.5

07-LA-14-60.7/77

07-LA-22-/1.5

07-LA-23-1.1/1.2

07-LA-23-1.1/8.4

Fed Aid

HA42

HB34

H

HA22

20.20 

201130

20.20 

201130

Pgm Code

IN SANTA CLARITA FROM 0.9 MILE NORTH 

OF PLACERITA CANYON ROAD TO 0.2 MILE 

SOUTH OF GOLDEN VALLEY  ROAD

IN LOS ANGELES, IN AND NEAR SANTA 

CLARITA, FROM CANYON PARK BOULEVARD 

TO SPRING CANYON ROAD UNDERCROSSING.

IN PALMDALE AND LANCASTER, FROM  

TECHNOLOGY DRIVE UNDERCROSSING TO 

AVENUE A OVERCROSSING

IN LONG BEACH, FROM ROUTE 1 TO SAN 

GABRIEL UNDERCROSSING

LA-23 ROCKSLIDE/LANDSLIDE RESULTED 2 

LANE HWY CLOSURE.OGDS RECOMMENDS NB 

LANE OF LA-23 REMIAN CLOSED DUE TO 

INSTABILITY. DIRECTOR'

LA-23 TO VEN-23 REMOVE MUD AND DEBRIS

OFF THE ROADWAY. REPAIR AND PROTECT 

DAMAGED SLOPES/ DRAINAGE/CURB/ 

GUTTERS/ ROAD SIGNS DIR'S

Description 

PROTECTIVE BETTERMENT, REGRADE

ADDING VEGETATION CONTROL UNDER

RECONSTRUCT PAVEMENT STRUCTURAL

COLD PLANE PAVEMENT AND OVERLAY

SLOPE PROTECTION SYSTEM

REPAIR ROADWAY DAMAGE

Type Of Work

SUKUT CONSTRUCTION, LLC

CHUMO CONSTRUCTION INC

GUY F. ATKINSON

SULLY-MILLER CONTRACTING 

COMPANY

ACCESS LIMITED CONSTRUCTION

PETERSON-CHASE GEN 

ENGINEERINGCONSTRUCTION INC

Contractor

SANTA ANA CA 92704

BALDWIN PARK CA 91706

IRVINE CA 92612

BREA CA 92821

OCEANO CA 93445

IRVINE CA 92606

(714)540-5351

(626)960-9502

(949)855-9755

(714)578-9600

 

(949)252-0441

MOHSENZADEH, ALI

MOHSENZADEH, ALI

SHIH, JAMES

TON, THANG

TEHRANI, JOSEPH 

SOLAIMAN

RILEY, JAMES

Resident
Engineer

(818)746-0669

(818)746-0669

(213)793-7522

(310)261-8467

(805)480-4928

(213)507-7938

 $16,092,648

 $3,388,691

 $161,143,801

 $5,342,789

 $2,485,000

 $2,695,000

Bid + CCOs

 $5,096,353

 $3,421,549

 $17,847,348

 $5,407,925

 $771,593

 $901,303

Comp To  date

 $1,805,740

 $0

 $2,278,649

 $0

 $0

 $0

This Month

07/06/22

09/08/21

02/07/23

02/18/22

10/26/22

01/26/23

Awarded

08/01/22

10/01/21

03/03/23

04/18/22

11/03/22

03/30/23

Approved

04/20/26

11/30/23

03/17/26

12/29/23

10/31/23

12/28/23

Est Comp

 11%

 100%

 15%

 92%

 100%

 100%

%Time

 32%

 100%

 11%

 98%

 31%

 33%

% Work 

 

COMPLETED

 

 

OVER RUN

OVER RUN

Message

07-339604

07-320004

07-316004

07-324404

07-2XC304

07-2XE604

Contract 

ACNH-P014-(107)E

ACNH-P014-(105)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4010 W. CHANDLER AVENUE;

14425 JOANBRIDGE STREET;

18201 VON KARMAN AVENUE;

135 S. STATE COLLEGE BLVD.;

1102 PIKE LANE

16351 CONSTRUCTION CIR WEST

13171 TELFAIR AVE STE

101

13171 TELFAIR AVE.

39115 TRADE CENTER DR

STE, 210

18000 STUDEBAKER RD.,

STE 360

1525 RANCHO CONEJO 

BLVD STE 102

1525 RANCHO CONEJO 

BLVD STE 102

SYLMAR, CA 91342

SYLMAR, CA 91342

PALMDALE, CA 95331

CERRITOS, CA 90703

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

10/13/23

Location
Storm Water
Plan
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07District

07-LA-23-/8.9

07-LA-27-1.0/10.6

07-LA-39-17.8/17.8

07-LA-39-18.9/35.5

07-LA-39-31.2/31.2

07-LA-39-32.2/38.4

Fed Aid

HM1

20.XX 

201130

HA21

20.XX 

201130

HA21

HB1

Pgm Code

LOS ANGELES COUNTY IN AND NEAR MALIBU

AND WESTLAKE VILLAGE FROM ROUTE 1 TO 

VENTURA COUNTY LINE

IN LA COUNTY ON LA-27 AROUND TOPANGA 

CANYNIN SANTA MONICA MTS NORTH OF PCH

TO REMOVELANDSLIDE DEBRIS&REPAIR 

SLOPE DAMAGE&DRAINDIR'

IN AZUSA AT THE SAN GABRIEL RIVER 

BRIDGE NO. 53-0113 (PM 17.81)

IN LA COUNTY ON LA-39 IN ANGELES 

NATIONAL FOREST NORTH OF AZUSA CITY 

TO REPAIR SLOPEINSTALL DRAPERY 

PROTECTION DUE TO STORM DIR'S 

IN LOS ANGELES COUNTY, ON ROUTE 39 AT

NORTH FORK SAN GABRIEL RIVER  BRIDGE 

(BR. NO. 53-3069)

FROM 0.3 MILE SOUTH OF NORTH FORK SAN

GABRIEL RIVER OVERCROSSING TO 0.3 

MILE NORTH OF NORTH CRYSTAL  LAKE 

ROAD

Description 

APPLY SLURRY SEAL AND INSTALL 

THERMOPLASTI

REPAIR SLIDE DAMAGE & DRAINAGE 

SYSTEM

SEISMIC RETROFIT, BARRIER

REPAIR STORM DAMAGE

REPLACE BRIDGE

UPGRADE GUARDRAIL AND END

Type Of Work

PAVEMENT COATINGS CO.

STACY AND WITBECK INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

ACCESS LIMITED CONSTRUCTION

OHL USA, INC.

BOSCO CONSTRUCTORS, INC.

Contractor

JURUPA VALLEY CA 91752

ALAMEDA, CA 94502

IRVINE CA 92618

OCEANO, CA 93445

IRVINE CA 92614

CHATSWORTH CA 91311

 

 

(949)328-9758

 

(949)242-4432

(818)700-0304

SINGH, RANJIT

SHIN, FRANK

DOUGHLY, JOE

MINOVI, SEPAND

HONG, HAI

DOUGHLY, JOE

Resident
Engineer

(213)330-6650

(310)213-3136

(818)400-4669

(909)322-4628

(626)339-1601

(951)217-5189

 $2,372,011

 $3,285,000

 $4,808,881

 $8,420,000

 $17,436,246

 $6,101,489

Bid + CCOs

 $0

 $629,166

 $1,970,931

 $5,147,317

 $8,947,501

 $3,985,382

Comp To  date

 $0

 $0

 $120,037

 $0

 $28,054

 $309,452

This Month

06/19/23

03/30/23

11/23/22

03/07/23

10/30/19

03/07/22

Awarded

07/24/23

05/22/23

12/21/22

04/13/23

11/12/19

03/29/22

Approved

06/08/24

03/29/24

03/12/24

11/01/23

10/02/25

02/13/24

Est Comp

 0%

 50%

 62%

 87%

 41%

 70%

%Time

 0%

 19%

 41%

 61%

 71%

 65%

% Work 

 

 

 

 

 

 

Message

07-0W4104

07-2XG304

07-326204

07-2XF804

07-343404

07-327604

Contract 

  

  

ACNH-P039-(041)E

  

HSST-P039-(038)E

CSTG-S039-(015)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10240 SAN SEVAINE WAY

2800 HARBOR BAY PARKWAY

184 TECHNOLOGY DRIVE, SUITE 2

1102 PIKE LANE

1920 MAIN STREET STE 310

21353 MAYALL ST.;

1525 RANCHO CONEJO, 

STE 102

12975 W. CULVER BLVD

1370 VALLEY VISTA 

DRIVE #150C

902 SAN GABRIEL BLVD

1041 W BADILLO, SUITE

112

1370 VALLEY VISTA DR 

#150C

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

DIAMOND BAR, CA 91765

ROSEMEAD, CA 91770

COVINA, CA 91722

DIAMOND BAR, CA 91765

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-4.0/1.9

07-LA-57-5.0/5.2

07-LA-57-/4.5

07-LA-60-.5/11.7

07-LA-60-4.4/29.8

07-LA-60-11.0/20

Fed Aid

20.80 

360000

HB34

HA22

HB4N

HM2

HA42

Pgm Code

LA-47 VINCENT THOMAS BRIDGE (53-1471)

OVERLA HARBOR INTO PORT OF LA TO 

INSTALL METALCABLE GUARDS TO PREVENT 

CLIMBING & PROTECTDIR'

IN AND NEAR DIAMOND BAR AT THE 

SOUTHBOUND OFFRAMP AND ONRAMP AT 

SUNSET CROSSING ROAD

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND CITY OF INDUSTRY FROM ORANGE 

COUNTY LINE TO ROUTE 57/60 SEPARATION

IN LA COUNTY ON ROUTE 60 BETWEEN 

ROUTES 5/10 SEPARATION TO ROUTE  605,

ON ROUTE 2 AT ROUTE 134, ON ROUTE 5 

AT ROUTE 605, ON ROUTE 

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATLANTIC BOULEVARD 

UNDERCROSSING TO TOWNE AVENUE 

UNDERCROSSING

IN LOS ANGELES COUNTY FROM 0.7 MILE 

EAST OF PECK ROAD UNDERCROSSING TO 

0.5 MILE WEST OF NOGALES STREET  

OVERCROSSING

Description 

VTB TO INSTALL METAL CABLE GUARDS

CONSTRUCT MAINTENANCE VEHICLE

LANE REPLACEMENT

UPGRADE TRANSPORTATION MANAGEMENT

FURNISH POLYESTER CONCRETE OVERLAY.

CONSTRUCT BMPS FOR STORMWATER

Type Of Work

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY - FBD 

VANGUARD CONSTRUCTION INC. 

JOINT VENTURE

JFL ELECTRIC, INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

Contractor

BREA, CA 92821

ORANGE CA 92868

SANTA FE SPRINGS CA 90670

LOS ANGELES CA 90001

IRVINE CA 92606

FONTANA CA 92335

 

(714)538-5156

(562)929-1128

(323)581-4400

(949)252-0441

(909)356-8880

TON, THANG

DOUGHLY, JOE

SANDOVAL, MARTIN

PHAM, RYAN

DOUGHLY, JOE

LIU, CHEN-CHUNG

Resident
Engineer

(310)261-8467

(818)400-4669

(909)396-7574

(213)793-7193

(909)396-7586

(213)792-4877

 $985,000

 $1,169,424

 $63,307,793

 $4,496,604

 $6,407,560

 $6,727,331

Bid + CCOs

 $330,621

 $1,167,357

 $54,792,577

 $3,711,518

 $73,838

 $5,494,252

Comp To  date

 $0

 $1,334

 $910,353

 $526,976

 $36,000

 $57,295

This Month

03/14/22

04/07/22

06/11/20

12/22/21

04/13/23

03/21/22

Awarded

06/09/22

05/12/22

06/29/20

02/04/22

06/08/23

04/13/22

Approved

11/30/23

06/07/24

05/02/25

01/05/24

04/30/24

02/07/25

Est Comp

 61%

 100%

 72%

 83%

 29%

 48%

%Time

 34%

 98%

 85%

 82%

 1%

 80%

% Work 

 

OVER RUN

 

 

 

 

Message

07-1XY804

07-324804

07-304504

07-327104

07-0W2504

07-320404

Contract 

  

  

HSNH-P057-(069)E

  

  

ACNH-P060-(160)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 E BIRCH STREET

133 N. PIXLEY STREET;

12200 BLOOMFIELD AVE.;

8257 COMPTON AVENUE;

16351 CONSTRUCTION CIRCLE WES

8555 BANANA AVENUE;

18000 STUDEBAKER RD 

SUITE 360

1370 VALLEY VISTA DR,

STE 150

1370 VALLEY VISTA DR,

STE 150

1041 W. BADILLO ST., 

STE #112

1370 VALLEY VISTA DR 

STE 150C

CERRITOS, CA 90703

DIAMOND BAR, CA 91765

DIAMOOOND BAR, CA 91765

COVINA, CA 91722

DIAMOND BAR CA 91765

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-19.1/20.7

07-LA-60-20.0/26

07-LA-60-28.0/30.4

07-LA-66-/3.2

07-LA-71-1.6/4.8

07-LA-71-12.0/1

Fed Aid

HA25

HA42

HA42

HE13

20.20 

201130

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 60 

FROM STONE CREEK ROAD UNDERCROSSING 

TO 0.3 MILE EAST OF SOUTH NOGALES 

STREET

IN LOS ANGELES COUNTY FROM 0.4 MILE 

WEST OF NOGALES STREET OVERCROSSING 

TO 0.4 MILE EAST OF SOUTH DIAMOND BAR

BOULEVARD UNDERCROSS

IN LOS ANGELES COUNTY IN POMONA AT 

VARIOUS LOCATIONS FROM PHILLIPS  

RANCH ROAD OVERCROSSING TO 0.1 MILE 

EAST OF RESERVOIR STREET U

IN LOS ANGELES COUNTY, IN LA VERNE 

AND POMONA, FROM BASELINE ROAD TO 

TOWNE AVE

LA COUNTY ROUTE 71 PM R1.6/4.8 IN 

POMONA FROM MISSION BLVD TO RTE 60

IN LA COUNTY,CITY OF POMONA S/B&N/B 

LA-71 FROM VALLEY BLVD TO MISSION 

BLVD TO REMOVE& REPLACE FAILED AC 

PAVEMENT DUE RAIN DAMGDIR'

Description 

LA-60, PLANTING HIGHWAY

CONSTRUCT BMPS FOR STORMWATER

CONSTRUCT BMP'S FOR STORMWATER

RECONSTRUCT, INSTALL AND UPGRADE

UPGRADE FROM EXPRESSWAY TO FREEWAY

REPAIR FAILED AC PAVEMENT FROM STORM

DAMAG

Type Of Work

WESTCOAST PUBLIC WORK, INC.

SEMA CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

PK CONSTRUCTION

OHL USA, INC.

R.J. NOBLE COMPANY

Contractor

WOODLAND HILLS CA 91364

SAN DIEGO, CA 92131

SANTA ANA CA 92705

UPLAND CA 91784

IRVINE CA 92614

ORANGE, CA 92856

(888)646-6411

(303)627-2600

(714)641-4730

(626)773-6963

(949)242-4432

 

LIU, CHEN-CHUNG

BASHOURA, YANINA

DOUGHLY, JOE

PHAM, RYAN

WANG, MIKE

HONG, HAI

Resident
Engineer

(213)792-4877

(562)907-8375

(818)400-4669

(213)793-7193

(310)261-9100

(951)232-3742

 $1,072,351

 $3,606,904

 $3,272,963

 $562,933

 $92,514,821

 $1,725,000

Bid + CCOs

 $1,010,962

 $3,557,162

 $2,986,492

 $8,989

 $43,911,415

 $1,584,558

Comp To  date

 $3,500

 $47,288

 $12,180

 $0

 $827,639

 $0

This Month

06/28/22

04/12/22

02/17/22

09/22/22

02/05/21

02/16/23

Awarded

08/02/22

05/12/22

03/22/22

12/14/22

03/16/21

03/03/23

Approved

08/23/24

05/01/24

05/23/24

01/22/24

06/20/25

11/13/23

Est Comp

 51%

 53%

 100%

 0%

 48%

 25%

%Time

 94%

 97%

 91%

 2%

 47%

 92%

% Work 

 

 

OVER RUN

SUSPENDED

 

 

Message

07-4V3304

07-325004

07-323304

07-306514

07-210624

07-2XE904

Contract 

  

ACNH-P060-(161)

ACNH-P060-(162)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

20058 VENTURA BLVD., #318;

9810 SCRIPPS LAKE DR., STE C

2098 S. GRAND AVE. SUITE A;

1227 JACARANDA;

1920 MAIN STREET, SUITE 310;

15505 E LINCOLN AVE

1370 VALLEY VISTA 

DR., STE 150

1370 VALLEY VISTA DR 

#150C

1370 VALLEY VISTA DR,

STE 150

1041 W BADILLO, STE 

112

1041 W BADILLO, SUITE

112

1041 W. BADILLO ST 

SUITE 112

DIAMOND BAR, CA 91765

DIAMOND BAR, CA 91765

DIAMOND BAR, CA 91765

COVINA, CA 91722

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-90-.9/T3.3

07-LA-90-1.8/1.8

07-LA-91-11.8/11.8

07-LA-91-16.6/16.8

07-LA-91-116.0/11.6

07-LA-101-1.0/1.8

Fed Aid

HM1

HA21

HA22

20.20 

201130

20.XX 

201130

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND CULVER CITY FROM ROUTE 1 TO 

SLAUSON AVENUE

LA COUNTY IN LOS ANGELES CITY, RTE 90

ON/OFF RAMP AT CULVER BOULEVARD

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT NB I-710 TO EB SR-91 CONNECTOR

LOS ANGELES COUNTY ON ROUTE 605 FROM 

0.2 MILE NORTH OF KATELLA AVENUE 

UNDECROSSING TO 0.1 MILE NORTH OF 

TELEGRAPH ROAD UNDERCROSSI

IN LA COUNTY E/B 91 TO N/B 710 

CONNECTOR OC BRDGE# 53-2241G 

REPAIR/REPLACE DAMAGED GIRDER 1 IN 

SPAN 4 , INCL K-RAIL&SHORING DIR'S 

IN LA COUNTY CITY OF LA@101/110 

INTERCHANGIN DTLA TO RESTORE/REPAIR 

HIGHWAY LIGHTING& COMMUNICATION 

SYSTEMS DUE TO VANDALISM DIR'S

Description 

PCC PROFILE GRIND,SLABS,CPOL/SLURRY

SIGNAL IMPROVEMENT; PROTECTED LEFT

IMPROVE VERTICAL CLEARANCE BY

PLACE CONCRETE PAVEMENT AND HIGH 

FRICTION

REPAIR/REPLACE DAMAGED OC BRIDGE 

GIRDER

REPAIR ELECTRICAL HIGHWAY LIGHTING

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

RV CONCRETE

RASMUSSEN/VANGUARD

RV CONCRETE INC

ALDRIDGE ELECTRIC INC

Contractor

ORANGE CA 92867

IRWINDALE CA 91706

ANAHEIM CA 92801

VALENCIA CA 91335

ANAHEIM, CA 92801

LIBERTYVILLE, IL 60048

(714)769-7025

(626)813-6693

(714)855-4201

(661)367-9040

 

 

OREGEL, MARTIN

SHIN, FRANK

THANG, TON

OREGEL, MARTIN

TON, THANG

KAROUT, ALI

Resident
Engineer

(562)572-5983

(310)213-3136

(310)261-8467

(213)330-6640

(310)261-8467

(818)254-7484

 $3,101,438

 $780,290

 $2,569,600

 $50,066,872

 $2,585,000

 $2,025,000

Bid + CCOs

 $3,031,498

 $18,750

 $2,595,321

 $274,968

 $2,066,445

 $228,104

Comp To  date

 $51,100

 $0

 $0

 $112,688

 $0

 $0

This Month

06/09/22

05/19/21

02/10/22

06/20/23

07/05/22

06/12/23

Awarded

07/11/22

06/18/21

03/16/22

07/06/23

07/12/22

07/31/23

Approved

11/03/23

05/24/24

11/30/23

03/04/26

11/30/23

02/15/24

Est Comp

 93%

 0%

 100%

 4%

 96%

 24%

%Time

 93%

 2%

 96%

 1%

 80%

 11%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-0W0404

07-4V0304

07-319104

07-3203U4

07-2XA504

07-2XJ204

Contract 

  

  

  

ACIM-X037-(232)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.;

5454 DIAZ STREET;

605 E. COMMERCIAL ST.;

28548 LIVINGSTON AVENUE

605 E COMMERCIAL ST

844 E ROCKLAND ROAD

4281 KATELLA AVE.

12975 W CULVER BLVD.

18000 STUDEBAKER RD 

STE, 260

4281 KATELLA AVE 

SUITE 221

18000 STUDEBAKER RD 

SUITE 360

13230 FIRESTONE BLVD 

SUITE E

LOS ALAMITOS, CA 90720

LOS ANGELES, CA 90066

CERRITOS, CA 90703

LOS ALAMITOS, CA 90720

CERRITOS, CA 90703

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 122
10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-101-1.0/10.3

07-LA-101-1.0/9.2

07-LA-101-1.5/10.9

07-LA-101-1.7/6.8

07-LA-101-1.7/6.8

07-LA-101-6.2/8

Fed Aid

HM1

HM

HA42

HA42

HB34

Pgm Code

THE PROJECT IS LOCATED ON ROUTE 101 

IN LOS ANGELES COUNTY BETWEEN 

LANKERSHIM BLVD AND BEAUDRY AVE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM SPRING ST OC TO BARHAM BLVD OC, 

SLABS REPAIR, DIGOUTS - SHOULDERS, 

GORES, 2 RAMPS

LOS ANGELES COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

IN THE CITY AND COUNTY OF LOS ANGELES

FROM WILTON PLACE  OVERCROSSING TO 

PILGRIMAGE OVERCROSSING

Description 

LA-101, CLEAN CA BEAUTIFICATION

SLABS REPAIR, DIGOUTS - SHOULDERS,

DECK METHACRYLATE, JOINT SEAL 

REPLACEMENT,

STABILIZE SOIL AND EROSION CONTROL

STABILIZE SOIL AND EROSION CONTROL

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

YAKAR

3SIXTY INNOVATION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE COMPANY

SPECTRUM CONSTRUCTION GROUP, 

INC.

BOSCO CONSTRUCTORS, INC.

Contractor

COVINA CA 91703

SAN DIEGO CA 92110

IRVINE CA 92606

WILDOMAR CA 92595

IRVINE CA 92618

CHATSWORTH CA 91311

(909)599-1612

(858)304-1093

 

(951)245-1686

(949)299-1400

(818)700-0304

MINOVI, SEPAND

FREMPONG, SAM

MEJIA FIGUEROA, 

GILBERTO

RODRIGUEZ, MIGUEL

RODRIGUEZ, MIGUEL

GURFINKEL, VLADIMIR

Resident
Engineer

(909)322-4628

(562)345-9865

(213)269-1682

(626)572-6732

(626)572-6732

 

 $4,765,186

 $3,028,404

 $6,492,038

 $1,559,753

 $4,511,439

 $3,189,245

Bid + CCOs

 $3,505,762

 $779,614

 $33,870

 $914,000

 $3,791,851

 $0

Comp To  date

 $685,103

 $197,063

 $21,000

 $131,942

 $0

 $0

This Month

07/12/22

06/28/22

06/08/23

11/17/22

12/19/19

02/08/23

Awarded

08/15/22

08/24/22

06/29/23

11/30/22

01/22/20

03/08/23

Approved

12/21/26

05/31/24

12/31/24

03/24/25

05/28/24

Est Comp

 21%

 44%

 10%

 37%

 56%

 0%

%Time

 73%

 26%

 1%

 69%

 84%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-385204

07-0W0604

07-0W2904

07-3114A4

07-311404

07-329604

Contract 

  

  

  

HSNH-Q101-(364)E

HSNH-Q101-(364)E

ACNH-Q101-(406)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD;

3555 ROSECRANS ST 114-110;

16351 CONSTRUCTION CIRCLE WES

21730 BUNDY CANYON RD

16 GOODYEAR, STE 140

21353 MAYALL ST.;

902 SAN GABRIEL BLVD

13320 S FIRESTONE 

BLVD STE A

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD, 

STE 100

3212 ROSEMEAD BLVD, 

STE 100

601 S GLENOAKS BLVD 

SUITE 310

ROSEMEAD, CA 91770

SANTA FE SPRINGS, CA 

90670

ROSEMEAD, CA 91770

EL MONTE, CA 91731

EL MONTE, CA 91731

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-101-8.0/27.3

07-LA-101-9.6/9.6

07-LA-101-10.3/10.3

07-LA-101-19.7/20

07-LA-101-20.0/20

07-LA-101-32.8/33.8

Fed Aid

HB1

20.20 

201130

HB71

HA21

Pgm Code

IN THE CITY AND COUNTY OF LOS 

ANGELES, FROM PILGRIMAGE OVERCROSSING

TO VALLEY CIRCLE BOULEVARD 

OVERCROSSING

IN LA COUNTY N/B 101 SHOULDER @ 

W.C.FIELDSDR FROM UNIVERSAL STUDIOS 

BLVD REPAIR CRIBWALL SOUTH OF VOID 

ZONE  DIR'S EMERGENCY FORCE

LOS ANGELES COUNTY IN LOS ANGELES ON 

ROUTE101 AT LANKERSHIM BOULEVARD AND 

ON ROUTE 170 FROM ROUTE 134/101/170 

SEPARATION TO 0.2 MI

LOS ANGELES COUNTY IN LOS ANGELES AT 

LOUISE AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT ENCINO AVENUE PEDESTRIAN 

OVERCROSSING

IN LA, WILDLIFE CROSSING @ LIBERTY 

CANYON AT OR IN THE VICINITY OF  

LIBERTY

Description 

UPGRADE MEDIAN BARRIER

REPAIR CRIB WALL TO BACKFILL VOIDED 

AREA

INSTALL CHAIN LINK FENCE AND PLACE 

WOOD MU

CONSTRUCT TEMPORARY CHAIN LINK 

RAILING AND

BRIDGE DEMOLITION

WILDLIFE HABITAT CONNECTIVITY

Type Of Work

OHL USA

POWELL CONSTRUCTORS INC

GRIFFITH COMPANY

SNZ CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY, 

INC.

C. A. RASMUSSEN, INC.

Contractor

IRVINE CA 92614

FONTANA, CA 92335

SANTA FE SPRINGS CA 90670

IRVINE CA 92618

COSTA MESA, CA  92626

VALENCIA CA 91355

(949)242-4432

(909)356-8880

 

 

(951)674-7352

(664)367-9040

BUI, KEVIN

AYALA-VANEGAS, DAVID

GURFINKEL, V.

BUI, KEVIN

BUI, KEVIN

TOUTOUNCHIAN, SAM

Resident
Engineer

(562)572-5983

(213)793-7238

 

(562)572-5983

(562)572-5983

(310)345-6201

 $35,333,674

 $2,835,000

 $2,230,431

 $383,945

 $1,700,901

 $23,741,115

Bid + CCOs

 $34,626,856

 $1,194,920

 $0

 $366,971

 $1,560,150

 $8,530,188

Comp To  date

 $704,632

 $0

 $0

 $0

 $15,575

 $269,666

This Month

12/19/19

01/12/23

05/26/23

01/11/23

07/19/22

03/17/22

Awarded

01/22/20

02/06/23

06/22/23

02/21/23

08/02/22

04/14/22

Approved

11/30/23

12/25/23

11/22/23

12/29/23

07/19/27

Est Comp

 100%

 73%

 0%

 100%

 100%

 19%

%Time

 97%

 42%

 0%

 94%

 91%

 36%

% Work 

OVER RUN

 

 

 

 

 

Message

07-303704

07-2XC404

07-385404

07-388704

07-317904

07-307104

Contract 

SNHG-Q101-(363)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREE;

8555 BANANA AVE

12200 BLOOMFIELD AVE

8583 IRVINE CENTER DRIVE #224

2900 BRISTOL STREET STE D204

28548 LIVINGSTON AVENUE;

9225 CRANFORD AVE

601 S. GLENOAKS BLVD

9225 CRANFORD AVE

9225 CRANFORD AVE

601 S GLENOAKS BLVD 

SUITE 310

PACOIMA, CA 91331

BURBANK, CA 91502

PACOIMA, CA 91331

PACOIMA, CA 91331

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-101-118.0/11.8

07-LA-101-/1.5

07-LA-101-/17.1

07-LA-103-.1/.1

07-LA-105-.1/17.3

07-LA-105-7.8/10.3

Fed Aid

20.XX 

201130

HA42

HB4N

HA22

HM4

HA42

Pgm Code

IN LA COUNTY,CITY OF NORTH HOLLYWOOD 

ON LA101 AT NORTH HOLLYWOOD 

COMMUNICATION HUB REPAIR/REPLACE 

ELECTRICAL COMMUNICATIONSYSDIR'S

IN LOS ANGELES COUNTY IN LOS  

ANGELES, FROM ROUTES 5/101 

INTERCHANGE TO FIGUEROA STREET

IN LOS ANGELES COUNTY, ON RTE 101 

FROM RTE 5 TO RTE 405, ON RTE 2 AT 

RTE 134, ON RTE 10 AT RTE 5

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT HENRY FORD AVENUE  OFF-RAMP

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

CALIFORNIA STREET TO0.2 MILE EAST OF 

WOODRUFF AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AND AT WILLOWBROOK FROM MAIN 

STREET UNDERCROSSING TO MONA 

BOULEVARD

Description 

REPAIR NORTH HOLLYWOOD COMMUNICATION

HUB

STORMWATER SOURCE CONTROL

UPGRADE TRANSPORTATION MANAGEMENT

CONSTRUCT LARGER PUMP PLANT

REPLACE SIGN PANELS

SLOPE STABALIZATION AND STORM WATER

Type Of Work

FERREIRA CONSTRUCTION CO INC 

DBA FERREIRA COASTAL 

CONSTRUCTION CO

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

JFL ELECTRIC, INC

SHIMMICK CONSTRUCTION COMPANY,

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

RANCHO CUCAMONGA, CA 91730

IRVINE CA 92618

LOS ANGELES CA 90001

IRVINE CA 92618

IRVINE CA 92606

BREA CA 92821

(909)606-5900

(949)328-9758

(323)581-4400

(949)333-1500

 

(714)984-5500

YAZDANI, FRED

MINOVI, SEPAND

QUACH, BEN

LEON, DAN

OREGEL, MARTIN

HERRERA, EDGAR

Resident
Engineer

(310)428-5549

(909)322-4628

(213)817-0223

(562)572-5852

(213)330-6640

(310)345-6267

 $1,050,000

 $3,622,697

 $8,702,775

 $17,873,968

 $906,623

 $2,415,677

Bid + CCOs

 $16,216

 $2,642,027

 $849,857

 $5,707,575

 $72,485

 $2,219,562

Comp To  date

 $0

 $0

 $108,900

 $522,420

 $8,300

 $6,030

This Month

05/26/23

11/01/22

09/15/22

04/21/22

04/10/23

10/17/19

Awarded

06/19/23

11/28/22

11/09/22

06/09/22

04/28/23

11/12/19

Approved

02/21/24

10/09/26

02/05/25

03/01/24

03/07/24

05/15/24

Est Comp

 11%

 16%

 16%

 44%

 10%

 0%

%Time

 2%

 71%

 10%

 32%

 8%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

PLANT EST 

SATIS

Message

07-2XH204

07-320104

07-337804

07-327304

07-0W2004

07-317404

Contract 

  

  

  

ACNH-P103-(005)

  

ACIM- 105-(021)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10370 COMMERCE CENTER DR B200

184 TECHNOLOGY DRIVE, SUITE 2

8257 COMPTON AVENUE;

530 TECHNOLOGY DR. #300

16351 CONSTRUCTION CIRCLE WES

3050 EAST BIRCH STREET;

13171 TELFAIR AVE 

#101

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE. 

#101

12975 CULVER BLVD

4281 KATELLA AVE

970 W. 190TH STREET 

SUITE 270

SYLMAR, CA 91342

ROSEMEAD, CA 91770

SYLMAR, CA 91342

LOS ANGELES, CA 90066

LOS ALAMITOS, CA 90720

TORRANCE, CA 90502

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-105-9.0/9.4

07-LA-107-.4/4.8

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.9/5.9

07-LA-110-6.8/19.5

Fed Aid

HB4N

HB4N

HB34

HM3

Pgm Code

ON RTE 105 IN THE COMMUNITY OF 

WILLOWBROOK FROM PM R9.0 TO PM 9.4

IN TORRANCE, FROM 236TH STREET TO 

REDONDO BEACH BOULEVARD

IN THE CITIES OF LOS ANGELES, 

WILMINGTON, AND CARSON, FROM GAFFEY 

STREET TO ROUTE 405; ALSO ON ROUTE 

210 (PM R0.0/R35.8), ROUTE 60

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS

IN AND NEAR CARSON, FROM WEST ANAHEIM

STREET TO E 228TH STREET ROUTE 110/1 

SEPARATION TO 0.4 MILE NORTH OF 

SEPULVEDA BLVD UC

07-110- PM 6.8/19.5

Description 

CLEAN CA BEAUTIFICATION

UPGRADE CURB RAMPS TO MEET ADA

INSTALL DETECTION SYSTEM

UPGRADE EXISTING TRAFFIC MANAGEMENT

CONSTRUCT MAINTENANCE VEHICLE

APPLY DECK METHACRYLATE, REPLACE

Type Of Work

JFL ELECTRIC, INC

CALPROMAX ENGINEERING INC.

SELECT ELECTRIC, INC.

TEICHERT ENERGY & UTILITIES 

GROUP, INC.

AUTOBAHN CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION, INC.

Contractor

LOS ANGELES CA 90001

PLACENTIA CA 92870

VISTA CA 92081

SACRAMENTO CA 95864

ORANGE CA 92867

ORANGE CA 92867

(323)581-4400

(714)573-4599

(619)460-6060

(909)536-3150

(714)769-7025

(714)769-7025

OREGEL, MARTIN

HERRERA, EDGAR

PHAM, RYAN

WANG, PAUL

TON, THANG

HERRERA, EDGAR

Resident
Engineer

(562)572-5983

(310)345-6267

(213)793-7193

(562)345-3144

(310)261-8467

(310)345-6267

 $2,051,694

 $2,142,264

 $735,650

 $28,962,158

 $1,563,509

 $2,217,293

Bid + CCOs

 $421,416

 $897,056

 $700,709

 $24,786,553

 $1,524,005

 $1,320,589

Comp To  date

 $231,808

 $143,538

 $0

 $753,769

 $121,110

 $154,915

This Month

07/07/22

11/14/22

07/22/21

02/10/20

03/08/22

04/26/21

Awarded

07/29/22

12/13/22

08/10/21

03/03/20

03/29/22

05/20/21

Approved

07/19/24

05/31/24

06/07/23

12/31/23

09/04/24

12/31/23

Est Comp

 13%

 39%

 97%

 100%

 35%

 77%

%Time

 21%

 41%

 95%

 86%

 96%

 59%

% Work 

 

 

 

 

 

 

Message

07-385604

07-307024

07-335004

07-312004

07-336504

07-4W7804

Contract 

  

ACNH-P107-(017)E

  

HSNH-X037-(218)E

ACIM-1101-(849)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8257 COMPTON AVENUE;

650 N.ROSE DR.#186;

2790 BUSINESS PARK DR;

3500 AMERICAN RIVER DRIVE;

933 N. BATAVIA ST.;

933 N. BATAVIA ST.;

4281 KATELLA AVE.

970 W. 190TH STREET 

SUITE 270

1041 W. BADILLO, 

SUITE 112

13230 FIRESTONE BLVD 

SUITE E-2

18000 STUDEBAKER RD.,

STE 360

970 W. 190TH STREET 

SUITE 270

LOS ALAMITOS, CA 90720

TORRANCE, CA 90502

COVINA, CA 91722

SANTA FE SPRINGS CA 

90760

CERRITOS, CA 90703

TORRANCE, CA 90502

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-110-14.0/21

07-LA-110-14.2/25.6

07-LA-110-21.4/25.7

07-LA-110-22.8/22.8

07-LA-110-23.1/23.1

07-LA-110-/31.9

Fed Aid

20.20 

201010

20.XX 

201130

HA21

HA23

HA22

Pgm Code

LOS ANGELES COUNTY IN LOS ANGELES 

FROM IMPERIAL HIGHWAY OVERCROSSING TO

TWENTY-FIRST STREET PEDESTRIAN 

OVERCROSSING

IN LA COUNTY ON LA-110 CITY OF LA 

REMOVE &REPLACE EXIST SIGN STRUCTURE 

WITH UPDATED SIGNS, PANELS & LEFT 

EXIT PLAQUES DIR'S EMERGE

LA COUNTY IN CITY OF LA AT THE DTLA 

WRAP- AROUND ON ROUTES 110,5,10 & 101

TO RESTOREREPAIR HWY LIGHTING & FIBER

OPTICS COMM SYDIR'

IN THE CITY OF LOS ANGELES, AT THE 

5TH STREET OVERCROSSING NO. 53-0685 

AND 6TH STREET OVERCROSSING NO.  53-

0746.

IN THE CITY OF LOS ANGELES AT THIRD 

STREET OVERCROSSING BRIDGE NO 53-0684

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM 9TH STREET/GAFFEY STREET

TO END OF FREEWAY

Description 

CONSTRUCT CHAIN LINK FENCES, ROCK 

BLANKET,

REPLACE SIGN STRUCTURE & PANELS

REPAIR VANDALIZED COMMUNICATION 

SYSTEMS

BRIDGE RAIL UPGRADE

REPLACE BRIDGE RAILING WITH

OVERHEAD GUIDE SIGNS & LIGHTING

Type Of Work

DIVERSIFIED LANDSCAPE CO.

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO INC 

DBA FERREIRA COASTAL CONSTR.CO

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

WILDOMAR CA 92595

CHINO, CA 91710

RANCHO CUCAMONGA, CA 91730

FONTANA CA 92335

FONTANA CA 92335

IRVINE CA 92606

 

(707)746-0849

 

(909)356-8880

(909)356-8880

(949)252-0441

HERRERA, EDGAR

HERRERA, EDGAR

KAROUT, ALI

HERRERA, EDGAR

HERRERA, EDGAR

HERRERA, EDGAR

Resident
Engineer

(310)345-6267

(310)345-6267

(818)254-7484

(310)345-6267

(310)345-6267

(310)345-6267

 $2,372,646

 $2,435,000

 $3,130,000

 $3,868,753

 $2,702,444

 $3,621,758

Bid + CCOs

 $400,316

 $1,983,341

 $0

 $3,740,630

 $2,276,002

 $3,004,484

Comp To  date

 $104,722

 $0

 $0

 $66,165

 $126,310

 $0

This Month

03/13/23

04/04/22

08/15/23

10/04/21

11/03/22

12/13/21

Awarded

04/07/23

06/24/22

09/29/23

10/22/21

12/01/22

01/06/22

Approved

12/31/26

12/29/23

04/30/24

12/29/23

12/31/23

12/29/23

Est Comp

 71%

 94%

 0%

 99%

 84%

 92%

%Time

 17%

 81%

 0%

 96%

 82%

 80%

% Work 

 

 

 

 

 

 

Message

07-386304

07-1XU204

07-2XJ104

07-322304

07-353304

07-329804

Contract 

  

  

  

  

ACNH-P110-(024) 

ACNH-P110-(023)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

14726 RAMONA AVE STE 300

10370 COMMERCE CENTER DR B200

8555 BANANA AVENUE;

8555 BANANA AVENUE;

16351 CONSTRUCTION CIR W;

970 W. 190TH STREET 

SUITE 270

970 W 190TH ST, STUE 

270

13230 FIRESTONE BLVD 

SUITE E

970 W. 190TH STREET 

SUITE 270

970 W. 190TH STREET 

SUITE 270

970 W. 190TH STREET 

SUITE 270

TORRANCE, CA 90502

TORRANCE, CA 90502

SANTA FE SPRINGS, CA 

90670

TORRANCE, CA 90502

TORRANCE, CA 90502

TORRANCE, CA 90502

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-118-1.1/1.1

07-LA-118-1.5/10.2

07-LA-118-4.5/9.1

07-LA-118-10.0/13.2

07-LA-118-11.0/14

07-LA-118-57.0/5.8

Fed Aid

20.20 

201130

HA42

HB34

HA42

20.20 

201130

Pgm Code

LA-118 SINKHOLE DEVELOPED ON THE 

LOCAL ST CALTRANS PIPE FAILED 

UNDERNEATH PAVEMENT. REMOVE/REPLACE 

PIPE, RECONSTRUCT PAVEMENT DIR'

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE WEST OF  

118/27 SEPARATION TO 0.2 MILE EAST OF

SEPULVEDA BLVD UNDERCROSSI

IN THE CITIES OF GRANADA HILLS AND 

PORTER RANCH, FROM 700 FEET WEST OF 

TAMPA AVENUE TO WOODLEY AVENUE

LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1MILE WEST OF SEPULVEDA 

BOULEVARD UNDERCROSSING TO GLENOAKS 

BOULEVARD UNDERCROSSING

THE CITY AND COUNTY OF LOS ANGELES 

FROM 0.1 MILE WEST OF ARLETA AVENUE 

UNDERCROSSING TO 0.1 MILE WEST OF 

ROUTE 118/210 SEPARATION

IN LA COUNTY W/B LA-118 RESEDA BLVD 

OFFRMPTO REPAIR DEPRESSED PAVEMENT 

AND REPAIR FAILED DRAINAGE SYSTEM & 

EMBANKMENTS DIR'S EMERG

Description 

REPAIR SINKHOLE DAMAGE

STORMWATER MITIGATION

CONSTRUCT MAINTENANCE VEHICLE

INSTALL IRRIGATION SYSTEMS & PLACE 

ROCK BL

CONSTRUCT STORMWATER TREATMENT 

DEVICES.

REPAIR FAILED DRAINAGE SYSTEM

Type Of Work

GRIFFITH COMPANY

POWELL CONSTRUCTORS INC

MARTINEZ LANDSCAPE CO., INC

ACCU CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

ORNELAS CONSTRUCTION, INC

Contractor

BREA CA 92821

FONTANA CA 92335

SYLMAR CA 91342

TUSTIN CA 92780

FONTANA CA 92335

SAN FERNANDO, CA 91340

 

(909)356-8880

(818)364-9188

(714)641-4730

(909)356-8880

 

RILEY, JAMES

BUI, KEVIN

CHAVEZ, EFRAIM

BUI, KEVIN

BAKHET, WASSEM

CHAVEZ, EFRAIM

Resident
Engineer

(213)507-7938

(562)572-5983

(818)364-2760

(562)572-5983

(213)817-0162

(818)364-2760

 $3,400,000

 $3,257,543

 $1,871,647

 $4,073,007

 $4,311,639

 $5,435,000

Bid + CCOs

 $1,947,031

 $3,240,068

 $0

 $1,566,848

 $1,500,287

 $5,030,177

Comp To  date

 $0

 $3,220

 $0

 $886,087

 $294,635

 $0

This Month

01/12/23

12/27/21

11/17/22

04/14/23

01/11/23

08/03/20

Awarded

04/11/23

02/10/22

02/23/23

05/12/23

02/01/23

09/01/20

Approved

03/01/24

09/13/24

04/20/25

02/29/24

02/03/25

09/21/23

Est Comp

 100%

 56%

 0%

 48%

 19%

 100%

%Time

 57%

 97%

 0%

 38%

 35%

 100%

% Work 

OVER RUN

 

SUSPENDED

 

 

COMPLETED

Message

07-2XE204

07-325304

07-336804

07-385904

07-322004

07-1XP904

Contract 

  

ACNH-P118-(068)E

ACNH-P118-(069)E

  

ACNH-P118-(071)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E BIRCH ST

8555 BANANA AVENUE;

12357 SAN FERNANDO ROAD;

14751 PLAZA DRIVE SUITE L

8555 BANANA AVENUE

1024 N MACLAY AVENUE SUITE J

1525 RANCHO CONEJO 

BLVD STE 102

9225 CRANFORD AVE

13171 TELFAIR AVE 

SUITE 101

9225 CRANFORD AVE.

25061 W AVENUE 

STANFORD,STE 70

13171 TELFAIR AVE 

SUITE 101

THOUSAND OAKS, CA 91320

PACOIMA, CA 91331

SYLMAR, CA 91342

PACOIMA, CA 91331

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

09/27/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-126-2.4/2.4

07-LA-134-2.6/4.8

07-LA-134-12.6/12.9

07-LA-134-12.9/13.2

07-LA-134-/13.3

07-LA-134-/13.3

Fed Aid

HB1

HA42

HA21

20.20 

201130

HA22

HB4N

Pgm Code

LOS ANGELES COUNTY AT CHIQUITO CANYON

ROAD

IN LOS ANGELES COUNTY IN BURBANK & 

LOS ANGELES FROM BOB HOPE DRIVE  

UNDERCROSSING TO VICTORIA BOULEVARD 

/RIVERSIDE DRIVE OVERCROSS

IN PASADENA AT THE ARROYO SECO BRIDGE

(NO.53-0166) AND AT THE ORANGE GROVE 

ON-RAMP OVERCROSSING BRIDGE (NO.53-

2197K)

IN LA COUNTY @ VARIOUS LOCATIONS 

134,101 210&710 TO REPAIR DAMAGE FROM

UNSHELTERED ENCAMPMENTS, FENCING, 

CLEAR&GRUBBING ETC DIR'S 

IN LOS ANGELES COUNTY IN LOS  

ANGELES, BURBANK, GLENDALE AND 

PASADENA FROM ROUTE 101/134 

SEPARATION TO JUNCTION OF ROUTE 

210/710

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 170 TO ROUTES 210/710,ON ROUTE 

2 (PM R18.7),ON ROUTE 10 (PM 

18.3),AND ON ROUTE 101 (PM R11.

Description 

MODIFY SIGNAL AND LIGHTING SYSTEMS 

AND INS

STABILIZE SOIL AND EROSION CONTROL

REPLACE/UPGRADE BRIDGE RAILING

REPAIR DAMAGE AT VARIOUS LOCATIONS

PAVEMENT PRESERVATION

UPGRADE TRANSPORTATION MANAGEMENT

Type Of Work

POLO ENGINEERING, INC.

ACCU CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

RV CONCRETE INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

Contractor

CASTAIC CA 91384

TUSTIN CA 92780

CORONA CA 92883

ANAHEIM, CA 92801

IRVINE CA 92606

VISTA CA 92081

 

(714)641-4730

(951)674-7352

 

(949)252-0441

(619)460-6060

KHAN, MOHAMMAD

AYALA VANEGAS, DAVID

TOUTOUNCHIAN, SAM

SHALVIRI, ALI

AYALA VANEGAS, DAVID

BUI, KEVIN

Resident
Engineer

 

(213)793-7238

(818)613-0956

(818)637-2506

(213)793-7238

(562)752-5983

 $720,406

 $1,262,245

 $6,257,721

 $3,660,000

 $38,465,240

 $3,279,035

Bid + CCOs

 $0

 $1,160,922

 $4,701,138

 $2,091,696

 $32,558,354

 $2,338,207

Comp To  date

 $0

 $2,520

 $224,425

 $0

 $215,785

 $448,074

This Month

09/20/23

07/29/20

08/03/22

02/07/22

04/16/20

11/07/22

Awarded

10/05/23

08/20/20

08/19/22

03/25/22

05/08/20

12/13/22

Approved

12/05/24

12/08/23

12/30/23

11/30/23

02/14/24

Est Comp

 0%

 0%

 63%

 100%

 95%

 69%

%Time

 0%

 0%

 73%

 57%

 83%

 71%

% Work 

 

PLANT EST 

SATIS

 

 

 

 

Message

07-370704

07-311604

07-322404

07-1XX204

07-311704

07-337904

Contract 

HSNH-P126-(059)E

ACNH-P134-(041)E

  

  

HSNH-P134-(040)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

30758 SLOAN CANYON RD

14751 PLAZA DRIVE SUITE L

26320 LESTER CIRCLE;

605 E COMMERCIAL ST

16351 CONSTRUCTION CIR W;

2790 BUSINESS PARK DR;

601 S GLENOAKS BLVD 

STE 310

601 S. GLENOAKS BLVD

2090 FERN LANE

601 S GLENOAKS BLVD 

STE 310

9225 CRANFORD AVE

BURBANK, CA 91502

BURBANK, CA 91502

GLENDALE, CA 91208

BURBANK CA 91502

PACOIMA CA 91331

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-138-43.8/43.8

07-LA-138-59.7/59.6

07-LA-138-/36.9

07-LA-164-4.8/6.9

07-LA-170-14.5/16.6

07-LA-170-14.5/20.6

Fed Aid

HB1

HB4N

HA22

HM

HB34

HM1

Pgm Code

LOS ANGELES COUNTY IN PALMDALE AT 

SECOND STREET EAST.

LOS ANGELES COUNTY AT PEARBLOSSOM AT 

126THSTREET EAST

IN LOS ANGELES ON ROUTE 138 FROM FROM

I-5 (GORMAN POST ROAD) TO JUNCTION OF

SR-138/14

LOS ANGELES COUNTY FROM GARY AVENUE 

IN SOUTH EL MONTE TO RUDELL UNDERPASS

IN TEMPLE CITY

IN THE CITY OF LOS ANGELES AND NORTH 

HOLLYWOOD, FROM 170/134 JUNCTION TO 

OXNARD STREET  UNDERCROSSING

LOS ANGELES COUNTY IN LOS ANGELES 

FROM JUNCTION ROUTE 134 TO ROUTE 

170/5 SEPARATION

Description 

INSTALL TRAFFIC SIGNAL SYSTEM AND 

UPGRADE

SIGNAL AND LIGHTING SYSTEM.

PAVEMENT PRESERVATION

APPLY SLURRY SEAL, INSTALL LOOP 

DETECTOR A

CONSTRUCT MAINTENANCE VEHICLE

SLURRY SEAL AND REPLACE ASPHALT 

CONCRETE S

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES INC.

POLO ENGINEERING, INC.

C. A. RASMUSSEN, INC.

VSS INTERNATIONAL, INC.

BOSCO CONSTRUCTORS, INC.

INTERMOUNTAIN SLURRY SEAL, 

INC.

Contractor

RIVERSIDE  CA CA 92509

CASTAIC CA 91384

VALENCIA CA 91355

WEST SACRAMENTO CA 95624

CHATSWORTH CA 91311

WATSONVILLE CA 95076

 

(310)486-2065

(661)367-9040

 

(818)700-0304

(831)724-1011

BESHARA, RAMY

SHIH, JAMES

SHIH, JAMES

MEJIA FIGUEROA, 

GILBERTO

BUI, KEVIN

BUI, KEVIN

Resident
Engineer

(213)792-9662

(213)793-7522

(661)273-3001

(213)269-1682

(562)572-5983

(562)572-5983

 $939,039

 $1,191,782

 $17,607,700

 $969,744

 $2,278,132

 $5,357,330

Bid + CCOs

 $49,133

 $0

 $18,588,245

 $889,165

 $1,918,428

 $3,471,337

Comp To  date

 $49,133

 $0

 $0

 $14,593

 $170,800

 $1,213,481

This Month

12/13/22

06/14/23

10/17/19

04/03/23

08/23/22

06/16/23

Awarded

12/27/22

08/03/23

11/04/19

04/20/23

09/28/22

07/28/23

Approved

11/17/23

03/25/24

02/28/24

11/29/23

11/29/23

02/07/24

Est Comp

 100%

 0%

 75%

 87%

 95%

 39%

%Time

 5%

 0%

 100%

 87%

 84%

 65%

% Work 

OVER RUN

 

 

 

 

 

Message

07-352104

07-4V4704

07-310404

07-0W3204

07-329704

07-0W4204

Contract 

SNHG-P138-(066)E

  

ACNH-P138-(062)E

  

ACNH-P170-(006)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

30758 SLOAN CANYON RD

28548 LIVINGSTON AVENUE;

3785 CHANNEL DRIVE

21353 MAYALL ST.;

585 WEST BEACH STREET

39115 TRADE CENTER 

DR,STE 210

39115 TRADE CENTER 

DRIVE #210

39115 TRADE CTR DR

902 SAN GABRIEL BLVD

9225 CRANFORD AVE

9225 CRANFORD AVE.

PALMDALE, CA 93551

PALMDALE, CA 93551

PALMDALE CA 93551

ROSEMEAD CA 91770

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-170-16.6/19.8

07-LA-210-9.7/51.9

07-LA-210-15.4/15.4

07-LA-210-15.6/18.5

07-LA-210-19.6/20.3

07-LA-210-33.6/36.5

Fed Aid

HB1

HB71

20.201130

HA25

HA42

Pgm Code

ON ROUTE 170 IN LOS ANGELES COUNTY 

FROM OXNARD STREET TO ROSCOE BLVD. 

(PM R16.6/R19.8)

AT ROUTE 210 FROM PM R9.71 TO PM 

R51.923

LOS ANGELES COUNTY ON LA 210 LA 

CRESCENTA REPAIR DAMAGE SYSTEM, 

REPAIR SINKHOLE AND SHOULDER OF LA 

210 DIR'S EMERGENCY FORCE ACCOU

IN LOS ANGELES COUNTY IN GLENDALE AND

LA CANADA FLINTRIDGE FROM LOWELL 

AVENUE UNDERCROSSING TO WALTONIA 

DRIVE UNDERCROSSING

IN LOS ANGELES COUNTY IN LA CANADA 

FLINTRIDGE FROM 0.2 MILE EAST OF 

ROUTE 2/210 SEPARATION TO OAKWOOD 

AVENUE OVERCROSSING

ON RTE 210 FROM 0.1 MILE WEST OF 

SOUTH MAGNOLIA AVE UC TO 0.1 MILE 

EAST OF RTE 210/605 SEP AND RTE  605 

FROM 0.1 MILE SOUTH TO 0.2

Description 

INSTALL HIGH FRICTION SURFACE

AMERICANS WITH DISABILITY (ADA)

TO RESTORE EXISTING IRRIGATION

TO UPGRADE IRRIGATION SYSTEM AND TO

STABILIZE SOIL AND EROSION CONTROL.

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

SULLY-MILLER CONTRACTING 

COMPANY

SGV ENTERPRISES, INC.

MARTINEZ LANDSCAPE CO., INC

MARINA LANDSCAPE, INC.

GRIFFITH COMPANY

Contractor

TEMPE AZ 85282

BREA CA 92821

ARCADIA, CA  91007

SYLMAR CA 91342

ORANGE CA 92868

BREA CA 92821

(602)437-1711

(714)578-9600

 

(818)364-9188

(714)939-6600

(714)984-5500

BUI, KEVIN

EID, EMILE

SHALVIRI, ALI

SHALVIRI, ALI

EL JAMAL, JAMAL

RODRIGUEZ, MIGUEL

Resident
Engineer

(562)572-5983

(818)266-5626

(818)254-7383

(818)637-2506

(818)637-2506

(626)572-6732

 $459,459

 $23,680,000

 $500,000

 $3,278,060

 $986,793

 $3,255,601

Bid + CCOs

 $445,392

 $9,810,165

 $494,537

 $3,100,310

 $962,329

 $1,314,759

Comp To  date

 $0

 $725,637

 $0

 $5,400

 $39,799

 $144,872

This Month

10/05/22

12/14/21

02/28/23

09/09/21

06/17/22

03/22/22

Awarded

11/15/22

12/23/21

04/24/23

10/01/21

07/29/22

04/20/22

Approved

10/05/23

04/17/25

06/30/24

03/30/26

09/21/24

01/08/27

Est Comp

 25%

 51%

 100%

 0%

 44%

 21%

%Time

 96%

 41%

 98%

 0%

 97%

 40%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

07-358804

07-326804

07-2XF404

07-330704

07-4U1604

07-301704

Contract 

HSNH-P170-(007)E

  

  

ACIM-210 -(853)E

  

ACNH-X037-(227) 

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1310 W 23RD STREET;

135 S STATE COLLEGE BLVD #400

615 LAS TUNAS DR, SUITE J

12357 SAN FERNANDO ROAD;

3707 W. GARDEN GROVE BLVD;

3050 EAST BIRCH STREET;

9225 CRANFORD AVE

9225 CRANFORD AVENUE

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

3212 ROSEMEAD BLVD 

#100

PACOIMA, CA

PACOIMA, CA 91331

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91226

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-LA-210-35.9/52.1

07-LA-210-36.0/40.6

07-LA-210-36.7/37.1

07-LA-210-41.3/44.6

07-LA-210-44.5/44.5

07-LA-210-44.7/52.1

Fed Aid

HM1

HA42

HA21

HA42

20.XX 

201130

HA42

Pgm Code

IN LOS ANGELES COUNTY FROM HIGHLAND 

AVENUE UNDERCROSSING IN DUARTE TO SAN

ANTONIO WASH BRIDGE IN CLAREMONT

IN LOS ANGELES COUNTY IN IRWINDALE 

AND AZUSA FROM 0.1 MILE EAST OF  

HIGHLAND AVENUE UNDERCROSSING TO 

SOUTH CITRUS AVENUE OVERCROSS

IN IRWINDALE, ON THE SAN GABRIEL 

RIVER BRIDGE NO. 53-1867

IN LOS ANGELES COUNTY IN GLENDORA AT 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF BARRANCA AVENUE  OVERCROSSING TO 

0.1 MILE WEST OF AME

LA COUNTY IN CITY OF SAN DIMAS ON LA-

210 TO LA-57 CONNECTOR TO REMOVE SIGN

STRUCTURABANDON PILE FOOTING&RELOCATE

UTILITIES DIR'S E

IN SAN DIMAS, LA VERNE, AND 

CLAREMONT, FROM AMELIA AVENUE TO 0.4 

MILE EAST OF MONTE VISTA  AVENUE.

Description 

DIGOUTS, SLURRY SEAL, COLDPLANE

CONSTRUCT BMP FOR STORM WATER

HINGE AND DIAPHRAGM REPAIRS

CONSTRUCT BMP FOR STORM WATER

REMOVE DAMAGED SIGN STRUCTURE

CONSTRUCT STORMWATER TREATMENT BEST

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST

SEMA CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

CHUMO CONSTRUCTION INC

Contractor

IRVINE CA 92606

IRVINE CA 92618

CHINO CA 91710

SAN DIEGO, CA  92131

FONTANA, CA 92335

BALDWIN PARK CA 91706

(949)252-0441

(949)753-1414

(909)597-8413

(951)446-4505

 

(626)960-9502

RODRIGUEZ, MIGUEL

HONG, HAI

RODRIGUEZ, MIGUEL

PUNJABI, RAJ

HONG, HAI

CHAUDHARI, SUSHIL

Resident
Engineer

(213)793-7418

(951)232-3742

(626)572-6732

(213)505-5907

(951)232-3742

(213)453-7555

 $8,164,936

 $3,064,532

 $18,166,570

 $3,487,979

 $775,000

 $2,759,114

Bid + CCOs

 $7,518,663

 $3,001,870

 $17,728,153

 $3,081,491

 $0

 $2,815,576

Comp To  date

 $394,905

 $74,146

 $0

 $107,699

 $0

 $3,494

This Month

04/04/22

06/01/22

02/15/22

05/10/22

07/28/23

04/01/22

Awarded

04/26/22

07/11/22

03/08/22

06/13/22

09/06/23

04/26/22

Approved

11/13/23

09/09/24

11/03/23

01/06/25

12/29/23

04/16/24

Est Comp

 98%

 47%

 89%

 84%

 0%

 58%

%Time

 91%

 90%

 98%

 88%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

07-0W1104

07-323104

07-325204

07-322604

07-2XJ804

07-328504

Contract 

  

ACIM-2101-(855) 

  

ACIM-2101-(856)E

  

ACNH-P210-(017)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

6 CUSHING SUITE 200;

14726 RAMONA AVE STE 300

9810 SCRIPPS LAKE DR., STE C

8555 BANANA AVE

14425 JOANBRIDGE STREET;

3212 ROSEMEAD 

BOULEVARD,STE100

1041 W BADILLO ST, 

STE 112

3212 ROSEMEAD BLVD 

SUITE 100

1041 W BADILLO STE 

112

1041 W. BADILLO ST 

SUITE 112

1201 BALDWIN PARK 

BLVD

EL MONTE, CA 91731

COVINA CA 91722

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

BALDWIN PARK CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-/9.7

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-7.0/12.9

Fed Aid

HA22

HB4N

HB71

HB34

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM INTERSTATE 5 TO  WHEATLAND 

AVENUE UNDERCROSSING

IN SAN PEDRO, RTE 213 (WESTERN AVE) 

AT CRESTWOOD STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES AT 0.1 MILE 

SOUTH OF PENINSULA VERDE DRIVE

INTERSECTION OF WESTERN AVE (SR-213) 

AND 242ND PLACE IN THE  CITY OF LA

IN THE CITIES OF RANCHO PALOS VERDES,

LOMITA AND LOS ANGELES,  FROM W 25TH 

STREET TO W CARSON STREET AT VARIOUS 

LOCATIONS.

IN LOS ANGELES COUNTY NEAR CARSON AND

LONG BEACH AT VARIOUS LOCATIONS FROM 

0.1 MILE NORTH OF ROUTE 710 TO ROUTE 

110/405 SEPARATION

Description 

PAVEMENT REHABILITATION

TRAFFIC SIGNAL IMPROVEMENT

REPLACE/REPAIR DAMAGED STORM DRAIN

INSTALL TRAFFIC SIGNAL AND ADA

UPGRADE CURB RAMPS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

FLATIRON WEST, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

YAKAR

CROSSTOWN ELECTRICAL AND DATA,

INC.

A.M. CONCRETE, INC.

WESTCOAST PUBLIC WORK, INC.

Contractor

SAN DIEGO CA 92131

IRWINDALE CA 91706

COVINA CA 91703

IRWINDALE CA 91706

THOUSAND OAKS CA 91359

WOODLAND HILLS CA 91364

(760)916-9100

(626)813-6693

(909)599-1612

(626)813-6693

(818)362-8300

(888)646-6411

SALMAN, RIDWAN

ALONZO, BERNARD

HERRERA, EDGAR

TURAY, SULAIMAN

HERRERA, EDGAR

GALLARDO, SAMUEL

Resident
Engineer

(661)257-0273

(562)345-3145

(310)345-6267

(562)345-3134

(310)345-6267

(310)345-6188

 $147,364,644

 $507,887

 $963,564

 $623,377

 $4,239,159

 $2,501,457

Bid + CCOs

 $147,418,624

 $432,022

 $0

 $0

 $59,699

 $2,364,826

Comp To  date

 $720,736

 $91,095

 $0

 $0

 $0

 $92,264

This Month

04/03/20

06/19/20

10/25/21

03/18/21

10/14/22

07/06/22

Awarded

05/08/20

07/10/20

11/24/21

04/08/21

11/02/22

09/13/22

Approved

10/24/23

10/30/23

04/04/24

12/01/23

04/08/24

12/19/24

Est Comp

 75%

 85%

 0%

 0%

 25%

 83%

%Time

 98%

 85%

 0%

 0%

 1%

 89%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

07-3096U4

07-4V0204

07-253104

07-4V1404

07-306614

07-321804

Contract 

  

  

  

  

ACNH-P213-(008)E

ACIM-4052-(002)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

12121 SCRIPPS SUMMIT DR. #400

5454 DIAZ STREET;

689 EAST SAN BERNARDINO RD;

5454 DIAZ STREET;

PO BOX 3367

20058 VENTURA BLVD., #318;

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD 

STE E2-F2

970 W. 190TH STREET 

SUITE 270

13230 FIRESTONE 

BLVD.,STE E-2

970 W. 190TH STREET 

SUITE 270

970 W. 190TH STREET 

SUITE 270

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

TORRANCE, CA 90502

SANTA FE SPRINGS, CA 

90670

TORRANCE, CA 90502

TORRANCE, CA 90502

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-8.8/8.8

07-LA-405-12.9/21.5

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-16.5/19.7

07-LA-405-30.1/33

Fed Aid

HA23

HB34

HM3

20.20 

201130

HA25

Pgm Code

IN CARSON, AT DOLORES YARD OVERHEAD 

NO. 53-1168

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 405/110 SEPARATION PM 

12.9 TO NORTH OF 405/105 SEPARATION 

PM R21.5

IN LOS ANGELES COUNTY ON ROUTE 405 

FROM SEPULVEDA BL UC TO BEL AIR RD 

UC, RTE 10 FR BUDLONG AV UC TO WB RTE

10/RTE 405 CONNECTOR,R

IN LOS ANGELES COUNTY, IN TORRANCE, 

FROM WESTERN AVENUE UNDERCROSSING TO 

182ND STREET UNDERCROSSING

LA 405 SEVERE WINTER STORM CAUSED 

LEAKS THROUGH DAMAGED JOINTS BRIDGE. 

NEED REPAIRDAMAGED ABUTMENT SLOPES 

&BACKFILL THE VOIDDIR'S 

THE CITY AND COUNTY OF LOS ANGELES 

FROM OLYMPIC BOULEVARD UNDERCROSSING 

TO SUNSET BOULEVARD OVERCROSSING

Description 

RECONSTRUCT BRIDGE DRAINAGE SYSTEM

CONSTRUCT ROCK BLANKET AND 

REMOVE/INSTALL

PLACE POLYESTER CONCRETE,

INTERCHANGE IMPROVEMENTS AND NEW

REPAIR & BACKFILL ABUTMENT SLOPES

INSTALL IRRIGATION SYSTEMS AND 

PERFORM PLA

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

MARTINEZ LANDSCAPE CO., INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

BALTAZAR CONSTRUCTION INC

KORMAX CONSTRUCTION, INC.

Contractor

IRVINE CA 92618

SYLMAR  CA CA

IRVINE CA 92606

IRVINE CA 92618

COVINA CA 91722

ONTARIO CA 91761

(949)328-9758

 

(949)252-0441

(949)753-1414

 

 

GALLARDO,SAM

DAVIDSON, WENDEL

LEON, DAN

GALLARDO, SAM

GALLARDO, SAMUEL

DAN LEON

Resident
Engineer

(310)345-6188

(213)792-2518

(562)572-5852

(310)345-6188

(310)345-6188

(562)572-5852

 $2,289,271

 $2,967,991

 $1,775,492

 $43,534,135

 $445,000

 $704,590

Bid + CCOs

 $2,284,740

 $22,250

 $1,831,497

 $35,033,577

 $0

 $405,941

Comp To  date

 $0

 $0

 $0

 $919,753

 $0

 $273,263

This Month

10/24/22

02/07/23

06/17/19

05/26/21

02/13/23

05/26/23

Awarded

11/16/22

03/08/23

07/05/19

06/16/21

04/18/23

07/25/23

Approved

01/25/24

01/13/25

11/30/23

02/13/24

01/29/24

03/14/24

Est Comp

 99%

 19%

 64%

 65%

 0%

 24%

%Time

 97%

 1%

 95%

 80%

 0%

 58%

% Work 

 

 

COMPLETED

 

 

 

Message

07-304804

07-338704

07-4W1004

07-293604

07-2XF004

07-4V4304

Contract 

  

ACIM-4053-(013)0

  

ACIM-405 -(999)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE SUITE 20

12357 SAN FERNANDO ROAD

16351 CONSTRUCTION CIR WEST

6 CUSHING SUITE 200;

236 E ARROW HWY

2324 S. VINEYARD AVE., STE. K

970 W. 190TH STREET 

SUITE 270

970 W 190TH STREET, 

SUITE 270

12975 W CULVER BLVD

970 W. 190TH STREET 

SUITE 270

970 W 190TH ST STE 

270

12975 W. CULVER BLVD.

TORRANCE, CA 90502

TORRANCE, CA 90502

LOS ANGELES CA 90066

TORRANCE, CA 90502

TORRANCE CA 90502

LOS ANGELES, CA 90066

Accepted

09/27/23

Location
Storm Water
Plan
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07District

07-LA-405-36.3/36.3

07-LA-405-39.1/39.1

07-LA-405-40.1/48.1

07-LA-405-48.0/48.5

07-LA-405-291.0/30

07-LA-405-/29.5

Fed Aid

20.XX 

201130

HB4N

HA42

HA23

20.20 

201130

20.20 

201130

Pgm Code

IN LA COUNTY CITY OF LA ON LA-405 

REPAIR S/B SKIRBALL CENTER DR 2-LANE 

UPHEAVED ON-RAMP PAVEMENT DUE TO 

WATER INFILTRATION DIR'S E

THE CITY AND COUNTY OF LOS ANGELES AT

VENTURA BOULEVARD ON RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 MILE SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO 0.3 MILE 

NORTH OF RINALDI STREET UN

IN THE CITY OF LOS ANGELES (GRANADA 

HILLS, MISSION HILLS, SYLMAR), FROM 

RINALDI STREET TO ROUTE 5

LA 405 AND LA 10 INTERCHANGE TO 

REPAIR ANDRESTORE HIGHWAY LIGHTING & 

DAMAGED ELECTR-ICAL SYSTEM DUE TO 

THEFT & VANDALISM. DIR'S EM

LA&VEN 4 MAINTENANCE STATIONS ENHANCE

THEFT DETERRENCE, FENCING & ELECTRIC 

GATESIMPROVE SECURITY/ALARM SYSTEMS 

DIR'S EMERGENCY FOR

Description 

REPAIR 2-LANE ONRAMP DAMAGE

WIDEN THE ON-RAMP AND MODIFY 

ELECTRICAL SY

STORM WATER SOURCE CONTROL

REMOVE DEBRIS, REPLACE SLOPE

REPAIR HIGHWAY LIGHTING

UPGRAGE&INSTALL SECURITY SYSTEM, 

FENCING

Type Of Work

PETERSON-CHASE GEN 

ENGINEERINGCONSTRUCTION INC

POWELL CONSTRUCTORS INC

MARTINEZ LANDSCAPE CO., INC

SUKUT CONSTRUCTION, LLC

ALDRIDGE ELECTRIC INC

QUALITY FENCE CO INC

Contractor

IRVINE, CA 92606-4414

FONTANA CA 92335

SYLMAR CA 91342

SANTA ANA CA 92704

LIBERTYVILLE IL 60048

PARAMOUNT, CA 90723

 

(909)356-8880

(818)364-9188

(714)540-5351

 

 

LEON, DAN

LEON, DAN

BUI, KEVIN

SALMAN, RIDWAN

YAZDANI, FRED

SHIN, FRANK

Resident
Engineer

(562)572-5852

(562)572-5852

(562)572-5983

(661)257-0273

(310)428-5549

(310)213-3136

 $1,025,000

 $2,346,708

 $2,858,911

 $18,727,940

 $1,440,000

 $1,135,000

Bid + CCOs

 $265,524

 $1,501,883

 $1,472,040

 $13,802,177

 $62,125

 $1,093,650

Comp To  date

 $0

 $101,693

 $37,200

 $202,093

 $0

 $0

This Month

03/31/23

12/12/22

01/31/22

08/30/22

06/23/23

04/22/21

Awarded

05/31/23

12/29/22

03/10/22

09/23/22

06/26/23

05/07/21

Approved

12/29/23

01/23/24

08/31/26

04/30/25

11/15/23

05/24/24

Est Comp

 80%

 31%

 100%

 26%

 73%

 100%

%Time

 26%

 63%

 51%

 74%

 4%

 96%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

07-2XG604

07-204904

07-320204

07-343204

07-2XJ304

07-1XV004

Contract 

  

ACIM-405 -(3  )0

ACIM-4053-(001) 

ACIM-405 -(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLEWEST

8555 BANANA AVENUE

12357 SAN FERNANDO ROAD;

4010 W. CHANDLER AVENUE;

844 E ROCKLAND RD

14929 GARFIELD AVENUE

12975 W. CULVER BLVD

12975 W. CULVER BLVD

9225 CRANFORD AVE.

25061 W AVENUE 

STANFORD STE 70

13171 TELFAIR AVE 

#101

12975 W. CULVER BLVD

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

PACOIMA, CA 91331

VALENCIA, CA 91355

SYLMAR, CA 91342

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-11.4/19.5

07-LA-605-20.2/26

07-LA-710-6.2/7.2

07-LA-710-10.5/32.5

07-LA-710-13.8/15.3

07-LA-710-15.1/21.9

Fed Aid

HA22

HA25

HM2

HB34

Pgm Code

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE SOUTH OF 

SLAUSON AVENUE UNDERCROSSING TO 0.5 

MILE NORTH OF VALLEY BOULEVARD 

LOS ANGELES COUNTY IN BALDWIN PARK 

AND IRWINDALE FROM ROUTE 10/605 

SEPARATION TO 0.2 MILE NORTH OF ROUTE

210/605 SEPARATION

LOS ANGELES COUNTY IN LONG BEACH FROM

SHOEMAKER BRIDGE TO 0.3 MILE NORTH OF

ROUTE 1/710 SEPARATION

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM COMPTON CREEK BRIDGE 

TO UNION STREET OVERCROSSING

LOS ANGELES COUNTY IN COMPTON AND 

PARAMOUNT FROM 0.2 MILE SOUTH OF 

ALONDRA BOULEVARD OVERCROSSING TO 0.4

MILE NORTH OF ROSECRANS A

IN THE CITIES OF SOUTH GATE, BELL 

GARDENS AND COMMERCE, FROM 800 FEET 

NORTH OF ROSECRANS AVENUE TO  

ATLANTIC BOULEVARD

Description 

CONSTRUCT DPPIA DEVICES AND MODIFY 

LIGHTIN

INDIVIDUAL SLAB REPLACEMENT, COLD 

PLANE AC

PLANTING RESTORATION.

POLYESTER CONCRETE OVERLAY, APPLY 

METHACRY

PLACE PLANTING AND INSTALL 

IRRIGATION SYST

IMPROVE WORKER SAFETY BY PAVING

Type Of Work

CHUMO CONSTRUCTION INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

WEST COAST PUBLIC WORKS, INC.

LANDSCAPE SUPPORT SERVICES

Contractor

BALDWIN PARK  CA CA 91706

IRVINE CA 92606

TUSTIN CA 92780

IRVINE CA 92606

WOODLAND HILLS CA 91364

NORTH HOLLYWOOD CA 91605

(626)960-9502

(949)252-0441

(714)641-4730

 

 

(818)475-0680

LEE, PETER

LEE, PETER

MARTINEZ, FRANCISCO

ROBILLOS, RAMON

NGUYEN, KHANH-VAN

LEE, PETER

Resident
Engineer

(213)798-1535

(213)798-535

(562)345-9894

(562)805-0785

(310)345-5704

(562)401-3333

 $6,311,745

 $16,436,659

 $695,920

 $3,662,808

 $2,987,753

 $2,799,603

Bid + CCOs

 $2,521,666

 $92,800

 $126,591

 $3,367,446

 $0

 $2,616,963

Comp To  date

 $607,147

 $92,800

 $103,205

 $1,773,695

 $0

 $3,684

This Month

02/14/23

04/12/23

06/19/23

01/17/23

07/14/23

08/02/22

Awarded

03/15/23

05/12/23

07/05/23

02/15/23

09/28/23

10/06/22

Approved

11/07/25

11/02/26

06/04/27

02/29/24

08/31/24

Est Comp

 20%

 7%

 21%

 69%

 0%

 47%

%Time

 41%

 1%

 18%

 89%

 0%

 92%

% Work 

 

 

 

 

 

 

Message

07-3393U4

07-3255U4

07-4V4204

07-0W2704

07-385804

07-330504

Contract 

ACIM-6052-(003)E

ACIM-6052-(007)E

  

  

  

ACIM-7101-(843)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET

16351 CONSTRUCTION CIRCLE WES

14751 PLAZA DRIVE SUITE L

16351 CONSTRUCTION CIRCLE WES

20058 VENTURA BLVD, #318

12610 SATICOY ST SOUTH

4281 KATELLA AVE. STE

221

4281 KATELLA AVE STE 

221

13230 FIRESTONE BLVD.

13230 FIRESTONE 

BOULEVARD

4281 KATELLA AVE

LOS ALAMITOS CA 90720

LOS ALAMITOS,CA 90720

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

LOS ALAMITOS, CA 90720

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-23.3/25.6

07-LA-710-26.0/26.7

07-VAR-1-1.3/26.6

07-VAR-1-6.6/22.4

07-VAR-5-20.4/45.4

07-VAR-5-/40

Fed Aid

HA42

HA42

HA42

HM4

HM4

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON ROUTE 60 FROM 

EASTERN AV OC TO MEDNICK AV OC AND 

RTE 71O FROM OLYMPIC B

IN LOS ANGELES COUNTY IN AND NEAR 

MONTEREY PARK ON RTE 10 FROM 0.1 MILE

EAST OF NORTH EASTERN AVE TO 0.2 MILE

WEST OF SOUTH GARVEY

VENTURA COUNTY AT VARIOUS LOCATIONS

LOST ANGELES COUNTY AT VARIOUS 

LOCATIONS

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

Description 

STABILIZE SOIL AND EROSION CONTROL

INSTALL IRRIGATION SYSTEMS, EROSION

CONSTRUCT PERVIOUS CONCRETE PAVEMENT

AND D

UPGRADE EXISTING BASIC CROSSWALKS TO

LADDE

PLACE ROCK BLANKETS, MINOR CONCRETE,

AND I

REPAIR TRAFFIC MONITORING DETECTION 

STATIO

Type Of Work

ACCU CONSTRUCTION, INC.

GRIFFITH COMPANY

AUTOBAHN CONSTRUCTION INC.

STERNDAHL ENTERPRISES LLC

IZURIETA FENCE COMPANY, INC.

TRAFFIC LOOPS CRACKFILLING, 

INC.

Contractor

TUSTIN CA 92780

BREA, CA 92821

ORANGE CA 92867

SUN VALLEY CA 91352

LOS ANGELES CA 90039

ANAHEIM CA 92804

(714)641-4730

(714)984-0228

 

(818)834-8199

(323)533-8816

 

RODRIGUEZ, MIGUEL

VERGARA, JOAHNNA

SINGH, RANJIT

MEJIA FIGUEROA, 

GILBERTO

CHAVEZ, EFRAIM

GUIRGUIS, SHERIF

Resident
Engineer

(213)453-7555

(562)572-5031

(213)330-6650

(213)269-1682

(805)857-7053

 

 $3,501,524

 $2,705,903

 $5,212,066

 $1,239,192

 $1,119,656

 $1,176,020

Bid + CCOs

 $3,292,305

 $1,377,915

 $94,325

 $7,250

 $725,367

 $0

Comp To  date

 $0

 $183,425

 $22,700

 $1,050

 $376,291

 $0

This Month

07/22/19

09/26/22

01/31/23

05/16/23

04/10/23

05/31/23

Awarded

08/02/19

11/18/22

03/03/23

06/09/23

06/09/23

10/12/23

Approved

09/29/23

10/22/26

12/31/25

03/27/24

12/01/23

Est Comp

 98%

 15%

 11%

 42%

 66%

 0%

%Time

 93%

 49%

 2%

 1%

 65%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

07-304404

07-331804

07-322704

07-0W6004

07-385004

07-0W6104

Contract 

ACNH-X037-(210)E

ACIM-X037-(229)E

ACNH-X111-(080)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

14751 PLAZA DRIVE, STE L

3050 EAST BIRCH STREET

933 N. BATAVIA ST.

11861 BRANFORD STREET

3000 GILROY ST

946 S. EMERALD STREET

1201 BALDWIN PARK 

BLVD

4281 KATELLA AVE STE 

221

1525 RANCHO CONEJO 

BLVD #102

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE STE

101

1041 W BADILLO, STE 

112

BALDWIN PARK CA 91706

LOS ALAMITOS, CA 90720

THOUSAND OAKS, CA 91320

ROSEMEAD, CA 91770

SYLMAR CA 91342

COVINA, CA 91722

Accepted

10/12/23

Location
Storm Water
Plan
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07District

07-VAR-10-18.5/47.7

07-VAR-91-6.5/10.8

07-VAR-101-12.3/37.6

07-VAR-101-/30

07-VAR-110-15.1/23

07-VAR-118-2.6/11.9

Fed Aid

HM

HM

HM1

HM4

HM1

Pgm Code

LOS ANGELES COUNTY AT VARIOUS 

LOCATION

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 0.6 TO 0.8;RTE 710 FROM 

R15.1/R15.2

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

VENTURA COUNTY AT VARIOUS LOCATIONS

LOS ANGELES AND VENTURA COUNTIES AT 

VARIOUS LOCATIONS

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

Description 

CONCRETE EXPANSION DAM (RSC), JOINT 

SEALS,

PLACE ROCK BLANKETS, SLOPE PAVING , 

AND IN

FURNISH & PLACE POLYESTER CONCRETE 

OVERLAY

PLACE PIPELINER, CLEAN, INSPECT AND 

PREPAR

INSTALL TRAFFIC STRIPE, PAVEMENT 

MARKING,

CLEAN, LINE CULVERTS AND REPAIR 

CRACKED OR

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

WEST COAST PUBLIC WORKS, INC.

VELARDE CONCRETE CONSTRUCTION

GBA ENGINEERING

BC RENTALS LLC DBA BC TRAFFIC 

SPECIALIST

JABRE CONTRACTING INC.

Contractor

IRVINE CA 92606

WOODLAND HILLS CA 91364

SAN FERNANDO CA 91340

YORBA LINDA CA 92886

GARDEN GROVE CA 92843

MANHATTAN BEACH CA 90266

(909)704-157

(888)646-6411

 

 

 

(310)720-0277

BARBOSA, JOSE

TON, THANG

BUI, KEVIN

BAUTISTA, DENRICK

GURFINKEL, V.

CHAVEZ, EFRAIM

Resident
Engineer

(951)750-3778

(562)916-7962

 

(805)857-6118

 

(805)857-7053

 $2,996,935

 $1,285,288

 $1,453,942

 $646,609

 $952,176

 $425,110

Bid + CCOs

 $0

 $0

 $0

 $137,970

 $0

 $74,720

Comp To  date

 $0

 $0

 $0

 $1,306

 $0

 $0

This Month

06/07/23

06/21/23

06/09/23

05/25/23

05/25/23

06/01/23

Awarded

06/29/23

08/16/23

07/05/23

06/26/23

08/18/23

06/29/23

Approved

03/28/24

04/10/25

03/25/24

02/14/24

02/20/24

Est Comp

 0%

 0%

 0%

 51%

 0%

 13%

%Time

 0%

 0%

 0%

 21%

 0%

 18%

% Work 

 

 

 

 

 

 

Message

07-0W3104

07-385504

07-0W3004

07-0W4704

07-0W5904

07-0W4804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

20058 VENTURA BLVD, #318

523 S. BRAND BLVD., STE. #201

18543 YORBA LINDA BLVD #394

13261 GARDEN GROVE BLVD

1813 MANZANITA LANE

1041 W BADILLO ST STE

112

18000 STUDEBAKER RD 

STE 360

1525 RANCHO CONEJO 

BLVD #102

13171 TELFAIR AVE STE

101

COVINA CA 91722

CERRITOS CA 90703

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-VAR-134-/8.9

07-VAR-405-.5/36.3

07-VEN-1-4.0/4.2

07-VEN-1-4.4/9.7

07-VEN-1-21.3/28.4

07-VEN-1-28.2/28.2

Fed Aid

HM1

HM4

HA23

HM1

HA22

HA21

Pgm Code

LOS ANGELES AND VENTURA COUNTIES AT 

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN VENTURA COUNTY, SOUTH OF POINT 

MUGU STATE PARK AND SYCAMORE CANYON 

ROAD

IN VENTURA COUNTY FROM BIG SYCAMORE 

MAINTENANCE STATION AND PARK TO 0.2 

MILE SOUTH OF CALLEGAS CREEK BRIDGE

VENTURA COUNTY NEAR VENTURA FROM 

ROUTE 1/101 SEPARATION TO MOBIL PIER 

ROAD.

NEAR SEACLIFF & OJAI, UPGRADE BRIDGE 

RAILINGS FOR #52-003 ON RTE 1 & AT 

#52-0044 & 52-0173 RTE 33

Description 

REPLACE TRAFFIC SIGNAL BACKPLATES, 

INSTALL

INSTALL ADVANCED CURVE WARNING SIGNS

TO EN

CONSTRUCT SECANT WALLS, SLOPE

0.15' COLD PLANE AND RHMA-G CR.

COLD PLANE AC, PLACE RUBBERIZED HOT 

MIX AS

UPGRADE BRIDGE RAILING

Type Of Work

CALPROMAX ENGINEERING, INC.

BC RENTALS LLC DBA BC TRAFFIC 

SPECIALIST

FLATIRON-DRILL TECH A JOINT 

VENTURE

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

Contractor

PLACENTIA CA 92870

GARDEN GROVE CA 92843

SAN DIEGO  CA 92127

VALENCIA CA 91355

VALENCIA CA 91355

IRVINE CA 92618

(714)757-5738

 

(909)597-8413

(661)367-9040

 

(949)328-9758

CAO, RUDY

MARTINEZ, FRANCISCO

SHAKERI, SAEID

SINGH, RANJIT

IRA, ALFRED

TEHRANI, JOSEPH 

SOLAIMAN

Resident
Engineer

(213)712-4785

(562)345-9894

(213)808-7976

(213)330-6650

(805)857-7070

(805)480-4928

 $593,798

 $673,765

 $48,818,711

 $3,565,315

 $7,483,227

 $3,842,228

Bid + CCOs

 $5,125

 $51,000

 $44,416,063

 $3,129,751

 $124,850

 $410,601

Comp To  date

 $0

 $46,500

 $804,253

 $0

 $23,100

 $0

This Month

06/19/23

05/26/23

09/15/21

06/24/22

03/27/23

08/24/22

Awarded

07/14/23

06/22/23

09/17/21

07/25/22

04/10/23

09/12/22

Approved

01/21/24

03/28/24

03/31/24

12/29/23

12/31/25

04/28/25

Est Comp

 11%

 17%

 83%

 76%

 17%

 23%

%Time

 1%

 8%

 88%

 91%

 2%

 11%

% Work 

 

 

 

 

 

 

Message

07-0W5204

07-0W5804

07-318204

07-0W1404

07-323904

07-2965U4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

650 N. ROSE DR. #186

13261 GARDEN GROVE BLVD

16470 WEST BERNARDO DR #120

28548 LIVINGSTON AVENUE;

28548 LIVINGSTON AVENUE

184 TECHNOLOGY DRIVE, SUITE 2

13230 FIRESTONE BLVD

1525 RANCHO CONEJO 

BLVD., #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD, 102

1525 RANCHO CONEJO 

BLVD

SANTA FE SPRINGS, CA 

90670

THOUSAND OKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-3.3/11.5

07-VEN-23-17.7/24.1

07-VEN-33-5.6/11.2

07-VEN-33-7.6/7.6

07-VEN-33-12.6/16.5

07-VEN-33-24.2/27.3

Fed Aid

HA22

20.20 

201130

20.20 

201130

HA21

20.20 

201130

20.XX 

201130

Pgm Code

IN VENTURA COUNTY, FROM US-101 TO 

STATE ROUTE 118

IN VENTURA COUNTY, CITY OF FILLMORE 

VEN-23TO REMOVE MUD/DEBRIS,FALLEN 

TREES,DRAINAGESYSTEMS & REPAIR 

ROADWAY DAMAGE FROM STORMDIR'

VEN-33 TO REMOVE MUD AND DEBRIS OFF 

OF RO-ADWAY, CLEAN DRAINAGE SYSTEMS 

AND PERFORM ROCK SCALING.  DIR'S 

EMERGENCY FORCE ACCOUNT

IN VENTURA COUNTY, NEAR CASITAS  

SPRINGS, AT SAN ANTONIO CREEK

IN VENTURA COUNTY CITY OF OJAI RTE 33

TO REPAIR STORM DAMAGE INCL.DEBRIS 

REMOVAL, CLEAN DS &BASIN,REBUILD 

SHOULDERS & BERMS DIR'S 

IN VENTURA COUNTY IN CITY OF OJAI 

VEN-33 TO REPAIR 

SLOPES/SHOULDERS,DIKES,GUARDRAILCONST

RUCT SPW DUE TO STORM DAMAGE DIR'S 

EMERGEN

Description 

PAVEMENT REHABILITATION

REPAIR STORM DAMAGE

CLEAN DRAINAGE SSYTEMS

BRIDGE STRUCTURE REHABILITATION AND

REPAIR & RESTORATION OF STORM DAMAGE

REPAIR STORM DAMAGE

Type Of Work

SECURITY PAVING COMPANY, INC. 

3075 TOWNSGATE RD, STE 200 

WESTLAKE VILLAGE  CA 91361

BURNS PACIFIC CONSTRUCTION INC

STAPLES CONSTRUCTION COMPANY 

INC

SECURITY PAVING COMPANY, INC.

UNION ENGINEERING COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

WESTLAKE VILLAGE CA 91361

THOUSAND OAKS, CA 91360

VENTURA CA 93003

WESTLAKE VILLAGE CA 91361

VENTURA, CA 93002

VENTURA, CA 93003

(818)362-9200

 

 

(818)362-9200

(806)644-3373

 

BAUTISTA, DENRICK

RILEY, JAMES

TEHRANI, JOSEPH 

SOLAIMAN

SHAKERI, SAEID

BAUTISTA, DENRICK

TEHRANI, JOSEPH

Resident
Engineer

(805)480-4928

(213)507-7938

(213)700-8447

(213)808-7976

(805)857-6118

(213)700-8447

 $68,569,189

 $2,185,000

 $2,785,000

 $5,039,991

 $10,865,000

 $18,595,000

Bid + CCOs

 $66,444,026

 $1,555,920

 $1,049,398

 $871,635

 $5,085,069

 $3,370,838

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/06/20

01/25/23

03/08/23

06/18/21

01/11/23

03/02/23

Awarded

03/02/20

03/24/23

05/18/23

06/30/21

02/28/23

04/11/23

Approved

07/22/25

12/08/23

10/31/23

08/21/25

03/29/24

03/29/24

Est Comp

 0%

 100%

 100%

 21%

 100%

 59%

%Time

 0%

 71%

 38%

 17%

 47%

 18%

% Work 

PLANT EST 

SATIS

OVER RUN

OVER RUN

SUSPENDED

OVER RUN

 

Message

07-302504

07-2XE704

07-2XF504

07-291304

07-2XC604

07-2XF604

Contract 

HSST-P023-(041)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

505 E THOUSAND OAKS BLVD

1501 EASTMAN AVE

3075 TOWNSGATE ROAD;

P.O. BOX 1000

4820 MCGRATH STE #101

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD STE 102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD, SUITE 102

1525 RANCHO CONEJO 

BLVD. SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-44.2/57.2

07-VEN-34-8.9/8.9

07-VEN-101-.2/40.8

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.0/9.2

Fed Aid

20.XX 

201130

20.XX 

201130

HB1

HM3

HM1

Pgm Code

VEN COUNTY IN CITY OF OJAI ROUTE 33 

TO REPAIR ERODED SLOPES, REBUILD RSP,

ROCK SCALING AND CLEAN DRAINAGE 

SYSTEMS DIR'S EMERGENCY 

IN VEN COUNTY@INTERSECTION OF VEN-

34(5TH) AND WOOD ROAD SOUTH OF CITY 

OF CAMARILLO REPAIR SINKHOLE 

DAMAGE(CSP)&DAMAGED HEADWLDIR'S

IN VENTURA COUNTY ON ROUTE 101 FROM 

THE LOS ANGELES/VENTURA COUNTY LINE 

TO OLD PACIFIC COAST HIGHWAY AND ON 

ROUTE 23 FROM ROUTE 23

IN VENTURA COUNTY ON ROUTE 101

IN VENTURA CO, IN THOUSAND OAKS AND 

CAMARILLO, FROM 1.1 MILE WEST OF 

WENDY DR TO ARROYO CONEJO CREEK BR

IN THOUSAND OAKS AND CAMARILLO,  FROM

WENDY DRIVE TO PLEASANT VALLEY ROAD, 

AT THE NORTHBOUND AND SOUTHBOUND 

COMMERCIAL VEHICLE ENF

Description 

WINTER STORM REPAIRS

REPAIR SINKHOLE DAMAGE

UPGRADE END TREATMENTS AND BRIDGE

APPLY DECK METHACRYLATE, REPLACE

PLACE RHMA-G BWC-G GAP GRADED

WEIGH STATION PAVEMENT AND

Type Of Work

R&R DEMO AND GRADING CORP

BALTAZAR CONSTRUCTION, INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

POWELL CONSTRUCTORS INC

Contractor

WOODLAND HILLS, CA 91364

COVINA, CA 91722

IRVINE CA 92606

TEMPE AZ 85282

LANCASTER CA 93535

FONTANA CA 92335

 

 

(949)252-0441

(602)437-1711

(661)726-4447

(909)356-8880

TEHRANI, JOSEPH

IRA, ALFRED

IRA, ALFRED

IRA, ALFRED

RILEY, JAMES

SINGH, RANJIT

Resident
Engineer

(213)700-8447

(805)480-4928

(805)857-7070

(805)857-7070

(213)507-7938

(213)330-6650

 $2,615,000

 $405,000

 $25,719,365

 $3,183,877

 $2,798,917

 $5,010,670

Bid + CCOs

 $811,907

 $0

 $5,958,778

 $3,092,064

 $2,721,103

 $3,845,973

Comp To  date

 $0

 $0

 $304,108

 $0

 $0

 $377,844

This Month

03/02/23

06/28/23

08/31/22

05/21/21

04/22/19

04/13/22

Awarded

05/31/23

07/18/23

09/23/22

06/16/21

05/13/19

05/12/22

Approved

10/31/23

01/31/24

10/15/24

11/06/23

11/21/22

12/29/23

Est Comp

 58%

 0%

 41%

 84%

 89%

 93%

%Time

 31%

 0%

 23%

 97%

 98%

 76%

% Work 

 

 

 

 

 

 

Message

07-2XF704

07-2XJ404

07-3311U4

07-4W8004

07-4W2704

07-331004

Contract 

  

  

ACNH-X111-(079)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21777 VENTURA BLVD SUITE 245

236 E. ARROW HWY

16351 CONSTRUCTION CIR W;

1310 W. 23RD STREET;

213 E COLUMBIA WAY;

8555 BANANA AVENUE;

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

07District

07-VEN-101-9.1/9.1

07-VEN-101-10.7/26.7

07-VEN-101-27.5/31

07-VEN-101-30.9/36.3

07-VEN-101-36.3/40.6

07-VEN-118-.7/11

Fed Aid

HM2

HM1

HA42

HM1

HA22

HB71

Pgm Code

07-VEN 101 PM 9.09 AND VARIOUS ROUTES

VENTURA COUNTY FROM CAMARILLO SPRINGS

ROADUNDERCROSSING IN CAMARILLO TO 

MAIN STREET UNDERCROSSING IN VENTURA

IN VENTURA COUNTY ON ROUTE 101 FROM 

0.8 MILE SOUTH OF SEAWARD AVE TO 0.4 

MILE WEST OF ROUTE 33/101 SEP AND ON 

RTE 33 FROM RTE 101/

VENTURA COUNTY IN AND NEAR VENTURA 

FROM VENTURA RIVER BRIDGE TO 0.4 MILE

SOUTH OF PADRE JUAN CANYON ROAD 

OVERCROSSING AND FROM 0.4

IN VEN FROM 0.4 MILE SOUTH OF PADRE 

JUAN CANYON OC TO 0.3 MILE NORTH OF 

PUNTA GORDA PEDESTRIAN UC

VENTURA COUNTY IN AND NEAR OXNARD 

FROM DARLING ROAD TO ROUTE 34/118 

SEPARATION

Description 

LINE AND REPAIR CULVERTS

SLURRY SEAL.

STORMWATER SOURCE CONTROL

CONCRETE PAVEMENT SLABS REPLACEMENT 

& SLUR

PAVEMENT REHABILITATION

REPLACE MINOR CONCRETE CURB RAMPS & 

MODIFY

Type Of Work

JABRE CONTRACTING INC.

INTERMOUNTAIN SLURRY SEAL, 

INC.

LANDSCAPE SUPPORT SERVICES

RE CHAFFEE CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TORO ENTERPRISES, INC.

Contractor

MANHATTAN BEACH CA 90266

RENO NV 89502

SHERMAN OAKS CA 91403

WRIGHTWOOD CA 92397

CARLSBAD CA 92008

OXNARD CA 93036

(310)720-0277

(775)398-9694

(818)475-0680

(760)662-8068

(760)444-1032

(805)483-4515

TEHRANI, JOSEPH

IRA, ALFRED

SHAKERI, SAEID

IRA, ALFRED

IRA, ALFRED

BAUTISTA DENRICK

Resident
Engineer

(805)857-7072

(805)857-7070

(213)808-7976

(805)857-7070

(805)857-7070

(805)857-6118

 $1,222,195

 $8,783,680

 $1,999,419

 $2,705,704

 $33,901,639

 $842,655

Bid + CCOs

 $1,082,139

 $891,607

 $1,951,822

 $33,258

 $30,928,764

 $768,080

Comp To  date

 $19,325

 $891,607

 $1,131

 $33,258

 $3,821,661

 $0

This Month

04/29/21

06/20/23

10/09/19

05/16/23

11/17/20

08/29/22

Awarded

06/14/21

07/28/23

11/04/19

06/27/23

12/24/20

09/23/22

Approved

11/30/23

09/16/24

11/27/23

01/08/24

12/31/23

11/30/23

Est Comp

 100%

 15%

 98%

 59%

 100%

 99%

%Time

 99%

 10%

 96%

 1%

 90%

 92%

% Work 

 

 

 

 

 

 

Message

07-4W9104

07-0W3904

07-311304

07-0W4004

07-302404

07-339204

Contract 

  

  

HSNH-Q101-(358)E

  

B1NH-Q101-(385)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE;

1120 TERMINAL WAY

15260 VENTURA BLVD STE 1150

1253 EVERGREEN ROAD, SUITE 3

5860 EL CAMINO REAL;

2101 E. VENTURA BLVD.

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD.#102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCO CONEJO 

BLVD STE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-1.4/1.8

07-VEN-118-4.5/4.7

07-VEN-118-13.3/15.6

07-VEN-118-23.5/30.5

07-VEN-126-9.7/24.6

07-VEN-126-10.2/12.7

Fed Aid

HA42

20.XX 

201130

20.20 

201130

HA42

Pgm Code

IN VENTURA COUNTY NEAR SATICOY FROM 

0.2 MILES EAST OF NARDO STREET TO 0.1

MILE WEST OF SANTA CLARA RIVER.

IN VEN COUNTY IN CITY OF SOMIS ON 

VEN-118 TO RECONSTRUCT DAMAGED 

SLOPES, REPLACE RSPREPAIR DAMAGED AC 

DIKE DUE TO STORM DAMAGEDIR'

IN AND NEAR MOORPARK, AT THE  

EASTBOUND AND WESTBOUND COMMERCIAL 

VEHICLE ENFORCEMENT FACILITIES.

VENTURA COUNTY IN SIMI VALLEY FROM 

0.3 MILE WEST OF FIRST STREET 

OVERCROSSING TO 0.1 MILE EAST OF 

KUEHNER DRIVE UNDERCROSSING

IN VENTURA COUNTY ON VEN 126 CITIES 

OF SANTA PAULA,FILLMORE AND PIRU TO 

REPAIR STORM DAMGE, MUD SLIDES,CLEAN 

DS&EROSION DIR'S EMER

IN SANTA PAULA FR 0.2M WO PECK RD TO 

SANTA PAULA CREEK

Description 

CONSTRUCT STORMWATER TREATMENT BEST

REPAIR STORM DAMAGED SLOPES

CONSTRUCT NEW MODULAR OFFICE

CONSTRUCT MINOR CONCRETE AND PLACE 

MULCH.

REPAIR STORM DAMAGE ON VEN 126

STORMWATER SOURCE CONTROL

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

3SIXTY INNOVATION, INC.

MARTINEZ LANDSCAPE CO., INC.

SUMMER CONSTRUCTION INC

WESTCOAST PUBLIC WORKS INC

Contractor

CORONA CA 92883

VENTURA, CA 93003

SAN DIEGO CA 92110

SYLMAR CA 91342

FILMORE CA 93015

WOODLAND HILLS CA 91364

(951)674-7352

 

(858)304-1093

 

(805)933-9364

(818)256-9401

BAUTISTA, DENRICK

TEHRANI, JOSEPH

TEHRANI, JOSPEPH

SAEID SHAKERI

RILEY, JAMES

IRA, ALFRED

Resident
Engineer

(805)857-6118

(213)700-8447

(213)700-8447

(213)808-7976

(213)507-7938

(805)480-4928

 $5,361,228

 $765,000

 $2,299,998

 $2,817,816

 $6,305,000

 $1,928,293

Bid + CCOs

 $3,751,157

 $0

 $484,470

 $26,750

 $1,415,981

 $1,831,068

Comp To  date

 $274,779

 $0

 $0

 $10,500

 $0

 $0

This Month

12/07/22

04/20/23

10/25/22

04/04/23

01/15/23

09/24/19

Awarded

12/22/22

06/12/23

12/22/22

04/28/23

03/03/23

10/29/19

Approved

02/27/25

08/29/24

01/19/24

03/31/27

02/29/24

11/30/23

Est Comp

 33%

 0%

 63%

 69%

 100%

 96%

%Time

 70%

 0%

 21%

 1%

 22%

 94%

% Work 

 

 

 

 

OVER RUN

 

Message

07-336004

07-2XG704

07-341604

07-385104

07-2XE104

07-311504

Contract 

ACNH-P118-(070)E

  

  

  

  

HSNH-P126-(058)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

4820 MCGRATH STE #101

3555 ROSECRANS ST 114-110;

12357 SAN FERNANDO ROAD

606 SESPE AVE, SUITE 202

20058 VENTURA BLVD, #318;

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD STE 102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS, CA

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $37,459,566 $996,223,424 $1,765,461,860

07-VEN-126-13.2/34.6

07-VEN-126-26.4/26.4

07-VEN-150-13.3/19

07-VEN-150-28.8/31

07-VEN-150-/20

Fed Aid

HM1

20.20 

201130

HA22

20.20 

201130

20.XX 

201130

Pgm Code

ADDING CLASS II BIKE LANES AND CLASS 

IV PROTECTED BIKEWAYS. SLURRY SEAL 

DIG OUTS. SHOULDERS. SIDE STREET 

IMPROVEMENT / UPDATE CROS

IN VENTURA COUNTY CITY OF PIRU TO 

REPAIR STORM DAMAGE OVER-TOPPING 

HOPPER CREEK BRDCLEAN & REMOVE DEBRIS

FROM HWY,RR TRACKS DIR'S 

VENTURA COUNTY IN AND NEAR OJAI FROM 

BURNHAM ROAD TO GORHAM ROAD

VEN 150 REMOVE DEBRIS FROM ROADWAY 

AND RE-BUILD, REPAIR, RESTORE ERODED 

SLOPES DUE TO SERIES OF WINTER 

STORMS. DIR'S EMERGENCY FOR

IN VENTURA COUNTY IN CITY OF OJAI RT 

150 REMOVE/CLEAN DEBRIS REPAIR SLOPES

& DAMAGESHOULDER, DRAINGE SYSTEMS DUE

TO STORMS DIR'S E

Description 

ADDING CLASS II BIKE LANES AND

REPAIR WINTER STORM DAMAGE

PLACE HMA (TYPE A) AND COLD PLANE 

ASPHALT

REPAIR ERODED SLOPES

STORM DAMAGE REPAIR

Type Of Work

C. A. RASMUSSEN, INC.

R&R PIPELINE INCORPORATED

C. A. RASMUSSEN, INC.

R&R DEMO AND GRADING CORP

SUKUT CONSTRUCTION LLC

Contractor

VALENCIA CA 91355

SANTA PAULA, CA 93060

VALENCIA CA 91355

LOS ANGELES, CA 90035

SANTA ANA, CA 92704

(661)367-9040

(805)933-9111

 

 

 

BAUTISTA, DENRICK

RILEY, JAMES

BAUTISTA, DENRICK

TEHRANI, JOSEPH 

SOLAIMAN

TEHRANI, JOSEPH

Resident
Engineer

(805)857-7072

(213)507-7938

(805)857-6118

(213)700-8447

(213)700-8447

 $2,540,520

 $650,000

 $8,215,315

 $2,785,000

 $2,335,000

Bid + CCOs

 $2,385,034

 $614,637

 $993,867

 $1,619,834

 $45,673

Comp To  date

 $0

 $0

 $247,520

 $0

 $0

This Month

05/21/21

01/11/23

03/27/23

01/26/23

01/26/23

Awarded

06/14/21

02/23/23

05/10/23

05/31/23

03/21/23

Approved

08/21/23

01/19/24

12/13/24

03/29/24

10/30/23

Est Comp

 100%

 100%

 20%

 100%

 100%

%Time

 100%

 95%

 12%

 58%

 2%

% Work 

COMPLETED

OVER RUN

 

OVER RUN

OVER RUN

Message

07-0W0304

07-2XC704

07-3237U4

07-2XE504

07-2XE404

Contract 

  

  

ACNH-P150-(028)E

  

  

  

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

28548 LIVINGSTON AVENUE;

1315 E MAIN ST

28548 LIVINGSTON AVENUE

1180 S BEVERLY DR, STE 310

4010 W CHANDLER AVE

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD STE 102

1525 RANCHO CONEJO 

BLVD SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/27/23

Location
Storm Water
Plan
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08District

08-RIV-10-12.6/13.4

08-RIV-10-35.5/42.5

08-RIV-10-52.2/61.1

08-RIV-10-60.7/74.3

08-RIV-10-92.9/101.1

08-RIV-10-104.9/134.2

Fed Aid

20.20 

201130

Pgm Code

IN THE CITY OF BANNING FROM 0.25 

MILES WEST OF 8TH STREET I.C. TO S. 

SAN GORGONIO AVE.

ON I-10, 0.1 MI W/O RAMON WASH BR 56-

300 TO EB ON FRM RAMON RD DEBRIS 

REOVAL, CLEAR CULVERT AND DRAINAGE 

DIR'S ORDER EMERGENCY F.A

RIVERSIDE COUNTY IN AND NEAR INDIO 

AND COACHELLA FROM 0.3 MILE WEST OF 

JEFFERSON STREET OVERCROSSING TO 2.2 

MILES EAST OF DILLON R

RIVERSIDE COUNTY IN COACHELLA AND AT 

CACTUS CITY FROM 1.8 MILES EAST OF 

DILLON ROAD UNDERCROSSING TO 0.5 

MILES WEST OF EAST CACTUS

RIVERSIDE COUNTY AT VARIOUS LOCATIONS

FROM KRUME DITCH TO WIDE DITCH

NEAR BLYTHE, FROM SR 10/177 SEP TO 

NEAR BLYTHE, FROM SR 10/177 SEP TO 

1.05 MI W/O WILEY'S WELL RD OC

Description 

RESTORE AND REHABILITATE EXISTING

DEBRIS & ROCK REMOVAL

INDIVIDUAL SLAB REPLACEMENT AND LEAN

CONCR

PAVEMENT REHAB

RDWY EXC, STR EXC, CLASS 2 AB, 

PARTIALLY G

REHABILITATE MAINLINE PAVEMENT,

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY 

ANTHONY RODRIGUEZ PROJECT 

MANAGER

COFFMAN SPECIALTIES INC

FBD VANGUARD CONSTRUCTION

COFFMAN SPECIALTIES, INC.

AMES CONSTRUCTION, INC.

FISHER SAND & GRAVEL CO.

Contractor

WILDOMAR CA 92595

SAN DIEGO, CA 92126

LIVERMORE CA 94550

SAN DIEGO CA 92126

BURNSVILLE MN 55337

TEMPE AZ 85284

(951)830-8725

 

(925)245-1300

(858)363-100

(952)435-7106

(480)730-1033

BENSON, DAVID

KOURY, PETER

VU, KHOI

KOURY, PETER

KOURY, PETER

VU, KHOI

Resident
Engineer

(951)232-6478

(909)844-0619

(951)232-6263

(909)844-0619

(909)844-0619

(951)232-6263

 $1,022,811

 $9,985,000

 $3,454,535

 $188,532,784

 $6,373,402

 $263,615,135

Bid + CCOs

 $984,361

 $0

 $0

 $75,681,700

 $3,733,898

 $198,596,248

Comp To  date

 $12,492

 $0

 $0

 $8,327,283

 $467,691

 $2,734,073

This Month

06/13/22

08/21/23

06/06/23

03/28/22

10/06/22

03/24/21

Awarded

07/29/22

09/20/23

07/05/23

03/28/22

11/18/22

04/15/21

Approved

07/30/26

11/14/23

03/03/24

08/19/25

04/03/25

08/14/24

Est Comp

 0%

 0%

 0%

 46%

 35%

 0%

%Time

 0%

 0%

 0%

 40%

 58%

 75%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

08-1L9504

08-1P6304

08-1N1104

08-1C0814

08-1H2004

08-1C0824

Contract 

  

  

  

  

ACIM-010 -(4  )0

B1IM-010 -(112)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD;

9685 VIA EXCELENCIA #200

550 GREENVILLE ROAD

9685 VIA EXCELENCIA SUITE 200

2500 COUNTY ROAD 42 W

1302 W. DRIVERS WAY;

937 S. VIA LATA SUITE

650

41601 CORPORATE WAY

41601 CORPORATE WAY

41601 CORPORATE WAY

41601 CORPROATE WAY

41601 CORPORATE WAY

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92260

Accepted

Location
Storm Water
Plan
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08-RIV-15-8.2/13.9

08-RIV-15-9.4/16.3

08-RIV-15-50.6/52.3

08-RIV-60-21.3/21.3

08-RIV-62-85.0/90.2

08-RIV-74-3.1/3

Fed Aid

20.20 

201130

Pgm Code

RIVERSIDE COUNTY IN MURRIETA AND 

WILDOMAR FROM 0.5 MILE SOUTH OF ROUTE

15/215 SEPARATION TO 0.3 MILE NORTH 

OF CLINTON KEITH ROAD

RIVERSIDE COUNTY IN MURRIETA AND 

WILDOMAR AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MURRIETA HOT 

SPRINGS ROAD OVERCROSSING TO BU

RIVERSIDE AND SAN BERNARDINO COUNTIES

ON ROUTE 15 FROM 0.5 MILE NORTH OF 

CANTU-GALLEANO RANCH ROAD TO SAN 

BERNARDINO COUNTY LINE A

ON SR-60-PM 21.369 AT THEODORE STREET

OC BRIDGE; REMOVE AND REPLACE DAMAGED

GIRDERSON WESTBOUND OF SR-60 DIR'S 

ORDER EMERGENCY F.A

IN RIV CO FROM RTE 177 TO SBD CO LN 

IN SBD CO FR SBD CO LN TO 1.7M E/O 

IRON MOUNTAIN PUMPING PLANT ROAD NR 

VIDAL JUNCTION

RIVERSIDE COUNTY NEAR LAKE ELSINORE 

AT MORRILL CANYON BRIDGE AND NEAR 

HEMET AT STRAWBERRY CREEK BRIDGE.

Description 

STAMPED CONCRETE, ROCK BLANKET, MGS,

AND V

MINOR CONCRETE, MODIFYING SIGNAL AND

LIGHT

MINOR CONC, ROCK BLANKET, AB, AND 

MGS.

REMOVE AND REPLACE DAMAGED GIRDERS

COLD IN PLACE (CIR) RECYCLE

STRUCTURAL CONC BR, CONC SLAB, HMA 

(TYPE A

Type Of Work

IBARRA GENERAL ENGINEERING INC

BEADOR CONSTRUCTION COMPANY, 

INC.

DIVERSIFIED LANDSCAPE CO.

AMES CONSTRUCTION INC

CALMEX ENGINEERING, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

RIVERSIDE CA 92509

CORONA CA 92883

WILDOMAR CA 92595

CORONA, CA 92880

BLOOMINGTON CA 92316

CORONA CA 92883

(909)342-8447

(951)674-7352

 

 

(909)546-1311

(951)674-7352

MCNICOLL, JOSEPH

BERGEVIN, MIKE

BRUCE, MATTHEW

NGUYEN, IRVIN

BERGEVIN, MIKE

Resident
Engineer

(909)518-9827

(951)232-3739

 

(949)279-8730

(951)453-8943

(951)232-3739

 $3,526,138

 $2,123,300

 $6,726,384

 $2,485,000

 $6,593,097

 $8,525,300

Bid + CCOs

 $349,291

 $505,470

 $0

 $0

 $6,150,148

 $1,034,702

Comp To  date

 $314,646

 $161,774

 $0

 $0

 $209,513

 $996,852

This Month

05/09/23

05/04/23

06/09/23

06/26/23

05/27/22

04/06/23

Awarded

06/05/23

05/25/23

07/24/23

07/11/23

06/29/22

05/10/23

Approved

04/22/24

04/11/24

12/01/23

10/20/23

09/16/24

Est Comp

 28%

 36%

 0%

 0%

 100%

 5%

%Time

 10%

 24%

 0%

 0%

 92%

 12%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1G8904

08-1J6704

08-1H8504

08-1P3104

08-1K0504

08-1G4704

Contract 

ACIM-015 -(5  )1

ACNH-0155-(168)E

ACNH-000C-(549)0

  

  

B1ST-S074-(073)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4325 TYROLITE ST

26320 LESTER CIRCLE

21730 BUNDY CANYON ROAD

391 N MAIN ST, SUITE 302

2750 S. LILAC AVE

26320 LESTER CIRCLE

937 S VIA LATA STE 

650

9225 STELLAR CT, STE 

B

119 N MAPLE

41601 CORPORATE WAY

9225 STELLAR COURT, 

STE B

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-13.2/34

08-RIV-74-34.3/45.1

08-RIV-74-47.1/53.5

08-RIV-74-/5.8

08-RIV-78-/16.2

08-RIV-111-47.2/55.3

Fed Aid

HA21

20.20 

201130

HB1

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS

RIVERSIDE COUNTY IN AND NEAR HEMET 

FROM WINCHESTER ROAD TO FAIRVIEW 

AVENUE

REPAIR DAMAGED CULVERT AND ITS HEAD &

WINGWALLS, REPLACE TRAFFIC SAFETY 

DEVICES,RECONSTRUCT EMBANKMENT & 

PLACE RSP,SCALE SLOPEDIR'

NR LAKE ELSINORE, FROM ORANGE COUNTY 

LINE TO MONTE VISTA STREET

RIVERSIDE COUNTY NEAR BLYTHE FROM 

IMPERIALCOUNTY LINE TO ROUTE 10

MINOR CONCRETE, REMOVE CONC CURB AND 

SW MOD SIGNAL AND LIGHTING SYSTEMS

Description 

BRIDGE RAIL REPLACEMENT, REPLACE 1

FIBER OPTIC CABLE SYSTEMS, RHMA, 

HMA, AND

REPLACE EXISTING CULVERTS, REPLACE 

DAMAGED

WIDEN EXISTING LANES TO PROVIDE 12'

SLURRY SEAL, REPLACE AC SURFACING, 

CRACK T

Type Of Work

ORTIZ ENTERPRISES, INC.

GRIFFITH COMPANY

BEADOR CONSTRUCTION COMPANY,  

INC.

GRANITE CONSTRUCTION COMPANY

VSS INTERNATIONAL, INC.

CALPROMAX ENGINEERING INC.

Contractor

IRVINE CA 92618

BAKERSFIELD CA 93308

COSTA MESA, CA 92626

INDIO CA 92203

WEST SACRAMENTO CA 95624

PLACENTIA CA 92870

(949)753-1414

(562)929-1128

(951)674-7352

(760)775-7500

(916)373-1500

(714)573-4599

TRUONG, NICK

SANCHEZ, OMAR

SANCHEZ, OMAR

ABDALLA, OSAMA

VU, KHOI

HOSSAIN, SADIQUE

Resident
Engineer

(951)830-6835

(951)830-6835

(909)665-4132

(951)830-9182

(951)232-6263

(951)830-6828

 $5,951,325

 $33,685,143

 $2,285,000

 $43,571,120

 $2,565,120

 $3,201,582

Bid + CCOs

 $5,938,312

 $2,539,276

 $1,293,313

 $40,861,042

 $2,455,273

 $3,118,955

Comp To  date

 $2,240

 $1,713,711

 $0

 $2,163,852

 $0

 $87,952

This Month

12/29/20

04/03/23

02/20/23

11/12/20

04/14/23

03/28/22

Awarded

01/19/21

04/28/23

02/28/23

12/24/20

04/24/23

05/12/22

Approved

06/04/25

09/03/24

11/20/23

11/14/23

09/20/23

10/20/23

Est Comp

 60%

 21%

 100%

 59%

 100%

 97%

%Time

 99%

 8%

 57%

 90%

 95%

 94%

% Work 

 

 

 

 

OVER RUN

 

Message

08-1C6804

08-1H0604

08-1N9404

08-1C8504

08-1N1304

08-0R3024

Contract 

  

ACNH-P074-(072)E

  

HSST-S074-(071)E

  

ACST-P111-(079)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200;

1128 CARRIER PARKWAY AVE

2900 BRISTOL ST., SUITE D204

38000 MONROE STREET;

3785 CHANNEL DRIVE

650 N.ROSE DR.#186;

9225 STELLAR COURT

29995 TECHNOLOGY DR 

STE 104

29995 TECHNOLOGY 

DRIVE, SUITE 104

9225 STELLAR CT, 

SUITE B

41601 CORPORATE WAY

41601 CORPORATE WAY

CORONA, CA 92883

MURRIETA, CA 92563

MURRIETA, CA 92563

CORONA, CA 92883

PALM DESERT, CA 92211

PALM DESERT, CA 92260

Accepted

Location
Storm Water
Plan
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08District

08-RIV-215-36.6/37.2

08-RIV-215-41.4/0

08-RIV-371-56.5/77.1

08-SBD-10-6.9/20

08-SBD-15-5.1/5.8

08-SBD-15-20.5/21.6

Fed Aid

HM5

HB4N

Pgm Code

IN RIVERSIDE FROM 0.2 MI N/O  IN 

RIVERSIDE FROM 0.2 MI N/O  ALESSANDRO

BLVD OC TO 0.2 MI S/O EUCALYPTUS AVE 

OC

AT THE RIVERSIDE MAINTENANCE  STATION

AT 1091 EVERTON  PLACE(L5725)

RIVERSIDE COUNTY FROM ROUTE 79 TO 

ROUTE 74

SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONSFROM 0.3 MILE WEST OF 

ARCHIBALD AVENUE OVERCROSSING TO 

RIVERSIDE AVENUE OVERCROSSING

SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.4 MILE NORTH OF 

FOOTHILL BOULEVARD UNDERCROSS

SAN BERNARDINO COUNTY FROM 0.6 MILE 

NORTH OF CLEGHORN ROAD UNDERCROSSING 

TO 0.5 MILESOUTH OF ROUTE 138 AND 

FROM 0.5 MILE SOUTHOF T

Description 

CONSTRUCT SOUTHBOUND AND NORTHBOUND

UPGRADE ELECTRICAL, NATURAL GAS,

SLURRY SEAL, REPLACE AC SURFACING, 

CRACK T

POLYESTER CONCRETE OVERLAY AND 

BRIDGE DECK

RAMP METERING SYSTEM, HMA, RHMA, AND

ROADW

CONSTRUCT BUILDING, ROADWAY EXC, 

JPCP, AND

Type Of Work

RIVERSIDE CONSTRUCTION 

COMPANY, INC.

KANAAN CONSTRUCTION INC.

VSS INTERNATIONAL, INC.

VELARDE CONCRETE CONSTRUCTION

3SIXTY INNOVATION INC

POWELL CONSTRUCTORS INC

Contractor

RIVERSIDE CA 92502

AZUSA CA 91702

WEST SACRAMENTO CA 95691

SAN FERNANDO CA 91340

SAN DIEGO CA 92110

FONTANA CA 92335

(951)682-8308

(626)334-5775

(916)402-8645

(818)898-2300

(858)304-1093

(909)356-8880

BROWN, PAUL

BENSON, DAVID

SANCHEZ, OMAR

EHIRIM, DOMINIC

EHIRIM, DOMINIC

SANTA CRUZ, MAURICIO

Resident
Engineer

(951)232-6161

(951)232-6478

(909)665-4132

(951)232-3523

(951)232-3523

(909)601-5118

 $5,336,699

 $1,265,562

 $3,898,120

 $2,826,987

 $1,071,558

 $25,277,230

Bid + CCOs

 $5,300,644

 $1,063,039

 $1,915,577

 $836,659

 $1,044,399

 $0

Comp To  date

 $103,918

 $0

 $231,391

 $417,040

 $0

 $0

This Month

02/24/22

12/14/21

05/24/23

05/16/23

06/21/22

07/13/23

Awarded

04/26/22

01/12/22

06/19/23

06/05/23

08/24/22

08/30/23

Approved

07/26/24

03/09/22

11/27/23

12/12/23

08/16/23

01/09/25

Est Comp

 47%

 100%

 62%

 24%

 100%

 0%

%Time

 96%

 100%

 47%

 30%

 100%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1K4604

08-1E1104

08-1N1004

08-1M4904

08-0H7914

08-1H3904

Contract 

ACIM-2152-(252)E

  

  

  

  

ACIM-0151-(250)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4225 GARNER ROAD

230 S. IRWINDALE AVE.;

3785 CHANNEL DRIVE

523 S. BRAND BLVD., STE. #201

3555 ROSECRANS ST, 114-110

8555 BANANA AVENUE

4334 LATHAM STREET, 

SUITE 100

937 S VIA LATA SUITE 

#650

29995 TECHNOLOGY 

DRIVE STE 104

9540 CENTER AVE

9540 CENTER AVENUE

15255 BEAR VALLEY 

ROAD

RIVERSIDE, CA 92501

COLTON, CA 92324

MURRIETA, CA 92563

RANCHO CUCAMONGA, CA 

91730

RANCHO CUCAMONGA, CA 

91730

HESPERIA, CA 92345

Accepted

12/31/23

09/28/23

Location
Storm Water
Plan



State of California Department of Transportation Page 148
10/20/23 Statement of Ongoing Contracts as of 10/27/23

08District

08-SBD-15-28.6/37.5

08-SBD-15-96.1/124.3

08-SBD-15-108.0/115

08-SBD-15-179.4/179.4

08-SBD-18-11.3/19.1

08-SBD-18-44.3/48.4

Fed Aid

HB1

20.20 

201130

HA42

Pgm Code

IN HESPERIA AND VICTORVILLE FROM OAK 

HILL RD OC TO S/O BEAR VALLEY RD OC

SAN BERNARDINO ABOUT 22 MILES 

NORTHEAST OFBARSTOW AT VARIOUS 

LOCATIONS FROM 0.3 MILESOUTH OF 

HARVARD ROAD OVERCROSSING TO 0.1 MILE

SAN BERNARDINO COUNTY NEAR BARSTOW 

FROM 0.6 MILE NORTH OF CLYDE V. KANE 

REST AREA TO 0.3 MILE SOUTH OF BIRD 

DITCH BRIDGE

IN SAN BERNARDINO COUNTY AT NEVADA ST

LN

PLACE CABLE-MESH DRAPERY ON THE 

SLOPE, REPLACE DAMAGED ROCKFALL 

FENCE, REPAIR ROCKFALL BARRIER, ROCK 

SCALING

ON STATE ROUTE 2 @ VAR LOCATIONS FR 

CARIDINAL RD TO DESERT FRONT; ON__ 

STATE ROUTE18 @ VAR LOC FROM ASH 

SIDEHILL TO CEDAR SIDEHILL

Description 

REHABILITATE EXISTING MAINLINE AND

IMPORTED BORROW, SHOULDER BACKING, 

AND STR

RHMA, HIGH DENSITY POLYURETHANE 

INJECTION

INSTALL BEAUTIFICATION ENHANCEMENT

REPLACE ROCK NETTING AND SCALE 

SLOPED

RELINE OR REPLACE CULVERTS

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

GRANITE CONSTRUCTION COMPANY

BOWE CONTRACTORS INC.

SEMA CONSTRUCTION

SUKUT CONSTRUCTION, LLC

Contractor

BREA CA 92821

RIVERSIDE CA 92509

INDIO CA 92203

TEHACHAPI CA 93561

TEMECULA, CA 92590

SANTA ANA CA 92704

(714)578-9600

(951)845-360

 

(661)940-0899

 

(714)540-5351

AL-KHATEEB, TAGHREED

PHAN, THANH

PHAN, THANH

BENSON, DAVID

NGUYEN, NHAN

NGUYEN, NHAN

Resident
Engineer

(951)232-7793

(951)232-7262

(951)232-7262

(951)232-6478

(909)821-8164

(909)821-8164

 $138,145,998

 $13,140,179

 $5,149,415

 $2,107,656

 $2,485,000

 $5,520,921

Bid + CCOs

 $65,909,916

 $12,668,706

 $2,058,554

 $1,233,658

 $1,223,552

 $5,055,151

Comp To  date

 $7,976,846

 $119,016

 $132,784

 $45,470

 $214,344

 $31,500

This Month

09/24/21

08/02/22

05/19/23

09/07/22

02/10/23

06/13/22

Awarded

10/07/21

08/26/22

06/09/23

09/29/22

03/08/23

08/05/22

Approved

02/05/25

10/31/23

11/22/23

10/30/23

01/12/24

12/12/23

Est Comp

 52%

 98%

 72%

 13%

 35%

 56%

%Time

 48%

 96%

 39%

 58%

 49%

 97%

% Work 

 

 

 

 

 

 

Message

08-0K1224

08-1C7204

08-1N1704

08-1N0304

08-1N9304

08-0G6914

Contract 

B1IM-015 -(167)E

HSNH-015 -(2  )0

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD.;

1995 AGUA MANSA ROAD

38000 MONROE STREET

609 BAILEY CT;

42690 RIO NEDO STE G

4010 W. CHANDLER AVENUE;

15255 BEAR VALLEY 

ROAD

222 E. MAIN ST. SUITE

208

222 E. MAIN ST, STE 

208

937 S. VIA LATA SUITE

650

9540 CENTER AVE

850 SOUTH VIA LATA 

SUITE 104

HESPERIA, CA 92345

BARSTOW, CA 92311

BARSTOW, CA 92311

COLTON, CA 92424

RANCHO CUCAMONGA, CA 

91761

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

08District

08-SBD-18-44.3/68.5

08-SBD-18-53.1/69

08-SBD-18-95.4/95.4

08-SBD-18-137.0/25

08-SBD-38-11.3/26.5

08-SBD-38-26.5/44.3

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

SAN BERNARDINO COUNTY NEAR BIG BEAR 

LAKE FROM BIG BEAR LAKE DAM TO 1.6 

MILES NORTH OF SMARTS RANCH ROAD

SAN BERNARDINO COUNTY NEAR BIG BEAR 

LAKE FROM 0.4 MILE EAST OF PINEVIEW 

DRIVE TO 0.1 MILE NORTH OF RICHARD 

STREET AND VISALIA AVEN

IN COLTON AT COLTON OH  (BR #54-

0464R)

COLD PLANE FAILED AREAS TO REMOVE AC 

PAVEMENT, REPLACE WITH HMA-A, REPLACE

ANY PAVEMENT DELINEATION AND MARKERS 

DIR'S ORDER EMERGE

WATERSHED/DEBRIS FLOW MITIGATION: 

REPAIR/REPLACE/INSTALL DRAINAGE 

SYSTEMS AND REPAIR/REPLACE DEBRIS 

BARRIERS DIR'S EMERGENCY ORDER

REPAIR ROADWAY WASHOUTS AT MULTIPLE 

LOCATIONS, STABILIZE AND REPAIR 

EMBANKMENTSLOPES, ARMOR ERODED 

EMBANKMENTS DIR'S ORDER EMERGEN

Description 

PLACE HMA (TYPE A), CSP, AND 

STRUCTURAL/MI

REPLACE AC SURF, HMA (TYPE A), AND 

COLD CE

PERFORM BRIDGE STRENGTHENING AND

REMOVE AND REPLACE ASPHALT AND 

REPAIR

FLOW MITIGATION

REPAIR TROPICAL STORM DAMAGE

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

SULLY-MILLER CONTRACTING 

COMPANY

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

FERREIRA CONSTRUCTION CO INC

POWELL CONSTRUCTORS INC

RIVERSIDE CONSTRUCTION INC

Contractor

CORONA CA 92883

BREA CA 92821

IRVINE CA 92606

RANCHO CUCAMONGA, CA 91730

FONTANA, CA 92335

RIVERSIDE, CA 92501

(951)674-7352

(714)978-9600

(949)252-0441

 

 

 

GONZALEZ, ALFONSO

GONZALEZ, ALFONSO

SHAHIDI, SHAINE

NGUYEN, NHAN

TRAN, KEN

LENART, ELVIRA

Resident
Engineer

(909)601-4064

(909)601-4064

(951)232-7839

(909)821-8164

(909)844-3312

(951)232-8949

 $3,587,300

 $7,717,591

 $1,497,621

 $5,985,000

 $19,985,000

 $9,985,000

Bid + CCOs

 $101,250

 $6,979,748

 $255,807

 $560,207

 $11,324,706

 $0

Comp To  date

 $25,000

 $588,542

 $130,333

 $560,207

 $712,744

 $0

This Month

05/26/23

05/16/23

09/20/22

04/21/23

12/23/20

08/23/23

Awarded

06/19/23

06/08/23

10/14/22

06/01/23

12/28/20

10/18/23

Approved

04/08/24

10/26/23

01/31/24

05/23/24

01/03/24

06/30/24

Est Comp

 25%

 93%

 43%

 45%

 90%

 0%

%Time

 3%

 87%

 17%

 9%

 57%

 0%

% Work 

 

 

 

 

 

 

Message

08-0G6904

08-1H4914

08-1G2804

08-1P1904

08-1L9804

08-1P6504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE

135 S. STATE COLLEGE BLVD #40

16351 CONSTRUCTION CIR W;

10370 COMMERCE CNTR DR #B-200

8555 BANANA AVE

4225 GARNER RD

15255 BEAR VALLEY 

ROAD

15255 BEAR VALLEY 

ROAD

850 S VIA LATA, SUITE

100A

9540 CENTER AVE STE 

120

850 S VIA LATA SUITE 

104

850 S. VIA LATA STE 

104

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91761

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

08District

08-SBD-40-20.0/28.1

08-SBD-40-25.0/50

08-SBD-40-100.0/125

08-SBD-40-100.8/101.8

08-SBD-40-140.5/148.5

08-SBD-40-143.7/0

Fed Aid

HB1

HM2

Pgm Code

SAN BERNARDINO COUNTY NEAR BARSTOW 

FROM 0.3 MILE WEST OF NEWBERRY ROAD 

OVERCROSSING TO DESERT OASIS REST 

AREA OVERCROSSING

SAN BERNARDINO COUNTY AT NEWBERRY 

SPRINGS AND LUDLOW FROM 1.6 MILES 

EAST OF FORT CADY ROAD OVERCROSSING 

TO CRUCERO ROAD UNDERCROSS

NEAR NEEDLES FR ESSEX ROAD OC TO 4.5 

MI E/O HOMER WASH

SAN BERNARDINO COUNTY AT ESSEX FROM 

1.1 MILES EAST OF ESSEX ROAD 

OVERCROSSING TO 0.5 MILE EAST OF 

HALFWAY HILLS WASH BRIDGE

VARIOUS LOCATIONS ON I-40 FREEWAY 

BEGINNING AT NEEDLES HIGHWAY  

WESTBOUND ON RAMP (PM R140.5) TO 5 

MILE RD (PM R148.5)

AT THE NEEDLES MAINTENANCE STATION

Description 

RHMA, HIGH DENSITY POLYURETHANE 

INJECTION,

CONSTRUCT CSP, CSPA, SSPPA, STR CONC

HW, I

REGRADE MEDIAN CROSS SLOPE

HMA, STRUCTURAL CONC, BAR 

REINFORCING STEE

INSTALL BEAUTIFICATION ENHANCEMENT

CONSTRUCT COVERED MATERIAL BINS,

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

GRIFFITH COMPANY

KANAAN CONSTRUCTION INC.

Contractor

BREA CA 92821

INDIO CA 92203

INDIO CA 92203

RIVERSIDE CA 92509

BAKERSFIELD CA 93308

AZUSA CA 91702

(714)578-9600

(760)534-3239

(760)775-7500

(951)684-5360

(714)984-5500

(626)334-5775

NGUYEN, KHOA

PHAN, THANH

DOAN, ANTHONY

DOAN, ANTHONY

BENSON, DAVID

DOAN, ANTHONY

Resident
Engineer

(951)232-8611

(951)232-7262

(951)840-8222

(951)232-8611

(951)232-6478

(951)840-8222

 $7,357,312

 $34,541,043

 $12,271,341

 $19,661,200

 $5,784,458

 $968,780

Bid + CCOs

 $2,385,423

 $4,319,226

 $9,636,030

 $6,088,181

 $5,226,168

 $0

Comp To  date

 $1,789,881

 $3,002,606

 $0

 $2,609,483

 $61,500

 $0

This Month

05/24/23

04/04/23

05/11/22

02/07/23

09/08/22

06/28/22

Awarded

06/19/23

05/08/23

06/08/22

03/02/23

09/30/22

08/03/22

Approved

01/17/24

09/04/24

09/25/23

12/12/24

11/16/23

08/31/24

Est Comp

 39%

 23%

 98%

 20%

 3%

 0%

%Time

 32%

 13%

 97%

 30%

 89%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1N1604

08-0R1704

08-0R1414

08-1G8304

08-1N0704

08-0R9804

Contract 

  

HSIM-040 -(1  )0

ACHS-0402-(066) 

B1IM-040 -(2  )0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD #40

38000 MONROE STREET

38000 MONROE STREET;

1995 AGUA MANSA ROAD

1128 CARRIER PARKWAY AVE

230 S. IRWINDALE AVE.;

222 E. MAIN STREET, 

STE #208

222 E MAIN ST STE 208

1044 EAST BROADWAY ST

1044 EAST BROADWAY ST

967 SOUTH VIA LATA 

SUITE 650

1044 EAST BROADWAY 

STREET

BARSTOW, CA 92311

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 151
10/20/23 Statement of Ongoing Contracts as of 10/27/23

08District

08-SBD-60-1.4/0

08-SBD-60-7.3/10

08-SBD-62-125.8/125.8

08-SBD-71-7.9/0

08-SBD-83-5.9/11.1

08-SBD-95-48.1/57.9

Fed Aid

20.20 

201130

HB4N

20.20 

201130

Pgm Code

IN CHINO AT RAMONA AVE OC NO  54-0745

IN ONTARIO FR 0.2 MI W/O CUCAMONGA 

CREEK BR TO MILLIKEN AVE

REMOVE EXISTING WELL AND INSTALL NEW 

WELL WITH ITS  APPURTENANCE AT A 

DEPTH OF 800 DIR'S ORDER EMERGENCY 

F.A.

SAN BERNARDINO COUNTY IN CHINO HILLS 

AT BUTTERFIELD RANCH ROAD

SAN BERNARDINO COUNTY IN CHINO AND 

ONTARIOFROM CHINO AVENUE TO ROUTE 

10/83 SEPARATION

REMOVE AND REPLACE LOCALIZED FAILED 

AC PAVEMENT ON SR-95. RECONSTRUCT THE

BASE AND PLACE HOT MIX ASOHALT  DIR'S

ORDER EMERGENCY F.

Description 

IMPROVE FREIGHT CORRIDOR MOVEMENT

ADD WB AUX LANE, ADD EB

REMOVE AND REPLACE EXISTING WELL

MINOR CONCRETE, ROADWAY EXCAVATION, 

ROCK B

MODIFYING SIGNAL AND LIGHTING 

SYSTEMS, TRA

REPLACE AC PAVEMENT ON SR-95

Type Of Work

RV CONCRETE

AMES CONSTRUCTION, INC.

WATER WELL SERVICE, INC.

GRUEN ENGINEERING, INC.

INTERNATIONAL LINE BUILDERS, 

INC.

GRANITE CONSTRUCTION CO.

Contractor

ANAHEIM CA 92801

CORONA CA 92880

APPLE VALLEY, CA 92307

PACOIMA CA 91331

CORONA CA 92883

INDIO, CA 92203

(714)888-1104

(951)356-1275

(858)382-0953

(818)275-8339

(951)682-2982

 

AVILA, XAVIER

DUTCHER, DAVID

DOAN, ANTHONY

AVILA, XAVIER

NGUYEN, VU

DOAN, ANTHONY

Resident
Engineer

(951)830-6837

(909)519-2051

(951)840-8222

(951)830-6837

(951)232-3784

(951)840-8222

 $9,022,938

 $26,561,112

 $3,235,000

 $416,788

 $1,990,699

 $535,000

Bid + CCOs

 $8,462,593

 $18,522,992

 $2,527,093

 $121,081

 $1,787,663

 $0

Comp To  date

 $11,040

 $5,345,643

 $0

 $121,081

 $0

 $0

This Month

12/28/21

04/26/21

04/15/22

06/27/23

10/11/22

04/17/23

Awarded

02/04/22

05/27/21

08/05/22

08/21/23

11/02/22

05/26/23

Approved

06/03/24

12/15/23

03/20/23

11/07/23

09/21/23

06/30/23

Est Comp

 27%

 52%

 99%

 3%

 100%

 0%

%Time

 93%

 70%

 78%

 29%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

08-1J2104

08-0E33U4

08-1N1904

08-1C9904

08-1K7904

08-1P1504

Contract 

  

ACNH-P060-(159)E

  

  

HSNH-S083-(018)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.;

391 N. MAIN STREET;

P.O. BOX 2847

12418 GRUEN ST

3955 TEMESCAL CYN

38000 MONROE STREET

119 N MAPLE ST STE A

119 N MAPLE ST SUITE 

A

1044 EAST BROADWAY ST

119 N MAPLE ST, STE A

9540 CENTEER AVENUE 

#120

1044 EAST BROADWAY 

STREET

CORONA, CA 92880

CORONA, CA 92880

NEEDLES, CA 92363

CORONA, CA 92880

RANCHO CUCAMONGA, CA 

91730

NEEDLES, CA 92363

Accepted

09/22/23

Location
Storm Water
Plan



State of California Department of Transportation Page 152
10/20/23 Statement of Ongoing Contracts as of 10/27/23

08District

08-SBD-138-15.0/15.1

08-SBD-138-15.0/15

08-SBD-138-/2.3

08-SBD-142-3.5/3.9

08-SBD-173-18.6/18.7

08-SBD-189-/5.6

Fed Aid

HB4N

20.20 

201130

Pgm Code

NEAR HESPERIA ON RTE 15 FROM 0.1 MI 

N/O RTE 15/138 SEP TO GISH OH

ALSO SBD-15-21.6; NEAR HESPERIA, FROM

0.1 MI WEST TO 0.2 MI EAST OF CAJON 

CREEK BRIDGE. ALSO, ON ROUTE 15 (PM 

R21.6) AT 0.2 MI NOR

ALSO LA-138-74.9/75.0; NEAR PINON 

HILLS & PHELAN FROM LA CO LN TO 0.6 

MI W/O PHELAN RD AND IN LA COUNTY 

FROM 0.1 MI W/O SBD CO LN 

SAN BERNARDINO COUNTY IN CHINO HILLS 

FROM 0.5 MILE NORTH OF FELDSPAR DRIVE

TO CHINO HILLS PARKWAY

NEAR CEDAR GLEN AT 0.1 MI SOUTH OF OF

HOSPITAL ROAD

COLD PANE FAILED AREAS TO REMOVE AC 

PAVEMENT, REPLACE WITH HOT MIX 

ASPHALT TYPE A REPLACE DAMAGED AC 

DIKE  DIR'S ORDER EMERGENCY F

Description 

EXTEND DECELERATION LANE AT RTE 15

INSTALL TRAFFIC SIGNALS, REALIGN

WIDEN ROADWAY TO PROVIDE UP TO 4

HMA (TYPE A), RUBBERIZED HMA (GAP 

GRADED),

REPLACE MBGR WITH CONCRETE BARRIER

REPLACE DAMAGED AC DIKE BOND PREMIUM

Type Of Work

SECURITY PAVING COMPANY, INC.

EVERLEVEL HOLDINGS, LLC

GRANITE CONSTRUCTION COMPANY

POWELL CONSTRUCTORS INC

STRONGHOLD ENGINEERING

CALMEX ENGINEERING INC

Contractor

WESTLAKE VILLAGE CA 91361

CHINO HILLS CA 91709

VENTURA CA 93003

FONTANA CA 92335

PERRIS, CA 92571

BLOOMINGTON, CA 92316

(818)362-9200

(951)966-9153

(805)765-6867

(909)356-8880

(951)684-9303

 

LOZA, SHAUN

NGUYEN, VU

SANTA CRUZ, MAURICIO

AVILA, XAVIER

HOSSAIN, SADIQUE

NGUYEN, NHAN

Resident
Engineer

(909)601-4717

(951)232-3784

(909)601-5118

(951)830-6837

(951)830-6828

(909)821-8164

 $3,406,981

 $2,982,844

 $4,386,822

 $1,019,804

 $8,150,002

 $1,385,000

Bid + CCOs

 $3,101,438

 $2,350,918

 $4,012,032

 $409,081

 $7,148,193

 $1,210,349

Comp To  date

 $11,011

 $542,970

 $0

 $409,081

 $827,458

 $0

This Month

11/16/21

08/26/22

11/19/21

06/28/23

08/20/20

05/25/23

Awarded

12/02/21

09/16/22

12/09/21

07/25/23

09/21/20

06/22/23

Approved

11/16/23

10/25/23

06/30/23

11/21/23

10/20/23

09/29/23

Est Comp

 91%

 98%

 100%

 53%

 88%

 100%

%Time

 90%

 78%

 95%

 40%

 87%

 100%

% Work 

 

 

OVER RUN

 

 

COMPLETED

Message

08-1J2004

08-1H8204

08-1H8304

08-0J2404

08-1H2904

08-1P2404

Contract 

HSIM- 015-(249)E

ACHS-S138-(138)E

ACST-S138-(002)E

  

ACST-S173-(004)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

5877 PINE AVE. SUITE 240;

4820 MCGRATH ST. STE. 101;

8555 BANANA AVENUE

150 W WALNUT AVE

2750 S. LILAC AVE

15255 BEAR VALLEY 

ROAD

9540 CENTER AVE #120

15255 BEAR VALLEY 

ROAD

119 N MAPLE STE A

850 VIA LATA STE 104

9540 CENTER AVE STE 

120

HESPERIA, CA 92345

RANCHO CUCAMONGA, CA 

91730

HESPERIA, CA 92345

CORONA, CA 92880

COLTON, CA 92336

RANCHO CUCAMONGA, CA

Accepted

09/29/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

08District

08-SBD-210-23.1/24.7

08-SBD-210-25.6/25.9

08-SBD-215-2.2/3.2

08-SBD-215-13.9/13.9

08-SBD-330-28.7/44.1

08-SBD-5730-/0

Fed Aid

HA12

Pgm Code

SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ONROUTE 210 FROM ROUTE 

210/259 SEPARATION TO0.5 MILE EAST OF

NORTH WATERMAN  OVERCROSSING 

SAN BERNARDINO COUNTY IN SAN 

BERNARDINO FROM 0.1 MILE WEST TO 0.2 

MILE EAST OF DELROSA AVENUE

IN COLTON FR0M 0.3 MI SOUTH TO 0.3 

N/O WASHINGTON ST OC

SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ATPALM AVENUE 

UNDERCROSSING

SAN BERNARDINO COUNTY IN AND NEAR 

HIGHLANDAND RUNNING SPRINGS FROM 

ROUTE 210 TO ROUTE 18

IN THE CITY OF FONTANA ON SOUTHEAST 

QUADRANT OF STATE RTE 210 AND I-15 

INTERCHANGE

Description 

WOOD MULCH, ROADSIDE CLEARING, & 

MODIFYING

MODIFYING SIGNAL AND LIGHTING 

SYSTEMS AND

REPLACE OVERCROSSING

MODIFYING SIGNAL AND LIGHTING 

SYSTEMS, HMA

SLURRY SEAL, REPLACE AC SURFACING, 

AND TRA

BUILD MAINTENANCE FACILITY

Type Of Work

DIVERSIFIED LANDSCAPE CO.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC.

SECURITY PAVING COMPANY INC

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC.

VSS INTERNATIONAL, INC.

STRONGHOLD ENGINEERING 

INCORPORATED

Contractor

WILDOMAR CA 92595

COMPTON CA 90221

WESTLAKE VILLAGE CA 91361

COMPTON CA 90221

WEST SACRAMENTO CA 95691

PERRIS CA 92571

(951)245-1686

 

(562)863-3176

(310)669-8949

(916)373-1500

(951)684-9303

MCNICOLL, JOSEPH

SHAHIDI, SHAINE

EHIRIM, DOMINIC

NGUYEN, VU

FLORES, TIM

Resident
Engineer

(909)518-9727

 

(951)232-7839

(951)232-3523

(951)232-3784

(951)830-6254

 $1,296,073

 $1,138,153

 $17,716,448

 $1,065,640

 $3,584,120

 $21,805,000

Bid + CCOs

 $36,845

 $0

 $13,816,670

 $908,175

 $0

 $6,200,492

Comp To  date

 $36,845

 $0

 $670,296

 $0

 $0

 $8,400

This Month

06/13/23

06/26/23

03/04/21

06/27/22

06/27/23

04/02/21

Awarded

07/24/23

07/14/23

03/25/21

08/02/22

07/24/23

05/03/21

Approved

04/15/24

09/30/24

06/23/23

11/09/23

03/28/24

Est Comp

 1%

 0%

 79%

 0%

 0%

 79%

%Time

 3%

 0%

 78%

 88%

 0%

 28%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

08-1L9704

08-1N3004

08-1F7304

08-1J3604

08-1N0804

08-0R4204

Contract 

  

  

B1IM-215 -(251)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

15614 S. ATLANTIC AVENUE

3075 TOWNSGATE ROAD, SUITE 20

15614 S. ATLANTIC AVENUE

3785 CHANNEL DRIVE

150 W WALNUT AVE

937 S VIA LATA STE 

650

850 S VIA LATA SUITE 

100A

9540 CENTER AVENUE

9540 CENTER AVE #120

850 SOUTH VIA LATA 

SUITE 100A

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-VAR-15-41.3/52

08-VAR-999-/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

Fed Aid
Pgm Code

RIVERSIDE AND SAN BERNARDINO COUNTIES

AT VARIOUS LOCATIONS

RIVERSIDE COUNTY AT VARIOUS LOCATIONS

SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS

RIVERSIDE AND SAN BERNARDINO COUNTIES

AT VARIOUS LOCATIONS

SAN BERNARDINO AND RIVERSIDE COUNTIES

AT VARIOUS LOCATIONS YUCAIPA AT 

WILDWOOD SRRA EB

RIVERSIDE AND SAN BERNARDINO COUNTIES

AT VARIOUS LOCATIONS BUREN BLVD OC TO

CENTER STREET OC &

Description 

MODIFYING CAMERA SYSTEMS

POLYESTER CONCRETE AND HOT MIX 

ASPHALT OVE

MODIFYING RAMP METERING SYSTEMS.

MODIFYING CAMERA SYSTEMS.

ELECTRIC VEHICLE CHARGING STATION 

SYSTEMS.

PAVEMENT MARKING, STRIPING, AND 

ROADSIDE S

Type Of Work

KANAAN CONSTRUCTION, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

KANAAN CONSTRUCTION, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC.

KANAAN CONSTRUCTION, INC.

BC RENTAL LLC. DBA BC TRAFFIC 

SPECIALIST

Contractor

AZUSZA CA 91702

TEMPE AZ 85282

AZUSA CA 91702

COMPTON CA 90221

AZUSZA CA 91702

ORANGE CA

(626)334-5775

(623)326-3269

 

 

(626)334-5775

 

FENG, PERCY

RAHMAN, MD

FENG, PERCY

ALAM, MAHFUAL

Resident
Engineer

(951)232-9010

(951)830-6845

 

 

(951)232-9010

(951)830-6853

 $776,877

 $3,191,377

 $1,068,090

 $1,641,667

 $1,408,830

 $1,142,783

Bid + CCOs

 $713,701

 $766,229

 $0

 $0

 $473,154

 $1,044,448

Comp To  date

 $0

 $754,021

 $0

 $0

 $122,223

 $0

This Month

06/23/22

05/09/23

06/06/23

06/26/23

02/10/23

12/05/22

Awarded

08/03/22

05/22/23

06/28/23

07/24/23

03/27/23

03/15/23

Approved

10/23/23

03/26/24

02/02/24

09/22/23

Est Comp

 84%

 18%

 0%

 0%

 33%

 98%

%Time

 92%

 24%

 0%

 0%

 34%

 93%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

08-1K8514

08-1M1804

08-1L7014

08-1M7104

08-1J5804

08-1L6404

Contract 

  

  

  

  

  

SNHG-000C-(545)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 S. IRWINDALE AVE

1310 W. 23RD STREET

230 S. IRWINDALE AVE

15614 S. ATLANTIC AVENUE

230 S. IRWINDALE AVE

638 W. SOUTHERN AVENUE

790 S. VIA LATA SUITE

100

850 S VIA LATA STE 

104

790 S. VIA LATA, 

SUITE 100

4334 LATHAM STREET 

SUITE 100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RIVERSIDE, CA 92501

Accepted

09/22/23

Location
Storm Water
Plan



State of California Department of Transportation Page 155
10/20/23 Statement of Ongoing Contracts as of 10/27/23

08District

 $49,738,217 $568,311,995 $1,061,711,242

08-VAR--/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

Fed Aid
Pgm Code

SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS.

RIVERSIDE AND SAN BERNARDINO COUNTIES

AT VARIOUS LOCATIONS

RIVERSIDE AND SAN BERNARDINO COUNTIES

AT VARIOUS LOCATIONS

RIVERSIDE COUNTY AT VARIOUS LOCATIONS

Description 

POLYESTER CONCRETE OVERLAY AND 

REPLACE JOI

THERMOPLASTIC PAVEMENT MARKING AND 

THERMOP

MODIFYING TRUCK PARKING AVAILABILITY

SIGN

STRUCTURAL CONCRETE AND POLYESTER 

CONCRETE

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

BC RENTALS LLC DBA BC TRAFFIC 

SPECIALIST

BANCROFT CONSTRUCTION 

SERVICESLLC

MYERS & SONS CONSTRUCTION, LLC

Contractor

SACRAMENTO CA 95838

GARDEN GROVE CA 92843

BAKERSFIELD CA 93309

SACRAMENTO CA 95838

(916)283-9950

(714)318-1677

(443)254-4531

 

AVILA, XAVIER

RAHMAN, MD

SALLOUM, GEORGE

ALAM, MAHFUAL

Resident
Engineer

(951)830-6837

(951)830-6845

(909)601-5120

(951)830-6853

 $5,450,000

 $1,808,344

 $899,906

 $4,835,802

Bid + CCOs

 $3,992,114

 $379,074

 $110,817

 $1,788,250

Comp To  date

 $2,655,322

 $379,074

 $110,817

 $1,788,250

This Month

05/24/23

06/26/23

06/28/23

06/30/23

Awarded

06/19/23

07/28/23

08/16/23

07/24/23

Approved

02/01/24

01/23/24

04/05/24

02/14/24

Est Comp

 47%

 24%

 8%

 25%

%Time

 73%

 21%

 12%

 37%

% Work 

 

 

 

 

Message

08-1M2204

08-1N1404

08-1M7604

08-1M1704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

45 MORRISON AVE

13261 GARDEN GROVE BLVD

4420 EASTON DR SUITE 108

45 MORRISON AVE

119 N. MAPLE SUITE A

850 VIA LATA #104

760 S. VIA LATA SUITE

100

4334 LATHAM STREET 

SUITE 100

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

RIVERSIDE, CA 92501

Accepted

Location
Storm Water
Plan
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09District

09-INY-395-29.2/41.8

09-INY-395-29.4/42.4

09-INY-395-44.9/50.9

09-INY-395-76.0/77

09-KER-14-3.0/3

09-KER-14-35.5/37.1

Fed Aid

HE14

20.XX 

201130

Pgm Code

IN INYO COUNTY NEAR OLANCHA AND  

CARTAGO FROM 1.4 MILES SOUTH OF LOS 

ANGELES AQUEDUCT BRIDGE TO 0.2 MILE 

SOUTH OF ASH CREEK BRIDGE

INYO COUNTY NEAR OLANCHA AND CARTAGO 

ON 395.REPAIR/REGRADE WASHED OUT 

ROADWAY AND SLOPES. REPLACE/REPAIR 

WASHED OUT DRAINAGE SYSTE

INYO COUNTY NEAR LONE PINE FROM 1.3 

MILES SOUTH OF COTTONWOOD ROAD TO 2 

MILES NORTH OF BARTLETT ROAD AND FROM

0.3 MILE SOUTH OF LU

INYO COUNTY NEAR INDEPENDENCE FROM 

0.2 MILE SOUTH OF MILLER ROAD TO FORT

INDEPENDENCE ROAD

KERN COUNTY AT ROSAMOND AT ROSAMOND 

BOULEVARD OVERCROSSING SOUTH OF DAWN 

ROAD OVERCROSSING

KERN COUNTY ABOUT 19 MILES EAST OF 

MOJAVE FROM ROGERS ROAD TO 0.5 MILE 

EAST OF REDROCK RANDSBURG ROAD

Description 

CONSTRUCT 4 LANE EXPRESSWAY

OLANCHA CARTAGO 4 LANE FLOOD REPAIR

HOT MIX ASPHALT (TYPE-A), SHOULDER 

BACKING

INSTALL LIGHT STANDARDS.

PLACE ROCK MULCH AND GRAVEL MULCH.

COLD PLANE AC PAVEMENT AND PLACE 

RHMA-G.

Type Of Work

FISHER SAND & GRAVEL CO

FISHER SAND AND GRAVEL COMPANY

SULLY-MILLER CONTRACTING 

COMPANY

POLO ENGINEERING, INC.

GBA ENGINEERING

GRIFFITH COMPANY

Contractor

TEMPE AZ 85284

TEMPE,AZ 85284

BREA CA 92821

CASTAIC CA  91384

YORBA LINDA, CA 92886

BAKERSFIELD CA 93308

(480)730-1033

 

 

 

(714)423-5566

(661)392-6640

DAMON CHERENZIA

CHERENZIA, DAMON

DAMON CHERENZIA

HIN HARTANTO

GEORGE ELZAWY

Resident
Engineer

(760)920-3460

(760)920-3460

(760)920-3613

 

(760)937-3243

(760)920-2475

 $74,542,388

 $3,333,416

 $5,285,000

 $596,475

 $1,116,528

 $1,311,306

Bid + CCOs

 $38,621,018

 $1,785,541

 $5,100,393

 $0

 $1,125,136

 $1,388,337

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/22/21

04/21/23

04/27/23

03/01/23

03/21/23

04/11/23

Awarded

11/23/21

06/01/23

06/05/23

04/07/23

05/10/23

05/08/23

Approved

04/17/24

09/28/23

09/19/23

10/03/23

09/20/23

Est Comp

 76%

 100%

 93%

 0%

 100%

 100%

%Time

 52%

 54%

 96%

 0%

 100%

 100%

% Work 

 

OVER RUN

 

 

COMPLETED

COMPLETED

Message

09-213404

09-399404

09-392004

09-394104

09-393804

09-392604

Contract 

ACNH-P395-(348)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1302 W. DRIVERS WAY;

1302 WEST DRIVER WAY

135 S. STATE COLLEGE BLVD #40

30758 SLOAN CANYON RD

18543 YORBA LINDA BLVD #394

1128 CARRIER PARKWAY AVE

500 SOUTH MAIN STREET

500 S MAIN STREET

500 S MAIN ST

1858 ROSAMOND BLVD.

500 SOUTH MAIN ST.

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

ROSAMOND, CA 93560

BISHOP, CA 93514

Accepted

10/09/23

09/26/23

Location
Storm Water
Plan
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09District

09-KER-58-107.7/118

09-KER-5755-/114

09-KER-5756-/92

09-MNO-120-55.0/59

09-MNO-158-/0

09-MNO-395-34.1/34.1

Fed Aid

HA12

20.XX.201

130

HA12

Pgm Code

KERN COUNTY ABOUT 17 MILES EAST OF 

TEHACHAPI FROM 0.1 MILE EAST OF CACHE

CREEK BRIDGE TO 1.8 MILES EAST OF 

BUSINESSROUTE 58 OVERCR

KERN COUNTY AT MOJAVE AT THE MOJAVE 

SPECIAL CREWS BUILDING AT 1365 

BUSINESS ROUTE 58

KERN COUNTY IN TEHACHAPI AT THE 

TEHACHAPI HIGHWAY MAINTENANCE STATION

AT 305 INDUSTRIAL PARKWAY

MONO COUNTY NEAR BENTON ON ROUTE 120 

FROM 0.1 MILE WEST OF YELLOW JACKET 

ROAD TO ROUTE 6 AND NEAR BRIDGEPORT 

ON ROUTE 395 FROM 0.1

TRAFFIC CONTROL, COLD PLANE HMA 0.15-

0.25 AT LOCALIZED LOCATIONS. REMOVE 

DAMAGED PAVEMENT, PAVE BACK HMA AND 

STRIPING DIRECTOR'S O

IN MONO COUNTY AT CRESTVIEW AT THE 

CRESTVIEW SATELLITE MAINTENANCE  

STATION

Description 

PLACE RHMA-G (BONDED WEARING COURSE)

OVER

REMODEL MAINTENANCE STATION.

BUILDING WORK, HOT MIX ASPHALT (TYPE

A).

ASPHALT RUBBER BINDER, PRE-COATED 

AGGREGAT

MONO COUNTY STORM DAMAGE PAVEMENT 

REPAIR

CONSTRUCT MAINTENANCE STATION

Type Of Work

GRIFFITH COMPANY

RE COM DEVELOPMENT COMPANY

BOWE CONTRACTORS INC.

VSS INTERNATIONAL, INC.

QUALCON CONTRACTORS, INC.

SAN PATRICIO CONSTRUCTION, INC

Contractor

SANTA FE SPRINGS CA 90670

BISHOP CA 93514

TEHACHAPI CA 93561

WEST SACRAMENTO CA 95624

MINDEN, NV 89423

FARMINGTON CA 95230

 

 

(661)940-0899

 

 

(915)487-2324

HIN HARTANTO

HIN HARTANTO

HIN HARTANTO

RICK MOBERLY, P.E.

RICHARD MOBERLY

RICK MOBERLY, P.E.

Resident
Engineer

(760)937-3243

(760)937-3243

(760)937-3243

(760)937-3219

(760)937-3219

(760)937-3219

 $3,542,280

 $973,269

 $16,387,379

 $2,224,650

 $3,800,000

 $1,495,975

Bid + CCOs

 $3,539,372

 $745,022

 $2,455,820

 $2,081,358

 $2,901,178

 $734,907

Comp To  date

 $0

 $0

 $888,179

 $0

 $0

 $0

This Month

04/12/23

10/27/22

03/23/23

04/13/23

06/01/23

05/05/22

Awarded

04/28/23

11/28/22

06/05/23

04/24/23

06/15/23

08/05/22

Approved

09/28/23

11/14/23

11/19/24

09/22/23

11/08/23

11/27/23

Est Comp

 100%

 91%

 5%

 100%

 100%

 79%

%Time

 100%

 76%

 15%

 100%

 76%

 49%

% Work 

COMPLETED

 

 

COMPLETED

OVER RUN

 

Message

09-392104

09-377104

09-367504

09-392204

09-399704

09-377704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

12200 BLOOMFIELD AVE

2488 DIXON LANE

609 BAILEY CT

3785 CHANNEL DRIVE

PO BOX 2889

4820 SOUTH ESCALON BELLOTA RO

1858 ROSAMOND BLVD

1858 ROSAMOND BLVD 

ROSAMOND

1858 ROSAMOND BLVD.

500 S.MAIN ST

500 SOUTH MAIN STREET

500 S. MAIN ST

ROSAMOND, CA 93560

CA 93560

ROSAMOND, CA 93560

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/10/23

10/02/23

Location
Storm Water
Plan
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09District

09-MNO-395-52.0/54

09-MNO-395-55.5/58.2

09-MNO-395-58.2/60.4

09-MNO-395-188.4/118.8

09-VAR-999-/0

09-VAR--/0

Fed Aid

000000000

000

20.XX.201

130

Pgm Code

REMOVE&DISPOSE AVALANCE DEBRIS-

GUARDRAIL, FENCE,ANCHORED SLOPE 

STABILIZER,PAVEMENT 

ROCKS,TREES&SNOW.REPL ABOVE ITEMS & 

DAMAGESIGNS

MONO COUNTY NEAR LEE VINING FROM 0.2 

MILE SOUTH OF CEMETERY ROAD TO ROUTE 

167

MONO COUNTY ABOUT 6 MILES NORTH OF 

LEE VINING FROM ROUTE 167 TO 0.4 MILE

NORTH OFCONWAY RANCH ROAD

SETUP AUTO PORTABLE SIGNAL, K RAIL 

CLOSE NB LANE, CUT BACK WEST SIDE 

SHIFT CENTERLINE 20' WEST, 

PAVE,STRIPE,GUARDRAIL DIRECTOR ORD

KERN COUNTY AT VARIOUS LOCATIONS

KERN AND MONO COUNTIES AT VARIOUS 

LOCATIONS

Description 

MONO LAKE AVALANCHE DAMAGE REPAIR

PARTIAL DEPTH RECYCLE AND HMA (TYPE 

A).

HOT MIX ASPHALT (TYPE A), IMPORTED 

BORROW,

TOPAZ SLIP OUT

HOT MIX ASPHALT (TYPE A), REMOVE 

ASPHALT C

FURNISH AND INSTALL SIGN STRUCTURE 

(TRUSS)

Type Of Work

QUALCON CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

GRANITE CONSTRUCTION COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC.

Contractor

MINDEN, NV 89423

BAKERSFIELD CA 93308

WATSONVILLE CA 95076

BURNEY, CA 96013

BAKERSFIELD CA 93308

COMPTON CA 90221

(775)782-2006

(661)399-3361

(661)399-3361

 

 

 

CARRUBA, DAVID

DAVID CARRUBA

DAVID CARRUBA

JUSTIN CASTLEBERRY

HIN HARTANTO

GARRETT ROTTNER

Resident
Engineer

(760)937-8955

(760)937-8955

(760)937-8955

(760)937-8955

(760)937-3243

(760)920-2460

 $1,000,000

 $6,797,790

 $7,648,460

 $7,485,000

 $2,770,124

 $812,014

Bid + CCOs

 $868,478

 $6,001,314

 $3,856,419

 $5,890,756

 $1,857,169

 $292,453

Comp To  date

 $0

 $190,687

 $1,007,720

 $0

 $993,543

 $0

This Month

02/28/23

12/22/22

04/03/23

03/17/23

04/21/23

06/15/22

Awarded

03/24/23

01/20/23

04/24/23

05/15/23

06/08/23

08/01/22

Approved

09/20/23

10/27/23

06/14/24

11/10/23

12/05/23

11/03/23

Est Comp

 100%

 100%

 64%

 100%

 33%

 67%

%Time

 87%

 87%

 48%

 79%

 67%

 36%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

09-398304

09-378704

09-366404

09-399304

09-392404

09-382304

Contract 

  

  

HSNH-P395-(349)0

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1669 LUCERNE STREET, SUITE B

3005 JAMES ROAD

580 W BEACH STREET

24339 STATE HIGHWAY 89 NORTH

3005 JAMES ROAD

15614 S. ATLANTIC AVENUE

500 S MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

1858 ROSAMOND BLVD

500 S MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

ROSAMOND, CA 93560

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $3,080,130 $79,244,672 $142,069,434

09-VAR--/0

Fed Aid
Pgm Code

INYO, KERN, MONO AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALL CURVE WARNING SIGNS.

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92606

 

Resident
Engineer

 

 $947,379

Bid + CCOs

 $0

Comp To  date

 $0

This Month

06/26/23

Awarded

07/24/23

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-393504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

16351 CONSTRUCTION CIRCLE WES

Accepted

Location
Storm Water
Plan
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10District

10-ALP-0-/0

10-ALP-4-22.8/22.8

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-15.2/16.9

10-ALP-89-/10.2

Fed Aid

HA21

20.20.201

130

Pgm Code

IN ALPINE CO ON SR4 AT SILVER CREEK 

BR, ON SR 88 AT WEST FORK CARSON 

RIVER BR & ON SR 89 AT MARKLEEVILLE 

CREEK BR

ALPINE COUNTY NEAR MARKLEEVILLE AT 

1.1 MILES EAST OF UPPER CASCADE CREEK

BRIDGE

IN ALPINE COUNTY ON STATE ROUTE 4, 88

AND 89 WITH VARIOUS POSTMILES

TO CONSTRUCT FUEL ISLAND CANOPIES

IN ALPINE CO ROUTE 89 MULTIPLE 

LOCATIONS REPLACE DAMAGED CULVERT 

PIPE, PLACE BOX CULVERT, SLOPE 

PROTECTION, AND DEBRIS RACKDIRS EF

ALPINE COUNTY NEAR MARKLEEVILLE FROM 

MONO COUNTY LINE TO 0.2 MILE NORTH OF

ROUTE 4 AND FROM ROUTE 88 TO EL 

DORADO COUNTY LINE

Description 

UPGRADE BRIDGE RAILINGS

WIDEN SHOULDERS, COLD PLANE, HMA, 

AND EROS

CULVERT REHABILITATION

CONSTRUCT FUEL ISLAND CANOPIES

REPAIR AND REPLACE DAMAGED CULVERTS

COLD PLANE EXISTING ASPHALT PAVEMENT

AND R

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

QUALCON CONTRACTORS, INC.

CCFG CONSTRUCTION

CAL ELECTRO, INC.

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION INC.

QUALCON CONTRACTORS, INC.

Contractor

VACAVILLE CA 95688

MINDEN NV 89423

SONORA CA 95370

REDDING CA 96002

OAKDALE, CA 95361

MINDEN NV 89423

(707)455-7033

(775)901-1955

(209)743-4911

(530)223-5937

 

 

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

Resident
Engineer

(209)470-8777

(209)479-3608

(209)479-3608

(209)470-8777

(209)479-3608

(209)479-3608

 $5,787,275

 $769,850

 $3,038,010

 $854,400

 $4,442,000

 $6,500,750

Bid + CCOs

 $4,100,589

 $559,165

 $1,440,044

 $830,285

 $1,414,131

 $5,878,824

Comp To  date

 $707,968

 $439,040

 $314,897

 $0

 $0

 $76

This Month

03/18/21

06/05/23

06/21/21

05/19/22

03/07/22

01/27/23

Awarded

04/01/21

06/26/23

07/20/21

07/11/22

04/20/22

02/17/23

Approved

06/30/24

10/25/23

10/31/23

09/30/23

12/06/23

10/25/23

Est Comp

 54%

 80%

 12%

 80%

 68%

 9%

%Time

 70%

 72%

 47%

 97%

 32%

 90%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0X7504

10-0X8404

10-0S6804

10-1J0104

10-1P0604

10-1P4904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

1669 LUCERNE STREET, SUITE B

17750 WARDS FERRY RD;

3710 ELECTRO WAY;

P.O. BOX 1453

1669 LUCERNE STREET, SUITE B

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD AVE

850 SOUTH GUILD 

AVE.,SUITE 107

850 SOUTH GUILD AVE 

SUITE 107

850 SOUTH GUILD AVE.

850 SOUTH GUILD AVE 

SUITE 107

LODI, CA 95240

LODI, CA. 95240

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

LODI CA 95240

Accepted

09/27/23

Location
Storm Water
Plan



State of California Department of Transportation Page 161
10/20/23 Statement of Ongoing Contracts as of 10/27/23

10District

10-AMA-10-2.0/2

10-AMA-26-5.0/1.6

10-AMA-49-/0

10-CAL-4-15.9/16.3

10-CAL-26-4.9/9.5

10-CAL-26-30.0/38.3

Fed Aid

20.20.201

130

20.20.201

130

HA21

HA21

20.20.201

130

HA21

Pgm Code

AMA 10, TUO 49,108 VARIOUS OCATIONS 

UNSHELTERED ENCAMPMENT REPAIR SLOPES,

PLACE SLOPE PAVING, AND REPLACE 

FENCING DIRS EFA 10A2401

IN AMA AND ALP COUNTIES ON HWYS 89 

AND 26 AT VARIOUS LOCATIONS REPAIR 

STORM DAMAGED FACILITIES DIRS EFA 

10A2567

AMADOR AND CALAVERAS COUNTIES AT 

MOKELUMNERIVER BRIDGE

.NEAR ANGELS CAMP, AT WEST BRANCH 

CHEROKEE CREEK BRIDGE NO. 30-0036. 

CHEROKEE CREEK BRIDGE

IN CALAVERAS COUNTY ON SR 26 BETWEEN 

PMS 4.9-9.54 REMOVE DEBRIS, REPLACE 

STORM DAMAGED CULVERTS & PLACE 

EROSION CONTROL DIRS EFA 1

CALAVERAS COUNTY AT SOUTH FORK 

MOKELUMNE RIVER BRIDGE AND AT NORTH 

FORK MOKELUMNE RIVER BRIDGE. AND 

NORTH FORK MOKELUMNE RIVER

Description 

REPAIR SLOPES, PAVING, AND FENCING

REPAIR STORM DAMAGED FACILITIES

BRIDGE WIDENING AND UPGRADING RAILS.

BRIDGE REPLACEMENT

REMOVE & REPLACE STORM DAMAGE

PLACE HMA (TYPE A) AND MODIFY BRIDGE

RAIL.

Type Of Work

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION INC.

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

VIKING CONSTRUCTION COMPANY

GEORGE REED INC.

BUGLER CONSTRUCTION, INC.

Contractor

OAKDALE, CA 95361

OAKDALE, CA 95361

VACAVILLE  CA CA 95688

RANCHO CORDOVA CA 95742

MODESTO, CA 95354

PLEASANTON CA 94588

 

(209)847-6100

 

(916)852-5530

 

 

IQBAL AULAKH

PAWAN GARG

PAWAN GARG

PAWAN GARG

IQBAL AULAKH

Resident
Engineer

(209)479-3608

(209)470-8777

 

(209)470-8777

(209)470-8777

(209)479-3608

 $3,973,600

 $785,000

 $3,769,917

 $4,398,785

 $435,000

 $3,295,408

Bid + CCOs

 $2,993,267

 $800,000

 $0

 $1,243,290

 $447,750

 $1,091,331

Comp To  date

 $0

 $0

 $0

 $471,015

 $0

 $354,270

This Month

02/11/22

03/14/23

02/17/23

11/18/22

01/14/23

02/10/23

Awarded

04/21/22

05/26/23

03/14/23

12/01/22

06/13/23

03/15/23

Approved

12/31/23

07/31/23

06/30/24

07/31/23

02/02/24

Est Comp

 100%

 100%

 0%

 34%

 100%

 31%

%Time

 75%

 100%

 0%

 28%

 100%

 33%

% Work 

OVER RUN

OVER RUN

 

 

OVER RUN

 

Message

10-1N6204

10-1R7304

10-0X7524

10-1H5004

10-1R2904

10-0X7514

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1453

P.O. BOX 1453

4950 ALLISON PARKWAY, SUITE A

11315 SUNRISE GOLD CIRCLE ST

140 EMPIRE AVE.

4847 HOPYARD RD.SUITE 4 NO.39

850 S. GUILD AVE. 

SUITE 107

850 S. GUILD AVE.

850 SOUTH GUILD AVE. 

SUITE 107

850 S. GUILD AVE.

850 SOUTH GUILD AVE. 

SUITE 107

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

LODI CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 162
10/20/23 Statement of Ongoing Contracts as of 10/27/23

10District

10-MER-5-.5/.8

10-MER-5-6.3/0

10-MER-99-.4/12.7

10-MER-99-3.3/6.9

10-MER-99-12.7/17.8

10-MER-99-16.3/16.4

Fed Aid

HA26

HB4N

HB1

HA22

20.20.201

130

Pgm Code

IN MERCED COUNTY, ON INTERSTATE 5, 

SOUTH OF LOS BANOS, AT THE JOHN  

ERRECA SRRA

IN MERCED COUNTY AT ROUTE 5/165  

SEPERATION AND AT ROUTE 152/33 

SEPERATION

MERCED COUNTY NEAR MERCED FROM 0.4 

MILE NORTH OF MADERA COUNTY LINE TO 

0.4 MILE SOUTH OF CHILDS AVENUE

MERCED COUNTY NEAR MERCED AT VARIOUS 

LOCATIONS FROM PLAINSBURG ROAD 

OVERCROSSING TO LE GRAND ROAD 

OVERCROSSING OVERCROSSING (BR. N

IN AND NEAR THE CITY OF MERCED FROM 

0.2 MILE SOUTH OF CHILDS AVE. TO 0.2 

MILE SOUTH OF FRANKLIN ROAD OC.

IN MERCED COUNTY ON ROUTES 99, AND 59

AT VARIOUS LACATIONS REPAIR DAMAGED 

SLOPES, SLOPE PAVING, REMOVE AND 

REPLACE FENCING DIRS EF

Description 

REPLACE SAFETY ROADSIDE REST AREA

TRUCK TURN RADIUS IMPROVEMENT

INSTALL HIGH TENSION CABLE BARRIER.

PLANT ESTABLISHMENT AND INSTALL 

DECORATIVE

PAVEMENT REHAB (2R)

REPAIR SLOPES AND REMOVE / REPLACE 

FENCING

Type Of Work

WALSH CONSTRUCTION COMPANY II,

LLC

GRANITE ROCK COMPANY

HIGHWAY SPECIALTY COMPANY INC.

EMPIRE LANDSCAPING INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

Contractor

CONCORD CA 94520

SAN JOSE CA 95138

REDDING CA 96001

DAVIS CA 95616

ROSEVILLE CA 95661

OAKDALE, CA 95361

(925)627-1700

(408)574-1400

 

(530)400-3943

(916)757-6400

 

ZUBAIR ANWAR

HARMNINDER DEOL

TOFAEL ANWAR

TOFAEL ANWAR

OBAIDULLAH RASHID 

"ABDUL"

RANBIR BHULLAR

Resident
Engineer

(559)977-5907

(209)609-4910

(209)470-6417

(209)470-6417

(209)481-3597

(209)639-4306

 $28,459,999

 $2,913,329

 $5,895,757

 $975,210

 $53,600,861

 $4,417,500

Bid + CCOs

 $26,142,394

 $2,471,218

 $1,418,188

 $75,752

 $39,566,589

 $2,495,292

Comp To  date

 $2,335,430

 $807,489

 $676,303

 $75,752

 $2,589,522

 $0

This Month

12/17/21

05/12/22

06/09/23

05/30/23

01/22/21

01/31/22

Awarded

01/06/22

06/29/22

06/29/23

06/26/23

02/11/21

05/04/22

Approved

10/27/23

11/27/23

12/18/23

03/28/24

03/20/24

11/01/23

Est Comp

 87%

 70%

 53%

 21%

 73%

 90%

%Time

 91%

 85%

 24%

 8%

 73%

 56%

% Work 

 

 

 

 

 

 

Message

10-1C7904

10-0T6804

10-1L3104

10-1K0904

10-1C1704

10-1N6004

Contract 

CIMG-005 -(156)E

ACNH-X047-(013)E

HSNH-P099-(680)E

  

ACNH-P099-(662)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1390 WILLOW PASS RD., SUITE 9

5225 HELLYER AVENUE;

6591 EASTSIDE ROAD

26945 COUNTRY ROAD 97D

400 SUNRISE AVE. SUITE 300;

538 SOUTH 5TH AVE., SUITE A

952 GOODWIN DR.

952 GOODWIN DRIVE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

RIPON CA 95366

RIPON CA 95366

TURLOCK, CA 95380

TURLOCK, CA 95380

RIPON, CA 95366

RIPON, CA 95366

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 163
10/20/23 Statement of Ongoing Contracts as of 10/27/23

10District

10-MER-99-19.5/20.7

10-MER-99-21.6/0

10-MER-99-24.5/28.2

10-MER-99-28.2/37.3

10-MER-99-/0

10-MER-140-2.3/49

Fed Aid

HA22

HA21

HB1

HB1

Pgm Code

IN AND NEAR ATWATER, AT ATWATER - 

MERCED EXPRESSWAY INTERCHANGE.

MERCED COUNTY IN ATWATER AT EAST 

ATWATER OVERHEAD AND AT WEST ATWATER 

OVERHEAD

MERCED COUNTY NEAR ATWATER AT VARIOUS

LOCATIONS FROM 1.0 MILE NORTH OF WEST

ATWATER OVERHEAD TO 1.4 MILES NORTH 

OF SULTANA DRIVE O

IN MERCED COUNTY IN LIVINGSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

STANISLAUS AND MENDICINO COOUNTIEES 

ON ROUTES 99 AND 59

MERCED COUNTY IN AND NEAR GUSTINE AND

MERCED AT VARIOUS LOCATIONS FROM 0.1 

MILE EAST OF SCHMIDT ROAD TO 0.7 MILE

EAST OF CUNNINGHA

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE JOINT SEALS AND PLACE 

POLYESTER CO

REMOVE AND INSTALL GUARDRAILS AND 

END TREA

LANE WIDENING FROM 2 TO 3 LANES

REPLACE DRAINAGE PUMPS AT VARIOUS

EXTEND CULVERTS AND INSTALL MGS AT 

VARIOUS

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

MIDSTATE BARRIER, INC. PO BOX 

30550 STOCKTON, CA 95213

SECURITY PAVING COMPANY INC

DISNEY CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

HERCULES CA 94547

TEMPE AZ 85282

STOCKTON CA 95213

WESTLAKE VILLAGE CA 91361

BURLINGAME CA 94010

WATSONVILLE CA 95076

(510)741-9226

 

(209)944-9565

(818)362-9200

(650)259-9545

 

TOFAEL ANWAR

TOFAEL ANWAR

TOFAEL ANWAR

TOFAEL ANWAR

ZUBAIR ANWAR

TOFAEL ANWAR

Resident
Engineer

(209)470-6417

(209)470-6417

(209)470-6417

(209)470-6417

 

(209)470-6417

 $1,404,949

 $2,498,498

 $2,153,390

 $26,351,397

 $5,468,580

 $2,719,251

Bid + CCOs

 $1,097,959

 $1,032,353

 $1,833,594

 $21,835,212

 $5,362,161

 $566,787

Comp To  date

 $70,360

 $1,006,743

 $79,561

 $413,968

 $126,748

 $205,352

This Month

11/15/22

06/08/23

04/18/23

03/30/22

09/21/21

06/07/23

Awarded

12/21/22

06/26/23

05/25/23

04/26/22

10/19/21

06/29/23

Approved

11/13/23

01/29/24

10/26/23

10/31/23

10/23/23

02/07/24

Est Comp

 77%

 26%

 84%

 100%

 97%

 20%

%Time

 76%

 41%

 85%

 83%

 98%

 21%

% Work 

 

 

 

 

 

 

Message

10-3A7214

10-1N7804

10-0Y6104

10-0Q1224

10-1E6204

10-0Y1304

Contract 

  

  

SNHG-P099-(677)E

ACNH-P099-(672)E

  

HSNH-P140-(042)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE;

1310 W. 23RD STREET

3291 S. HIGHWAY 99

3075 TOWNSGATE ROAD, SUITE 20

533 AIRPORT BLVD SUITE 120;

580 W BEACH STREET

2374 INDUSTRIAL ROWE.

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

952 GOODWIN DRIVE

2374 INDUSTRIAL ROWE

TURLOCK, CA.95380

TURLOCK, CA 95380

TURLOCK, CA 95380

RIPON, CA 95366

TURLOCK, CA 95380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 164
10/20/23 Statement of Ongoing Contracts as of 10/27/23

10District

10-MER-165-33.2/33.2

10-MPA-140-12.0/22.1

10-MPA-140-25.3/51.8

10-MPA-140-42.0/42.7

10-SJ-4-4.5/4.9

10-SJ-4-16.2/0

Fed Aid

HA22

HB1

HA21

Pgm Code

MERCED COUNTY AT HILMAR AT CAMPBELL 

STREET

MARIPOSA COUNTY NEAR MARIPOSA FROM 

1.3 MILES EAST OF CATHEYS VALLEY PARK

TO 0.1 MILE NORTH OF ROUTE 49

MARIPOSA COUNTY FROM WHITLOCK ROAD 

NEAR MIDPINES TO YOSEMITE NATIONAL 

PARK

NEAR EL PORTAL AND YOSEMITE NATIONAL 

PARK, FROM 1.2 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE TO 0.5 MILE 

WEST OF SOUTH FORK ME

IN SAN JOAQUIN COUNTY AT THE MIDDLE 

RIVER BRIDGE

SAN JOAQUIN COUNTY IN STOCKTON AT 

MORMON SLOUGH BRIDGE OVERHEAD

Description 

INSTALL PEDESTRIAN HYBRID BEACON 

SYSTEMS.

REPLACE AC SURFACING, PLACE HMA AND 

RHMA,

COLD PLANE EXISTING PAVEMENT AND 

RESURFACE

THIS PROJECT PROPOSED TO REMOVE THE

SJ MIDDLE RIVER BRIDGE ROADWAY

REPLACE JOINT SEALS AND PLACE 

POLYESTER CO

Type Of Work

ST. FRANCIS ELECTRIC LLC

GEORGE REED, INC.

A. TEICHERT & SON INC DBA 

TEICHERT CONSTRUCTION

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE

BAY CITIES PAVING & GRADING, 

INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

SAN LEANDRO CA 94577

MODESTO CA 95354

SACRAMENTO CA 95864

SACRAMENTO CA 95838

CONCORD CA 94520

SACRAMENTO CA 95838

 

 

 

(916)283-9950

(925)687-6666

 

TOFAEL ANWAR

JUNHAO LIU

TROY SCHEIBER

DAVID ABLEDU

Resident
Engineer

(209)470-6417

 

(530)812-7129

(559)341-2018

(209)483-5812

 

 $478,412

 $12,396,297

 $25,107,000

 $21,781,150

 $6,473,873

 $857,856

Bid + CCOs

 $261,847

 $0

 $14,266,383

 $19,470,977

 $6,133,497

 $0

Comp To  date

 $256,516

 $0

 $4,594,019

 $0

 $526,335

 $0

This Month

05/31/23

07/11/23

04/04/23

01/29/21

01/25/22

07/24/23

Awarded

06/29/23

07/28/23

06/08/23

02/23/21

02/22/22

08/11/23

Approved

11/14/23

04/23/24

12/22/23

11/08/23

Est Comp

 100%

 0%

 11%

 84%

 88%

 0%

%Time

 55%

 0%

 57%

 89%

 93%

 0%

% Work 

 

 

 

 

 

 

Message

10-1L3304

10-0Y7704

10-0Y7804

10-0P9234

10-1F4604

10-1N7604

Contract 

HSST-P165-(116)E

ACNH-P140-(041)E

ACNH-P140-(040)E

ACST-ER18-(005) 

HSST-P004-(158)E

  

--()

--()

--()

PER-    -(  )

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

975 CARDEN ST

140 EMPIRE AVE

3500 AMERICAN RIVER DR

45 MORRISON AVE

1450 CIVIC CT;

45 MORRISON AVE

2374 INDUSTRIAL ROWE

19596 MONO WAY

850 SO GUILD AVE 

SUITE 107

3663 ARCH ROAD, SUITE

500

TURLOCK, CA 95380

SONORA, CA 95370

LODI CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 165
10/20/23 Statement of Ongoing Contracts as of 10/27/23

10District

10-SJ-4-17.7/0

10-SJ-4-26.5/26.9

10-SJ-4-36.7/36.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-4-/0

Fed Aid

HB4N

20.20.201

130

20.20.201

130

HA21

HB4N

Pgm Code

SAN JOAQUIN COUNTY IN STOCKTON AT 

WILSON WAY UNDERCROSSING

IN SJ COUNTY BETWEN PM 26.5 AND 26.9 

ON STOCKTON VIADUCT BRIDGE REPAIR 

FAILED BRIDGE DECK  DIRS EFA 10A2545

IN SJ COUNTY ON SR 4 EAST OF 

FARMINGTON REPAIR DRAINAGE SYSTEMS, 

METAL BEAM GUARDRAIL, AND STURCTURAL 

SECTION DIRS EFA #10A2542

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT 

OLD RIVER BRIDGE

REPAIR EXISTING TRAFFIC MONITORING 

STATIONS (TMS) AT VARIOUS LOCATIONS 

IN DISTRICT 10.

Description 

WIDEN INTERSECTION, MODIFYING SIGNAL

AND L

REPAIR FAILED BRIDGE DECK

REPAIR DRAINAGE SYSTEMS

UPGRADE DRAINAGE PUMP PLANTS

BRIDGE PREVENTATIVE MAINTENANCE

REPAIR EXISTING TRAFFIC MONITORING

Type Of Work

GEORGE REED, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

KOCH & KOCH INC

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

ST. FRANCIS ELECTRIC, LLC

Contractor

MODESTO CA 95354

BENICIA, CA 94510

OAKDALE, CA 95361

GRASS VALLEY CA 95945

PLEASANTON CA 94566

SAN LEANDRO CA 94577

(209)523-0734

(707)746-8028

(209)847-6100

(530)432-4000

(925)461-1500

(510)639-0639

DAVID ABLEDU

CHRIS HANSON

TROY SCHEIBER

TROY SCHEIBER

DAVID ABLEDU

DAVID ABLEDU

Resident
Engineer

(209)483-5812

(209)479-4053

(559)341-2018

(559)341-2018

(209)483-5812

(209)629-5415

 $798,987

 $3,485,000

 $485,000

 $4,223,733

 $7,196,075

 $2,287,000

Bid + CCOs

 $0

 $2,907,040

 $496,100

 $657,081

 $6,483,991

 $2,367,226

Comp To  date

 $0

 $0

 $0

 $0

 $147,000

 $0

This Month

03/30/23

02/03/23

12/31/22

11/23/22

03/02/21

06/01/21

Awarded

04/20/23

03/29/23

03/21/23

12/22/22

03/25/21

06/22/21

Approved

08/28/23

09/30/23

03/22/23

04/17/24

01/24/24

09/20/23

Est Comp

 0%

 100%

 87%

 30%

 100%

 100%

%Time

 0%

 83%

 99%

 16%

 94%

 99%

% Work 

 

OVER RUN

 

 

SUSPENDED

SUSPENDED

Message

10-1C6704

10-1R3604

10-1R2004

10-1E6104

10-1C8004

10-1G9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

2990 BAY VISTA COURT STE. D

P.O. BOX 1453

13084 JOHN BAUER AVE;

20 HAPPY VALLEY ROAD;

975 CARDEN STREET;

3663 ARCH ROAD, SUITE

500

ARCH ROAD SUITE 500

850 S. GUILD AVE. 

SUITE 107

850 SO. GUILD AVE

3663 ARCH RD. STE. 

500

3663 ARCH ROAD, SUITE

500

STOCKTON, CA 95215

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215

STOCKTON,CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-.6/0

10-SJ-5-13.0/13

10-SJ-5-13.0/0

10-SJ-5-16.2/23.9

10-SJ-5-19.4/19.4

10-SJ-5-23.9/23.9

Fed Aid

HA21

HA23

20.20.201

130

Pgm Code

SAN JOAQUIN COUNTY NEAR TRACY AT 

ROUTE 5/580 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR 

LATHROP ON ROUTE 5 AT PARADISE CUT 

BRIDGE (NORTHBOUND) AND ON ROUTE 205 

AT E205-N5 CONNECTOR RAM

SAN JOAQUIN COUNTY NEAR LATHROP AT 

PARADISE CUT BRIDGE AND AT PARADISE 

CUT OVERFLOW BRIDGE

SAN JOAQUIN COUNTY IN AND NEAR 

LATHROP ANDSTOCKTON AT VARIOUS 

LOCATIONS FROM 0.3 MILE SOUTH OF 

LOUISE AVENUE UNDERCROSSING TO WALK

IN SJ CO ON SR 5 AND HWY 99 COLD 

PLANE FAILED AREAS TO REMOVE AC 

PAVEMENT REPLACE HMA-A PAVEMENT 

DELINEATION & MRKRSDIRS EFA 10A25

SAN JOAQUIN COUNTY IN STOCKTON AT 

WALKER SLOUGH BRIDGE

Description 

PLACE POLYESTER CONCRETE OVERLAY ON 

BRIDGE

BRIDGE PREVENTATIVE MAINTENANCE.

REPLACE JOINT SEALS AND PLACE 

POLYESTER CO

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND R

COLD PLANE AND REPLACE HMA-A

REPLACE JOINT SEALS AND PLACE 

POLYESTER CO

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

MYERS & SONS CONSTRUCTION, LLC

O.C. JONES & SONS, INC.

GEORGE REED, INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

IRVINE CA 92606

TEMPE AZ 85282

SACRAMENTO CA 95838

BERKELEY CA 94710

MODESTO, CA 95354

SACRAMENTO CA 95838

 

(602)437-1711

(916)468-8485

(707)812-2851

 

(916)468-8485

DAVID ABLEDU

DAVID ABLEDU

DAVID ABLEDU

DAVID ABLEDU

DAVID ABLEDU

Resident
Engineer

 

 

(209)483-5812

(209)483-5812

(209)483-5812

(209)483-5812

 $941,320

 $2,101,339

 $3,604,420

 $2,002,110

 $2,532,000

 $1,985,982

Bid + CCOs

 $0

 $1,973,252

 $1,144,130

 $2,007,401

 $0

 $1,088,805

Comp To  date

 $0

 $0

 $505,338

 $5,234

 $0

 $175,453

This Month

07/25/23

06/30/22

05/11/23

03/15/23

04/12/23

05/08/23

Awarded

08/11/23

08/05/22

06/08/23

04/07/23

05/12/23

06/08/23

Approved

09/20/23

02/02/24

11/17/23

07/11/23

12/26/23

Est Comp

 0%

 100%

 40%

 100%

 0%

 40%

%Time

 0%

 93%

 32%

 99%

 0%

 55%

% Work 

 

 

 

 

 

 

Message

10-1N7704

10-1N5704

10-1N5504

10-1P5404

10-1R4104

10-1N5104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

1310 W 23RD STREET;

45 MORRISON AVE

1520 FOURTH STREET

140 EMPIRE AVE.

45 MORRISON AVE

3663 ARCH ROAD, SUITE

500

3663 ARCH ROAD, SUITE

500

3663 ARCH ROAD SUITE 

500

3663 ARCH ROAD, SUITE

500

STOCKTON, CA 95215

STOCKTON, CA 95215

STOCKTON, CA 95215

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

10District

10-SJ-5-29.6/29.9

10-SJ-12-17.4/18.1

10-SJ-26-17.8/20.5

10-SJ-88-13.7/14

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

Fed Aid

20.20.201

130

HB71

HE13

20.20.201

130

Pgm Code

IN SJ AND ST COUNTIES AT VARIOUS 

LOCATIONSON ROUTES 4,5,& 99 REPAIR 

DAMAGED SLOPES, SLOPE PAVING, REMOVE 

AND REPLACE FENCING DIR E

ON SR 12 FROM SOUTH STOCKTON  STREET,

POSTMILE 17.43 TO THE SB SR 99 RAMP 

JUNCTION POSTMILE 18.05 IN THE CITY 

OF LODI IN SAN JOAQU

SAN JOAQUIN AND CALAVERAS COUNTIES 

NEAR LINDEN FROM 1.0 MILE WEST OF 

SANDSTONE CREEK TO 0.1 MILE EAST OF 

SAVAGE WAY

IN SAN JOAQUIN AND ALPINE COUNTIES AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE SOUTH OF  DUCK

CREEK BRIDGE TO MAIN STREET 

OVERCROSSING

EMERGENCY REPAIR OF FIRE DAMAGED 

DIVERTINGCANAL BRIDGE.  SJ-99 PM 

20.12  DIRS EFA 10A2300

Description 

REPAIR SLOPES REPLACE FENCING

UPGRADE CURB RAMPS, SIDEWALK,

COLD PLANE EXISTING ASPHALT PAVEMENT

AND R

REPLACE DETERIORATED CULVERTS

REPLACEMENT LANDSCAPE

REPAIR FIR DAMAGED DIVERTING CANAL 

BRIDGE

Type Of Work

ALL STEEL FENCE, INC.

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

GEORGE REED, INC.

EVERLEVEL HOLDINGS, LLC

WABO LANDSCAPE & CONSTRUCTION,

INC.

CALIFORNIA ENGINEERING 

CONTRACTORS INC

Contractor

LATHROP, CA 95330

CONCORD CA 94520

MODESTO CA 95354

CHINO HILLS CA 91709

HERCULES CA 94547

PLEASANTON, CA 94566

 

(925)766-7014

 

(951)966-9153

(510)741-9226

(925)461-0510

ARIEL MENDOZA

ARIEL MENDOZA

TROY SCHEIBER

PAWAN GARG

DAVID ABLEDU

TROY SCHEIBER

Resident
Engineer

(209)639-4686

(209)639-4686

(559)341-2018

 

(209)670-9855

(559)341-2018

 $8,571,400

 $2,164,101

 $2,914,675

 $4,399,018

 $2,395,575

 $1,790,000

Bid + CCOs

 $6,744,186

 $2,174,582

 $2,655,506

 $3,971,159

 $2,253,373

 $1,552,750

Comp To  date

 $0

 $0

 $429,756

 $224,905

 $8,670

 $0

This Month

01/24/22

07/21/22

03/21/23

07/27/21

06/03/20

05/24/21

Awarded

04/15/22

08/15/22

04/25/23

08/10/21

06/26/20

07/22/21

Approved

12/28/23

10/10/23

10/23/23

10/25/23

12/10/24

10/23/23

Est Comp

 76%

 100%

 98%

 100%

 16%

 99%

%Time

 79%

 100%

 91%

 94%

 94%

 87%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-1N4904

10-1G5104

10-1P4804

10-0S7404

10-3A1014

10-1N4604

Contract 

  

ACNH-P012-(129)E

  

  

STPL-6210-(013)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1309

1647 WILLOW PASS RD #150;

140 EMPIRE AVE

5877 PINE AVE. SUITE 120;

726 ALFRED NOBEL DR.;

20 HAPPY VALLEY ROAD

850 S. GUILD AVE., 

SUITE 107

850 S. GUILD AVENUE 

SUITE 107

850 SO GUILD AVE 

SUITE 107

3663 ARCH ROAD,SUITE 

500

850 SOUTH GUILD 

AVENUE

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215

LODI, CA 95240

Accepted

10/11/23

Location
Storm Water
Plan
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10District

10-SJ-99-28.2/31.7

10-SJ-120-.6/T6.8

10-SJ-120-2.3/2.3

10-SJ-120-16.7/17.9

10-SJ-205-1.6/5.2

10-SJ-205-4.6/9

Fed Aid

HB4N

20.20.201

130

HM1

HB4N

Pgm Code

SAN JOAQUIN COUNTY IN LODI AT VARIOUS

LOCATIONS FROM 0.3 MILE SOUTH OF 

HARNEY LANE OVERCROSSING TO 0.1 MILE 

NORTH OF TURNER ROAD O

IN AND NEAR MANTECA AND LATHROP, FROM

ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 

AT PM R13.34 AND ON ROUTE 99 AT PM 

4.56. INSTALL FIBER 

IN SJ CO ON EB SR 120 AT MCKINLEY 

REPAIR FAILED APPROCAH SLABS AND 

REPAIR DRAINAGE  DIRS EFA 10A2563

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.3 MILE EAST OF IRWIN 

STREET TO 0.3 MILE WEST OF CAMPBELL 

AVENUE

SAN JOAQUIN COUNTY IN AND NEAR TRACY 

FROM 0.2 MILE EAST OF MOUNTAIN HOUSE 

PARKWAY OVERCROSSING TO 0.1 MILE WEST

OF GRANT LINE ROAD

IN TRACY, WEST OF GRANT LINE ROAD TO 

EAST OF MACARTHUR DRIVE, INSTALL RAMP

METERS AND OTHER INTELLIGENT 

TRANSPORTATION SYSTEM (ITS

Description 

SLOPE PAVING, VEGETATION CONTROL, 

AND INST

UPGRADE EXISTING COMMUNICATION

REPAIR FALED APPROACH SLABS AND 

DRAINAGE

REPLACE AC SURFACING (DIGOUTS),

COLD PLANE EXISTING PAVEMENT AND 

RESURFACE

INSTALL ITS- PHASE 2

Type Of Work

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC

ECONOLITE SYSTEMS, INC.

GOLDEN STATE BRIDGE INC.

RE MASON ENGINEERING INC

GHILOTTI BROS, INC.

BAY CITIES PAVING & GRADING, 

INC.

Contractor

VACAVILLE CA  95688

ANAHEIM CA 92807

BENICIA, CA 94510

FRESNO CA 93711

SAN RAFAEL CA 94901

CONCORD CA 94520

 

 

 

 

(415)720-5483

(925)687-6666

CHRIS HANSON

CHRIS HANSON

CHRIS HANSON

CHRIS HANSON

CHRIS HANSON

Resident
Engineer

 

(209)479-4053

(209)479-4053

(209)479-4053

(209)483-5812

(209)479-4053

 $1,839,217

 $4,095,185

 $485,000

 $1,899,325

 $3,637,498

 $17,382,378

Bid + CCOs

 $0

 $2,986,168

 $496,514

 $1,858,996

 $3,205,069

 $6,524,992

Comp To  date

 $0

 $78,493

 $0

 $0

 $325,601

 $1,219,630

This Month

09/28/23

10/20/21

03/13/23

06/01/22

04/26/23

04/05/22

Awarded

10/18/23

12/14/21

05/22/23

07/29/22

06/05/23

05/03/22

Approved

11/20/23

09/21/23

01/10/23

11/16/23

07/29/24

Est Comp

 0%

 100%

 100%

 74%

 74%

 37%

%Time

 0%

 73%

 99%

 91%

 88%

 38%

% Work 

 

 

OVER RUN

 

 

 

Message

10-1H5104

10-1C9604

10-1R6504

10-1N3104

10-1P5104

10-1C3304

Contract 

ACNH-P099-(682)E

  

  

  

  

ACIM-2056-(356)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

871 COTTING COURT STE A

1250 N. TUSTIN AVE

3701 MALLARD DRIVE

1195 SHAW AVE #D

525 JACOBY STREET

1450 CIVIC CT;

3663 ARCH ROAD SUITE 

500

3663 ARCH ROAD SUITE 

500

3663 ARCH ROAD #500

3663 ARCH ROAD, SUITE

500

3663 ARCH ROAD SUITE 

500

STOCKTON CA 95215

STOCKTON, CA 95215

STOCKTON CA 95215

STOCKTON, CA 95215

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-205-/13.2

10-SJ-580-12.7/12.7

10-STA-49-/0

10-STA-99-1.5/16

10-STA-99-24.0/24.7

10-STA-132-27.1/28.1

Fed Aid

HB1

20.20.201

130

HB1

20.20.201

130

HB71

Pgm Code

SAN JOAQUIN COUNTY IN TRACY AND 

LATHROP ATVARIOUS LOCATIONS FROM 1.4 

MILES WEST OF MOUNTAIN HOUSE PARKWAY 

OVERCROSSING TO 0.1MILE 

IN SJ COUNTY ON 580 AND I-5 AT 

VARIOUS LOCATIONS REMOVE AND REPLACE 

DAMAGED BRIDGE DECKS AND TRAFFIC 

CONTROL DIRS EFA 10A2533

AT VARIOUS LOCATIONS, FROM SONORA TO 

DARDANELLE; ON ROUTE 49 IN SONORA (PM

17.6), ON ROUTE 120 NEAR CHINESE CAMP

(PM R6.0 TO 11.3)

ON SR 99 IN STA COUNTY BETWEEN PMS 

R1.5 AND R16 REMOVE DEBRIS, STABILIZE

SLOPES, PLACE SLOPE PROTECTION AND 

TRAFFIC CNTRL DIRS EFA

STANISLAUS AND SAN JOAQUIN COUNTIES 

AT VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF HAMMETT ROAD OVERCROSSING TO

0.3 MILE NORTH OF ROU

STANISLAUS COUNTY IN WATERFORD FROM 

0.1 MILE WEST OF REINWAY AVENUE TO 

0.1 MILE EAST OF F STREET

Description 

UPGRADE EXISTING MBGR TO THE MIDWEST

GUARD

REMOVE AND REPLACE DAMAGED BRIDGE 

DECK

UPGRADE EXISTING METAL BEAM

REPAIR STORM DAMAGE

CONSTRUCT MAINTENANCE VEHICLE 

PULLOUT AND

WIDEN SHOULDER, CONSTRUCT SIDEWALKS,

AND I

Type Of Work

MIDSTATE BARRIER, INC.

R. A. NEMETZ CONSTRUCTION CO, 

INC.

MIDSTATE BARRIER, INC.

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

FBD VANGUARD CONSTRUCTION

BAY CITIES PAVING & GRADING, 

INC.

Contractor

STOCKTON CA 95215

GALT, CA 95632

STOCKTON CA 95213

OAKDALE, CA 95361

LIVERMORE CA 94550

CONCORD CA 94520

 

(209)744-1001

(209)944-9565

 

 

 

CHRIS HANSON

JUNHAO LIU

HARMINDER DEOL

FARID, MAGDY

MAGDY FARID

Resident
Engineer

 

(209)479-4053

(530)812-7129

(209)609-4910

(209)607-8786

(209)607-8786

 $4,488,880

 $485,000

 $5,241,381

 $385,000

 $2,390,500

 $3,090,860

Bid + CCOs

 $0

 $308,908

 $5,157,403

 $0

 $1,984,319

 $0

Comp To  date

 $0

 $0

 $640,680

 $0

 $563,756

 $0

This Month

08/11/23

01/25/23

01/10/23

03/30/23

04/03/23

03/28/23

Awarded

09/13/23

03/02/23

02/09/23

05/23/23

04/24/23

04/20/23

Approved

09/08/23

10/24/23

09/29/23

10/26/23

Est Comp

 0%

 100%

 100%

 0%

 85%

 0%

%Time

 0%

 64%

 97%

 0%

 79%

 0%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

10-1C3804

10-1R3904

10-1C4004

10-1R7704

10-1H5304

10-1G4204

Contract 

HSIM-205 -(6  )3

  

SNHG-000C-(544)E

  

ACNH-P099-(675)E

ACST-S132-(052)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3291 S. HIGHWAY 99

P.O. BOX 5306

PO BOX 30550;

P.O. BOX 1453

550 GREENVILLE ROAD

1450 CIVIC CT BLDG B #400

3663 ARCH ROAD SUITE 

500

19596 MONO WAY

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

STOCKTON, CA 95215

SONORA, CA95370

RIPON, CA 95355

RIPON CA 95366

RIPON, CA 94520

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

10District

 $22,172,038 $230,570,307 $357,505,812

10-TUO-120-29.0/31

10-TUO-120-29.0/54

10-VAR-4-/0

10-VAR-99-7.4/29.5

10-VAR--/0

Fed Aid

20.20.201

130

20.20.201

130

HM

Pgm Code

IN TUOLUMNE COUNTY ON SR 120 BETWEEN 

POST MILES 29 AND 31 REPLACE CULVERT 

AND REPAIR STRUCTURAL SECTION  DIRS 

EFA 10A26004

IN TUOLOMINE CO ON SR 120 BETWEEN PMS

44- 56 STABILIZE ERODED SLOPES AND 

REPAIR STORM DAMAGED DRAINAGE 

FACILITIES DIRS EFA 10A2561

SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

MERCED, SAN JOAQUIN AND STANISLAUS 

COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE CULVERT REPAIR STRUCTURAL 

SECTION

STABILIZE SLOPES REPAIR STORM DAMAGE

INSTALL CMSS, CCTV, TMSS, VCS, RWIS 

AND FO

REPAIR APPROACH SLAB AND PLACE 

POLYESTER C

PREPARE AND PAINT CONCRETE BRIDGE 

AREAS AN

Type Of Work

GEORGE REED INC.

SIERRA MOUNTAIN CONSTRUCTION, 

INC.

TENNYSON ELECTRIC INC.

MYERS & SONS CONSTRUCTION, LLC

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC

Contractor

MODESTO, CA 95354

SONORA, CA 95370

LIVERMORE CA 94550

SACRAMENTO CA 95838

VACAVILLE CA  95688

 

 

 

(916)468-8485

 

PAWAN GARG

PAWAN GARG

CHRIS HANSON

DAVID ABLEDU

Resident
Engineer

(209)470-8777

(209)470-8777

(209)479-4053

(209)483-5812

 

 $235,000

 $985,000

 $9,394,535

 $2,048,005

 $3,542,010

Bid + CCOs

 $153,820

 $979,655

 $2,869,792

 $739,210

 $0

Comp To  date

 $0

 $0

 $1,563,772

 $232,389

 $0

This Month

01/14/23

03/11/23

02/01/23

05/18/23

07/21/23

Awarded

10/09/23

05/12/23

03/03/23

06/05/23

08/16/23

Approved

10/31/23

10/31/23

02/23/24

11/27/23

Est Comp

 33%

 100%

 37%

 50%

 0%

%Time

 65%

 99%

 31%

 36%

 0%

% Work 

 

OVER RUN

 

 

 

Message

10-1R3004

10-1R6804

10-1F4004

10-1N5204

10-1P6504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

140 EMPIRE AVE.

13919 MONO WAY

7275 NATIONAL DR STE A2

45 MORRISON AVE

871 COTTING COURT STE A

850 S. GUILD AVE.

850 S. GUILD AVE.

3663 ARCH ROAD SUITE 

500

3663 ARCH ROAD, SUITE

500

LODI, CA 95240

LODI, CA 95240

STOCKTON

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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11District

11-IMP-8-3.7/48

11-IMP-8-32.4/46.1

11-IMP-8-96.8/96.8

11-IMP-98-32.1/32.5

11-IMP-98-32.1/32.5

11-IMP-186-/2.1

Fed Aid
Pgm Code

IMPERIAL COUNTY AT VARIOUS LOCATIONS 

FROM 0.7 MILE EAST OF MOUNTAIN 

SPRINGS ROAD UNDERCROSSING TO 0.2 

MILE EAST OF ROUTE 7/8 SEPAR

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS.

IN IMPERIAL COUNTY NEAR  WINTERHAVEN,

AT COLORADO RIVER VIADUCT BRIDGE NO. 

58-0312R/L. PATCH SPALLS, POLYESTER 

DECK OVERLAY, HINGE

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO ROUTE 186/8 

SEPARATION

Description 

MICROSURFACING, COLD PLANE, RHMA, 

PAVEMENT

ROADSIDE SAFETY IMPROVEMENTS

BRIDGE REHABILITATION

PLACE HMA, MINOR CONCRETE, MOD 

DRAINAGE

WIDENING SR-98 HIGHWAY FROM 4 LANES

COLD PLANE, SAMI, RHMA-G AND 

PAVEMENT MARK

Type Of Work

CALMEX ENGINEERING INC.

IBARRA GENERAL ENGINEERING INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

RAL INVESTMENT CORPORATION 

DBASILVERSTRAND CONSTRUCTION

SPECTRUM CONSTRUCTION GROUP, 

INC.

HAZARD CONSTRUCTION ENGR LLC

Contractor

BLOOMINGTON CA 92316

RIVERSIDE CA 92509

IRVINE CA 92618

SAN DIEGO CA 92131

IRVINE CA 92618

LAKESIDE CA 92040

 

(909)342-8447

(949)328-9758

(858)444-1963

(949)299-1400

 

DANIEL HERNANDEZ-

DUARTE

DANIEL HERNANDEZ-

DUARTE

TAN CAO

DANIEL HERNANDEZ-

DUARTE

DANIEL HERNANDEZ-

DUARTE

DANIEL HERNANDEZ

Resident
Engineer

(760)594-2008

(760)594-2008

(760)594-2008

(760)594-2008

(760)594-2008

(760)594-2008

 $4,191,287

 $4,702,600

 $7,848,538

 $6,779,213

 $7,246,161

 $2,324,008

Bid + CCOs

 $2,442,668

 $2,362,288

 $7,142,444

 $3,690,359

 $1,272,124

 $1,962,605

Comp To  date

 $2,442,668

 $904,024

 $0

 $374,482

 $0

 $0

This Month

05/19/23

02/15/23

09/01/22

09/28/22

12/04/20

06/09/22

Awarded

06/16/23

03/15/23

09/27/22

10/31/22

12/24/20

06/30/22

Approved

12/29/23

02/29/24

12/29/23

12/29/23

03/30/23

10/12/23

Est Comp

 32%

 65%

 90%

 83%

 25%

 100%

%Time

 58%

 50%

 92%

 54%

 18%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-2N1644

11-412004

11-430494

11-0802A4

11-080284

11-2N1164

Contract 

  

ACNH-X025-(030)E

B1IM-008 -(113)E

ACNH-P098-(029)E

ACNH-P098-(029)E

  

  

--()

--()

1662-11 1-(4)

1662-11 1-(4)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

2750 LILAC AVE

4325 TYROLITE STREET;

184 TECHNOLOGY DRIVE SUITE 20

10065 OLD GROVE RD, #200

16 GOODYEAR, STE. 140;

10529 VINE STREET

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

Accepted

10/12/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

11District

11-SD-5-.2/15.2

11-SD-5-.3/5

11-SD-5-.3/72.1

11-SD-5-.9/0

11-SD-5-1.0/72.4

11-SD-5-2.3/14

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY, AT VARIOUS  

LOCATIONS.

SAN DIEGO COUNTY IN SAN YSIDRO AT THE

ROUTE 5/805 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

Description 

INSTALL FIBER OPTIC LINE.

CONVERT POTABLE IRRIGATION SYSTEM

REPAIR AND INSTALL VEHICLE

REPLACE GATEWAY SIGN, INSTALL 

LANDSCAPE, H

RESTRIPE PAVEMENT DELINEATION AT

CONSTRUCT CURB RAMPS

Type Of Work

HMS CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

SELECT ELECTRIC, INC.

HAZARD CONSTRUCTION ENGR LLC

APPLY-A-LINE, LLC

PAL GENERAL ENGINEERING INC

Contractor

VISTA CA 92081

WILDOMAR CA 92595

VISTA CA 92081

LAKESIDE CA 92040

PACIFIC WA 98047

SAN DIEGO CA 92154

(760)727-9808

(951)245-1686

(619)460-6060

 

(253)299-1200

(858)860-5300

VICTOR CARDENAS

JOE IRION

GENARO GENEL-TRUJILLO

VICTOR CARDENAS

DAVID TIMMS

SULTAN GHAZIALAM

Resident
Engineer

(619)554-7675

(619)778-8045

(858)688-1376

(619)701-0385

(858)518-8704

(619)602-0333

 $19,548,318

 $12,388,288

 $7,727,407

 $1,896,314

 $4,996,231

 $2,737,873

Bid + CCOs

 $19,099,706

 $11,030,665

 $7,275,539

 $145,673

 $4,681,155

 $2,216,921

Comp To  date

 $92,010

 $637,713

 $359

 $138,373

 $0

 $0

This Month

03/11/21

01/28/22

10/19/20

06/16/23

04/25/22

10/08/20

Awarded

04/08/21

03/16/22

11/20/20

07/05/23

06/08/22

12/02/20

Approved

10/31/23

07/07/26

12/29/23

02/11/25

09/30/23

10/06/23

Est Comp

 99%

 0%

 60%

 3%

 99%

 100%

%Time

 99%

 0%

 94%

 8%

 92%

 81%

% Work 

 

PLANT EST 

SATIS

 

 

SUSPENDED

OVER RUN

Message

11-427504

11-430674

11-429704

11-4C0034

11-2N0914

11-418104

Contract 

B1ST-000C-(526)E

ACST-X073-(150)E

ACST-X073-(140)E

  

  

ACST-X073-(142)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2885 SCOTT STREET;

21730 BUNDY CANYON ROAD;

2790 BUSINESS PARK DR.;

10529 VINE STREET

175 ROY RD SW BLDG C;

2364 PASEO DE LAS AMERICA 104

5377 OTAY MESA RD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

5377 OTAY MESA RD

4050 TAYLOR ST

817 SWEETWATER ROAD

SAN DIEGO, CA 92154

SAN DIEGO CA 92111

DEL MAR, CA 92014

SAN DIEGO, CA 92154

SAN DIEGO, CA 92110

SPRING VALLEY, CA 91977

Accepted

10/06/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

11District

11-SD-5-12.8/13.2

11-SD-5-16.0/16

11-SD-5-30.0/34.3

11-SD-5-31.8/32.2

11-SD-5-34.7/36.3

11-SD-5-34.9/35.1

Fed Aid

20.20 

201130

Pgm Code

SAN DIEGO COUNTY IN SAN DIEGO FROM 

32ND STREET OVERCROSSING TO 0.1 MILE 

SOUTH OF 28TH STREET OVERCROSSING

REPAIR BRIDGE DECK AT 5/163 

SEPARATION IN SAN DIEGO COUNTY IN SAN

DIEGO ON I-5 AT 5/163 SEPARATION 

(BR.NO. 57-0391) DIR'S EMERGENC

SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MILE SOUTH OF SORRENTO VIADUCT TO

0.2 MILENORTH OF DEL MAR HEIGHTS ROAD

OVERCROSSING

IN SAN DIEGO COUNTY, FROM CARMEL 

MOUNTAIN ROAD UNDERCROSSING TO 0.4 

MILE NORTH AND AT 0.1 MILE SOUTH OF 

CARMEL VALLEY ROAD

IN SDC IN SD FROM 0.6 MILE NORTH OF 

DEL MAR HEIGHTS RD OVERCROSSING TO 

VILLA DE LA VALLE UNDERXING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.8 TO 1.0 MILE NORTH OF DEL MAR 

HEIGHTS ROAD OVERCROSSING

Description 

CONSTRUCT NON-MOTORIZED PATHWAY, 

PRIVACY W

REPAIR BRIDGE DECK

CONSTRUCT BIKE PATH, HMA, FIBER 

OPTIC, LAN

STORMWATER MITIGATION/ DETENTION

TO LOWER EXISTING ELEVATIONS AT THE

ENHANCEMENTS TO DETENTION BASIN AND

Type Of Work

LB CIVIL CONSTRUCTION, INC.

SB GENERAL ENGINEERING, INC.

MONTANO PIPELINE INC

DIVERSIFIED LANDSCAPE CO.

MARATHON CONSTRUCTION 

CORPORATION

HAZARD CONSTRUCTION COMPANY

Contractor

SAN DIEGO CA 92025

LAKESIDE, CA 92040

CHULA VISTA CA 91910

WILDOMAR CA 92595

CA, LAKESIDE 92040

LAKESIDE CA 92040

 

 

 

(951)245-1686

(619)276-4401

(858)587-3600

VICTOR CARDENAS

LOPEZ, CARLOS G.

GENARO GENEL

JOSEPH IRION

JARED CORBITT

GENARO GENEL

Resident
Engineer

(858)688-1384

(619)991-0827

(858)688-1376

(619)778-8045

(858)220-3986

(858)688-1376

 $2,548,874

 $5,985,000

 $6,255,024

 $598,622

 $69,223,902

 $1,303,925

Bid + CCOs

 $2,183,139

 $0

 $1,910,215

 $497,130

 $44,663,007

 $1,239,446

Comp To  date

 $61,522

 $0

 $897,022

 $1,873

 $1,403,759

 $1,850

This Month

11/29/22

08/09/23

03/23/23

09/24/21

12/10/21

05/12/20

Awarded

12/22/22

10/09/23

04/25/23

10/19/21

12/21/21

06/09/20

Approved

11/01/23

10/13/23

04/03/25

02/24/25

08/09/29

10/27/23

Est Comp

 95%

 0%

 10%

 0%

 23%

 97%

%Time

 85%

 0%

 31%

 0%

 65%

 100%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

11-4C0044

11-431994

11-426504

11-422004

11-2E1544

11-417504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

324 EAST VALLEY PARKWAY

PO BOX 1400

231 FOURTH AVE

21730 BUNDY CANYON ROAD;

10108 RIVERFORD RD

10529 VINE STREET;

5377 OTAY MESA RD

4050 TAYLOR ST.

2863 CARMEL VALLEY 

RD.

7177 OPPORTUNITY ROAD

990 HIGHLAND DR. #308

2863 CARMEL VALLEY 

ROAD

SAN DIEGO, CA 92154

SAN DIEGO, CA 92110

DEL MAR, CA 92014

SAN DIEGO CA 92111

SOLANA BEACH CA 92075

DEL MAR CA 92014

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

11District

11-SD-5-37.4/52.6

11-SD-5-38.4/47.3

11-SD-5-55.6/70

11-SD-8-3.0/8.3

11-SD-8-5.6/17.4

11-SD-8-12.9/14.6

Fed Aid
Pgm Code

IN CITY OF CARLSBAD FROM PALOMAR 

AIRPORT RD TO SR78

IN SAN DIEGO COUNTY IN ENCINITAS AND 

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT 

ROAD OVERCROSSING

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

VARIOUS LOCATIONS FROM FALLBROOK 

JUNCTION OVERHEAD TO 1.0 MILE SOUTH 

OF SAN ONOFRE CREEK BRI

SAN DIEGO COUNTY IN SAN DIEGO AT 

VARIOUS LOCATIONS FROM MISSION CENTER

ROAD OVERCROSSING TO COLLEGE AVENUE 

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 8 AT 15/8 SEPARATION AND ON 

ROUTE 805 AT NORTHBOUND 805 TO 

EASTBOUND 8 CONNECTOR.

IN SAN DIEGO COUNTY IN LA MESA AND EL

CAJON FROM 0.1 MILE WEST OF GROSSMONT

BOULEVARD OVERCROSSING TO WEST MAIN 

STREET OVERCROSSIN

Description 

CONSTRUCT ONE HOV LANE IN EACH

CONSTRUCT HOV LANES, ITS ELEMENTS,

INSTALL HIGH TENSION CABLE BARRIER

MODIFY SIGNAL & LIGHTING SYSTEMS & 

REPLACE

PLACE HIGH FRICTION SURFACE

BRIDGE REHABILITATION

Type Of Work

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

RAL INVESTMENT CORPORATION

FEC FUTURE CONTRACTORS AND 

ENGINEERS INC

HAZARD CONSTRUCTION ENGR, LLC

GRIFFITH COMPANY

Contractor

SAN DIEGO, CA 92131

SAN DIEGO, CA 92131

SAN DIEGO CA 92131

IRVINE CA

LAKESIDE CA 92040

SAN DIEGO CA 92123

(760)637-0654

(760)637-0654

(619)368-3186

 

(858)587-3600

(760)224-0889

BRIAN HADLEY

PAK, YONG

GENARO GENEL

ALBERT LABRADOR

GENARO GENEL

JANELLE CLANTON

Resident
Engineer

(858)518-3505

(858)688-1481

(858)688-1376

(619)954-8575

(858)688-1376

(858)688-1418

 $62,987,480

 $240,835,935

 $6,254,402

 $4,054,016

 $1,377,507

 $18,546,741

Bid + CCOs

 $58,908,788

 $240,660,538

 $6,023,448

 $868,712

 $1,352,509

 $4,537,524

Comp To  date

 $1,423,126

-$590,122

 $0

 $554,171

 $0

 $782,407

This Month

09/07/21

10/29/18

10/19/21

04/12/23

11/16/21

07/16/22

Awarded

10/04/21

10/29/18

11/23/21

04/28/23

12/21/21

08/19/22

Approved

07/02/24

10/31/23

02/20/24

05/20/24

09/22/23

01/29/25

Est Comp

 100%

 73%

 78%

 21%

 100%

 54%

%Time

 91%

 99%

 99%

 22%

 100%

 25%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

11-2T35U4

11-2T2184

11-430014

11-427104

11-430604

11-430434

Contract 

  

6211-130 -(   )

SIMG- 005-(990)E

ACIM-008 -(1  )3

HSIM-X073-(149)E

B1IM-008 -(330)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

12121 SCRIPPS SUMMIT DR. #400

12121 SCRIPPS SUMMIT DR #400

10065 OLD GROVE ROAD STE 200;

7700 IRVINE CENTER DR SUITE 8

10529 VINE STREET;

10660 SCRIPPS RANCH BLVD.;

1525 FARADAY AVE #110

3089 MANCHESTER AVE

2863 CARMEL VALLEY 

ROAD

1463 BROADWAY AVENUE

2863 CARMEL VALLEY 

RD.

817 SWEETWATER ROAD

CARSBAD, CA 92008

CARDIFF, CA 92007

DEL MAR CA 92014

EL CAJON CA 92021

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

Accepted

09/22/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

11District

11-SD-8-23.0/61.3

11-SD-8-29.2/43.1

11-SD-8-31.8/41.7

11-SD-8-61.0/68

11-SD-11-.6/2.7

11-SD-11-2.7/2.7

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF  

FLINN SPRINGS ROAD UNDERCROSSING TO 

0.2 MILE EAST OF CRESTWOOD ROA

SAN DIEGO COUNTY AT VARIOUS LOCATIONS

FROMWEST VICTORIA DRIVE OVERCROSSING 

TO CORTE MADERA ROAD UNDERCROSSING 

UNDERCROSIING.

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

VIEJAS CREEK BRIDGE TO PINE VALLEY 

CREEK BRIDGE

SAN DIEGO COUNTY NEAR BOULEVARD FROM 

0.1 MILE WEST OF CRESTWOOD ROAD 

UNDERCROSSING TO 0.2 MILE EAST OF 

MCCAIN VALLEY ROAD UNDERCRO

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.2 MILE WEST OF SANYO AVENUE 

UNDERCROSSING TO 1.2 MILE EAST OF 

ENRICO FERMI DRIVE OVERCROSS

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

1.9 MILES EAST OF SANYO AVENUE 

UNDERCROSSING

Description 

CULVERT REHABILITATION

POLYESTER CONCRETE OVERLAY, 

METHACRYLATE,

PAVEMENT REHABILITATION

PLACE RHMA-G(BWC) OVERLAY, PAVEMENT 

MARKIN

CONSTRUCT INTERCHANGE AT SIEMPRE

OTAY MESA EAST PORT OF ENTRY SITE

Type Of Work

HAZARD CONSTRUCTION ENGR, LLC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

MARTIN MARIETTA SAN DIEGO 

AGGREGATES LLC DBA ATP 

GENERALENGINEERING CONTRACTORS

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

RAL INVESTMENT CORPORATION

Contractor

LAKESIDE CA 92040

TEMPE AZ 85282

CARLSBAD CA 92008

SAN DIEGO CA 92123

RIVERSIDE CA 92509

SAN DIEGO CA 92131

(858)587-3600

 

(760)444-1028

 

(951)684-5360

(858)444-1963

ALBERT LABRADOR

BENJAMIN HANEY

ALBERT LABRADOR

FAHAD MASUD

VICTOR CARDENAS

MICHAEL CHARAK

Resident
Engineer

(858)688-1497

(858)518-8709

(619)954-8575

(619)403-2596

(619)554-7675

(858)688-1495

 $5,939,165

 $762,508

 $43,263,413

 $6,905,735

 $18,212,001

 $30,823,937

Bid + CCOs

 $5,401,059

 $676,093

 $22,105,549

 $2,607,736

 $17,516,340

 $11,974,995

Comp To  date

 $255,220

 $35,973

 $2,096,738

 $2,519,838

 $0

 $1,494,611

This Month

01/27/22

05/30/23

04/01/22

06/05/23

02/16/21

07/18/22

Awarded

02/23/22

06/26/23

05/03/22

06/26/23

03/30/21

08/19/22

Approved

02/22/24

11/02/23

05/02/24

12/21/23

09/22/23

02/20/24

Est Comp

 87%

 89%

 68%

 43%

 100%

 72%

%Time

 90%

 87%

 51%

 38%

 100%

 39%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-422104

11-2N1094

11-423704

11-2N1654

11-056374

11-056394

Contract 

  

  

ACIM-008 -(068)E

  

  

ACCB-P011-(009)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10529 VINE STREET;

1310 W. 23RD STREET

5860 EL CAMINO REAL;

4211 PONDEROSA AVE STE C

1995 AGUA MANSA ROAD;

10065 OLD GROVE ROAD STE 200;

1463 BROADWAY

4050 TAYLOR STREET

1463 BROADWAY

4050 TAYLOR STREET

5377 OTAY MESA RD

5377 OTAY MESA RD

EL CAJON, CA 92921

SAN DIEGO, CA 92110

EL CAJON, CA 92921

SAN DIEGO, CA 92110

SAN DIEGO, CA 92154

SAN DIEGO, CA 92154

Accepted

09/22/23

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

11District

11-SD-15-31.3/37.1

11-SD-52-.4/5.5

11-SD-54-/6.4

11-SD-67-6.0/24.4

11-SD-78-.3/16

11-SD-79-44.7/53

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.2 MILE SOUTH OF 

ROUTE 15/78 SEPARATON TO 0.5 MILE 

NORTH OF DEER SPRINGS ROAD OVE

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO, NATIONAL CITY AND CHULA VISTA 

FROM ROUTE 54/5 SEPARATION TO 0.4 

MILE EAST OF SWEETWATER RO

IN SAN DIEGO COUNTY NEAR LAKESIDE AND

RAMONA FROM 0.2 MILE NORTH OF SAN 

DIEGO RIVER BRIDGE TO ROUTE 78 

JUNCTION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE EAST OF  

ROUTE 78/5 SEPARATION TO 0.5 MILE 

WEST OF ROUTE 15/78 SEPARATION

SAN DIEGO COUNTY NEAR SUNSHINE SUMMIT

FROM1.2 MILES NORTH OF ACORN CREEK 

BRIDGE TO RIVERSIDE COUNTY LINE

Description 

MAINLINE PAVEMENT REHABILITATION,

CONSTRUCT MAINTENANCE MVPS, PAVE

MICRO-SURFACING, ISR, BRIDGE DECK 

REPAIR,

RUBBERIZED HOT MIX ASPHALT (RHMA)

CULVERT REPLACEMENT - REHAB

COLD PLANE, RHMA OVERLAY, PAVEMENT 

MARKING

Type Of Work

SECURITY PAVING COMPANY, INC.

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR LLC

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

HAZARD CONSTRUCTION ENGR, LLC

MARTIN MARIETTA SAN DIEGO 

AGGREGATES LLC DBA ATP 

GENERALENGINEERING CONTRACTORS

Contractor

WESTLAKE VILLAGE CA 91361

SAN DIEGO CA 92154

LAKESIDE CA 92040

SAN DIEGO CA 92123

LAKESIDE CA 92040

SAN DIEGO CA 92123

(818)362-9200

(855)860-5300

 

(619)777-8100

(858)587-3600

 

JASON ALSHEIKH

GENARO GENEL-TRUJILLO

SULTAN GHAZIALAM

VICTOR MERCADO

RAMESH NARAHARI

BENJAMIN HANEY

Resident
Engineer

(858)688-1473

(858)688-1376

(619)602-0333

(858)688-1597

(858)688-1444

(858)518-8709

 $46,897,256

 $3,320,201

 $17,092,328

 $38,685,951

 $13,548,884

 $2,889,641

Bid + CCOs

 $21,450,078

 $3,320,458

 $3,385,434

 $33,553,938

 $5,370,522

 $2,018,365

Comp To  date

 $1,211,517

 $92,546

 $3,231,949

 $2,931,030

 $580,551

 $1,905,402

This Month

05/27/22

10/21/21

05/30/23

03/01/22

10/28/22

05/18/23

Awarded

06/27/22

11/24/21

07/05/23

04/21/22

12/01/22

06/26/23

Approved

12/13/24

11/30/23

12/26/24

02/27/24

07/22/25

11/15/23

Est Comp

 59%

 100%

 7%

 77%

 28%

 66%

%Time

 46%

 99%

 19%

 84%

 40%

 70%

% Work 

 

OVER RUN

 

 

 

 

Message

11-430514

11-411804

11-424804

11-430564

11-422304

11-2N1664

Contract 

ACSB-0154-(210)E

ACNH-X073-(148)E

ACNH-P054-(009)E

  

B1NH-P078-(121)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

2364 PASEO DE LAS AMERICA'S;

10529 VINE STREET

4211 PONDEROSA AVENUE, STE C;

10529 VINE STREET;

4211 PONDEROSA AVE STE C

871 N BROADWAY

2863 CARMEL VALLEY 

RD.

817 SWEETWATER RD

2863 CARMEL VALLEY 

ROAD

2863 CARMEL VALLEY RD

4050 TAYLOR STREET

ESCONDIDO, CA 92025

DEL MAR, CA 92014

SPRING VALLEY CA 91977

DEL MAR, CA 92104

DEL MAR, CA 92014

SAN DIEGO CA 92110

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 177
10/20/23 Statement of Ongoing Contracts as of 10/27/23

11District

11-SD-94-4.4/7.3

11-SD-94-9.8/10.6

11-SD-94-14.9/29.2

11-SD-94-39.0/49.9

11-SD-125-9.3/13

11-SD-125-9.6/13.2

Fed Aid

HA

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE AT VARIOUS LOCATIONS FROM

0.2 MILE WEST OF  47TH STREET 

OVERCROSSING TO 0.6 MILE 

IN SAN DIEGO CO ON RTE 94 FROM 

E94/N125 SEP IN LEMON GROVE TO 0.1 MI

E/O SPRING ST UC IN LA MESA AND ON 

RTE 125 FR 0.6 MI S/O SPRI

SAN DIEGO COUNTY NEAR JAMUL FROM 

JUNCTION ROUTE 54/94 TO 0.7 MILE EAST

OF DULZURA CREEK

SAN DIEGO NEAR POTRERO AND CANYON 

CITY FROM JUNCTION ROUTE 188 TO 3 

MILES EAST OFCAMPO CREEK BRIDGE (BR 

NO. 57-0118)

SAN DIEGO COUNTY IN AND NEAR LEMON 

GROVE FROM 0.3 MILE SOUTH OF ELKELTON

PLACE UNDERCROSSING TO 0.2 MILE SOUTH

OF ROUTE 125/94 SEP

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

Description 

ROADSIDE WORKER SAFETY

REHABILITATE PAVEMENT BY GRINDING

MICROSURFACING, RUMBLE STRIP, 

PAVEMENT MAR

MICROSURFACING, SHOULDER BACKING, 

RUMBLE S

PLACE HMA, RHMA, SLAB REPLACEMENT, 

AND ELE

ROADSIDE SAFETY IMPROVEMENTS.

Type Of Work

PAL GENERAL ENGINEERING INC

GRIFFITH COMPANY

VSS INTERNATIONAL, INC.

VSS INTERNATIONAL, INC.

HAZARD CONSTRUCTION ENGR LLC

SPECTRUM CONSTRUCTION GROUP, 

INC.

Contractor

SAN DIEGO CA 92131

SANTA FE SPRINGS CA 90670

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

LAKESIDE CA 92040

IRVINE CA 92618

(855)860-5300

(562)929-1128

 

 

 

(949)299-1400

MICHAEL STEWART

SULTAN GHAZIALAM

MICHAEL STEWART

FAHAD MASUD

SULTAN GHAZIALAM

SULTAN GHAZIALAM

Resident
Engineer

(858)688-1572

(619)602-0333

(858)688-1572

(619)403-2596

(619)602-0333

(619)602-0333

 $2,251,805

 $28,101,701

 $4,347,188

 $2,551,384

 $29,997,771

 $3,186,724

Bid + CCOs

 $2,077,055

 $9,334,546

 $1,213,449

 $2,198,522

 $0

 $672,143

Comp To  date

 $0

 $668,057

 $1,046,268

 $709,511

 $0

 $0

This Month

04/15/21

04/27/22

05/18/23

06/06/23

09/06/23

08/11/21

Awarded

05/07/21

05/20/22

06/19/23

06/26/23

10/05/23

09/14/21

Approved

10/31/23

03/31/25

12/31/23

10/31/23

06/19/23

Est Comp

 49%

 32%

 77%

 100%

 0%

 16%

%Time

 94%

 33%

 28%

 86%

 0%

 21%

% Work 

 

SUSPENDED

 

 

 

 

Message

11-412204

11-423804

11-2N1194

11-2N1214

11-430244

11-411404

Contract 

ACNH-P094-(068)E

ACNH-X073-(151) 

  

  

B1NH-P125-(021)E

ACNH-P125-(020)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST;

12200 BLOOMFIELD AVE.;

3785 CHANNEL DRIVE

3785 CHANNEL DRIVE

10529 VINE STREET

16 GOODYEAR, SUITE 140;

817 SWEETWATER ROAD

817 SWEETWATER RD

4050 TAYLOR STREET

4050 TAYLOR STREET

817 SWEETWATER RD

817 SWEETWATER ROAD

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

SAN DIEGO, CA 92110

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-125-9.6/13.2

11-SD-125-/1.1

11-SD-805-3.4/5.1

11-SD-805-3.5/13.9

11-SD-805-20.7/23.5

11-SD-905-6.4/10.1

Fed Aid

HA

HA

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905  SEPARATION

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.3 MILE SOUTH OF MAIN STREET 

UNDERCROSSING TO PALOMAR STREET  

OVERCROSSING

SAN DIEGO COUNTY AT VARIOUS LOCATIONS

FROM0.2 MILE SOUTH OF MAIN STREET 

UNDERCROSSING TO HOME AVENUE 

UNDERCROSSING UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO, AT 

VARIOUS LOCATIONS, FROM LINDA VISTA 

ROAD OVERCROSSING TO ROUTE 805/52 

SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE WEST OF CALIENTE AVENUE 

OVERCROSSING TO 0.4 MILE  EAST OF LA 

MEDIA ROAD UNDERCROSSI

Description 

ROADSIDE SAFETY IMPROVEMENTS.

CONSTRUCT ROUTE 125/905 SOUTHBOUND

CONVERSION FROM POTABLE WATER TO

MODIFY SIGNAL & LIGHTING SYSTEMS & 

REPLACE

RELOCATE APPURTENANCES; ADD

CONSTRUCT SR-905 LANDSCAPING AT

Type Of Work

HAZARD CONSTRUCTION ENGR LLC

FLATIRON WEST, INC.

ACCU CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

MONTANO PIPELINE INC

GRIFFITH COMPANY

Contractor

LAKESIDE CA 92040

SAN DIEGO CA 92131

SANTA ANA CA 92705

VISTA CA 92081

CHULA VISTA CA 91910

BREA CA 92821

(858)587-3600

(760)916-9100

(714)641-4730

 

(619)838-6848

(714)984-5500

SULTAN GHAZIALAM

COVARRUBIAS, CARLOS

SRESOVICH, RYAN

GUS SILVA

GUS SILVA

KARL HARTLINE

Resident
Engineer

(619)602-0333

(619)760-7875

(858)688-1433

(858)688-1531

(858)688-1531

(858)688-1366

 $3,276,061

 $18,247,086

 $1,482,570

 $6,350,500

 $6,046,966

 $4,412,982

Bid + CCOs

 $1,882,842

 $18,092,998

 $1,420,360

 $66,789

 $5,743,887

 $3,762,349

Comp To  date

 $560,899

 $1,917

 $3,150

 $66,789

 $81,966

 $29,416

This Month

10/06/22

07/28/20

10/01/21

05/19/23

04/27/22

07/11/22

Awarded

10/06/22

08/27/20

10/19/21

06/16/23

06/27/22

08/02/22

Approved

12/18/24

01/08/24

01/23/24

06/19/25

10/03/24

12/31/25

Est Comp

 72%

 100%

 0%

 6%

 43%

 100%

%Time

 57%

 98%

 0%

 1%

 97%

 87%

% Work 

 

 

PLANT EST 

SATIS

 

 

 

Message

11-4114A4

11-288834

11-428704

11-429004

11-411504

11-431064

Contract 

ACNH-P125-(020)E

  

ACIM-8051-(641)E

ACIM-805 -(1  )6

ACIM-805 -(642)E

ACNH-P905-(023)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10529 VINE ST

12121 SCRIPPS SUMMIT DR.#400

2098 S. GRAND AVE. SUITE A;

2790 BUSINESS PARK DRIVE

231 FOURTH AVE;

3050 EAST BIRCH STREET;

817 SWEETWATER ROAD

5377 OTAY MESA RD

7177 OPPORTUNITY RD

1463 BROADWAY

1463 BROADWAY

5377 OTAY MESA RD

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92154

SAN DIEGO CA 92111

EL CAJON CA 92921

EL CAJON, CA 92921

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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11District

 $31,410,281 $614,960,263 $865,860,614

11-SD-905-12.0/12

11-VAR-8-0/00

11-VAR-15-27.7/30.8

11-VAR-52-1.3/16.3

11-VAR-805-.2/14.6

11-VAR-805-.5/26.1

Fed Aid
Pgm Code

SAN DIEGO COUNTY NEAR SAN DIEGO AT 

OTAY MESA COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY

IMPERIAL COUNTY AT VARIOUS LOCATIONS

SAN DIEGO COUNTY AT VARIOUS LOCATIONS

SAN DIEGO COUNTY AT VARIOUS LOCATIONS

SAN DIEGO COUNTY AT VARIOUS LOCATIONS

IMPERIAL AND SAN DIEGO COUNTIES AT 

VARIOUSLOCATIONS

Description 

CONSTRUCT WEIGH-IN-MOTION FACILITY, 

CRCP,

REHABILITATE BRIDGES, CONCRETE 

BARRIERS, T

PLACE METHACRYLATE, POLYESTER 

CONCRETE, JO

POLYESTER CONCRETE OVERLAY, 

METHACRYLATE,

MICRO-SURFACING, COLD PLANE, 

OVERLAY, STRI

PAVEMENT DELINEATION AND MARKING.

Type Of Work

SEMA CONSTRUCTION

J. FRANCIS COMPANY

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PAVEMENT COATINGS CO.

STERNDAHL ENTERPRISES LLC

Contractor

TEMECULA CA 92590

RIVERSIDE CA 92504

TEMPE AZ 85282

TEMPE AZ 85282

JURUPA VALLEY CA 91752

SUN VALLEY CA 91352

 

 

 

 

 

 

DANIELA GOMEZ

KARL HARTLINE

BENJAMIN HANEY

BENJAMIN HANEY

MICHAEL STEWART

BENJAMIN HANEY

Resident
Engineer

(858)688-1414

(858)688-1366

(858)518-8709

(858)518-8709

(858)688-1572

(858)518-8709

 $6,401,727

 $7,640,613

 $2,833,328

 $3,189,222

 $2,540,779

 $2,303,522

Bid + CCOs

 $3,246,599

 $2,768,564

 $671,505

 $2,459,282

 $2,107,055

 $1,695,148

Comp To  date

 $506,210

 $475,243

 $390,508

 $61,029

 $755,885

 $572,820

This Month

10/28/22

12/22/22

05/26/23

05/30/23

05/19/23

05/25/23

Awarded

11/18/22

01/18/23

06/26/23

06/27/23

06/19/23

06/19/23

Approved

01/23/25

06/30/24

12/29/23

05/03/24

10/27/23

10/31/23

Est Comp

 37%

 44%

 49%

 32%

 100%

 100%

%Time

 51%

 36%

 24%

 76%

 83%

 71%

% Work 

 

 

 

 

 

OVER RUN

Message

11-430644

11-430444

11-2N1414

11-2N1444

11-2N1204

11-2N1624

Contract 

ACNH-P905-(025)E

B1ST-X025-(031)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

42690 RIO NEDO SUITE G

16197 KRAMERIA AVE.

1310 W. 23RD STREET

1310 W. 23RD STREET

10240 SAN SEVAINE WAY

11861 BRANFORD STREET

5377 OTAY MESA RD

1102 MONTENEGRO WAY

4050 TAYLOR STREET

4050 TAYLOR STREET

4050 TAYLOR STREET

4050 TAYLOR STREET

SAN DIEGO, CA 92154

EL CENTRO, CA 92243

SAN DIEGO CA 92110

SAN DIEGO CA 92110,

SAN DIEGO, CA 92110

SAN DIEGO CA 92110

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-.1/.9

12-ORA-1-4.9/5.5

12-ORA-1-4.9/5.5

12-ORA-1-5.5/7.9

12-ORA-1-7.9/10.5

12-ORA-1-7.9/10.5

Fed Aid

HA22

HA22

Pgm Code

ORANGE COUNTY IN DANA POINT AND SAN 

JUAN CAPISTRANO FROM CAMINO LAS 

RAMBLAS UNDERCROSSING TO 0.1 MILE 

WEST OF DOHENY PARK ROAD UND

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH FROM 0.2 MILE SOUTH OF 

VISTA DEL SOL TO 7TH AVENUE AND FROM 

LEDROIT STREET TO 

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH, ON RTE 001 FROM 1,000 

FEET SOUTH OF VISTA DEL SOL TO MOSS 

STREET; AND FROM LE

ORANGE COUNTY IN LAGUNA BEACH FROM 

7TH AVENUE TO RUBY STREET

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

Description 

PLANTING, IRRIGATION, ROCK BLANKET, 

GRAVEL

COLD PLANCE AC, RHMA-G PAVING, AND 

CURB RA

REHABILITATE PAVEMENT (CAPM)

RECONSTRUCT CURB RAMPS AND COLD 

PLANE PAVE

UPGRADE SIDEWALK TO AMERICANS WITH

LAGUNA BEACH PAVING

Type Of Work

ACCU CONSTRUCTION, INC.

AWI BUILDERS, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

GRIFFITH COMPANY

SPECTRUM CONSTRUCTION GROUP, 

INC.

SULLY-MILLER CONTRACTING CO.

Contractor

TUSTIN CA 92780

PICO RIVERA CA 90660

IRVINE CA 92618

SANTA FE SPRINGS CA 90670

IRVINE CA 92618

BREA CA 92821

 

 

(949)299-1400

 

(949)299-1400

(714)578-9600

JOUBEEN, JAY/CE- WARE,

E

KIM, STEVEN

HONG, JOHN

RAMADAN, KIFAH

BERRIOS, JOSE/CE- 

ZOKAI, FARID

RAMADAN, KIFAH

Resident
Engineer

(949)279-8638

(949)279-8741

(949)279-8741

(949)279-8625

(949)279-8502

(949)279-8625

 $3,876,586

 $630,223

 $6,546,698

 $16,163,520

 $9,668,673

 $13,413,657

Bid + CCOs

 $0

 $262,830

 $6,468,382

 $540,842

 $1,218,562

 $3,720,141

Comp To  date

 $0

 $71,170

 $0

 $540,842

 $0

 $709,731

This Month

08/16/23

11/28/22

09/11/20

04/20/23

01/26/21

12/13/22

Awarded

09/06/23

11/28/22

09/24/20

06/08/23

02/18/21

12/13/22

Approved

12/26/23

04/29/22

05/19/25

06/01/23

01/02/25

Est Comp

 0%

 34%

 100%

 3%

 30%

 26%

%Time

 0%

 42%

 95%

 3%

 13%

 28%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0Q9904

12-0H15A4

12-0H1504

12-0P69U4

12-0M82U4

12-0M82C4

Contract 

ACNH-P001-(690)E

  

  

ACST-P001-(680)E

ANCH-P001-(673)E

ANCH-P001-(673)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

14751 PLAZA DRIVE SUITE L

7831 PARAMOUNT BLVD.

16 GOODYEAR, STE. 140;

12200 BLOOMFIELD AVE

16 GOODYEAR, STE. 140;

135 S STATE COLLEGE BLVD #400

4 VENTURE #150

15700 TUSTIN VILLAGE,

#2

3251 1/4 UNIVERSITY 

DRIVE,T#1

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE CA 92612

TUSTIN, CA 92780

TUSTIN CA 92780

TUSTIN CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-8.5/8.5

12-ORA-1-13.0/33.7

12-ORA-1-17.4/21.5

12-ORA-5-.6/43

12-ORA-5-3.3/3.3

12-ORA-5-5.3/7.3

Fed Aid
Pgm Code

ORANGE COUNTY IN LAGUNA BEACH AT 

CRESS STREET

ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CRYSTAL HEIGHTS DRIVE TO LOS  

ANGELES/ORANGE COUNTY LINE

ORANGE COUNTY IN NEWPORT BEACH FROM 

JAMBOREE ROAD TO SANTA ANA RIVER 

BRIDGE

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE AT 

AVENIDA PICO UNDERCROSSING

ORANGE COUNTY FROM 0.5 MILE SOUTH OF 

CAMINO DE ESTRELLA IN SAN CLEMENTE TO

0.5 MILE NORTH OF ROUTE 1 IN SAN JUAN

CAPISTRANO

Description 

REPLACE TRAFFIC SIGNALS, INSTALL 

LIGHTING

COLD PLANE, PLACE RHMA AND MODIFY 

CURB RAM

COLD PLANE AC AND PLACE RHMA-G.

INSTALL & MODIFY ITS ELEMENTS

DRAINAGE RESTORATION AT THE SEGUNDA

REPLACE MEDIAN CONCRETE BARRIER AND 

INSTAL

Type Of Work

INTERNATIONAL LINE BUILDERS, 

INC.

CHUMO CONSTRUCTION INC.

R.J. NOBLE COMPANY

INTERNATIONAL LINE BUILDERS, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

CHUMO CONSTRUCTION INC.

Contractor

CORONA CA 92883

BALDWIN PARK CA 91706

ORANGE CA 92856

CORONA CA 92883

CORONA CA 92883

BALDWIN PARK CA 91706

 

 

 

(951)682-2982

(951)674-7352

 

ELMASSRI, MOHAMAD/CE-

ESSAYLI,M

BLANCO, CHRIS/CE-

RAVA., M.

RAVANIPOUR, MOHAMMAD

KATTAO, BIBARS

RAMADAN, KIFAH

Resident
Engineer

(949)279-8806

(949)279-5460

(949)279-8407

(949)279-8801

(951)529-7048

 

 $1,044,830

 $36,829,576

 $10,440,096

 $17,770,767

 $2,811,510

 $4,801,390

Bid + CCOs

 $0

 $0

 $553,194

 $12,089,739

 $2,792,851

 $0

Comp To  date

 $0

 $0

 $495,194

 $560,298

 $3,640

 $0

This Month

08/17/23

07/12/23

09/27/22

09/15/20

10/26/20

07/18/23

Awarded

09/28/23

08/23/23

10/14/22

10/02/20

11/17/20

08/11/23

Approved

02/18/25

02/22/24

06/20/24

05/08/24

Est Comp

 0%

 0%

 18%

 78%

 81%

 0%

%Time

 0%

 0%

 5%

 68%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

12-0R1704

12-0P68U4

12-0R4104

12-0P42U4

12-0P7004

12-0S1704

Contract 

HSNH-P001-(691)E

ACST- P00-(682)E

ACNH-P001-(683)E

ACNH-X059-(083)E

  

HSIM-0052-(039)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3955 TEMESCAL CANYON ROAD

14425 JOANBRIDGE STREET

15505 EAST LINCOLN AVENUE

3955 TEMESCAL CANYON ROAD;

26320 LESTER CIRCLE;

14425 JOANBRIDGE STREET

4 VENTURE STE 150

4 VENTURE STE 150

4 VENTURE, STE 150

3350 E. BIRCH STREET,

STE 250

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

BREA, CA 02821

TUSTIN, CA 92708

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-5.8/30.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-26.6/26.6

12-ORA-5-29.6/29.6

Fed Aid
Pgm Code

IN ORANGE COUNTY ON ROUTES 5, 133 AND

241 AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND MISSION VIEJO FROM 0.5

MILE SOUTH OF AVERY PKWY UC TO 0.8 

MILE NORTH OF CROWN VALLEY 

IN ORA CO, IN MISSION VIEJO AND  

LAGUNA HILLS, ON ROUTE 5 FROM 0.7 

MILE S OF OSO PKWY TO 0.3 MILE S OF 

ALICIA PKWY OC

IN ORA CO IN MISSION VIEJO, LAGUNA 

WOODS AND LAKE FOREST FROM 0.4 MILE 

SOUTH OF ALICIA PARKWAY OC TO 0.2 

MILE NORTH OF EL TORO ROA

ORANGE COUNTY IN IRVINE AT CULVER 

DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE, SANTA 

ANA, AND TUSTIN ON RTE 5 AT NEWPORT 

AVE UNDERCROSSING AND ON RTE 55  FROM

0.4 MI NORTH OF RTE 55

Description 

REHABILITATE 25 BRIDGES

ADD ONE LANE IN EACH DIRECTION

ADD ONE LANE IN EACH DIRECTION

WIDEN FREEWAY AND BRIDGES,

INSTALL CLASS 2 BIKE LANES, WIDEN 

PVMT, MO

CONSTRUCT NORTHBOUND AUXILIARY LANE

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

CALPROMAX ENGINEERING, INC.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE CA 92606

IRVINE CA 92618

SUITE 400 SAN DIEGO CA 

92123

IRVINE CA 92612

PLACENTIA  CA CA 92870

WESTLAKE VILLAGE CA 91361

(949)252-0441

(949)753-1414

(213)305-4181

(703)216-1395

(714)573-4599

(818)362-9200

BLANCO, CHRIS/CE-MAJID

RAVA.

RAMADAN, KIFAH

HONG, JOHN

NGUYEN, IRVIN

EZZEDINE, M./CE-

LUNA,F.

WU, ADRIAN

Resident
Engineer

(949)279-4560

(949)279-8435

(949)279-8741

(949)289-3551

(951)529-7048

(949)279-8488

 $14,759,041

 $114,585,273

 $145,621,099

 $95,930,920

 $869,124

 $196,480,392

Bid + CCOs

 $7,901,844

 $97,785,875

 $130,859,779

 $70,916,985

 $572,940

 $37,721,295

Comp To  date

 $1,979,582

 $2,136,248

 $1,755,407

 $2,557,590

 $56,004

 $2,581,822

This Month

05/09/22

12/20/19

03/05/19

09/23/20

06/13/22

05/27/22

Awarded

06/21/22

01/15/20

04/04/19

10/13/20

07/11/22

06/16/22

Approved

04/12/24

12/03/24

08/26/24

11/21/24

10/22/23

08/13/27

Est Comp

 67%

 75%

 67%

 56%

 100%

 22%

%Time

 53%

 85%

 90%

 74%

 63%

 19%

% Work 

 

 

 

 

 

 

Message

12-0Q9304

12-0K0214

12-0K0224

12-0K0234

12-0S7704

12-0J34U4

Contract 

ACNH-X059-(085)E

ACIM-0052-(019)S

TPLN-6212-(022)N

TPLN-6212-(024)

  

ACNH-X059-(084)E

--()

L607-1 10-(STP)L

--()

--()

  

--()

  

12 0-21-()

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

6 CUSHING SUITE 200;

12121 SCRIPPS SUMMIT DRIVE

18201 VON KARMAN AVENUE

650 N. ROSE DR.#186

3075 TOWNSGATE ROAD;

4 VENTURE SUITE 150

12 CALLE CARMELITA

27261 LAS RAMBLAS RD,

STE 160

320 GODDARD WAY SUITE

125

15700 TUSTIN VILLAGE 

WAY

1221 E. DYER ROAD, 

SUITE #265

IRVINCE, CA 92618

SAN CLEMENTE, CA 92673

MISSION VIEJO, CA 92691

IRVINE, CA 92618

TUSTIN, CA 92780

SANTA ANA, CA 92705

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

12District

12-ORA-5-29.6/33.2

12-ORA-5-33.7/35.4

12-ORA-5-38.5/41.6

12-ORA-5-41.8/41.8

12-ORA-5-41.9/43.1

12-ORA-5-/2

Fed Aid
Pgm Code

IN ORANGE COUNTY IN SANTA ANA AND 

TUSTIN ON ROUTE 5 FROM NEWPORT AVE TO

MAIN STREET

ORANGE COUNTY IN ORANGE AND SANTA ANA

FROM0.3 MILE SOUTH OF ROUTE 5/22 

SEPARATION TO0.2 MILE NORTH OF STATE 

COLLEGE BOULEVARD UNDE

IN ORANGE COUNTY IN ANAHEIM FROM 

SANTA ANA STREET OC TO 0.5 MILE  

NORTH OF LA PALMA AVE OC

ORANGE COUNTY IN FULLERTON AT 

NORTHBOUND MAGNOLIA AVENUE OFF-RAMP

IN ORANGE COUNTY IN ANAHEIM,  BUENA 

PARK, AND FULLERTON ON ROUTE 5 FROM 

MAGNOLIA AVENUE TO STANTON AVENUE AND

ROUTE 91 FROM STANTO

IN ORANGE COUNTY IN SAN CLEMENTE FROM

ORANGE COUNTY LINE TO 0.4 MILE NORTH 

OF EL CAMINO REAL  UNDERCROSSING

Description 

INSTALL CLEAN CALIFORNIA

PLACE HMA, JPCP, INSTALL SIGN 

STRUCTURE, A

RELOCATE FACILITIES AWAY FROM

PLACE RHMA & HIGH FRICTION SURFACE 

TREATME

ROADSIDE SAFETY

PAVEMENT REHABILITATION AND UPGRADE

Type Of Work

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRIFFITH COMPANY

MYERS & SONS CONSTRUCTION, LLC

Contractor

TUSTIN CA 92780

IRVINE CA 92606

TUSTIN CA 92780

IRVINE CA 92606

BREA CA 92821

SACRAMENTO CA 95838

(714)641-4730

(949)252-0441

(714)641-4730

(949)252-0441

(714)984-5500

(916)283-9950

WU, ROBERT/CE- KIM, 

STEVEN

LUNA, FRANKLIN

LUNA, FRANKLIN

BERRIOS, JOSE/CE- 

RAMANDAN, K

WU, ADRIAN

SHAHIDI, M./CE-NGUYEN 

I.

Resident
Engineer

(949)279-8804

(951)529-7048

(562)449-7999

(949)279-8502

(949)279-8488

(949)473-1143

 $1,942,670

 $2,813,348

 $1,325,795

 $427,498

 $1,919,561

 $18,966,408

Bid + CCOs

 $1,798,833

 $0

 $1,279,333

 $173,444

 $1,704,365

 $18,558,611

Comp To  date

 $2,278

 $0

 $2,730

 $0

 $151,032

 $55,458

This Month

09/27/22

08/15/23

04/21/22

04/03/23

10/13/22

04/14/22

Awarded

10/19/22

09/14/23

05/16/22

04/24/23

11/16/22

05/12/22

Approved

11/15/23

05/08/25

09/11/24

12/29/23

10/25/23

04/16/24

Est Comp

 84%

 0%

 54%

 53%

 100%

 79%

%Time

 92%

 0%

 96%

 41%

 89%

 97%

% Work 

 

 

 

 

OVER RUN

 

Message

12-0T3304

12-0R7504

12-0P9204

12-0S3904

12-0P9304

12-0R2004

Contract 

  

ACIM-0052-(040)0

ACIM-0052-(029)E

  

ACNH-X059-(086)E

ACIM-0052-(032)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

14751 PLAZA DRIVE;

16351 CONSTRUCTION CIRCLE WES

14751 PLAZA DRIVE SUITE L

16351 CONSTRUCTION CIRCLE WES

3050 EAST BIRCH STREET;

45 MORRISON AVENUE;

15700 TUSTIN VILLAGE 

WAY #2

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA

TUSTIN CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

12District

12-ORA-5-/0

12-ORA-22-5.5/5.5

12-ORA-22-10.7/12.7

12-ORA-39-3.2/5.8

12-ORA-39-12.2/12.2

12-ORA-55-.6/.6

Fed Aid
Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

 ANAHEIM, BUENA PARK, ORANGE,  

TUSTIN, LAKE FOREST, MISSION VIEJO,

ORANGE COUNTY IN GARDEN GROVE AT 

WESTBOUNDBROOKHURST STREET ON-RAMP 

AND OFF-RAMP

IN ORANGE COUNTY IN SANTA ANA AND 

ORANGE, FROM 0.2 MILE WEST OF BEDFORD

RD OC TO 0.2 MILE WEST OF TUSTIN AVE 

UC

ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ELLIS AVENUE/MAIN STREET TO 

STARK DRIVE

ORANGE COUNTY IN ANAHEIM AT ORANGE 

AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH AT 

HOSPITAL ROAD

Description 

MODIFYING TRAFFIC MONITORING

PLACE HIGH FRICTION SURFACE 

TREATMENT, LOO

REPLACE CONCRETE BARRIER AND SIGN

COLD PLANE AC PVMT AND PLACE RHMA.

MODIFY TRAFFIC SIGNALS, NEW CENSUS 

STATION

ENHANCE SAFETY BY MODIFYING

Type Of Work

KANAAN CONSTRUCTION INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

R.J. NOBLE COMPANY

CALPROMAX ENGINEERING, INC.

INTERNATIONAL LINE BUILDERS, 

INC.

Contractor

AZUSA CA 91702

IRVINE CA 92606

CORONA CA 92883

ORANGE CA 92856

PLACENTIA  CA CA 92870

CORONA CA 92883

(626)334-5775

 

(951)674-7352

 

 

(951)682-2982

KATTAO, BIBARS/CE-

CHAUDRY, M.

JOUBEEN, JAY/CE-

JAVAHERNESHAN

RAMADAN, KIFAH

KIM, STEVEN

NAJM, ELIE/CE- 

CHAUDRY, MONAS

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

Resident
Engineer

(949)279-8541

(949)279-8638

(949)279-8625

(949)279-8821

(949)279-8826

(949)279-8466

 $1,033,080

 $773,152

 $5,074,013

 $4,293,281

 $1,056,390

 $1,039,332

Bid + CCOs

 $965,174

 $699,789

 $5,035,187

 $3,601,210

 $0

 $0

Comp To  date

 $0

 $263,255

 $121,260

 $510,632

 $0

 $0

This Month

06/10/22

11/09/22

01/18/22

06/12/23

04/05/23

10/31/22

Awarded

07/22/22

12/14/22

02/01/22

06/29/23

04/24/23

11/28/22

Approved

12/01/23

11/01/23

10/27/23

12/19/23

10/03/23

Est Comp

 47%

 84%

 100%

 70%

 0%

 0%

%Time

 93%

 90%

 99%

 83%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0T2604

12-0R2904

12-0Q3204

12-0T6304

12-0R7404

12-0R5004

Contract 

  

HSNH-P022-(029)E

SNHG-P022-(028)E

  

SNHG-P039-(042)E

HSNH-P055-(066)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 S. IRWINDALE AVE.;

16351 CONSTRUCTION CIRCLE WES

26320 LESTER CIRCLE;

15505 EAST LINCOLN AVENUE

650 N. ROSE DR.#186

3955 TEMESCAL CANYON ROAD;

3350 E. BIRCH STREET,

ST. 250

4 VENTURE #150

15700 TUSTIN VILLAGE 

WAY, T#2

15700 TUSTIN VILLAGE 

WAY #2

3350 E. BIRCH STREET,

STE 250

4 VENTURE, SUITE #150

BREA, CA 92821

IRVINE, CA 92618

TUSTIN, CA 92780

TISTIN, CA 92780

BREA, CA 92821

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 185
10/20/23 Statement of Ongoing Contracts as of 10/27/23

12District

12-ORA-55-4.4/16

12-ORA-55-4.7/4.7

12-ORA-55-4.7/4.7

12-ORA-55-5.3/7.1

12-ORA-55-13.2/17.9

12-ORA-55-13.7/13.7

Fed Aid
Pgm Code

ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM 0.1 MILE SOUTH OF BRISTOL STREET

UNDERCROSSING IN COSTA MESA TO 0.2 

MILE NORTH OF TAFT AVE

IN ORAGE COUNTY IN COSTA MESA AT 

ROUTE 55/73 SEPARATION

IN ORAGE COUNTY IN COSTA MESA AT 

ROUTE 55/73 SEPARATION

ORANGE COUNTY IN THE CITIES OF SANTA 

ANA AND COSTA MESA ON ROUTE 55 FROM 

BAKER STREET UNDERCROSSING TO 

MACARTHUR BOULEVARD UNDERCR

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM, ON ROUTE 55 FROM LA VETA TO 

ROUTE 91.

IN ORANGE COUNTY IN ORANGE AT CHAPMAN

AVENUE UNDERCROSSING

Description 

CLEAN, INSPECT, AND LINE CULVERTS 

WITH CUR

UPGRADE TO CURRENT SEISMIC STANDARD

UPGRADE TO CURRENT SEISMIC STANDARD

CLEAN CA BEAUTIFICATION AND SAFETY 

PROJECT

INSTALL CLEAN CALIFORNIA

MODIFY EXISTING TRAFFIC SIGNALS FOR

Type Of Work

JABRE CONTRACTING INC.

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

ACCU CONSTRUCTION, INC.

DOJA INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

Contractor

MANHATTAN BEACH CA 90266

ORANGE CA 92868

COSTA MESA CA 92626

SANTA ANA CA 92705

ONTARIO CA 92761

COMPTON CA 90221

 

(714)538-5156

(951)674-7352

 

(909)628-1999

(310)669-8949

NGUYEN, ADRIAN/CE-WU, 

ADRIAN

WU, ADRIAN

WU, ADRIAN

KIM, STEVEN/CE- HONG, 

JOHN

WU, ROBERT/CE-HONG, 

JOHN

SIDHU, GAGANDEEP/CE-

ESSAYLI,M.

Resident
Engineer

(949)279-8488

(949)279-8488

(949)279-8488

(949)279-8821

(949)279-8804

(949)279-8466

 $794,314

 $5,039,433

 $6,064,700

 $1,016,010

 $995,000

 $1,543,203

Bid + CCOs

 $294,059

 $2,186,709

 $0

 $876,962

 $936,790

 $0

Comp To  date

 $0

 $0

 $0

 $70,770

 $25,598

 $0

This Month

03/28/23

09/20/21

08/14/23

03/17/23

09/27/22

10/17/22

Awarded

04/10/23

10/05/21

08/31/23

04/10/23

11/18/22

11/21/22

Approved

11/16/23

02/04/23

04/15/24

03/12/24

03/27/24

Est Comp

 20%

 97%

 0%

 46%

 0%

 0%

%Time

 37%

 43%

 0%

 86%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST 

SATIS

 

Message

12-0T6204

12-0Q3904

12-0Q39A4

12-0T3904

12-0T3404

12-0R1504

Contract 

  

  

  

  

  

HSNH-P055-(065)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE

133 N. PIXLEY STREET;

2900 BRISTOL STREET, #D205

2098 S. GRAND AVE. SUITE A

5050 MISSION BLVD;

15614 S. ATLANTIC AVENUE;

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY #2

4 VENTURE, SUITE 150

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

12District

12-ORA-55-17.7/17.7

12-ORA-57-10.8/22.1

12-ORA-57-11.4/11.7

12-ORA-57-12.3/12.3

12-ORA-57-20.3/21.6

12-ORA-57-20.3/21.6

Fed Aid

HE11

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LLINDA ON ROUTE 55 AT ROUTE 

91/5 SPEARATION AND ON ROUTE 91 AT 

ROUTE 91/55 SEPARATION AND 0

IN ORANGE COUNTY ON ROUTE 57 FROM 0.3

MILE SOUTH OF CHAPMAN AVENUE 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LOS ANGELES COUNTY LINE AND 

ORANGE COUNTY IN ORANGE FROM 

SOUTHBOUND CHAPMAN AVENUE OFF-RAMP TO

0.3 MILE SOUTH OF SOUTHBOUND 

ORANGEWOOD AVENUE ON-RAMP

ORANGE COUNTY IN ANAHEIM AT STADIUM 

OVERHEAD

IN ORANGE CO, IN BREA, ON ROUTE 57 

FROM 0.6 MILE SOUTH TO 0.7 MILE  

NORTH OF LAMBERT ROAD UC

IN ORANGE COUNTY IN BREA AT LAMBERT 

ROAD

Description 

PEER TO CONSTRUCT AND UPGRADE 91

INSTALL CLEAN CALIFORNIA

REGRADE SLOPE, REPLACE MBGR WITH 

MGS, AND

DECK SPALL REPAIR AND POLYESTER 

CONCRETE O

RECONFIG NB RAMPS, CONST OF LOOP

PLACEMENT PLANTING AND NEW

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

DIVERSIFIED LANDSCAPE CO.

Contractor

IRVINE CA 92606

WILDOMAR CA 92595

FONTANA CA 92335

IRVINE CA 92606

WESTLAKE VILLAGE, CA 91361

WILDOMAR CA 92595

(949)252-0441

(951)245-1686

 

 

(818)362-9200

(951)245-1686

LUNA, FRANKLIN/CE-

JAVA, M.

WU, ROBERT/CE-HONG, 

JOHN

EZZEDINE, MIKE/CE-

LUNA,FRANK

KIM, STEVEN/CE- HONG, 

JOHN

KIM, STEVEN/CE- HONG, 

JOHN

Resident
Engineer

(562)449-7999

(949)279-8804

(949)279-8744

 

(949)279-8636

(949)279-8821

 $1,369,227

 $1,913,166

 $901,840

 $2,093,735

 $52,165,267

 $998,969

Bid + CCOs

 $1,420,586

 $495,685

 $862,695

 $0

 $49,640,906

 $2,590

Comp To  date

 $0

 $57,249

 $232,610

 $0

 $323,695

 $0

This Month

05/13/21

09/27/22

06/14/23

08/05/23

04/19/19

06/22/22

Awarded

06/08/21

11/02/22

07/05/23

09/14/23

05/13/19

07/19/22

Approved

12/29/23

12/20/23

11/30/23

12/29/23

08/18/25

Est Comp

 100%

 98%

 71%

 0%

 90%

 0%

%Time

 99%

 26%

 95%

 0%

 91%

 0%

% Work 

 

 

 

 

 

 

Message

12-0S0904

12-0T3204

12-0T5904

12-0T1204

12-0C1104

12-0C1114

Contract 

  

  

HSNH-P057-(074)E

  

EPNH-P057-(067)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

21730 BUNDY CANYON ROAD;

8555 BANANA AVENUE

16351 CONSTRUCTION CIRCLE WES

3075 TOWNSGATE ROAD, STE 200

21730 BUNDY CANYON ROAD;

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY #2

15700 TUSTIN VILLAGE 

WAY

3350 E BIRCH STREET, 

STE 250

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

BREA, CA 92821

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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10/20/23 Statement of Ongoing Contracts as of 10/27/23

12District

12-ORA-57-22.0/22

12-ORA-72-11.4/12

12-ORA-73-10.0/28

12-ORA-73-10.0/28

12-ORA-73-11.0/11.3

12-ORA-74-11.5/16.6

Fed Aid

HB1

HB1

Pgm Code

IN ORANGE COUNTY NEAR BREA, AT TONER 

CANYON ROAD UNDERCROSSING

ORANGE COUNTY IN LA HABRA FROM 

JUNCTION 39AT WHITTIER-BEACH TO 

VALLEY HOME AVENUE

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

ORANGE COUNTY IN LAGUNA NIGUEL FROM 

0.3 MILE TO 0.1 MILE SOUTH OF CABOT 

ROAD UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO FROM 1.0 MILE WEST OF SAN 

JUAN HOT SPRING ROAD TO ORANGE COUNTY

LINE

Description 

STORM WATER MITIGATION

PLACE RHMA-G AND MODIFY SIGNAL AND 

LIGHTIN

UPGRADE SAFETY DEVICES, RELOCATE

UPGRADE SAFETY DEVICES, RELOCATE

PLACE HMA, INSTALL FRAME AND GRATE, 

AND SI

INSTALL HIGH FRICTION SURFACE

Type Of Work

GRIFFITH COMPANY

CALMEX ENGINEERING INC.

CHUMO CONSTRUCTION INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

POLO ENGINEERING, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

BREA CA 92821

BLOOMINGTON CA 92316

BALDWIN PARK CA 917061747

IRVINE CA 92618

CASTAIC CA 91384

BENICIA CA 94510

(714)984-5500

 

(626)926-6627

(949)299-1400

 

(707)746-8028

WU, ADRIAN

EZZEDINE, MIKE/CE- 

LUNA, FRANK

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

NADERI, ARSALAN/CE- 

RAVANIPOUR

Resident
Engineer

(949)279-8488

(949)279-8744

(949)279-4560

(949)279-4560

 

(949)279-8447

 $2,925,909

 $984,478

 $21,054,649

 $18,442,751

 $1,198,197

 $18,690,248

Bid + CCOs

 $1,075,169

 $739,019

 $11,979,950

 $8,403,489

 $0

 $18,175,796

Comp To  date

 $376,166

 $183,510

 $1,554,133

 $0

 $0

 $418,268

This Month

10/25/22

04/13/23

11/15/22

09/16/20

06/28/23

11/13/20

Awarded

11/18/22

05/12/23

11/15/22

10/19/20

10/05/23

12/02/20

Approved

07/15/24

12/05/23

05/21/24

04/20/24

09/10/24

Est Comp

 38%

 38%

 45%

 100%

 0%

 71%

%Time

 37%

 75%

 56%

 45%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

12-0Q2704

12-0T6404

12-0N72A4

12-0N7204

12-0S7804

12-0P0304

Contract 

ACNH-P057-(072)E

  

HSNH-P073-(141)E

HSNH-P073-(141)E

  

HSNH-P074-(071)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 EAST BIRCH STREET;

2750 LILAC AVE

14425 JOANBRIDGE STREET

16 GOODYEAR, STE. 140;

30758 SLOAN CANYON RD

2990 BAY VISTA COURT, SUITE D

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

4 VENTURE #150

6521 MARINE WAY

6521 MARINE WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-74-/5.3

12-ORA-90-.9/3.6

12-ORA-90-5.1/6.7

12-ORA-90-12.3/18

12-ORA-91-.8/1.8

12-ORA-91-5.4/5.8

Fed Aid
Pgm Code

ORANGE COUNTY IN AND NEAR SAN JUAN 

CAPISTRANO FROM ROUTE 5/74 SEPARATION

TO GIBBY ROAD

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM IDAHO STREET IN LA HABRA TO 

PUENTE STREET IN BREA

ORANGE COUNTY IN BREA AND FULLERTON 

FROM 0.1 MILE WEST OF STATE COLLEGE 

BOULEVARD TO 0.1 MILE EAST OF KRAEMER

BOULEVARD

ORANGE COUNTY AT VARIOUS LOCATIONS ON

ROUTE 90 AT ESPERANZA ROAD OVERHEAD 

AND ONROUTE 91 FROM CARMENITA ROAD 

PEDESTRIAN OVERCROSSI

ORANGE COUNTY IN LA PALMA AND BUENA 

PARK AT VARIOUS LOCATIONS FROM VALLEY

VIEW STREET OVERCROSSING TO 0.1 MILE 

WEST OF KNOTT AVENU

ORANGE COUNTY IN ANAHEIM ON WESTBOUND

ROUTE 91 FROM 0.4 MILE WEST OF ROUTE 

57/91SEPARATION TO 0.1 MILE WEST OF 

PLACENTIA AVENUE OV

Description 

COLD PLANE AC PVMT AND PLACE RHMA.

MODIFY SIGNAL, INSTALL LIGHTS,

MODIFY SIGNAL LIGHTS, REPAIR 

SIDEWALK, & S

TREAT BRIDGE, OVERLAY WITH POLYESTER

CONCR

CONSTRUCT OVERHEAD SIGN STRUCTURE, 

REPLACE

INSTALL NEW OH SIGN STRUCTURE AND 

REPLACE

Type Of Work

ATP GENERAL ENGINEERING 

CONTRACTORS, LLC

CALPROMAX ENGINEERING INC.

INTERNATIONAL LINE BUILDERS, 

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

FERREIRA CONSTRUCTION CO., 

INC.

Contractor

SAN DIEGO CA 92123

PLACENTIA CA 92870

CORONA CA 92883

TEMPE AZ 85282

IRVINE CA 92606

RANCHO CUCAMONGA CA 91730

(858)513-0611

(714)573-4599

(951)289-7928

(602)437-1711

 

(909)606-5900

NADERI, ARSALAN/CE-

RAVA,M.

NAJM, ELIE/CE-CHAUDRY,

MONAS

KATTAO, BIBARS/CE-

CHAUDRY, M.

RUDA, NABIL/CE-

RAMADAN, KIFAH

LUNA, FRANKLIN

MERARI, ARTIN/CE-JAVA,

MAJID

Resident
Engineer

(949)279-8447

(949)279-8826

(949)279-8541

(949)279-8491

(951)529-7048

(424)413-1143

 $4,499,999

 $1,737,287

 $1,485,646

 $3,567,547

 $1,207,862

 $607,759

Bid + CCOs

 $135,257

 $258,542

 $0

 $2,832,856

 $0

 $562,844

Comp To  date

 $135,257

 $109,182

 $0

 $64,810

 $0

 $562,844

This Month

03/22/23

01/27/23

04/04/23

03/06/23

03/24/23

10/14/22

Awarded

05/10/23

02/17/23

04/24/23

04/10/23

04/24/23

11/28/22

Approved

01/25/24

04/04/24

03/20/24

12/04/23

12/04/23

11/03/23

Est Comp

 10%

 35%

 0%

 81%

 0%

 96%

%Time

 3%

 15%

 0%

 79%

 0%

 93%

% Work 

 

 

SUSPENDED

 

 

 

Message

12-0T6604

12-0R1804

12-0R9204

12-0T1004

12-0R7304

12-0R1904

Contract 

  

HSNH-P090-(018)E

SNHG-P090-(019)E

  

SNHG-P091-(154)E

SNHG-P091-(152)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4211 PONDEROSA AVE, STE C

650 N.ROSE DR.#186;

3955 TEMESCAL CYN

1310 W. 23RD STREET

16351 CONSTRUCTION CIRCLE WES

10370 COMMERCE DRIVE, SUITE B

4 VENTURE SUITE 150

3350 E. BIRCH ST., 

SUITE 250

3350 E. BIRCH STREET 

SUITE 250

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

4 VENTURE

IRVINE, CA 92618

BREA, CA 92821

BREA, CA 92821

TUSTIN, CA

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-12.5/13.9

12-ORA-91-12.5/13.9

12-ORA-91-/5.9

12-ORA-133-3.2/4.1

12-ORA-241-27.8/38

12-ORA-405-.2/11.4

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN BUENA PARK,  

FULLERTON AND ANAHEIM ON ROUTE 91 

FROM LOS ANGELES COUNTY LINE TO  

MIRALOMA AVENUE

IN ORANGE COUNTY, IN THE CITY OF 

LAGUNA BEACH, FROM 0.2 MILE SOUTH OF 

EL TORO ROAD TO ROUTE 73/133  

SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF ROUTE 133 TO 

0.5 MILE SOUTH OF ROUTE 91

IN ORANGE COUNTY IN IRVINE AND IN 

ORANGE COUNTY IN IRVINE AND COSTA 

MESA ON RTE 405 FROM I-5 TO HARBOR 

BLVD

Description 

REHABILITATE COMMERCIAL VEHICLE 

FACILITY

REHABILITATE COMMERCIAL VEHICLE

INSTALL CLEAN CALIFORNIA

ROADWAY WIDENING, RESTRIPING AND

PAVEMENT REPAIR, GROUND WATER

PAVEMENT REHAB, ROADSIDE SAFETY 

IMPROVEMEN

Type Of Work

AWI BUILDERS, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

DIVERSIFIED LANDSCAPE CO.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

GUY F. ATKINSON CONSTRUCTION, 

LLC DBA GUY F. ATKINSON

Contractor

PICO RIVERA CA 90660

IRVINE CA 92618

WILDOMAR CA 92595

CARLSBAD CA 92008

WESTLAKE VILLAGE CA 91361

IRVINE CA 92612

 

(949)299-1400

(951)245-1686

(760)444-1032

(818)362-9200

 

ADRIAN WU

PHAM, DAT /CE-ADRIAN 

WU

WU, ROBERT/CE- HONG, 

JOHN

LUNA, FRANKLIN/CE-

JAVAHERNESHA

RAVANIPOUR, MOHAMMAD

SHAHIDI, MONA/CE-

NGUYEN, IRVIN

Resident
Engineer

(949)279-8488

(949)279-8575

(949)279-8804

(562)449-7999

(949)279-8433

(949)279-8590

 $469,850

 $5,593,297

 $1,962,496

 $8,287,072

 $15,174,977

 $216,100,188

Bid + CCOs

 $459,850

 $5,395,904

 $1,609,959

 $2,555,896

 $6,003,134

 $6,184,871

Comp To  date

 $0

 $0

 $162,356

 $468,443

 $1,911,681

 $5,568,576

This Month

11/29/22

12/18/19

09/12/22

02/23/21

10/21/21

07/27/23

Awarded

12/01/22

01/22/20

09/30/22

03/11/21

11/23/21

08/18/23

Approved

09/21/23

06/28/23

12/20/23

05/13/30

08/01/24

03/13/26

Est Comp

 100%

 66%

 100%

 10%

 41%

 5%

%Time

 100%

 96%

 81%

 31%

 40%

 3%

% Work 

COMPLETED

 

OVER RUN

SUSPENDED

 

 

Message

12-0N49A4

12-0N4904

12-0T3104

12-0P94U4

12-0H0474

12-0Q9704

Contract 

  

  

  

ACNH-P133-(018)

ACST-P241-(009)E

ACIM-4052-(003)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7831 PARAMOUNT BLVD

16 GOODYEAR STE 140;

21730 BUNDY CANYON ROAD;

5860 EL CAMINO REAL;

3075 TOWNSGATE ROAD, SUITE 20

18201 VON KARMAN AVE STE 800

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

4 VENTURE, SUITE 150

15700 TUSTIN VILLAGE 

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

09/21/23

Location
Storm Water
Plan



State of California Department of Transportation Page 190
10/20/23 Statement of Ongoing Contracts as of 10/27/23

12District

 $30,855,445 $537,772,206 $1,173,239,830

12-VAR-55-.1/15.3

12-VAR-55-5.5/17.8

12-VAR-73-10.3/27.5

Fed Aid

HA22

Pgm Code

ORANGE COUNTY AT VARIOUS LOCATIONS

ORANGE COUNTY AT VARIOUS LOCATIONS

ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK, PAINT GIRDER, 

REPLACE J

PLACE RHMA-G, HMA, SLAB REPLACEMENT 

AND JP

CLEAN CALIFORNIA BEAUTIFICATION AND 

SAFETY

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

YAKAR

Contractor

TEMPE AZ 85282

SYLMAR CA 91342

COVINA CA 91703

 

 

(909)599-1612

BERRIOS, JOSE/CE- 

RAMADAN, K

MERATI, ARTIN/CE-

WARE,ELIZABET

SHAM,KENNETH/CE-HONG, 

JOHN

Resident
Engineer

(949)279-8502

(424)413-1143

(949)279-8821

 $2,369,369

 $37,892,059

 $1,185,425

Bid + CCOs

 $1,678,903

 $4,607,626

 $1,174,953

Comp To  date

 $437,970

 $3,599,553

 $38,600

This Month

02/28/23

04/12/23

03/09/23

Awarded

03/27/23

06/08/23

04/11/23

Approved

12/29/23

02/25/26

01/16/24

Est Comp

 54%

 7%

 69%

%Time

 71%

 12%

 99%

% Work 

 

 

 

Message

12-0T1104

12-0R5604

12-0T3704

Contract 

  

ACNH-X059-(087)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1310 W. 23RD STREET

13170 TELFAIR AVE

689 EAST SAN BERNARDINO RD

15700 TUSTIN VILLAGE 

WAY

4 VENTURE, STE 150

15700 TUSTIN VILLAGE 

WAY

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-0B0904

01-0G1004

01-436404

01-0L0404

01-0L2304

01-0N4004

01-0N5404

01-0F7604

01-0E0104

01-0C5004

01-0C1504

01-0M8104

01-0L4704

01-0H1914

01-0F9204

01-0M8304

01-0G1404

01-0A1104

01-0G6104

01-0C1104

01-0H20U4

01-366004

Contract

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-35.8/36.5

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-/4

01-DN-199-7.0/30.4

01-DN-199-28.1/0

01-HUM-36-.1/1.7

01-HUM-36-11.3/34.6

01-HUM-36-21.5/0

01-HUM-36-70.0/42

01-HUM-96-12.4/12.7

01-HUM-96-27.0/27.4

01-HUM-96-43.7/0

01-HUM-96-225.0/24.5

01-HUM-99-/0

01-HUM-101-27.7/27.7

01-HUM-101-57.1/67.8

01-HUM-101-60.4/0

01-HUM-101-75.9/79.5

01-HUM-101-80.0/84

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0E0004

01-0E8904

01-0M8004

01-0K4204

01-0L3904

01-0F8204

01-0M7504

01-0M8404

01-0H0214

01-0M7304

01-0E7904

01-0H8004

01-0M9404

01-0M0804

01-3660U4

01-0N0904

01-0L9104

01-0F4604

01-0F4704

01-0J4104

01-0M3804

01-0F6204

Contract

01-HUM-101-84.4/84.8

01-HUM-101-88.3/88.3

01-HUM-101-400.0/51.5

01-HUM-101-595.0/0

01-HUM-101-865.0/86.7

01-HUM-101-90.1/109.6

01-HUM-101-/0

01-HUM-101-/0

01-HUM-169-19.0/33

01-HUM-211-772.0/78.6

01-HUM-254-4.2/0

01-HUM-254-4.3/4.7

01-HUM-254-7.0/.8

01-HUM-255-.5/8.6

01-HUM-255-6.0/7.6

01-HUM-299-9.0/.6

01-HUM-299-10.0/43

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

01-HUM-299-30.7/33.4

01-HUM-299-265.0/27.5

01-HUM-299-1.9/37.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0H5804

01-0H5604

01-0H8404

01-2982U4

01-0E0814

01-434804

01-0G0604

01-0H5904

01-0G6004

01-0M0304

01-0L7204

01-0H45U4

01-0E0904

01-0M1104

01-0H8104

01-0N0604

01-0L4204

01-0C4504

01-0M5004

01-0H1604

01-0M0904

01-0F5104

Contract

01-HUM-299-7.6/29.2

01-HUM-299-/5.7

01-LAK-20-2.0/2.8

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-MEN-1-61.9/62.2

01-MEN-1-71.3/71.3

01-MEN-1-87.8/105.6

01-MEN-1-65.1/65.5

01-MEN-20-2.0/17.3

01-MEN-20-7.3/13

01-MEN-20-19.1/20.3

01-MEN-20-33.3/34.4

01-MEN-20-34.4/38.5

01-MEN-101-1.5/2

01-MEN-101-2.0/45.5

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-420.0/43.5

01-MEN-101-33.7/43.2

01-MEN-101-100.1/106.2

01-MEN-101-106.4/T106.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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01-0N0404

01-0A1314

01-0B5304

01-0L4804

01-0N4204

01-0L7304

01-0M0204

01-0M8204

01-0H7804

01-0M5404

01-0M5604

01-484004

01-484104

01-0H1204

01-0L1504

01-0L1704

01-0L1604

01-0L4604

01-487704

01-0N3904

01-0N0804

01-0M8804

Contract

01-MEN-101-/4

01-MEN-162-8.0/8.4

01-MEN-162-11.5/11.8

01-MEN-162-28.6/29.4

01-MEN-162-155.0/17.5

01-MEN-175-3.0/9.9

01-MEN-175-/9.9

01-MEN-253-/0

01-MEN-271-19.8/19.9

01-MEN-271-71.0/7.1

01-VAR-1-1.1/11.9

01-VAR-101-63.9/104.5

01-VAR-101-16.5/33

01-VAR-101-84.0/85.5

01-VAR-999-/0

01-VAR-999-/0

01-VAR-999-/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

01---/0

01---/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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01-0N1304

01-0M8904

02-3J7504

02-3J7404

02-0H5704

02-1H58U4

02-0K4704

02-4H4404

02-3J7104

02-0K1404

02-3J4304

02-0K7804

02-0K7904

02-4H1504

02-3J7604

02-4H6704

02-2J4904

02-1H5704

02-0K2904

02-3J7904

02-1J6004

02-3J8104

Contract

01---/0

01---/0

02-LAS-139-32.0/38

02-LAS-395-92.0/98.5

02-MOD-139-3.5/30.3

02-PLU-70-58.2/78.4

02-PLU-70-/0

02-PLU-70-/29.9

02-PLU-89-8.7/12.9

02-PLU-89-8.9/29.5

02-PLU-89-20.0/20.6

02-PLU-89-200.0/20.6

02-PLU-89-269.0/26.9

02-SHA-5-4.9/5.1

02-SHA-273-12.8/14.6

02-SHA-273-19.8/19.8

02-SHA-299-22.2/23.8

02-SHA-299-67.8/77.8

02-SHA-299-141.0/14.1

02-SHA-299-/5.7

02-SHA-5716-/62.5

02-SIS-3-.5/7.1

Cnty Rt Pm

15

15

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

Page
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02-1H5204

02-3J9904

02-3J4904

02-3H32U4

02-3J8204

02-1J0104

02-3J8404

02-1J2604

02-1H5904

02-3J7704

02-0K9104

02-0J4504

02-1J7304

02-1H6804

02-1J4904

02-2J4304

02-0J4604

02-0J5004

02-4F2204

02-1H7004

02-1H5004

02-1J2704

Contract

02-SIS-3-46.8/48

02-SIS-3-46.8/48

02-SIS-3-46.8/48

02-SIS-5-2.5/15.9

02-SIS-5-19.0/25.3

02-SIS-96-27.8/99.6

02-SIS-96-28.0/34.5

02-SIS-96-33.2/33.2

02-SIS-96-43.5/58

02-SIS-96-97.2/103

02-SIS-96-/.6

02-SIS-97-49.4/51.3

02-SIS-161-.6/1.5

02-TEH-5-40.5/41.9

02-TEH-32-14.0/20

02-TEH-32-6.2/14

02-TEH-36-7.1/14.3

02-TRI-3-25.0/25.2

02-TRI-3-58.7/60.7

02-TRI-299-64.6/71.8

02-VAR-3-.6/48.5

02-VAR-273-.2/0

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23
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02-3J3504

02-2J9604

02-2J9804

02-0K1504

02-0K5104

02-1J8304

03-4H88U4

03-0J7004

03-4J5704

03-3H5404

03-2G6504

03-2J8104

03-2G6004

03-2G3204

03-2H6304

03-0J8704

03-4J2104

03-2J9504

03-4J1604

03-2G6404

03-2G6804

03-2G6704

Contract

02-VAR-999-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-.3/5

03-BUT-32-30.8/31

03-BUT-32-160.0/23

03-BUT-70-46.0/47

03-BUT-99-5.5/7.9

03-BUT-99-30.6/31.8

03-BUT-99-34.3/0

03-BUT-162-.8/8.2

03-BUT-162-18.4/19.9

03-BUT-191-8.4/10.1

03-COL-5-30.0/10

03-COL-20-.6/1.2

03-ED-0-/0

03-ED-49-3.3/6.6

03-ED-49-8.3/13.5

03-ED-49-/1.7

Cnty Rt Pm

23

23

23

23

23

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-4E62U4

03-0J7104

03-4J8004

03-2J7204

03-1H80U4

03-4J6704

03-2J8204

03-2G7504

03-3F0604

03-2H62U4

03-1H18U4

03-2G7404

03-0L2704

03-0L2604

03-4J7204

03-1H2404

03-3F23U4

03-1J5004

03-4J5604

03-0L2304

03-0L2404

03-2G8604

Contract

03-ED-50-18.5/24.2

03-ED-50-45.2/45.2

03-ED-50-160.0/16

03-ED-50-420.0/63.8

03-ED-50-2.7/18.9

03-ED-89-160.0/18

03-GLE-5-25.5/25.8

03-GLE-45-7.0/23.2

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

03-NEV-80-13.0/16.5

03-NEV-80-16.3/21.2

03-NEV-80-165.0/1.5

03-NEV-80-/16.5

03-PLA-0-/0

03-PLA-49-2.2/2.4

03-PLA-80-.1/2.2

03-PLA-80-.4/.4

03-PLA-80-20.0/7

03-PLA-80-330.0/44.8

03-PLA-80-448.0/58.7

03-PLA-80-19.0/33.3

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-2G6304

03-1J8504

03-4F6404

03-0H10U4

03-2H1304

03-3H3904

03-2J7604

03-3J2304

03-4H5814

03-0N3104

03-3J3304

03-0H08U4

03-2J0904

03-3F0704

03-3F0734

03-4J5004

03-3F0724

03-3F0714

03-3H7304

03-0H6704

03-2J7704

03-2J7804

Contract

03-PLA-193-3.9/9.8

03-PLA-5731-/50.7

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-5-22.4/22.9

03-SAC-5-22.4/24.9

03-SAC-5-22.8/23.7

03-SAC-5-26.9/0

03-SAC-5-27.6/29.5

03-SAC-5-250.0/28

03-SAC-12-/.5

03-SAC-50-.2/6.1

03-SAC-50-7.5/23.1

03-SAC-51-.2/3.5

03-SAC-51-2.0/3.3

03-SAC-51-2.0/.2

03-SAC-51-2.0/3.5

03-SAC-51-2.0/3.5

03-SAC-51-5.6/5.9

03-SAC-99-12.7/24.3

03-SAC-99-17.2/24.2

03-SAC-99-18.0/24.1

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

Page
Statement of Ongoing Contracts - Index



03-4J1504

03-4J8104

03-4J2004

03-3F99U4

03-0J3504

03-4H9504

03-1J0104

03-2G8404

03-2G7704

03-2G8504

03-2G5304

03-0L2504

03-0H4204

03-3H93U4

03-2G8704

03-2G8804

03-2G5204

03-2G5504

03-2G7804

03-4J0304

03-4F6504

03-2G7204

Contract

03-SAC-99-50.0/8.3

03-SAC-160-10.0/6

03-SIE-49-25.0/3.5

03-SUT-99-39.2/41.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-66.0/6.6

03-YOL-50-/2.5

03-YOL-113-10.1/10.8

Cnty Rt Pm

34

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38
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03-4J6804

03-0A5704

03-0H3704

03-0H1614

03-4F38U4

04-3Y1904

04-0K7704

04-4J4904

04-0J4704

04-3Y1104

04-2G4614

04-0AC904

04-1Q8404

04-1Y0904

04-2K7104

04-2J8304

04-3W9304

04-0A7724

04-0A7714

04-0K1604

04-2Q2504

04-2Y8404

Contract

03-YOL-128-10.0/6

03-YUB-20-13.3/18.2

03-YUB-65-.5/1.8

03-YUB-70-14.8/15.7

03-YUB-70-16.2/25.8

04-ALA-0-/0

04-ALA-0-/0

04-ALA-13-6.7/7.2

04-ALA-13-8.4/12.6

04-ALA-13-8.9/8.9

04-ALA-13-10.7/13

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-24-5.9/0

04-ALA-61-19.8/21.2

04-ALA-80-1.9/4

04-ALA-80-5.7/6

04-ALA-80-6.4/6.8

04-ALA-80-6.4/6.6

04-ALA-80-7.6/8

04-ALA-80-/0

04-ALA-84-12.0/15.5

Cnty Rt Pm

38

38

38

38

38

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-160304

04-2A3324

04-297634

04-4J7504

04-0Q4504

04-0Y2404

04-0K4904

04-2G7404

04-3K2004

04-2W7404

04-3Y5504

04-2Y8604

04-3Y1304

04-2K7904

04-0Y2004

04-4J9404

04-2Y8204

04-0J6204

04-0Q6804

04-0Q30U4

04-1W1204

04-3Y5104

Contract

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-84-.7/3.1

04-ALA-92-6.5/6.5

04-ALA-92-2.4/6.8

04-ALA-112-/1.8

04-ALA-185-9.8/10.1

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-4.7/4.8

04-ALA-580-26.2/26.2

04-ALA-580-43.1/43.1

04-ALA-580-45.4/45.8

04-ALA-580-7.8/11

04-ALA-580-/0

04-ALA-580-/32.7

04-ALA-680-12.4/21.9

04-ALA-680-2.1/M2.1

04-ALA-680-11.0/21.9

04-ALA-680-20.0/20

04-ALA-880-8.4/8.7

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2J7604

04-2K8204

04-4A8004

04-2W3404

04-3W9904

04-2K7004

04-3Y2404

04-4K9804

04-2K9504

04-0J4804

04-3K4404

04-2K7204

04-3J1404

04-4J8404

04-3J0704

04-2J7204

04-3G4744

04-3W5304

04-0AA484

04-0AA444

04-3Y0904

04-3Y0604

Contract

04-ALA-880-27.2/27.2

04-ALA-880-30.2/33.6

04-ALA-880-30.5/30.5

04-ALA-880-34.1/34.6

04-ALA-880-34.5/35

04-ALA-880-/11.8

04-ALA-880-/0

04-ALA-980-1.1/1.1

04-ALA-5501-/14.4

04-CC-4-.1/20.4

04-CC-4-1.0/9

04-CC-4-14.3/24.3

04-CC-4-/0

04-CC-24-3.5/3.5

04-CC-80-10.1/13.5

04-CC-580-.9/1.5

04-CC-580-6.1/7.7

04-CC-680-1.1/13.7

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-1-35.2/35.2

04-MRN-1-/5.1

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-2Y9004

04-2W5104

04-4J4204

04-2Y8904

04-2W5404

04-3Y2804

04-1A6614

04-3Y6404

04-264724

04-0Q6904

04-0K0004

04-4J4104

04-281204

04-0K6304

04-3Y3104

04-3Y4304

04-0Y4404

04-0Y2304

04-4G2104

04-4J2104

04-2Y9804

04-4G84A4

Contract

04-MRN-1-/0

04-MRN-101-.1/.3

04-MRN-101-.2/0

04-MRN-101-1.7/1.7

04-MRN-101-4.0/4

04-MRN-101-8.0/13

04-MRN-101-8.4/8.7

04-MRN-101-24.0/24

04-MRN-101-20.8/27.1

04-NAP-12-2.1/2.6

04-NAP-29-.2/14.6

04-NAP-29-1.7/1.7

04-NAP-29-5.0/6.7

04-NAP-29-16.4/19

04-NAP-29-28.7/29

04-NAP-29-39.5/48.6

04-NAP-29-42.8/42.9

04-NAP-29-/5.1

04-NAP-121-.5/1

04-NAP-121-18.6/18.6

04-NAP-128-16.0/16

04-NAP-128-20.1/20.4

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-0K0804

04-3G6304

04-2J9504

04-1J9704

04-3Y2904

04-2J7804

04-4J89U4

04-4J9104

04-0Y2204

04-4J0304

04-4J9304

04-2Y8504

04-1Y6204

04-0Y9704

04-3Q6004

04-0J5604

04-3Y3004

04-3Y6704

04-2K8004

04-2Y7404

04-2A2514

04-0K2404

Contract

04-SCL-0-/0

04-SCL-9-4.9/4.9

04-SCL-9-/0

04-SCL-17-2.8/13.9

04-SCL-17-/3.5

04-SCL-25-1.6/0

04-SCL-82-18.2/26.4

04-SCL-87-/6.1

04-SCL-101-.1/5

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-33.0/49

04-SCL-101-38.0/38.1

04-SCL-101-47.9/47.9

04-SCL-101-.7/19.2

04-SCL-101-/4.2

04-SCL-130-9.8/9.8

04-SCL-130-17.9/17.9

04-SCL-152-11.1/35.2

04-SCL-152-12.6/12.6

04-SCL-152-/6.2

04-SCL-237-7.1/8

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-3W5404

04-0Y5004

04-3Y0004

04-2A9704

04-0Y1704

04-3Y3304

04-3Y0704

04-3Y0304

04-3K4204

04-2J8024

04-4W0104

04-1W0604

04-4W9504

04-4J9704

04-2K1904

04-2J8014

04-4J3904

04-1W1404

04-0K5704

04-4J8704

04-0K0704

04-0Q6704

Contract

04-SCL-237-.3/8.7

04-SCL-280-2.9/2.9

04-SCL-280-4.6/4.6

04-SCL-280-11.6/18.8

04-SCL-280-2.5/L5.9

04-SCL-680-1.6/1.6

04-SCL-680-4.8/5.1

04-SF-1-/13.5

04-SF-35-1.3/1.3

04-SF-80-3.8/5

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-80-/7.8

04-SF-101-.5/M5.2

04-SF-101-2.0/2.8

04-SF-101-4.1/5.1

04-SF-101-/4.2

04-SF-280-6.6/T7.2

04-SM-1-1.1/1.1

04-SM-1-14.0/14

04-SM-1-26.4/32.9

04-SM-1-36.2/36.2

Cnty Rt Pm

56

56

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60
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04-4Y0804

04-3Y2504

04-4Y0004

04-0X0004

04-0Y3404

04-3Y7604

04-1W8604

04-3Y4404

04-3Y6604

04-2K6104

04-2K6404

04-4Y0204

04-3Y5004

04-0X0204

04-3Y0104

04-3Y2104

04-3G4884

04-0Y3004

04-3G4544

04-2J7404

04-2J7304

04-3J0624

Contract

04-SM-1-36.9/36.9

04-SM-1-38.6/39.8

04-SM-1-45.6/45.6

04-SM-35-1.7/1.7

04-SM-35-2.2/4.5

04-SM-35-8.7/8.7

04-SM-35-22.0/31.5

04-SM-35-/18.6

04-SM-82-12.3/15.8

04-SM-84-5.2/5.2

04-SM-84-6.0/6

04-SM-84-13.8/13.8

04-SM-84-17.9/17.9

04-SM-84-20.6/20.6

04-SM-92-5.1/5.1

04-SM-92-7.0/7

04-SM-92-14.4/18.8

04-SM-92-10.4/12

04-SM-92-14.4/18.8

04-SM-101-.9/23.4

04-SM-101-6.9/7.6

04-SM-101-16.5/23

Cnty Rt Pm

60

60

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63
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04-0Y2104

04-3Y3404

04-3Y0804

04-4J8504

04-3Q5904

04-0Y1804

04-3Y4104

04-0J6314

04-1W8504

04-3Y0504

04-3Y4904

04-2Y9204

04-0Y1904

04-2K8404

04-0J7104

04-4G8734

04-0Y2904

04-0J6014

04-4G0804

04-2Y1304

04-0Q7104

04-3Y6504

Contract

04-SM-101-23.0/26.1

04-SM-280-8.8/8.8

04-SM-280-10.2/10.2

04-SM-280-/21

04-SM-280-/7

04-SM-280-1.0/3.3

04-SM-680-/16.5

04-SOL-12-21.2/22.6

04-SOL-12-15.0/20.6

04-SOL-12-/13.5

04-SOL-37-7.4/07.4

04-SOL-37-9.5/9.5

04-SOL-37-/7.4

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-13.9/14.5

04-SOL-80-18.0/20.9

04-SOL-80-34.4/34.5

04-SOL-80-10.4/30.2

04-SOL-80-/0

04-SOL-505-5.7/5.7

04-SOL-680-8.4/8.4

Cnty Rt Pm

64

64

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67
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04-3Y0204

04-0J3004

04-2Y9904

04-0A0204

04-3Y5304

04-0K5204

04-2Y8804

04-4H0504

04-2640F4

04-0J6424

04-3J0804

04-3Y2004

04-4G3804

04-0Y3804

04-2W0404

04-3G9004

04-3Y3204

04-3Y0404

04-3Y1604

04-3Y4204

04-2K1704

04-3Y1804

Contract

04-SON-1-24.6/24.6

04-SON-1-26.7/27.1

04-SON-1-34.5/34.5

04-SON-1-15.0/15.7

04-SON-1-/38.3

04-SON-12-11.0/T17.4

04-SON-12-15.3/15.3

04-SON-12-25.8/30.8

04-SON-101-3.7/7.2

04-SON-101-32.8/54.2

04-SON-101-/0

04-SON-116-12.1/12.1

04-SON-116-30.9/31.4

04-SON-116-32.5/35

04-SON-116-36.4/39.3

04-SON-116-46.5/46.8

04-SON-116-/14.4

04-SON-121-7.4/10.8

04-SON-128-16.0/16.6

04-SON-128-/5

04-VAR-0-/0

04-VAR-4-18.6/18.6

Cnty Rt Pm
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67
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68

68

68

68

69

69

69

69

69

69
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70

70

70

70

70
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04-3Q5304

04-3Q5604

04-4K4004

04-3Q5004

04-3Q5704

04-3Q6104

04-2W6804

04-3W5704

04-0K1204

04-4Q2504

04-3Q5504

04-3Q5804

04-3Q5104

05-1P8804

05-1Q7704

05-1Q2304

05-1Q0504

05-1Q8004

05-1H4604

05-1Q7604

05-1R1304

05-1Q9604

Contract

04-VAR-4-3.7/14.5

04-VAR-29-10.7/0

04-VAR-61-19.0/21

04-VAR-80-5.8/5.8

04-VAR-101-1.1/4.1

04-VAR-101-21.3/26.5

04-VAR-101-29.8/52.1

04-VAR-101-36.3/52.1

04-VAR-580-/0

04-VAR-680-.1/20.7

04-VAR-999-/0

04-VAR-999-/0

04-VAR-999-/0

05-MON-1-.1/2.7

05-MON-1-20.9/42.2

05-MON-1-21.0/65.7

05-MON-1-21.0/76

05-MON-1-44.7/69.8

05-MON-1-63.0/63

05-MON-1-71.8/20.9

05-MON-1-78.9/78.9

05-MON-1-100.0/1

Cnty Rt Pm
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72

72
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73
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05-1M3904

05-1Q8104

05-1H2204

05-1H0004

05-1J4604

05-1P6304

05-0F9704

05-1M7604

05-1P5344

05-1H0504

05-1P6404

05-1Q9004

05-1H0204

05-1F75U4

05-1Q1004

05-0T9914

05-1H6904

05-0A0904

05-1R1504

05-1H2304

05-1Q8704

05-1Q9104

Contract

05-MON-1-80.3/0

05-MON-25-1.5/1.5

05-MON-68-.5/.8

05-MON-68-1.1/4.2

05-MON-68-2.8/3.1

05-MON-68-3.5/3.5

05-MON-101-62.2/62.9

05-MON-101-81.0/81.5

05-MON-101-86.1/87.3

05-MON-101-87.4/87.8

05-MON-101-95.2/0

05-MON-101-98.9/98.9

05-MON-101-3.1/5.2

05-MON-101-36.9/47.7

05-MON-101-40.7/41.1

05-MON-101-41.1/42.2

05-MON-101-91.3/98.8

05-MON-156-1.4/2

05-MON-198-20.8/20.8

05-MON-218-.2/L.9

05-SB-1-1.7/0

05-SB-1-16.0/16

Cnty Rt Pm

75

75

75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78
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05-1H0104

05-1R1204

05-1P0204

05-0N71Y4

05-1G4104

05-0N72U4

05-1Q7504

05-0N73Y4

05-0N73U4

05-0N74U4

05-1K03U4

05-1K3804

05-1H4304

05-1Q6704

05-1P0504

05-1H8604

05-1E0104

05-1R1404

05-1F79A4

05-1F7904

05-1F5004

05-1R1604

Contract

05-SB-1-19.3/20.6

05-SB-1-/0

05-SB-1-/0

05-SB-101-1.4/4.8

05-SB-101-4.0/4.8

05-SB-101-4.4/7.7

05-SB-101-5.3/10.5

05-SB-101-7.3/9.6

05-SB-101-7.3/9.6

05-SB-101-9.7/10.6

05-SB-101-10.0/10.5

05-SB-101-12.3/13.2

05-SB-101-21.4/21.9

05-SB-101-31.0/67

05-SB-101-33.8/44.8

05-SB-101-46.2/52.3

05-SB-101-46.6/47.1

05-SB-101-47.0/47.3

05-SB-101-55.9/56.2

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-82.2/82.2

Cnty Rt Pm

79

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82
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05-1A6404

05-1Q8304

05-1H9604

05-1Q6804

05-1H6304

05-1C4204

05-1C4104

05-1H4504

05-1P5384

05-1C3604

05-1P5394

05-1H8104

05-1P5314

05-1J4804

05-1P5324

05-344904

05-0C7334

05-1H4804

05-0C7324

05-1P5604

05-0J2004

05-1Q9404

Contract

05-SB-101-14.2/16.2

05-SB-101-/0

05-SB-135-10.6/17.6

05-SB-154-2.0/31.5

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-2.6/0

05-SB-154-31.8/32.1

05-SB-166-63.9/64.9

05-SB-217-.9/1.4

05-SB-246-32.8/33.2

05-SBT-25-18.8/19.2

05-SBT-25-49.5/51.1

05-SBT-25-54.0/0

05-SBT-156-2.7/2.7

05-SBT-156-3.0/8.2

05-SCR-1-10.5/13.4

05-SCR-1-13.3/0

05-SCR-1-13.6/14.9

05-SCR-1-30.0/37.5

05-SCR-1-31.9/35.7

05-SCR-1-33.0/33

Cnty Rt Pm

82

82

83

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86
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05-1P5904

05-1Q0804

05-1N4404

05-1M3304

05-1K1204

05-1K1304

05-1Q9304

05-1M7304

05-1K0704

05-1G2604

05-1Q6904

05-1P5304

05-1Q9504

05-1F6204

05-1M4504

05-1G9804

05-1Q0604

05-1Q7004

05-1R4604

05-0L7214

05-0L7224

05-1Q8204

Contract

05-SCR-1-/5

05-SCR-1-/0

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-1.0/0

05-SCR-9-20.0/20

05-SCR-9-/0

05-SCR-17-3.2/11.3

05-SCR-17-8.2/0

05-SCR-17-9.1/9.9

05-SCR-35-3.0/3

05-SCR-129-1.1/L1.5

05-SCR-129-/0

05-SCR-152-1.9/2

05-SCR-236-5.4/0

05-SLO-1-10.0/16.8

05-SLO-1-12.6/12.7

05-SLO-1-13.3/13.3

05-SLO-1-29.7/34.4

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-35.8/35.8

Cnty Rt Pm

86

86

86

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89
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05-1N6404

05-1P6004

05-1Q3304

05-1N4504

05-1K7204

05-1Q9704

05-3307C4

05-1P7604

05-1P1604

05-1Q0704

05-1P4004

05-1K4604

05-3307A4

05-1N8204

05-1N9404

05-1Q8404

05-1Q8504

05-1Q8604

05-1Q8804

05-1M7504

05-1N9304

05-1P2304

Contract

05-SLO-1-54.1/54.5

05-SLO-1-56.4/58

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-3.1/3.1

05-SLO-41-6.7/13

05-SLO-41-44.5/45.3

05-SLO-41-45.3/50.4

05-SLO-41-/11.5

05-SLO-46-3.3/5.5

05-SLO-46-4.8/5.2

05-SLO-46-29.7/32.2

05-SLO-46-49.7/54.7

05-SLO-101-28.9/28.9

05-SLO-101-35.6/0

05-SLO-101-714.0/571.4

05-SLO-101-714.0/571.4

05-SLO-101-/0

05-SLO-101-/0

05-SLO-166-8.9/8.9

05-VAR-101-/0

05-VAR-101-/0

Cnty Rt Pm

90

90

90

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93
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05-1N9204

06-0Y4904

06-0X2704

06-0S8304

06-0X2804

06-1G0904

06-0V7804

06-1E1904

06-1A6404

06-0W1704

06-0U4204

06-1E5704

06-1E6604

06-1E5304

06-1G3304

06-342354

06-1A3204

06-1E5604

06-1G0804

06-1E5804

06-1F2504

06-442564

Contract

05-VAR-101-/0

06-FRE-0-/0

06-FRE-5-37.2/48.8

06-FRE-5-44.4/45.4

06-FRE-5-60.1/66.2

06-FRE-41-28.2/28.2

06-FRE-41-20.0/33.3

06-FRE-41-21.1/0

06-FRE-41-23.1/0

06-FRE-41-27.4/28.5

06-FRE-99-4.9/11.6

06-FRE-145-26.1/34.1

06-FRE-145-33.1/33.1

06-FRE-180-133.2/134

06-FRE-180-180.0/138

06-FRE-180-54.1/56

06-FRE-180-62.9/65.3

06-FRE-198-21.2/22.7

06-KER-5-8.0/8.4

06-KER-43-9.0/15.7

06-KER-43-15.9/37.8

06-KER-46-26.1/30.2

Cnty Rt Pm

93

94

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97
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06-442554

06-1C8904

06-0W15V4

06-0X1604

06-0Q9204

06-0Q2814

06-0X7604

06-1E5904

06-1G0404

06-1E6004

06-0X0804

06-1G3104

06-0V2804

06-0W9904

06-0R1904

06-1E6704

06-0T0204

06-0U4604

06-1G1104

06-0R2104

06-0V1204

06-1E2004

Contract

06-KER-46-29.7/31.9

06-KER-58-535.0/0

06-KER-58-53.4/54.5

06-KER-58-64.4/67.3

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-119-.2/.6

06-KER-119-2.2/10

06-KER-155-42.0/57

06-KER-166-9.0/24.6

06-KER-178-12.6/55.4

06-KER-178-20.6/21.6

06-KER-184-.9/L1.1

06-KER-204-2.8/0

06-KER-223-15.7/16.3

06-KER-223-20.1/21.1

06-KIN-5-/0

06-KIN-41-20.0/28.4

06-KIN-43-10.2/18.2

06-MAD-41-6.3/9.2

06-MAD-99-6.9/7.6

06-MAD-99-24.8/0

Cnty Rt Pm

97

97

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101
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06-1E6104

06-1F7004

06-1E6904

06-1G0704

06-0U7704

06-0U8804

06-360244

06-0V7604

06-1F6904

06-1F7204

06-1E6204

06-1A5404

06-1E4404

06-1E7104

06-0V1104

06-1A1204

06-1A1104

06-1E8504

07-2XG104

07-352004

07-1XW3U4

07-4V2104

Contract

06-TUL-63-2.0/4

06-TUL-99-4.0/15.5

06-TUL-99-9.8/40.7

06-TUL-99-21.4/22.7

06-TUL-99-22.3/0

06-TUL-99-26.3/27.6

06-TUL-99-30.6/35.2

06-TUL-99-51.8/53.9

06-TUL-190-38.0/57

06-TUL-198-14.6/14.6

06-TUL-198-19.7/26.7

06-TUL-201-/4.9

06-TUL-216-2.1/19

06-VAR-33-69.4/70.9

06-VAR-41-32.3/32.3

06-VAR-41-21.7/0

06-VAR-99-20.0/0

06-VAR--/0

07-LA-0-/0

07-LA-1-4.8/6.6

07-LA-1-8.3/10

07-LA-1-10.4/10.4

Cnty Rt Pm

101

101

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

105
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07-359704

07-359604

07-359504

07-313504

07-2XE004

07-354904

07-2XG904

07-3W87A4

07-3W8704

07-291404

07-2XG804

07-327204

07-288304

07-0W1204

07-3325A4

07-332504

07-2XH004

07-2XG004

07-2XA604

07-325704

07-3257C4

07-384904

Contract

07-LA-1-11.2/11.2

07-LA-1-18.9/19.9

07-LA-1-32.7/32.7

07-LA-1-37.7/62.9

07-LA-1-40.0/40.5

07-LA-1-43.9/44.4

07-LA-1-44.1/58.5

07-LA-1-46.9/50.4

07-LA-1-46.9/50.4

07-LA-1-56.5/56.9

07-LA-1-352.0/44.1

07-LA-1-34.5/35.2

07-LA-2-14.2/14.2

07-LA-2-24.4/46

07-LA-2-26.4/79.8

07-LA-2-26.4/79.8

07-LA-2-28.6/32.6

07-LA-2-40.3/46.1

07-LA-2-65.2/66.4

07-LA-5-1.7/1.7

07-LA-5-1.7/1.7

07-LA-5-6.1/6.4

Cnty Rt Pm

105

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108
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07-357304

07-4V3004

07-333004

07-2XJ004

07-351804

07-324904

07-0W1004

07-384404

07-319904

07-2XC004

07-2XC904

07-2XG504

07-328804

07-323404

07-4V1804

07-319304

07-384604

07-2XH404

07-1XW004

07-260804

07-2XA304

07-386004

Contract

07-LA-5-6.6/13.1

07-LA-5-8.2/8.2

07-LA-5-15.1/22.9

07-LA-5-16.0/17.3

07-LA-5-17.9/18

07-LA-5-19.7/36

07-LA-5-31.8/42.6

07-LA-5-33.1/39.1

07-LA-5-39.4/44.4

07-LA-5-61.5/63.7

07-LA-5-63.4/65.9

07-LA-5-66.3/67.3

07-LA-5-54.4/54.8

07-LA-5-59.5/67.9

07-LA-5-59.5/81.8

07-LA-5-/19.5

07-LA-10-.1/13.3

07-LA-10-4.3/10.1

07-LA-10-8.9/9.4

07-LA-10-16.6/30.1

07-LA-10-18.3/18.3

07-LA-10-18.8/20.5

Cnty Rt Pm

108

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112
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07-0W3304

07-328304

07-335304

07-332004

07-332604

07-342804

07-339604

07-320004

07-316004

07-324404

07-2XC304

07-2XE604

07-0W4104

07-2XG304

07-326204

07-2XF804

07-327604

07-343404

07-1XY804

07-324804

07-304504

07-327104

Contract

07-LA-10-19.5/29.5

07-LA-10-28.2/31

07-LA-10-42.3/48.3

07-LA-10-4.5/5.5

07-LA-10-12.4/14.9

07-LA-14-27.0/28.1

07-LA-14-29.0/29.5

07-LA-14-31.4/36.5

07-LA-14-60.7/77

07-LA-22-/1.5

07-LA-23-1.1/1.2

07-LA-23-1.1/8.4

07-LA-23-/8.9

07-LA-27-1.0/10.6

07-LA-39-17.8/17.8

07-LA-39-18.9/35.5

07-LA-39-32.2/38.4

07-LA-39-31.2/31.2

07-LA-47-4.0/1.9

07-LA-57-5.0/5.2

07-LA-57-/4.5

07-LA-60-.5/11.7

Cnty Rt Pm

112

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116
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07-320404

07-4V3304

07-325004

07-0W2504

07-323304

07-306514

07-210624

07-2XE904

07-0W0404

07-4V0304

07-2XA504

07-319104

07-3203U4

07-0W0604

07-2XJ204

07-0W2904

07-3114A4

07-311404

07-303704

07-2XC404

07-385404

07-388704

Contract

07-LA-60-11.0/20

07-LA-60-19.1/20.7

07-LA-60-20.0/26

07-LA-60-4.4/29.8

07-LA-60-28.0/30.4

07-LA-66-/3.2

07-LA-71-1.6/4.8

07-LA-71-12.0/1

07-LA-90-.9/T3.3

07-LA-90-1.8/1.8

07-LA-91-116.0/11.6

07-LA-91-11.8/11.8

07-LA-91-16.6/16.8

07-LA-101-1.0/9.2

07-LA-101-1.0/1.8

07-LA-101-1.5/10.9

07-LA-101-1.7/6.8

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-9.6/9.6

07-LA-101-10.3/10.3

07-LA-101-19.7/20

Cnty Rt Pm

116

116

116

116

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119
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07-317904

07-307104

07-2XH204

07-385204

07-329604

07-320104

07-337804

07-327304

07-0W2004

07-317404

07-385604

07-307024

07-312004

07-335004

07-336504

07-4W7804

07-386304

07-1XU204

07-2XJ104

07-322304

07-353304

07-329804

Contract

07-LA-101-20.0/20

07-LA-101-32.8/33.8

07-LA-101-118.0/11.8

07-LA-101-1.0/10.3

07-LA-101-6.2/8

07-LA-101-/1.5

07-LA-101-/17.1

07-LA-103-.1/.1

07-LA-105-.1/17.3

07-LA-105-7.8/10.3

07-LA-105-9.0/9.4

07-LA-107-.4/4.8

07-LA-110-.7/26.1

07-LA-110-.7/8.8

07-LA-110-3.9/5.9

07-LA-110-6.8/19.5

07-LA-110-14.0/21

07-LA-110-14.2/25.6

07-LA-110-21.4/25.7

07-LA-110-22.8/22.8

07-LA-110-23.1/23.1

07-LA-110-/31.9

Cnty Rt Pm

119

120

120

120

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123
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07-2XE204

07-1XP904

07-325304

07-336804

07-385904

07-322004

07-370704

07-311604

07-1XX204

07-322404

07-311704

07-337904

07-352104

07-4V4704

07-310404

07-0W3204

07-329704

07-0W4204

07-358804

07-326804

07-2XF404

07-0W1104

Contract

07-LA-118-1.1/1.1

07-LA-118-57.0/5.8

07-LA-118-1.5/10.2

07-LA-118-4.5/9.1

07-LA-118-10.0/13.2

07-LA-118-11.0/14

07-LA-126-2.4/2.4

07-LA-134-2.6/4.8

07-LA-134-12.9/13.2

07-LA-134-12.6/12.9

07-LA-134-/13.3

07-LA-134-/13.3

07-LA-138-43.8/43.8

07-LA-138-59.7/59.6

07-LA-138-/36.9

07-LA-164-4.8/6.9

07-LA-170-14.5/16.6

07-LA-170-14.5/20.6

07-LA-170-16.6/19.8

07-LA-210-9.7/51.9

07-LA-210-15.4/15.4

07-LA-210-35.9/52.1

Cnty Rt Pm

123

123

123

124

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

Page
Statement of Ongoing Contracts - Index



07-2XJ804

07-3096U4

07-330704

07-4U1604

07-301704

07-323104

07-325204

07-322604

07-328504

07-4V0204

07-253104

07-4V1404

07-306614

07-321804

07-304804

07-338704

07-4W1004

07-293604

07-2XF004

07-4V4304

07-2XG604

07-204904

Contract

07-LA-210-44.5/44.5

07-LA-210-/9.7

07-LA-210-15.6/18.5

07-LA-210-19.6/20.3

07-LA-210-33.6/36.5

07-LA-210-36.0/40.6

07-LA-210-36.7/37.1

07-LA-210-41.3/44.6

07-LA-210-44.7/52.1

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-7.0/12.9

07-LA-405-8.8/8.8

07-LA-405-12.9/21.5

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-16.5/19.7

07-LA-405-30.1/33

07-LA-405-36.3/36.3

07-LA-405-39.1/39.1

Cnty Rt Pm

127

127

127

127

127

128

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130
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07-320204

07-343204

07-2XJ304

07-1XV004

07-3393U4

07-3255U4

07-4V4204

07-0W2704

07-385804

07-304404

07-331804

07-330504

07-322704

07-0W6004

07-385004

07-0W6104

07-0W3104

07-385504

07-0W3004

07-0W4704

07-0W5904

07-0W4804

Contract

07-LA-405-40.1/48.1

07-LA-405-48.0/48.5

07-LA-405-291.0/30

07-LA-405-/29.5

07-LA-605-11.4/19.5

07-LA-605-20.2/26

07-LA-710-6.2/7.2

07-LA-710-10.5/32.5

07-LA-710-13.8/15.3

07-LA-710-23.3/25.6

07-LA-710-26.0/26.7

07-LA-710-15.1/21.9

07-VAR-1-1.3/26.6

07-VAR-1-6.6/22.4

07-VAR-5-20.4/45.4

07-VAR-5-/40

07-VAR-10-18.5/47.7

07-VAR-91-6.5/10.8

07-VAR-101-12.3/37.6

07-VAR-101-/30

07-VAR-110-15.1/23

07-VAR-118-2.6/11.9

Cnty Rt Pm

130

131

131

131

131

131

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

Page
Statement of Ongoing Contracts - Index



07-0W5204

07-0W5804

07-318204

07-0W1404

07-323904

07-2965U4

07-2XE704

07-302504

07-2XF504

07-291304

07-2XC604

07-2XF604

07-2XF704

07-2XJ404

07-3311U4

07-4W8004

07-4W2704

07-331004

07-4W9104

07-0W3904

07-311304

07-0W4004

Contract

07-VAR-134-/8.9

07-VAR-405-.5/36.3

07-VEN-1-4.0/4.2

07-VEN-1-4.4/9.7

07-VEN-1-21.3/28.4

07-VEN-1-28.2/28.2

07-VEN-23-17.7/24.1

07-VEN-23-3.3/11.5

07-VEN-33-5.6/11.2

07-VEN-33-7.6/7.6

07-VEN-33-12.6/16.5

07-VEN-33-24.2/27.3

07-VEN-33-44.2/57.2

07-VEN-34-8.9/8.9

07-VEN-101-.2/40.8

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.0/9.2

07-VEN-101-9.1/9.1

07-VEN-101-10.7/26.7

07-VEN-101-27.5/31

07-VEN-101-30.9/36.3

Cnty Rt Pm

134

134

134

135

135

135

135

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138
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07-302404

07-339204

07-2XG704

07-341604

07-336004

07-385104

07-2XE104

07-2XC704

07-311504

07-0W0304

07-2XE504

07-3237U4

07-2XE404

08-1L9504

08-1P6304

08-1N1104

08-1C0814

08-1H2004

08-1C0824

08-1G8904

08-1J6704

08-1H8504

Contract

07-VEN-101-36.3/40.6

07-VEN-118-.7/11

07-VEN-118-4.5/4.7

07-VEN-118-13.3/15.6

07-VEN-118-1.4/1.8

07-VEN-118-23.5/30.5

07-VEN-126-9.7/24.6

07-VEN-126-26.4/26.4

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

07-VEN-150-28.8/31

07-VEN-150-13.3/19

07-VEN-150-/20

08-RIV-10-12.6/13.4

08-RIV-10-35.5/42.5

08-RIV-10-52.2/61.1

08-RIV-10-60.7/74.3

08-RIV-10-92.9/101.1

08-RIV-10-104.9/134.2

08-RIV-15-8.2/13.9

08-RIV-15-9.4/16.3

08-RIV-15-50.6/52.3

Cnty Rt Pm

138

138

138

138

138

139

139

139

139

139

139

140

140

140

140

140

141

141

141

141

141

141
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08-1P3104

08-1K0504

08-1G4704

08-1C6804

08-1H0604

08-1N9404

08-1C8504

08-1N1304

08-0R3024

08-1E1104

08-1K4604

08-1N1004

08-1M4904

08-0H7914

08-1N0304

08-1H3904

08-0K1224

08-1C7204

08-1N1704

08-1N9304

08-0G6904

08-0G6914

Contract

08-RIV-60-21.3/21.3

08-RIV-62-85.0/90.2

08-RIV-74-3.1/3

08-RIV-74-13.2/34

08-RIV-74-34.3/45.1

08-RIV-74-47.1/53.5

08-RIV-74-/5.8

08-RIV-78-/16.2

08-RIV-111-47.2/55.3

08-RIV-215-41.4/0

08-RIV-215-36.6/37.2

08-RIV-371-56.5/77.1

08-SBD-10-6.9/20

08-SBD-15-5.1/5.8

08-SBD-15-179.4/179.4

08-SBD-15-20.5/21.6

08-SBD-15-28.6/37.5

08-SBD-15-96.1/124.3

08-SBD-15-108.0/115

08-SBD-18-11.3/19.1

08-SBD-18-44.3/68.5

08-SBD-18-44.3/48.4

Cnty Rt Pm

142

142

142

142

142

142

143

143

143

143

143

143

144

144

144

144

144

144

145

145

145

145
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08-1H4914

08-1G2804

08-1P1904

08-1L9804

08-1P6504

08-1N0704

08-0R9804

08-1N1604

08-0R1704

08-0R1414

08-1G8304

08-1J2104

08-0E33U4

08-1N1904

08-1C9904

08-1K7904

08-1P1504

08-1H8204

08-1J2004

08-1H8304

08-0J2404

08-1H2904

Contract

08-SBD-18-53.1/69

08-SBD-18-95.4/95.4

08-SBD-18-137.0/25

08-SBD-38-11.3/26.5

08-SBD-38-26.5/44.3

08-SBD-40-140.5/148.5

08-SBD-40-143.7/0

08-SBD-40-20.0/28.1

08-SBD-40-25.0/50

08-SBD-40-100.0/125

08-SBD-40-100.8/101.8

08-SBD-60-1.4/0

08-SBD-60-7.3/10

08-SBD-62-125.8/125.8

08-SBD-71-7.9/0

08-SBD-83-5.9/11.1

08-SBD-95-48.1/57.9

08-SBD-138-15.0/15

08-SBD-138-15.0/15.1

08-SBD-138-/2.3

08-SBD-142-3.5/3.9

08-SBD-173-18.6/18.7

Cnty Rt Pm

145

145

146

146

146

146

146

146

147

147

147

147

147

147

148

148

148

148

148

148

149

149
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08-1P2404

08-1L9704

08-1N3004

08-1F7304

08-1J3604

08-1N0804

08-0R4204

08-1K8514

08-1M1804

08-1M1704

08-1L6404

08-1M2204

08-1M7604

08-1J5804

08-1M7104

08-1N1404

08-1L7014

09-213404

09-399404

09-392004

09-394104

09-392604

Contract

08-SBD-189-/5.6

08-SBD-210-23.1/24.7

08-SBD-210-25.6/25.9

08-SBD-215-2.2/3.2

08-SBD-215-13.9/13.9

08-SBD-330-28.7/44.1

08-SBD-5730-/0

08-VAR-15-41.3/52

08-VAR-999-/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

08-VAR--/0

09-INY-395-29.2/41.8

09-INY-395-29.4/42.4

09-INY-395-44.9/50.9

09-INY-395-76.0/77

09-KER-14-35.5/37.1

Cnty Rt Pm

149

149

149

149

150

150

150

150

150

150

151

151

151

151

151

151

152

152

152

152

153

153
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09-393804

09-392104

09-377104

09-367504

09-392204

09-399704

09-377704

09-398304

09-378704

09-366404

09-399304

09-392404

09-382304

09-393504

10-0X7504

10-0X8404

10-0S6804

10-1J0104

10-1P0604

10-1P4904

10-1N6204

10-1R7304

Contract

09-KER-14-3.0/3

09-KER-58-107.7/118

09-KER-5755-/114

09-KER-5756-/92

09-MNO-120-55.0/59

09-MNO-158-/0

09-MNO-395-34.1/34.1

09-MNO-395-52.0/54

09-MNO-395-55.5/58.2

09-MNO-395-58.2/60.4

09-MNO-395-188.4/118.8

09-VAR-999-/0

09-VAR--/0

09-VAR--/0

10-ALP-0-/0

10-ALP-4-22.8/22.8

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-15.2/16.9

10-ALP-89-/10.2

10-AMA-10-2.0/2

10-AMA-26-5.0/1.6

Cnty Rt Pm

153

153

153

153

154

154

154

154

154

154

155

155

155

155

155

156

156

156

156

156

156

157
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10-0X7524

10-1H5004

10-1R2904

10-0X7514

10-1C7904

10-0T6804

10-1L3104

10-1N6004

10-3A7214

10-1N7804

10-0Y6104

10-0Q1224

10-1K0904

10-1C1704

10-1E6204

10-0Y1304

10-1L3304

10-0Y7704

10-0Y7804

10-0P9234

10-1F4604

10-1C6704

Contract

10-AMA-49-/0

10-CAL-4-15.9/16.3

10-CAL-26-4.9/9.5

10-CAL-26-30.0/38.3

10-MER-5-.5/.8

10-MER-5-6.3/0

10-MER-99-.4/12.7

10-MER-99-16.3/16.4

10-MER-99-19.5/20.7

10-MER-99-21.6/0

10-MER-99-24.5/28.2

10-MER-99-28.2/37.3

10-MER-99-3.3/6.9

10-MER-99-12.7/17.8

10-MER-99-/0

10-MER-140-2.3/49

10-MER-165-33.2/33.2

10-MPA-140-12.0/22.1

10-MPA-140-25.3/51.8

10-MPA-140-42.0/42.7

10-SJ-4-4.5/4.9

10-SJ-4-17.7/0

Cnty Rt Pm

157

157

157

157

157

158

158

158

158

158

158

159

159

159

159

159

159

160

160

160

160

160
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10-1R3604

10-1R2004

10-1N7604

10-1C8004

10-1E6104

10-1G9904

10-1N7704

10-1R4104

10-1N4904

10-1N5504

10-1N5704

10-1P5404

10-1N5104

10-1G5104

10-1P4804

10-0S7404

10-3A1014

10-1N4604

10-1H5104

10-1R6504

10-1N3104

10-1C9604

Contract

10-SJ-4-26.5/26.9

10-SJ-4-36.7/36.7

10-SJ-4-16.2/0

10-SJ-4-/0

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-.6/0

10-SJ-5-19.4/19.4

10-SJ-5-29.6/29.9

10-SJ-5-13.0/0

10-SJ-5-13.0/13

10-SJ-5-16.2/23.9

10-SJ-5-23.9/23.9

10-SJ-12-17.4/18.1

10-SJ-26-17.8/20.5

10-SJ-88-13.7/14

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

10-SJ-99-28.2/31.7

10-SJ-120-2.3/2.3

10-SJ-120-16.7/17.9

10-SJ-120-.6/T6.8

Cnty Rt Pm

160

161

161

161

161

161

161

162

162

162

162

162

162

163

163

163

163

163

163

164

164

164
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10-1P5104

10-1C3804

10-1C3304

10-1R3904

10-1C4004

10-1R7704

10-1H5304

10-1G4204

10-1R3004

10-1R6804

10-1F4004

10-1N5204

10-1P6504

11-2N1644

11-412004

11-430494

11-080284

11-0802A4

11-2N1164

11-427504

11-2N0914

11-418104

Contract

10-SJ-205-1.6/5.2

10-SJ-205-/13.2

10-SJ-205-4.6/9

10-SJ-580-12.7/12.7

10-STA-49-/0

10-STA-99-1.5/16

10-STA-99-24.0/24.7

10-STA-132-27.1/28.1

10-TUO-120-29.0/31

10-TUO-120-29.0/54

10-VAR-4-/0

10-VAR-99-7.4/29.5

10-VAR--/0

11-IMP-8-3.7/48

11-IMP-8-32.4/46.1

11-IMP-8-96.8/96.8

11-IMP-98-32.1/32.5

11-IMP-98-32.1/32.5

11-IMP-186-/2.1

11-SD-5-.2/15.2

11-SD-5-1.0/72.4

11-SD-5-2.3/14

Cnty Rt Pm

164

164

164

165

165

165

165

165

165

166

166

166

166

167

167

167

167

167

167

168

168

168
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11-4C0044

11-2E1544

11-2T35U4

11-430674

11-429704

11-4C0034

11-431994

11-426504

11-422004

11-417504

11-2T2184

11-430014

11-427104

11-430604

11-430434

11-422104

11-2N1094

11-423704

11-2N1654

11-056374

11-056394

11-430514

Contract

11-SD-5-12.8/13.2

11-SD-5-34.7/36.3

11-SD-5-37.4/52.6

11-SD-5-.3/5

11-SD-5-.3/72.1

11-SD-5-.9/0

11-SD-5-16.0/16

11-SD-5-30.0/34.3

11-SD-5-31.8/32.2

11-SD-5-34.9/35.1

11-SD-5-38.4/47.3

11-SD-5-55.6/70

11-SD-8-3.0/8.3

11-SD-8-5.6/17.4

11-SD-8-12.9/14.6

11-SD-8-23.0/61.3

11-SD-8-29.2/43.1

11-SD-8-31.8/41.7

11-SD-8-61.0/68

11-SD-11-.6/2.7

11-SD-11-2.7/2.7

11-SD-15-31.3/37.1

Cnty Rt Pm

168

168

168

169

169

169

169

169

169

170

170

170

170

170

170

171

171

171

171

171

171

172
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11-411804

11-424804

11-430564

11-422304

11-2N1664

11-412204

11-2N1194

11-2N1214

11-423804

11-430244

11-4114A4

11-411404

11-288834

11-428704

11-429004

11-411504

11-430644

11-431064

11-430444

11-2N1414

11-2N1444

11-2N1204

Contract

11-SD-52-.4/5.5

11-SD-54-/6.4

11-SD-67-6.0/24.4

11-SD-78-.3/16

11-SD-79-44.7/53

11-SD-94-4.4/7.3

11-SD-94-14.9/29.2

11-SD-94-39.0/49.9

11-SD-94-9.8/10.6

11-SD-125-9.3/13

11-SD-125-9.6/13.2

11-SD-125-9.6/13.2

11-SD-125-/1.1

11-SD-805-3.4/5.1

11-SD-805-3.5/13.9

11-SD-805-20.7/23.5

11-SD-905-12.0/12

11-SD-905-6.4/10.1

11-VAR-8-0/00

11-VAR-15-27.7/30.8

11-VAR-52-1.3/16.3

11-VAR-805-.2/14.6

Cnty Rt Pm

172

172

172

172

172

173

173

173

173

173

173

174

174

174

174

174

174

175

175

175

175

175
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11-2N1624

12-0H15A4

12-0H1504

12-0P69U4

12-0M82U4

12-0M82C4

12-0R1704

12-0P68U4

12-0R4104

12-0Q9904

12-0P42U4

12-0P7004

12-0S1704

12-0Q9304

12-0K0214

12-0K0224

12-0K0234

12-0T3304

12-0J34U4

12-0R7504

12-0P9204

12-0S3904

Contract

11-VAR-805-.5/26.1

12-ORA-1-4.9/5.5

12-ORA-1-4.9/5.5

12-ORA-1-5.5/7.9

12-ORA-1-7.9/10.5

12-ORA-1-7.9/10.5

12-ORA-1-8.5/8.5

12-ORA-1-13.0/33.7

12-ORA-1-17.4/21.5

12-ORA-1-.1/.9

12-ORA-5-.6/43

12-ORA-5-3.3/3.3

12-ORA-5-5.3/7.3

12-ORA-5-5.8/30.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-29.6/33.2

12-ORA-5-29.6/29.6

12-ORA-5-33.7/35.4

12-ORA-5-38.5/41.6

12-ORA-5-41.8/41.8

Cnty Rt Pm

175

176

176

176

176

176

177

177

177

177

177

177

178

178

178

178

178

178

179

179

179

179

Page
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12-0P9304

12-0S7704

12-0T2604

12-0R2004

12-0R2904

12-0Q3204

12-0T6304

12-0R7404

12-0R5004

12-0Q3904

12-0Q39A4

12-0T3904

12-0T3404

12-0R1504

12-0T6204

12-0S0904

12-0T3204

12-0T5904

12-0T1204

12-0C1114

12-0C1104

12-0Q2704

Contract

12-ORA-5-41.9/43.1

12-ORA-5-26.6/26.6

12-ORA-5-/0

12-ORA-5-/2

12-ORA-22-5.5/5.5

12-ORA-22-10.7/12.7

12-ORA-39-3.2/5.8

12-ORA-39-12.2/12.2

12-ORA-55-.6/.6

12-ORA-55-4.7/4.7

12-ORA-55-4.7/4.7

12-ORA-55-5.3/7.1

12-ORA-55-13.2/17.9

12-ORA-55-13.7/13.7

12-ORA-55-4.4/16

12-ORA-55-17.7/17.7

12-ORA-57-10.8/22.1

12-ORA-57-11.4/11.7

12-ORA-57-12.3/12.3

12-ORA-57-20.3/21.6

12-ORA-57-20.3/21.6

12-ORA-57-22.0/22

Cnty Rt Pm

179

179

180

180

180

180

180

180

181

181

181

181

181

181

182

182

182

182

182

182

183

183

Page
Statement of Ongoing Contracts - Index



12-0T6404

12-0N72A4

12-0N7204

12-0S7804

12-0P0304

12-0T6604

12-0R1804

12-0R9204

12-0T1004

12-0R1904

12-0R7304

12-0N49A4

12-0N4904

12-0T3104

12-0P94U4

12-0H0474

12-0Q9704

12-0T1104

12-0R5604

12-0T3704

Contract

12-ORA-72-11.4/12

12-ORA-73-10.0/28

12-ORA-73-10.0/28

12-ORA-73-11.0/11.3

12-ORA-74-11.5/16.6

12-ORA-74-/5.3

12-ORA-90-.9/3.6

12-ORA-90-5.1/6.7

12-ORA-90-12.3/18

12-ORA-91-5.4/5.8

12-ORA-91-.8/1.8

12-ORA-91-12.5/13.9

12-ORA-91-12.5/13.9

12-ORA-91-/5.9

12-ORA-133-3.2/4.1

12-ORA-241-27.8/38

12-ORA-405-.2/11.4

12-VAR-55-.1/15.3

12-VAR-55-5.5/17.8

12-VAR-73-10.3/27.5

Cnty Rt Pm

183

183

183

183

184

184

184

184

184

184

185

185

185

185

185

185

186

186

186

186

Page
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01

02

03

District

District

District

 $820,089,270

 $474,593,695

 $1,887,520,932

 $443,433,229

 $199,043,601

 $1,175,114,508

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $309,701,594

 $78,578,086

 $5,006,034

 $426,803,556

 $319,325,037

 $36,777,718

 $118,490,940

 $90,284,640

 $541,455,626

 $120,406,766

 $1,135,373,899

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $154,577,849

 $29,525,139

 $4,733,566

 $254,596,676

 $90,964,342

 $33,947,768

 $74,131,491

 $33,041,587

 $226,535,814

 $68,058,497

 $847,478,610

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-ER-

-F-

-S-

-I-

-F-

-S-



04

05

06

District

District

District

 $2,258,295,975

 $1,464,654,477

 $596,820,992

 $1,326,207,424

 $757,735,831

 $304,702,455

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $645,564,766

 $462,133,457

 $24,591,618

 $1,126,006,133

 $572,027,136

 $22,252,866

 $870,374,475

 $52,433,285

 $290,303,857

 $254,083,850

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $302,330,884

 $312,212,504

 $17,593,736

 $694,070,300

 $263,373,205

 $20,964,985

 $473,397,641

 $37,176,949

 $178,701,819

 $88,823,687

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-F-

-S-

-I-

-F-



07

08

09

District

District

District

 $1,765,461,860

 $1,061,711,242

 $142,069,434

 $996,223,424

 $568,311,995

 $79,244,672

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $218,390,539

 $214,104,739

 $13,950,193

 $1,319,016,389

 $40,513,469

 $69,095,939

 $15,738,406

 $936,363,430

 $74,542,388

 $67,527,045

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $85,237,469

 $102,689,110

 $8,744,901

 $799,551,944

 $9,383,833

 $21,567,738

 $14,279,181

 $523,081,244

 $38,621,018

 $40,623,653

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-F-



10

11

12

District

District

District

 $357,505,812

 $865,860,614

 $230,570,307

 $614,960,263

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $17,382,378

 $126,762,702

 $27,267,585

 $186,093,147

 $61,197,466

 $86,771,502

 $22,853,568

 $695,038,078

 $353,791,013

 $294,351,483

 $68,168,072

 $456,929,262

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $6,524,992

 $82,298,303

 $21,724,350

 $120,022,661

 $30,205,296

 $35,006,197

 $20,523,125

 $529,225,645

 $123,808,690

 $68,209,129

 $6,543,976

 $339,210,412

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-I-

-F-

-S-



01

02

03

District

 $36,741,435

 $19,352,010

 $59,704,610

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $1,173,239,830  $537,772,206

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

 $7,233,319,915 $12,867,824,133

 $1,479,557,557

 $430,584,878

 $3,360,575,460

 $7,592,100,204

 $5,006,034

Bid + CCO

 $627,709,700

 $241,905,658

 $1,574,757,028

 $4,784,213,963

 $4,733,566

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STORM DAMAGE REPAIR

 Category
-I-

-S-

-F-

-ER-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



04

05

06

07

08

09

10

11

12

District

 $67,378,732

 $8,898,586

 $12,266,527

 $21,342,955

 $5,590,039

 $8,194,765

 $3,018,501

 $24,651,389

 $469,850

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $267,609,399
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